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SECTION 1. INVITATION FOR BID 

LETTER OF INVITATION 
For TOLL BRIDGE SIGNING & STRIPING PROJECT 

 
Dear Contractor: 
 
The Bay Area Toll Authority (BATA) invites your firm to respond to this Invitation for Bid 
(IFB) for:  

Fabrication Installation of Toll Bridge Signing and Striping 
 
BATA is soliciting bids for the fabrication and installation of fixed-panel signs at the seven state-
owned toll bridges in the Bay Area.  The purpose of this project is to replace existing sign panels, 
overlay portions of existing sign panels, install new signs related to new bridge toll fees and 
other tolling requirements that will be effective July 1, 2010.  This project will also include 
pavement restriping at the Richmond-San Rafael and Antioch Bridges to accommodate new 
dedicated carpool lanes. 

This letter, together with Contract Documents/Special Provisions, Bid Forms and Project Plans 
comprise the IFB for this project. Responses to the IFB are to be submitted in accordance with 
the instructions stated herein. 
 
Bid Submission 
 
Interested bidders must submit their bids in sealed envelopes by 4:00 p.m. on Monday, March 1, 
2010. Proposals received after that date and time will not be considered. All bids must be 
completed and submitted on the enclosed Bid Forms, in Section 5 of this IFB, in order to be 
considered.  
 
BATA will compile a list of intended bidders for this IFB. To receive any addenda to this 
IFB, you must notify the Project Manager in writing of your intent to submit a bid (e-mail 
or fax is acceptable) at least one week prior to the due date for bids.  
 
BATA Point of Contact 
 
A submitted proposal shall be considered a firm offer to provide the services described for a 
period of one hundred twenty (120) days from the date of submittal. 
 
Proposals and all inquiries relating to this IFB shall be submitted to the Project Manager at the 
address shown below.  E-mail inquiries may be directed to <llee@mtc.ca.gov>. 
 

Linda Lee 
Bay Area Toll Authority 

Joseph P. Bort MetroCenter 
101 Eighth Street 

Oakland, CA  94607-4700 
510/817-5825 
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Bid Guaranty  
Bids must be accompanied by a bid guaranty in the form of a cashier’s check, a certified 
check, or a bid bond executed by an admitted surety insurer (“Best Guide rating of “A7” rating 
or better”), in the amount no less than 10% of the bid amount, payable to BATA.  Such check or 
bond shall be given as a guaranty that the Bidder will, within ten (10) days of being requested to 
do so by BATA, enter into a contract and provide the required performance and payment bonds. 
If a Bidder’s bond is furnished, it must conform to one of the forms provided with the bid 
documents.  Formats for bid guarantees are included in this IFB as Appendices E-1 and E-2.  
 
If the Bidder to whom the work has been awarded refuses or fails to accept the purchase order 
and/or provide the required bonds within the specified time, the  security shall be used by  BATA 
for costs incurred to award to another bidder up to the amount of the security. Bidder guarantees 
may be held until the contract has been finally executed, after which all Bidders’ guarantees 
except any guarantees which have been forfeited, will be returned to the respective Bidders 
whose bids they accompany, but in no event will Bidder’s securities be held by BATA beyond 
one hundred twenty  (120) days from the time set for receiving bids.   
 
References 
 
Bidders must provide at least three (3) references for work performed by the bidder or bidder’s 
subcontractor for work similar to the work described in this IFB.  The reference information 
should include: 

1) Name, address, contact person and telephone number of client. 
2) Description of work performed that is similar to the work requested in this IFB, including 

contract amount and construction/installation start and completion date.  
3) Bidder or bidder’s subcontractor role in the construction and installation services 

provided, including key personnel. BATA may request any additional information to 
substantiate the bidder’s references, as it deems appropriate. 

 
Specifications and Schedule  

The specifications and schedule for this project are described herein. The IFB also contains 
substantive requirements with which Bidders must fully comply in order to guarantee 
responsiveness.  

The time of completion for all construction work shall be ninety five (95) calendar days, 
commencing on the thirteenth (13th) calendar day following issuance of the Notice of Award 
by BATA. 
 
Bid Evaluation  

Bids will be initially evaluated for responsiveness and adherence to the IFB. Quality and 
customer service are of the highest importance.  In order to ensure superior service, references 
will be checked, and bidders may be required to provide additional information verifying their 
experience.  
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A contract, if awarded, will be to the responsible bidder submitting the lowest responsive bid, as 
indicated in the “Total Contract Price” space on Bid Form #1, Schedule of Quantities and Prices, 
in Section 5.  The Total Contract Price shall be the total price to complete Projects 1 and 2, as 
described in the Scope of Work in Section 3. 

Performance and Labor & Materials Payment Bonds  

Prior to contract award, BATA will require both a Performance and Labor & Materials Payment 
Bond, executed by an admitted surety insurer with Best Guide of A7 or better and issued by a 
surety acceptable to BATA. Each bond shall be in a sum not less than 100% of the Total 
Contract Price, as described in Section 6, SC 3.1 (Payment Bond) and SC 3.2 (Performance 
Bond), of this IFB.   
 

Bidder Selection Timetable  

Thursday, February 18, 2010 Deadline for requests for clarification or 
exception 

Monday, March 1, 2010, 4:00 p.m. Closing date & time for receipt of bids & bid 
opening  

Wednesday, March 10, 2010 BATA Oversight Committee consideration of 
recommendation for award 

Tuesday, March 16, 2010 
(approximate) 

Issuance of Notice of Award  

 
General Conditions 

BATA reserves the right to award a contract or to reject all bids.  

A signed BATA Construction Agreement mailed or delivered to a particular bidder shall 
constitute a binding contract, which incorporates this IFB and its addenda, if any, and all 
documents referenced herein, any deviations from the specifications expressly accepted by 
BATA, and all terms and conditions of the Construction Agreement.  
 
In accordance with California Public Contract Code Section 22300, Contractor may substitute 
securities for any money withheld under Section 7.0 General Conditions. At Contractor’s 
request and expense, securities equivalent to the amount withheld shall be deposited with BATA, 
or with a state or federally chartered bank as the escrow agent, who shall then pay such monies 
to Contractor. Upon satisfactory completion of the contract, the securities shall be returned to 
Contractor. 
 

Authority to Commit BATA 

The Executive Director of BATA will recommend the successful bidder to the BATA Oversight 
Committee, which will commit BATA to the expenditure of funds in connection with this IFB.  
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SECTION 2. FORWARD 
2-1  Bay Area Toll Authority 
There are seven state-owned toll bridges (Antioch, Benicia-Martinez, Carquinez, Richmond-
San Rafael, Dumbarton, San Mateo Hayward and the San Francisco-Oakland Bay Bridge) that 
are owned and operated by the California Department of Transportation (Caltrans) in the San 
Francisco Bay Area. State-owned toll bridge operations and capital improvement projects are 
funded by toll revenues, which are administered by the Bay Area Toll Authority (BATA).   
 
In January 2010, BATA approved a toll increase on the seven state-owned toll bridges in the 
Bay Area to pay for the completion of the Toll Bridge Seismic Retrofit Program, including the 
seismic retrofit of the Antioch and Dumbarton bridges.  In general, tolls will be increased for 
autos and carpool vehicles, and peak period congestion pricing will be implemented on the San 
Francisco-Oakland Bay Bridge.  The new tolling requirements will be effective on July 1, 2010.  
 
2-2 General Description of Work 
At each of the seven state-owned toll bridges, the work will generally consist of fabricating new 
sign panels and sign overlays; replacing existing sign panels or portions of existing sign panels; 
relocating existing signs; and installing signs at new locations.  All existing or new signs are 
located along the roadside shoulders or median barriers, mounted on overhead sign structures, or 
located on toll booths.  In addition, the work will include pavement restriping at the Richmond-
San Rafael and Antioch Bridges to accommodate a new dedicated carpool lane.  Since some of 
the new signs will not be effective until July 1, 2010, the Contractor will be responsible for 
covering these signs until June 30, 2010, at which time they will be uncovered for a July 1, 2010, 
effective date.   
 
2-3 Description of the Contracting Process 
The procedure that will be followed during the period between BATA’s determination of the 
successful Bidder and its issuance of a Notice to Proceed consists of the steps listed and 
explained below: 
 

• Issuance of Notice of Award (NOA) 
• Signing of Construction Agreement by successful Bidder 
• Submittal of Water Pollution Control Plan (WPCP), Performance Bond, Payment Bond 

and Insurance Certificate(s) 
• Execution of Contract by BATA 
• Issuance of Notice to Proceed 

 
Notice of Award. After Bids are opened at the time and place stipulated, the contract will be 
awarded to the lowest responsive and responsible Bidder subject to the approval of the BATA 
Oversight Committee as well as BATA's right to reject any or all bids.  BATA reserves the right 
to award a contract or to reject all bids.  No Bidder may withdraw its bid for the period of days 
stipulated on the Bid Form after the date set for the Bid Opening. The Bid shall be subject to 
acceptance by BATA during this period. 
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Promptly upon BATA’s approval of the award of the Contract, BATA will issue a "Notice of 
Award" (NOA) letter to the successful Bidder. Included with the NOA will be two originals of 
Construction Agreement and one original of the following: 
 

• Performance Bond in the amount of 100% of the Total Contract Price, to guarantee 
faithful performance of the work under the Contract, including the replacing of or making 
acceptable, any defective materials or faulty workmanship. 

• Payment Bond in the amount of 100% of the Total Contract Price, to inure to the benefit 
of persons performing labor or furnishing materials in connection with the work of the 
proposed contract. This bond shall be maintained in full force and effect until all work 
under the contract is completed and accepted by BATA, and until all claims for materials 
and labor have been paid. 

 
Within ten (10) calendar days from the date of NOA, the successful Bidder shall return 
executed copies of these documents. Within this same period, Bidder shall furnish Certificates of 
Insurance as more fully described below. 
 
Both the Performance Bond and the Payment Bond shall be issued by a surety company(ies) 
acceptable to BATA with a Best Guide Rating of A7 or better and authorized to execute such in 
the State of California. 
 
Should any surety or sureties be deemed unsatisfactory at any time by BATA, notice will be 
given Contractor to that effect, and Contractor shall forthwith substitute a new surety or sureties 
satisfactory to BATA, at Contractors expense. 
 
All alterations, time extensions, extra work, additional work or any other changes authorized in 
the Contract, may be made without notice to, or securing the prior consent of, the surety or 
sureties on the Performance or Payment Bonds. 
 
Certificates of Insurance. Bidder shall furnish original certificates showing evidence that the 
insurance coverage’s specified in the Special Conditions herein have been obtained and are in 
force. All certificates shall provide that not less than sixty (60) calendar days written notice shall 
be given to BATA and any additional insured’s in the event of cancellation, non-renewal or 
material change in the policy. 
 
Forfeiture of Bid Security. Failure of the Bidder to whom the Notice of Award was issued to 
sign the Construction Agreement and submit all of the documents required within ten (10) 
calendar days shall be just cause for the annulment of the award and forfeiture of Bidder's 
security. 
 
Executed Contract. After Contractor's delivery of two (2) signed original Construction 
Agreements and all required submissions as stipulated above, BATA will sign the Construction 
Agreement. No agreement between BATA and Contractor shall be in effect until BATA executes 
the Construction Agreement.   
 
Notice To Proceed. BATA will issue a Notice to Proceed promptly following execution of the 
Construction Agreement. Contractor shall commence performance of work after receipt of the 
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Notice to Proceed, and shall continuously and diligently prosecute the work to completion on or 
before the time or times set forth in Section 6, Special Conditions. Regardless of the date of the 
Notice to Proceed, the first day charged shall be the thirteenth (13th) calendar day following 
the date of the Notice of Award. Contractor shall not enter upon nor occupy State property or 
commence any materials fabrication prior to receiving the Notice to Proceed. Any work 
performed or expenses incurred by Contractor prior to Contractor's receipt of Notice to Proceed 
shall be entirely at Contractor's risk.  
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SECTION 3. INSTRUCTIONS TO BIDDERS 

 
1. Scope of Work 
This Scope of Work is made up of two projects, as described below: 
 
Project 1:  Fabrication and Installation of Tolling Signs 
Project 1 will consist of fabricating new sign panels and sign overlays; replacing existing sign 
panels or portions of existing sign panels; relocating existing signs; and installing signs at new 
locations.  All existing or new signs are located either along the roadside shoulders, on median 
barriers, mounted on overhead sign structures and bridge barrier railing, or on toll booths.  Refer 
to Appendix A, Tolling Signs – Contract Drawings/Plans.   In addition, Project 1 will include 
restriping at the Richmond-San Rafael and Antioch Bridges to accommodate a new dedicated 
carpool lane.  The sign details contained in Appendix A identify which signs will be fabricated 
and installed under Project 1. 
 
It is important to note that some of these new signs will not be effective until July 1, 2010.  As 
such, the Contractor will be responsible for covering them until June 30, at which time the 
Contractor shall uncover them for a July 1, 2010 effective date.  The signs, or portions of signs, 
that must be covered are identified in the sign details in Appendix A. 
 
Project 2:  Fabrication and Installation of FasTrak Signs 
Project 2 will consist of fabricating, and installing and/or replacing new FasTrak signs.  All 
existing or new signs are located either along the roadside shoulders, on median barriers, or 
mounted on overhead sign structures and bridge barrier railing.  Refer to Appendix B, FasTrak 
Signs – Contract Drawings/Plans.  These signs have no effective date and, therefore, do not need 
to be covered after installation. 
 
2. Examination of the Contract Documents  

Each prospective Bidder shall carefully examine the Contract Documents and become 
thoroughly familiar with the terms and conditions contained therein prior to the Bid Opening 
date. The bid submitted shall include a sum to cover the cost of all items necessary to perform 
the work as set forth in the Contract Documents. No allowance of any kind will be made to any 
Bidder because of lack of such examination or knowledge. The submittal of a bid shall be 
conclusive evidence that the Bidder has made such an examination. 
 
2.1 Definitions. “Definitions and Terms,” of the Standard Specifications and Contract 
Documents.  Whenever in the Standard Specifications, Standard Plans and these contract 
documents the following terms are used, unless the context otherwise requires, the intent and 
meaning shall be interpreted as follows: 

 
ACCEPTANCE: The formal written acceptance by BATA of an entire contract that has been 
completed in all respects in accordance with the plans and specifications and any modifications 
thereof previously approved. 
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BASE: A layer of specified material of planned thickness placed immediately below the 
pavement or surfacing. 
 
BASEMENT MATERIAL: The material in excavation or embankments underlying the lowest 
layer of subbase, base, pavement, surfacing or other specified layer which is to be placed. 
 
BATA: The Bay Area Toll Authority. 
 
BIDDER: Any individual, firm, partnership, corporation, or combination thereof, submitting a 
bid for the work contemplated, acting directly or through a duly authorized representative. 
 
BRIDGE: Any structure, with a bridge number, which carries a utility facility, or railroad, 
highway, pedestrian or other traffic, over a watercourse or over or under or around any 
obstruction. 
 
CALENDAR DAYS: A calendar day shall be any day including all legal holidays, Saturday and 
Sunday. 

CALTRANS: California Department of Transportation 
 
CONDUIT: A pipe or tube in which smaller pipes, tubes or electrical conductors are inserted or 
are to be inserted. 
 
CONTRACT: The written agreement covering the performance of the work and the furnishing 
of labor, materials, tools and equipment in the construction of the work. The contract shall 
incorporate this IFB, and its addenda, if any, all documents referenced herein, any deviations 
from the specifications expressed and accepted by BATA, and shall include the notice to 
contractors, proposal, plans, special conditions, general conditions, applicable Caltrans Standard 
plans and Specifications, and contract bonds; also any and all supplemental agreements 
amending or extending the work contemplated and which may be required to complete the work 
in a substantial and acceptable manner. Supplemental Agreements are written agreements 
covering alterations, amendments or extensions to the contract and include contract change 
orders. 
 
CONTRACTOR: The person or persons, firm, partnership, corporation, or combination thereof, 
private or municipal, who have entered into a contract with the Bay Area Toll Authority. 
 
CULVERT: Any structure, other than a bridge, which provides an opening under a roadway for 
drainage or other purposes. 
 
DAYS: Unless otherwise designated, days as used in the specifications will be understood to 
mean calendar days. 
 
DEPARTMENT: California Department of Transportation, unless with respect to the Standard 
Plans and Standard Specifications the context requires that Department mean Bay Area Toll 
Authority (BATA).  
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DEPARTMENTS OR OFFICERS: Wherever departments or officers are referred to herein, 
Department staff are meant for the purpose of these Contract Documents, unless with respect to 
the Standard Plans and Standard Specifications the context requires that Department means 
(BATA).  
 
DETOUR: A temporary route for traffic around a closed portion of a road. 
 
DIRECTOR OR DIRECTOR OF TRANSPORTATION: The Director of Congestion 
Management and Highway Programs or his/her duly authorized representatives. 
 
DIVIDED HIGHWAY: A highway with separated traveled ways for traffic, generally in 
opposite directions. 
 
ENGINEER: The Resident Engineer. 
 
FEDERAL AGENCIES: Whenever, in the specifications, reference is made to any Federal 
agency or officer, the reference shall be deemed made to any agency or officer succeeding in 
accordance with law to the powers, duties, jurisdiction and authority of the agency or officer 
mentioned. 
 
FIXED COSTS: Any necessary labor, material and equipment costs directly expended on the 
item or items under consideration that remain constant regardless of the quantity of the work 
done. 
 
FRONTAGE ROAD: A local street or road auxiliary to and located generally on the side of an 
arterial highway for service to abutting property and adjacent areas and for control of access. 
 
GRADING PLANE: The surface of the basement material upon which the lowest layer of 
subbase, base, pavement, surfacing or other specified layer is placed. 
 
HIGHWAY: The whole right of way or area that is reserved for and secured for use in 
constructing the roadway and its appurtenances. 
 
LABORATORY: The established Laboratory authorized by the Engineer to test materials and 
work involved in the contract. 
 
LEGAL HOLIDAYS: Those days designated as State holidays in the Government Code. 
 
LIQUIDATED DAMAGES: The amount prescribed in the contract documents, to be paid to 
BATA or to be deducted from any payments due or to become due the Contractor for each 
day's delay in completing the whole or any specified portion of the work beyond the time 
allowed in the contract documents. 
 
MANUAL OF TRAFFIC CONTROLS: The Caltrans Department of Transportation 
publication entitled "MANUAL OF TRAFFIC CONTROLS for Construction and 
Maintenance Work Zones." This manual may be obtained from Caltrans Publications.  
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MEDIAN: That portion of a divided highway separating the traveled ways for traffic in 
opposite directions including inside shoulders. 
 
NOTICE OF AWARD (NOA): Written notification issued by BATA awarding the contract 
is anticipated three (3) working days after the BATA Board awards the contract. Unless 
notified otherwise by BATA, the first charged day will be thirteen (13) calendar days 
following this notification. 
 
NOTICE OF CLAIM: Notification sent to BATA from the Contractor for time extension, 
payment of money or damages arising from work done by or on behalf of, the Contractor 
pursuant to the contract and payment of which is not otherwise expressly provided for or that 
the Contractor is not otherwise entitled to; an amount of payment which is disputed by BATA. 
 
NOTICE TO PROCEED (NTP): Notification to the contractor to commence construction. 
 
OVERSIGHT ENGINEER: The assigned representative of the California Department of 
Transportation that is duly authorized to oversee work covered by these specifications. The 
Oversight Engineer will have authority to stop work at any time there is a risk to public safety 
or when the work appears to be performed in an unsafe manner.  
 
OWNER FURNISHED MATERIALS: Materials furnished by the Bay Area Toll Authority. 
 
PAVEMENT: The uppermost layer of material placed on the traveled way or shoulders. This 
term is used interchangeably with surfacing. 
 
PLANS: The official project plans, Standard Plans, profiles, typical cross sections, working 
drawings and supplemental drawings, or reproductions thereof, which show the location, 
character, dimensions and details of the work to be performed. These documents are to be 
considered as a part of the plans. 
 
PROCESSING: Any operation or operations of whatever nature and extent required to produce 
a specified material. 
 
RESIDENT ENGINEER: Authorized representative for BATA, also, identified as the 
Engineer.  
 
RESIDENT INSPECTOR: Resident Engineer or his authorized representative. 
 
ROADBED: The roadbed is that area between the intersection of the upper surface of the 
roadway and the side slopes or curb lines. The roadbed rises in elevation as each increment or 
layer of sub-base, base, surfacing or pavement is placed. Where the medians are so wide as to 
include areas of undisturbed land, a divided highway is considered as including 2 separate 
roadbeds. 
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ROADWAY: That portion of the highway included between the outside lines of sidewalks, or 
curbs, slopes, ditches, channels, waterways, and including all the appertaining structures, and 
other features necessary for proper drainage and protection. 
 
SHOULDERS: The portion of the roadway contiguous with the traveled way for 
accommodation of stopped vehicles, for emergency use, and for lateral support of base and 
surface courses. 
 
SPECIAL PROVISIONS: The special provisions are specific clauses setting forth conditions or 
requirements peculiar to the work. References to these can include BATA Special Conditions, 
General Conditions.  
 
SPECIFICATIONS: The directions, provisions and requirements contained in these Contract 
Documents. 
 
STANDARD PLANS: The Standard Plans of the State of California, Department of 
Transportation. 
 
STANDARD SPECIFICATIONS: The Standard Specifications of the State of California, 
Department of Transportation.  
 
STATE: State of California, unless with respect to the Standard Plans and Standard 
Specifications the context requires that Department mean Bay Area Toll Authority (BATA).  
 
STATE CONTRACT ACT: The applicable portions of the Public Contract Code. The 
provisions of this act and other applicable laws form and constitute a part of the provisions of 
this contract to the same extent as if set forth herein in full. 
 
SUBBASE: A layer of specified material of planned thickness between a base and the basement 
material. 
 
SUBGRADE: That portion of the roadbed on which pavement, surfacing, base, subbase, or a 
layer of any other material is placed. 
 
SUBSTRUCTURE: All that part of the bridge below the bridge seats, tops of piers, haunches of 
rigid frames, or below the spring lines of arches. Backwalls and parapets of abutments and 
wingwalls of bridges shall be considered as parts of the substructure. 
 
SUPERSTRUCTURE: All that part of the bridge except the bridge substructure. 
 
SURFACING: The uppermost layer of material placed on the traveled way, or shoulders. This 
term is used interchangeably with pavement. 
 
TRAFFIC LANE: That portion of a traveled way for the movement of a single line of vehicles. 
 
TRAVELED WAY: That portion of the roadway for the movement of vehicles, exclusive of 
shoulders. 
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WORK: All the work specified, indicated, shown or contemplated in the contract to construct 
the Improvement, including all alterations, amendments or extensions thereto made by contract 
change order or other written orders of the Engineer. 
 
WORKING DAYS: Refer to GC-30, “Time of Completion”, of Section 7, General Conditions. 
 
2.2 Abbreviations - Each abbreviation signifies the following: 
 

Abbreviation Term 

AAN  American Association of Nurserymen. 

AASHTO American Association of State Highway and Transportation 
Officials. 

AISC American Institute of Steel Construction. 

AISI American Iron and Steel Institute. 

ANSI American National Standards Institute. 

APHA  American Public Health Association. 

API  American Petroleum Institute. 

AREA  American Railway Engineering Association. 

ASME  American Society of Mechanical Engineers. 

ASTM  American Society for Testing and Materials. 

AWG  American Wire Gage. 

AWPA  American Wood-Preservers' Association. 

AWS  American Welding Society. 

AWWA American Water Works Association. 

EIA  Electronic Industries Association. 

IEEE Institute of Electrical and Electronics Engineers. 

NEMA  National Electrical Manufacturers Association. 

UL  Underwriters' Laboratories Inc. 

 
2.3 Units of Measurement   Some of the symbols for units of measurement used in the 
specifications and in the Summary of Quantities and Prices are defined as follows. The symbols 
for other units of measurement used in the specifications are as defined in American Society for 
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Testing and Materials (ASTM) Designation: E-380, or in the various specifications and test 
referenced in the specifications.  
 

Symbols as used in  
the Specifications 

Symbols as used in the 
Engineer's Estimate 

 
Definitions 

A — amperes 
 ACRE acre 
 CF cubic foot 
 CY cubic yard 

— EA each 
g — gram 

ksi — kips per square inch 
 GAL gallon 
h H hour 
 LB pound 

— LS lump sum 
 LF linear foot 
 LNMI lane mile 
 MFBM thousand foot board 

measure 
 MI mile 
 MSYD thousand station yard 
Ω — ohm 

pcf — pounds per cubic foot 
s — second 
 STA 100 feet 
 SQFT square foot 
 SQYD square yard 
 TAB  tablet  

ton  TON 2,000 pounds 
W — watt 
V — volt 

 
 

3. Examination of Site and Existing Conditions 
In addition to examination of the Contract Documents, each prospective Bidder shall, prior to the 
Bid Opening, become fully informed regarding all existing and expected site conditions that 
might in any way affect the cost or the time of performance of the work. Any failure of the 
prospective Bidder to fully investigate the site and inform itself of existing and anticipated site 
conditions shall not relieve such Bidder from responsibility for estimating properly the cost or 
difficulty of performing the work. 
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Prospective bidders may make arrangements to visit the project sites by contacting the BATA 
Project Manager.  
 
4. Addenda to Contract Documents 
BATA reserves the right to make changes in the Contract Documents as it may deem appropriate 
up to the time set for opening of bids. Any and all changes in the Contract Documents shall be 
made by written Addendum, which shall be issued by BATA at http://www.mtc.ca.gov/jobs/.  
All potential bidders are responsible for checking the BATA website for any addenda to the bid 
document. 
 
If such Addenda require changes in quantities or might affect the prices bid, or both, the date set 
for opening of bids may be postponed by such number of days as in the opinion of BATA shall 
enable Bidders to revise their bids.  
 
Failure to acknowledge receipt of all Addenda may cause the bid to be considered non-
responsive to the Contract Documents. Bidder certifies that the Contract Documents and 
Addenda thereto have been thoroughly read and that there are no misunderstandings as to the 
meaning, purpose or intent of any provision in the Contract Documents as modified by those 
Addenda. 
 
5. Prevailing Wage Rates 
Pursuant to appropriate Sections of the Labor Code of the State of California, the Director of the 
California Department of Industrial Relations has ascertained the general prevailing rate of 
wages (which rate includes employer payments for health and welfare, vacation, pension, and 
similar purposes) applicable to the work to be performed under this Contract, for straight time, 
overtime, Saturday, Sunday and holiday work. 
 
Workmen employed in the work must be paid at the rates at least equal to the prevailing wage. If 
Contractor uses a craft or classification not shown on the prevailing wage determinations, 
Contractor may be required to pay the wage rate of that craft or classification most closely 
related to it as shown in the general determinations effective at the time of Contract award. 
 
In the performance of the work specified in this Contract, the Prime Contractor and all 
subcontractors shall be responsible for compliance with California Labor Code Sections 1776 
(Payroll records, retention, inspection, noncompliance penalties, rules and regulations) and 
1777.5 (Employment of registered apprentices, wages, standards, number, apprenticeable craft or 
trade, exemptions, contributions). 
 
6. Preparation and Submittal of Bid 
The Bidder shall prepare its bid in strict accordance with all of the requirements of the Contract 
Documents and any addenda thereto. In order to receive consideration, all bids shall comply with 
the following instructions: 
 

http://www.mtc.ca.gov/jobs/�
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6.1 Bids shall be submitted on the forms provided in these Contract Documents in signed 
original. Bids submitted in any other form may be considered non-responsive and rejected. 

 
6.2 Blank spaces in each bid form shall be properly filled in, and the phraseology thereof 
shall not be changed. Any conditions or limitations made to the items mentioned therein may 
be cause for rejection. Alterations by erasure or interlineation must be explained or noted in 
the bid over the signature of the Bidder.  

 
6.3 No telegraphic or FAX bid or telegraphic or FAX modification of a bid will be 
considered. No bids received after the time fixed for receiving them will be considered. Late 
bids will be returned to the Bidder unopened. 

 
6.4 All bids shall be enclosed in a sealed envelope bearing the Contract Number, the title of 
the project, the date and hour of the opening, and the name of the Bidder. Bids shall be 
addressed to the Project Manager, Bay Area Toll Authority, and shall be delivered to BATA 
Office at Joseph P. Bort MetroCenter, 101 Eighth Street, Oakland, CA  94607-4700 no later 
than the time scheduled for Bid Opening. It is the sole responsibility of the Bidder to see that 
its bid is received in a timely manner. 

 
6.5 Bids shall include full compensation for furnishing all labor, material, tools, and 
equipment and doing all the work complete in place in accordance with the requirements of 
the Contract. Bid prices shall include all applicable taxes, freight charges and other 
applicable fees of any kind. 

 
6.6 The quantities given in the Schedule of Quantities and Prices for which unit prices are 
asked to be bid are approximate only, being given as a basis for the comparison of bids, and 
BATA does not, expressly or by implication, represent that the actual quantities required will 
correspond therewith, but reserves the right to increase or decrease the quantity of any class 
or portion of the work, or to omit portions of the work, as BATA may deem necessary or 
advisable. 

 
6.7 The Bidder shall show the Contract number and title on its bid and on all 
correspondence. 

 
6.8 Wherever in this Bid an amount is stated in both words and figures, in case of 
discrepancy between words and figures the words shall prevail. If all or any portion of the 
Bid is required to be given in unit prices and totals and a discrepancy exists between any 
such unit prices and totals so given, the unit prices shall prevail. If the Bid contains an 
arithmetic error in the computation of unit price extensions or in the summation of Bid item 
totals, BATA will correct and revise the Total Contract Price accordingly. BATA will not 
make any changes on the total shown for “lump sum” items. 

 
6.9 Pursuant to Section 1861 of the California Labor Code, the successful Bidder shall sign 
and file with BATA the following certification prior to performing the work of the contract: 
“I am aware of the provisions of Section 3700 of the Labor Code which require every 
employer to be insured against liability for workers’ compensation or to undertake self-
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insurance in accordance with the provisions of that code, and I will comply with such 
provisions before commencing the performance of the work of this contract.”  
 

7. Bid Security 
Each bid shall be accompanied by a certified or cashier’s check, cash, or a Bidder's bond in the 
sum of not less than 10% of the Total Contract Price and said checks or bond shall be made 
payable to the order of the “Bay Area Toll Authority”. In case the successful Bidder fails to file 
satisfactory bonds or provide the insurance required by the Contract Documents, or refuses to 
enter into a Contract within the specified time, it shall forfeit its bid security. If the bid is not 
accepted by BATA within one hundred twenty (120) calendar days after the date set for the 
opening of bids, or if the Bidder to whom the contract is awarded executes and delivers to BATA 
the required Contract Forms, then the Bidder’s Bond, cash, or the certified or cashier's check 
shall be returned to the Bidder. 
 
8. Opening of Bids 
Bids will be opened and publicly read aloud by BATA at the BATA office, on the date and time 
stated in Section 1, Invitation to Bid. 
 
9. Withdrawal of Bid 
Any Bidder may withdraw its bid, either personally or by a written request by a duly authorized 
representative, at any time prior to the scheduled time for opening of bids. However, no Bidder 
may withdraw its bid for a period of one hundred twenty (120) calendar days after the Bid 
Opening. Bidder's attention is directed to the provisions of the Public Contract Code Sections 
5100 to 5108 regarding relief of bidders. 
 
10. Conditional Bids 
Conditional bids, or those which take exception to the Contract Documents, will be considered 
non-responsive and will be rejected. 
 
11. Single Bid Response 
If only one bid is received in response to the Invitation to Bid, a detailed cost proposal may be 
required of the single Bidder. A cost/price analysis and evaluation and/or audit will be performed 
of the cost proposal in order to determine if the price is fair and reasonable. 
 
12. Award or Rejection of Bids 
The award of the contract to the successful Bidder will be made within one hundred twenty (120) 
calendar days after the opening of bids. If the first Bidder selected as a successful Bidder 
refuses or fails to execute the contract, BATA may award the contract to the second successful 
Bidder selected as provided herein and such an award, if made, will be made within one hundred 
twenty (120) calendar days after the opening of the bid proposals. If the second successful 
Bidder refuses or fails to execute the contract, BATA may award the contract to the third 
successful Bidder selected as above provided and such an award, if made, will be made within 
one hundred twenty (120) calendar days after opening of the bid proposals. The periods of time 
specified above within which the award of contract may be made shall be subject to an extension 
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for such further period as may be agreed upon in writing between BATA and the Bidder 
concerned. BATA reserves the right to reject any or all bids and to waive any informality in the 
bids or in the bid process. Obvious cases of bid unbalancing may be cause for rejection. 
 
BATA is in the process of obtaining an Encroachment Permit from Caltrans. If after receipt of 
the bids for the project an Encroachment Permit has not been obtained, BATA reserves the right 
to reject all bids and re-advertise the project or extend the award period as agreed in writing 
between BATA and the Bidder. 
 
13. Basis of Award 

The criteria for determining the successful Bidder will include the Bidder’s responsiveness to the 
requirements of the Contract Documents, Bidder’s responsibility and price. Any Bidder may be 
required to furnish evidence satisfactory to BATA that it and its proposed subcontractors have 
sufficient means and experience in the type of work called for in the Contract Documents to 
assure completion of the Contract in a satisfactory manner. Award, if made, will be to the lowest 
responsible and responsive Bidder, based on the Total Contract Price.  The Total Contract Price 
shall be the total price to complete Projects 1 and 2, as described in the Scope of Work in 
Section 3. 

14. Protest Procedures  
The following procedures shall be used by Bidders seeking review of the Contract Documents or 
the Contract process: 
 

14.1 General - Bidder protests shall be addressed to the Bay Area Toll Authority, 
Attention: Linda Lee, and clearly marked “Bid Protest” on the outside of the envelope.  
 
14.2 Protest of Specifications. Prospective bidders may submit written protest of items in 
the Contract Documents on the grounds that the specifications are biased, unduly restrictive, 
discourage competition, or do not comply with state or local law or regulation no later than 
seven (7) calendar days prior to the date bids are due.  Such protests will be reviewed by 
BATA and responded to prior to bid opening. If appropriate, the time of bid opening will be 
extended to accommodate any changes in the IFB.  
 
14.3 Selection Disputes. A bidder may protest the selection of a Contractor on the grounds 
that BATA procedures, or applicable provisions of state or local law, have been violated or 
inaccurately and/or inappropriately applied by BATA by submitting to the Project Manager a 
written explanation of the basis for protest no later than three (3) working days after award is 
authorized by the BATA Oversight Committee or the date the bidder is notified that it was 
not selected, whichever is later, for objection to Contractor Selection.  
 
Protests of recommended awards must clearly and specifically describe the basis for the 
protest in sufficient detail for the BATA review officer to recommend a resolution to the 
BATA Executive Director. 
 
The BATA Executive Director will respond to the protest in writing, based on the 
recommendation of a staff review officer. Authorization to award a contract to a particular 
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contractor by BATA’s Oversight Committee shall be deemed conditional until the expiration 
of the protest period or, if a protest is filed, the issuance of a written response to the protest 
by the Executive Director. 
 
Should the protesting proposer wish to appeal the decision of the Executive Director, it may 
file a written appeal with the BATA Oversight Committee, no later than three (3) working 
days after receipt of the written response from the Executive Director.  The BATA Oversight 
Committee’s decision will be the final agency decision. 
 

15.  Public Records 
This IFB and any material submitted by a bidder in response to this IFB are subject to public 
inspection under the California Public Records Act (Government Code Section 6250 et seq.), 
unless exempt by law.  
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SECTION 4.  CONTRACT FORMS 

 
1. Construction Agreement * 

2. Performance Bond * 

3. Payment Bond * 

4. Sample Insurance Certificate 

5. Alternate IRS Form W-9 

 
 
 
 
 
* Form must be acknowledged by a Notary 
 
 
 
 
 
 
 

Return ALL Contract Forms To: 
 

Linda Lee  
Bay Area Toll Authority 

Joseph P. Bort MetroCenter 
101 Eighth Street 

Oakland, California 94607-4700 
Direct Phone: (510) 817-5825 
Main Phone: (510 817-5700 

Fax: (510) 817-5848 
 
 
 

PLEASE NOTE: 

It is not necessary to complete these forms to bid on this project. But the Bidder who is awarded the 
Contract will be required to execute all Contract Forms. 
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CONTRACT FORM #1 
CONSTRUCTION AGREEMENT 

 
 This Agreement is entered into between the Bay Area Toll Authority ("BATA") and 
      ("Contractor") as of the date set out below.  
 
BATA and Contractor agree as follows: 
 
1. Scope of Work. Contractor shall provide all labor, materials, tools, equipment and 

incidentals necessary to perform the work described as 
 

CONTRACT NO. BATA-005 
 Toll Bridge Signing & Striping Project 

 
in a satisfactory and workmanlike manner and in accordance with the provisions of the 
Contract Documents. 

 
2. Compensation. Full compensation to Contractor for the complete and satisfactory 

performance of the work under this Agreement, in strict compliance with all of the 
provisions of the Contract Documents, and for Contractor's payment of all obligations 
incurred or applicable to performance of the work, shall be the Total Contract Price shown 
in the Schedule of Quantities and Prices attached hereto as this amount may be adjusted in 
accordance with other provisions of the Agreement. Payment of this compensation will be 
made by BATA to Contractor in accordance with the appropriate payment provisions of the 
Agreement. 

 
3. Contract Documents – Order of Precedence. The following sections of the Contract 

Documents are incorporated by reference into this Construction Agreement: 
 
Order of Precedence (Highest order listed first) 
 

Section 1.0 through 4.0 Contract Forms and Agreement 
Section 5.0 Bid Forms 
Section 6.0 Special Conditions  
Section 7.0 General Conditions 
Section 10.0  Construction Details 
Appendix A Tolling Signs - Contract Drawings and Plans 
Appendix B FasTrak Signs – Contract Drawings and Plans 
Caltrans Standard Plans Dated May 2006 
Caltrans Standard Specifications  Date May  2006 

 
 These documents are essential parts of the agreement between the parties and are intended to 

be complementary and to describe and provide for a complete work. In the event of any 
discrepancy between any drawing and the dimensions written thereon, the dimensions shall 
be taken as correct. Detail drawings shall prevail over general drawings.  In the event of any 
other conflict among the documents, precedence shall be given in the order listed above. 
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4. Quality of Work. Where the plans or specifications describe portions of the work in general 
terms, but not in complete detail, it is understood that only the best general practice is to 
prevail and that only materials and workmanship of the first quality are to be provided.  

 
5. Time of Performance. Contractor shall commence work under the Agreement immediately 

upon issuance by BATA of a Notice to Proceed and shall complete all of the work under the 
Agreement by the dates specified in Section 6.0 Special Conditions. The issuance of a 
Notice to Proceed is contingent upon Contractor's submittal of proper insurance certificates, 
and executed Construction Agreement no later than five (5) working days following the 
date of BATA's Notice of Award. The first chargeable day under this Agreement shall be the 
thirteenth (13th) calendar day following the date of BATA's Notice of Award. 

 
6. Entire Agreement. This Agreement constitutes the entire agreement between BATA and 

Contractor respecting the subject matter hereof. All other agreements, understandings and 
communications between the parties hereto are deemed to be merged into and superseded by 
the provisions of this Agreement. No modification or change to this Agreement shall have 
any force or effect unless it is in writing and expressly referred to as being a Change Order 
to this Agreement. 

 
7. Responsible Conduct. Contractor shall at all times deal in good faith and truthfully with 

BATA. Contractor shall submit documentation to BATA, including reports, claims, requests 
for change orders, equitable adjustment, contract modifications or requests of any kind 
seeking increased compensation or decreases of an obligation on this contract only in good 
faith and upon an honest evaluation of the underlying circumstances and an honest 
calculation of any amount being sought. A violation of this standard of conduct will subject 
the contractor to being deemed “non-responsible” and potentially ineligible for future 
contracts with BATA. 

 
IN WITNESS WHEREOF two identical counterparts of this instrument, each of which shall for 
all purposes be deemed an original thereof, have been duly executed by BATA and Contractor 
respectively, on the dates set out below. 
 

BAY AREA TOLL AUTHORITY  CONTRACTOR 
 
 

  

Steve Heminger, Executive Director  Name, Title  
 

   
Date 

 
 Date 

 
   
  Contractors License No. 
   
  Class/Expiration Date 
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CONTRACT FORM #2 
 

PERFORMANCE BOND FOR PUBLIC WORKS 
 
KNOW ALL PEOPLE BY THESE PRESENTS:  That 
 
WHEREAS, the Bay Area Toll Authority (“BATA”) has awarded to 
 
  
("Principal") a contract described as: 
 

CONTRACT NO.  BATA-005 
TOLL BRIDGE SIGNING & STRIPING PROJECT 

 
and all of the Contract Documents attached to or forming a part of said Agreement are hereby referred to 
and made a part hereof; and  
 
WHEREAS, said Principal is required under the terms of said contract to furnish a bond for the faithful 
performance of said contract, 
 
NOW THEREFORE, we, the Principal and 
 
  
as Surety, are held and firmly bound unto the Bay Area Toll Authority (hereinafter called "BATA"), in 
the penal sum of $ ___________________, lawful money of the United States, for the payment of which 
sum well and truly to be made, we bind ourselves, our heirs, executors, administrators and successors, 
jointly and severally, firmly by these presents. 
 
The condition of this obligation is such that if the above-bound Principal, its heirs, executors, 
administrators, successors or assigns, shall in all things stand to and abide by, and well and truly keep and 
perform the covenants, conditions and agreements in the said contract and any alteration thereof made as 
therein provided, on their part, to be kept and performed at the time and in the manner therein specified, 
and in all respects according to their true intent and meaning, and shall indemnify and save harmless 
BATA, its officers, agents, and employees, as therein stipulated, then this obligation shall become null 
and void; otherwise it shall be and remain in full force and effect. 
 
And the said Surety for value received, hereby stipulates and agrees that no change, extension of time, 
alteration or addition to the terms of the contract or to the work to be performed thereunder shall in any 
way affect its obligations on this bond, and it does hereby waive notice of any change, extension of time, 
alteration or additions to the terms of the contract. 
 
In the event suit is brought upon this bond by BATA and judgment is recovered, Surety shall pay all costs 
incurred by BATA in such suit, including a reasonable attorney's fee to be fixed by the Court. 
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IN WITNESS WHEREOF this instrument has been duly executed by Principal and Surety on this 
 
________ day of ___________________________, 2010. 
 
 
PRINCIPAL:   SURETY: 
 
      
 (Company)   (Company) 

 
      
 (Signature)   (Signature) 

 
      
 (Name – Please Print)   (Name – Please print) 

 
      
 (Title)   (Title) 

 
NOTE:  Signatures of those executing for Surety must be acknowledged by a Notary. 

 
NOTE TO SURETY COMPANY: 

The following form of acknowledgement should be used. If any other form of acknowledgement is used, 
there must be submitted a certified copy of unrevoked resolution of authority for the attorney-in-fact. 
 

SURETY COMPANY ATTORNEY-IN-FACT 
 
State of California ) 

County of  ) 

 
On ________________________________________, before me, the undersigned, a Notary Public in and 
for  
 
the State, personally appeared__________________________________________________________, 
known 
to me to be the duly authorized Attorney-in-Fact of the corporate Surety named in the within instrument, 
known to me to be authorized to execute that instrument on behalf of said corporation, known to me to be 
the person whose name is subscribed to such instrument as the Attorney-in-Fact of said corporation, and 
acknowledged to me that he (she) subscribed the name of said corporation thereto as Surety, and his (her) 
own name as Attorney-in-Fact and that said corporation executed the same.  
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  WITNESS MY HAND AND OFFICIAL 
SEAL: 
 
 (SEAL) 
    
  Notary Public for the State of California 
Acknowledgement by Attorney-in-Fact must be attached. 
Corporate seals of Principal and Surety must be attached. 
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CONTRACT FORM #3 
 

PAYMENT BOND FOR PUBLIC WORKS 
 
 
KNOW ALL PEOPLE BY THESE PRESENTS:  That 
 
WHEREAS, the Bay Area Toll Authority (“BATA”) and  
 
  
("Principal") have entered into a Construction Agreement for the furnishing of all materials, labor, services and 
transportation necessary, convenient and proper to the performance of 
 

CONTRACT NO. BATA-005 
TOLL BRIDGE SIGNING & STRIPING PROJECT 

 
and all of the Contract Documents attached to or forming a part of said Agreement are hereby referred to and 
made a part hereof; and  
 
WHEREAS, said Principal is required by Chapter 5 (commencing at Section 3225) and Chapter 7 
(commencing at Section 3247), Title 15, Part 4, Division 3 of the California Civil Code to furnish a bond in 
connection with said contract; 
 
NOW THEREFORE, we, the Principal and 
 
  
as Surety, are held and firmly bound unto the Bay Area Toll Authority (hereinafter called “BATA”) in the 
penal sum of $ ___________________ in lawful money of the United States of America for the payment of 
which sum well and truly to be made, we bind ourselves, our heirs, executors, administrators, successors and 
assigns, jointly and severally, firmly by these presents. 
 
THE CONDITION OF THIS OBLIGATION IS SUCH that if said Principal or its subcontractors, heirs, 
executors, administrators, successors, or assigns, shall fail to pay any of the persons named in Section 3181 of 
the California Civil Code, amounts due under the Unemployment Insurance Code with respect to work or labor 
performed by any such claimant, or for any amounts required to be deducted, withheld and paid over to the 
Employment Development Department from the wages of employees of the Contractor and Subcontractors 
pursuant to Section 13020 of the Unemployment Insurance Code with respect to the work and labor, the Surety 
will pay for the same, in an amount not exceeding the sum hereinabove specified, and also, in case suit is 
brought upon this bond, a reasonable attorney's fee to be fixed by the court. 
 
This bond shall inure to the benefit of any of the persons named in Section 3181 of the California Civil Code, 
so as to give a right of action to such persons or their assigns in any suit brought upon this bond. 
 
It is further stipulated and agreed that the Surety on this bond shall not be exonerated or released from the 
obligation of this bond by any change, extension of time for performance, addition, alteration or modification 
in, to, or any contract, plans, or agreement pertaining or relating to any scheme or work of improvement 
hereinabove described or pertaining to or relating to the furnishing of labor, materials, or equipment therefor, 
nor by any change or modification of any terms of payment or extension of the time for any payment 
pertaining or relating to any scheme or work of improvement hereinabove described, nor by any rescission or 
attempted rescission of the contract, agreement or bond, nor by any conditions precedent or subsequent in the 
bond attempting to limit the right of recovery of claimants otherwise entitled to recover under any such 
contract or agreement or under the bond, nor by any fraud practiced by any person other than the claimant 
seeking to recover on the bond and that this bond be construed most strongly against the Surety and in favor of 
all persons for whose benefit such bond is given, and under no circumstances shall Surety be released from 
liability to those for whose benefit such bond has been given, by reason of any breach of contract between 
BATA and original contractor or on the part of any oblige named in such bond, but the sole conditions of 
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recovery shall be that claimant is a person described in Section 3110 or 3112 of the California Civil Code, and 
has not been paid the full amount of its claim and that Surety does hereby waive notice of any such change, 
extension of time, addition, alteration or modification herein mentioned. 
 
IN WITNESS WHEREOF this instrument has been duly executed by Principal and Surety on this 
 

________ day of ___________________________, 2010.  
 
 
PRINCIPAL:   SURETY: 
 
      
 (Company)   (Company) 

 
      
 (Signature)   (Signature) 

 
      
 (Name – Please Print)   (Name – Please print) 

 
      
 (Title)   (Title) 

 
NOTE TO SURETY COMPANY: 
The following form of acknowledgement should be used. If any other form of acknowledgement is used, there must 
be submitted a certified copy of un-revoked resolution of authority for the attorney-in-fact. 
 

SURETY COMPANY ATTORNEY-IN-FACT 
 
State of California ) 

County of  ) 

 
On ________________________________________, before me, the undersigned, a Notary Public in and for  

the State, personally appeared__________________________________________________________, known to me 
to be the duly authorized Attorney-in-Fact of the corporate Surety named in the within instrument, known to me to 
be authorized to execute that instrument on behalf of said corporation, known to me to be the person whose name is 
subscribed to such instrument as the Attorney-in-Fact of said corporation, and acknowledged to me that he (she) 
subscribed the name of said corporation thereto as Surety, and his (her) own name as Attorney-in-Fact and that said 
corporation executed the same. 
  WITNESS MY HAND AND OFFICIAL SEAL: 
 
 (SEAL) 
    
  Notary Public for the State of California 
Acknowledgement by Attorney-in-Fact must be attached. 
Corporate seals of Principal and Surety must be attached. 
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Certificate of Insurance                                                                            CONTRACT FORM #4 
ACORD                        CERTIFICATE OF INSURANCE                   ISSUE DATE: 
PRODUCER  
INSURANCE AGENCY, INC. 
1000 MAIN STREET 
ANYWHERE, CA 93800 

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION 
ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE 
HOLDER. THIS CERTIFICATE DOES NOT AMEND, EXTEND OR 
ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW 

 

 COMPANIES AFFORDING COVERAGE 
INSURED 

ACCURATE CONSTRUCTION COMPANY 
COMPANY  A      ACME INSURANCE COMPANY 

18935 NORTHWESTERN HIGHWAY COMPANY  B      DELTA INSURANCE COMPANY 
Oakland, CA 94999 COMPANY  C      SHIFTING SANDS MUTUAL INSURANCE COMPANY 
 COMPANY  
 COMPANY 

COVERAGES 

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED, 
NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY 
PERTAIN. THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN 
MAY HAVE BEEN REDUCED BY PAID CLAIMS. 

 TYPE OF INSURANCE POLICY NO. POLICY EFF. 
DATE MM/DD/YY 

POLICY EXP. 
DATE  

MM/DD/YY 
ALL LIMITS 

A 
GENERAL LIABILITY 
 
[ x] COMMERCIAL GEN. LIABILITY 
 
[ ] CLAIMS MADE [ X] OCCUR. 
 

WTO 00612 07/01/97 07/01/98 

GENERAL AGGREGATE 
PRODUCTS-COMP/OPS AGGREGATE 
PERSONAL & ADVERTISING INJURY 
EACH OCCURRENCE 

$2,000,000 
$1,000,000 
$1,000,000 
$1,000,000 

B 

AUTOMOBILE 
LIABILITY 

[ X] ANY AUTO 
[ X] ALL OWNED AUTOS 
[   ] SCHEDULED AUTOS 
[ X] HIRED AUTOS 
[ X] NON-OWNED AUTOS 

 07/01/97 07/01/98 COMBINED SINGLE LIMIT $1,000,000 

A 
EXCESS LIABILITY 
[ ] UMBRELLA 
[ ] OTHER THAN UMBRELLA FORM 

XYZ00064 07/01/97 07/01/98 EACH OCCURRENCE 
 $4,000,000 

AGGREGATE 
$4,000,000 
(Per location) 

C (IF CONTRACT OVER $75,000) 

BUILDERS RISK  
AZZ57297 07/01/97 07/01/98 ALL RISK 

AMOUNT 
OF 
CONTRACT 

      
 

C 
 WORKERS' COMPENSATION 
 AND 
 EMPLOYER'S LIABILITY 

WTC 906221 07/01/97 07/01/98 
STATUTORY     [ X ] 
(Each accident) 
(Disease-policy limit) 
(Disease-each employee) 

$1,000,000 
$1,000,000 
$1,000,000 

DESCRIPTION OF OPERATIONS/LOCATIONS/VEHICLES/SPECIAL ITEMS: CERTIFICATE HOLDER IS AN ADDITIONAL INSURED AS RESPECTS THE ABOVE REFERENCED AUTO LIABILITY, 
GENERAL LIABILITY AND EXCESS LIABILITY POLICIES. COVERAGE AFFORDED TO THE ADDITIONAL INSURED IS PRIMARY AND NOT EXCESS TO OR CONTRIBUTING WITH ANY OTHER 
INSURANCE OR SELF-INSURANCE MAINTAINED BY THE ADDITIONAL INSURED. 
WAIVER OF SUBROGATION HAS BEEN ENDORSED TO ALL POLICIES AS STATED IN THE CONTRACT DOCUMENTS 
CERTIFICATE HOLDER IS LOSS PAYABLE AS RESPECTS THE BUILDERS RISK POLICY. 

CERTIFICATE HOLDER 
BAY AREA TOLL AUTHORITY, ITS OFFICERS, OFFICIALS, 
EMPLOYEES & VOLUNTEERS 
Joseph P. Bort MetroCenter 
101 Eighth Street 
Oakland, California 94607-4700 

CANCELLATION 
SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE 
THEREOF, THE ISSUING COMPANY WILL ENDEAVOR TO MAIL 30 DAYS WRITTEN NOTICE TO THE 
CERTIFICATE HOLDER NAMED TO THE LEFT, EXCEPT 10 DAYS NOTICE FOR NON-PAYMENT, BUT 
FAILURE TO MAIL SUCH NOTICE SHALL IMPOSE NO OBLIGATION OR LIABILITY OF ANY KIND UPON 
THE COMPANY, ITS AGENTS OR REPRESENTATIVES. 

ACORD 25-S (3/90) AUTHORIZED REPRESENTATIVE 
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CONTRACT FORM #5 

ALTERNATE TO FORM W-9 
 Bay Area Toll Authority 

Payer’s Request for Taxpayer 
Identification Number and Certification 

Name as shown on account (If joint account, must list and circle the name of the person or entity 
whose number you enter in part 1 below.) 
Business Name  _______________________________________________________________________ 

Address   

City, State, and ZIP code   

List account number(s) here   

PART 1           Taxpayer Identification Number --- For All Accounts 

Enter your taxpayer Identification number in the appropriate box. For most individuals, this is your 
social security number. 

 
        Social Security  Number
                |                         |  or 

      Employer Identification  Number
                |                         |  

PART 2    For Payees Exempt From Backup Withholding    (See Instructions on IRS form W-9) 
 

PART 3           Certification 

Under penalty of perjury, I certify that: 
(1) The Number shown on this form is my correct Taxpayer Identification Number (or I am waiting 

for a number to be issued to me), and 

(2) I am not subject to backup withholding either because I have not been notified by the Internal 
Revenue Service (IRS) that I am subject to backup withholding as a result of a failure to report all 
interest or dividends, or the IRS has notified me that I am no longer subject to backup 
withholding. 

CERTIFICATION INSTRUCTIONS – You must cross out item (2) above if you have been 
notified by IRS that you are subject to backup withholding because of underreporting interest or 
dividends on your tax return. However, if after being notified by IRS that you were subject to backup 
withholding you received another notification from IRS that you are no longer subject to backup 
withholding, do not cross out item (2). 

Please Sign Signature → Date 
Please check one box in each section below that best describes your type of organization and the 
transaction for which we make payment to you. 

ORGANIZATION:  TRANSACTION: 

  Individual   Corporation   Rents (Space & Machine) 

  Two or more Indiv. (Joint)   Real Estate Agent   Medical & Health Care 
Service 

  Sole Proprietorship   Tax-Exempt Organization   Other Services  (Specify) 

ALTERNATE 
FORM----W9 



Bay Area Toll Authority 
SPECIAL PROVISIONS 

Toll Bridge Signing & Striping Project 
Contract No. BATA-005 

 

Page 30 

  Partnership   Public Entity   Interest 

  Trust /Estate   Other Organization (Specify)   Goods/Merchandise 

     Freight 

  Other Transaction (Specify) 
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SECTION 5.  BID FORMS 

 
 
 
1. Bid Form, Schedule of Quantities and Prices, Contractor Information 

2. Bidder’s Bond * 

3. Designation of Subcontractors – Fair Practices Act 

4. Affidavit of Non-Collusion ** 

 
 
 
 
 
* Form must be acknowledged by a Notary 
**Form must be subscribed and sworn to before Notary Public or other Officer 
 
 
 

PLEASE NOTE: 

These forms are designed to contain essential information concerning the Bidder and the bid, 
and must be completed such that they can be read. If any of the completed forms are illegible, 
BATA may, at its option, declare the entire bid unresponsive. 
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BID FORM #1 

 
Bid Form 

CONTRACT NO. BATA-005 
TOLL BRIDGE SIGNING & STRIPING PROJECT 

 
FROM:  BIDDER’S NAME___________________________________________________ 

 
TO: THE BAY AREA TOLL AUTHORITY, STATE OF CALIFORNIA 
 

 
In compliance with your Invitation to Bid for this project, the undersigned Bidder, being thoroughly familiar with 
the terms and conditions of the Contract Documents, hereby proposes and agrees fully to perform the work within the 
time stated and in strict accordance with the Contract Documents. 
 
The Bidder hereby acknowledges receipt of the following Addenda to the Contract Documents: 
 
Addendum No. ________ Dated ____________ 

Addendum No. ________ Dated ____________ 

Addendum No. ________ Dated ____________ 

Addendum No. ________ Dated ____________ 

Addendum No. ________ Dated ____________ 

Addendum No. ________ Dated ____________ 

 
Bidder hereby incorporates by reference all provisions of the Contract Documents that follow this Bid Form. 
 
 
 
 
 
 
 
 
 
 
 
 

CONTINUED ON NEXT PAGE  
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SCHEDULE OF QUANTITIES AND PRICES 
CONTRACT NO.  BATA-005 

TOLL BRIDGE SIGNING & STRIPING 
The prices quoted below include all applicable taxes, fees, permits, delivery and other charges as required. 
 

Item 
No. Item Description Unit of 

Measure 
Estimated 
Quantity 

Item 
Price 

Project 
Total 

1 Traffic Control System LS   1   
2 Remove Pavement Marking SQFT 130   
3 Remove Thermoplastic Traffic Stripe  LF 8,865   
4 Remove Pavement Marker EA   641   
5 Remove Roadside Sign EA 20   
6 Remove Sign From Electrolier EA   1   
7 Remove Sign Panel EA 1   
8 Relocate Roadside Sign (Wood Post) EA   1   
9 Relocate Framed Sign Panel EA   2   

10 Replace Sign Panel (Roadside Sign) EA   39   
11 Lead Compliance Plan LS   1   
12 Furnish Formed Panel Sign (Overhead) SQFT   402   

13 Furnish Single Sheet Aluminum Sign (0.063"-
Unframed) SQFT   672   

14 Furnish Single Sheet Aluminum Sign (0.080"-
Unframed) SQFT   25   

15 Furnish Single Sheet Aluminum Sign (0.080"-
Framed) SQFT   126   

16 Metal (Barrier Mounted Sign) LB   320   
17 Roadside Sign -  One Post EA   2   
18 Install Sign (Strap and Saddle Bracket Method) EA   1   
19 Install Sign Overlay SQFT   264   
20 Install Sign Panel on Toll Booth EA 19   
21 Install Roadside Sign Panel on Existing Post EA   34   

22 Install Roadside Sign (Laminated Wood Box Post ) 
- Two Post EA   2   

23 4" Thermoplastic Traffic Stripe (Broken 36-12) LF 3,085   
24 8" Thermoplastic Traffic Stripe LF 3,042   
25 8" Thermoplastic Traffic Stripe (Broken 12-3) LF 2,267   
26 Pavement Marker (Non-Reflective) EA   253   
27 Pavement Marker (Retroreflective)  EA   368   
28 Mobilization  LS   1   

TOTAL COST – PROEJCT 1   
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SCHEDULE OF QUANTITIES AND PRICES 
CONTRACT NO.  BATA-005 

TOLL BRIDGE SIGNING & STRIPING (continued) 
The prices quoted below include all applicable taxes, fees, permits, delivery and other charges as required. 
 

Item 
No. Item Description Unit of 

Measure 
Estimated 
Quantity 

Item 
Price 

Project 
Total 

1 Traffic Control System LS   1   
2 Remove Roadside Sign EA   8   
3 Lead Compliance Plan LS   1   
4 Furnish Formed Panel Sign (Overhead) SQFT   490   

5 Furnish Single Sheet Aluminum Sign 
(0.080"-Framed) SQFT   338   

6 Metal (Rail Mounted Sign) LB   680   
7 Roadside Sign -  Two Post EA   8   

8 Install Sign (Strap and Saddle Bracket 
Method) EA   2   

9 Mobilization  LS   1   
TOTAL COST – PROJECT 2   

TOTAL CONTRACT PRICE (PROJECTS 1 AND 2)   
 
Note:  No Bidder may withdraw its bid for a period of 120 calendars days after bid opening.
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SUBMITTED BY: 
 

Full and Correct Name of Bidder: 

  

  

Business Address: 

  

  

Phone:   

Fax:   

California Contractor’s License: 

Number:   

Class:   

Expires:   

CONTRACTOR INFORMATION 
 

The names of all persons as principals 
interested in the foregoing bid are as 
follows: 
 
(IMPORTANT NOTICE: If Bidder or 
other interested person is a corporation, give 
legal name of corporation, and names of the 
President and Secretary thereof; if a 
partnership, give name of the firm, also 
names of all individual partners composing 
firm; if Bidder or other interested person is 
an individual, give first and last names in 
full. If a Bidder is a joint venture, supply the 
above information for each joint venture 
partner.) 
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The person signing this Bid Form for the Bidder certifies that he or she is authorized by the 
Bidder to do so and that the Bidder shall be bound contractually by that signature. 

 
Signature    

Name    
(Print) 

Title    

Date    
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BIDDER’S BOND    BID FORM #2 
 
 

KNOW ALL PEOPLE BY THESE PRESENTS:  That 
 
WHEREAS the undersigned,   
 
as Principal and   
 
as Surety, are held and firmly bound unto the Bay Area Toll Authority, a political subdivision of the State 
of California (hereinafter called "BATA") in the penal sum of 10% of the Total Contract Price of the 
Principal above named, submitted by said Principal to BATA for the work described below, for the 
payment of which sum in lawful money of the United States, well and truly to be made, we bind 
ourselves, our heirs, executors, administrators and successors, jointly and severally, firmly by these 
presents. 
 
The condition of this obligation is such that a Bid to BATA for performance of that certain construction 
described as 

CONTRACT NO. BATA-005 

TOLL BRIDGE SIGNING & STRIPING PROJECT 

has been submitted by Principal to BATA. 
 
NOW THEREFORE, if the aforesaid Principal shall not withdraw said bid within 120 calendar days 
after said opening, and shall within the period specified therefore, or if no period be specified, within six 
working days after the prescribed forms are presented to Principal for signature, enter into a written 
contract with BATA in the prescribed form in accordance with the Bid as accepted, and file two bonds 
with BATA; a Performance Bond in the amount of 100% of the Total Contract Price to guarantee faithful 
performance of the work under the Contract and a Payment Bond in the amount of 100% of the Total 
Contract Price to guarantee payment for labor and materials, as required by law, or in the event of the 
withdrawal of said Bid within the period specified or the failure to enter into such contract and give such 
bonds within the time specified, if the Principal shall pay BATA the difference between the amount 
specified in said Bid and the amount for which BATA may procure the required work, if the latter amount 
be in excess of the former, together with all costs incurred by BATA in again calling for bids, should that 
become necessary, then the above obligation shall be void and of no effect, otherwise to remain in full 
force and effect. 
 
Surety, for value received, hereby stipulates and agrees that no change, extension of time, alteration or 
addition to the terms of the Contract on the call for Bids, or to the work to be performed thereunder, shall 
in any way affect its obligation under this Bond, and it does hereby waive notice of any such change, 
extension of time, alteration or addition to the terms of said Contract or the call for bids, or to the work, or 
to the specifications. 
 
In the event suit is brought upon this Bond by BATA and judgment is recovered, the Surety shall pay all 
costs incurred by BATA in such suit, including a reasonable attorney's fee to be fixed by the court in 
accordance with applicable statutory law. 
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IN WITNESS WHEREOF, we have hereunto set our hands and seals on this ________________ day of 

__________________________, 2010. 

 
 
PRINCIPAL:   SURETY: 
 
      
 (Company)   (Company) 

 
      
 (Signature)   (Signature) 

 
      
 (Name – Please Print)   (Name – Please print) 

 
      
 (Title)   (Title) 

 
 

NOTE:  Signatures of those executing for Surety must be acknowledged by a Notary. 
 
NOTE TO SURETY COMPANY: 

The following form of acknowledgement should be used. If any other form of acknowledgement is used, there must 
be submitted a certified copy of unrevoked resolution of authority for the attorney-in-fact. 
 

SURETY COMPANY ATTORNEY-IN-FACT 
 
State of California ) 

County of  ) 

 
On ________________________________________, before me, the undersigned, a Notary Public in and for  
 
the State, personally appeared__________________________________________________________, known 
to me to be the duly authorized Attorney-in-Fact of the corporate Surety named in the within instrument, known to 
me to be authorized to execute that instrument on behalf of said corporation, known to me to be the person whose 
name is subscribed to such instrument as the Attorney-in-Fact of said corporation, and acknowledged to me that he 
(she) subscribed the name of said corporation thereto as Surety, and his (her) own name as Attorney-in-Fact and that 
said corporation executed the same. 
 
 
  WITNESS MY HAND AND OFFICIAL SEAL: 
 
 (SEAL) 
    
  Notary Public for the State of California 
Acknowledgement by Attorney-in-Fact must be attached. 
Corporate seals of Principal and Surety must be attached. 
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BID FORM #3 
DESIGNATION OF SUBCONTRACTORS 

IN COMPLIANCE WITH THE 
SUBLETTING AND SUBCONTRACTING FAIR PRACTICES ACT 

CONTRACT NO. BATA-005 
Bidder:      

 
Bidder shall completely fill in the form below for each proposed subcontract in excess of one-half percent of Bidder’s Total Contract Price or, in bids for the 
construction of streets or highways, including bridges, in excess of one-half percent of the Bidder’s Total Contract Price or $10,000, whichever is greater, in 
compliance with the Public Contract Code of the State of California, Sections 4100-4114. 

 
Name of Subcontractor 

 
City/State 

 
Portion of Work/Bid Item 

   

   

   

   

   

   

   

   

   

   
 

Total Contract Price:$                                              Amount to be subcontracted: $       
 

Percentage to be Subcontracted:   ______________________%
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BID FORM #4 
 

AFFIDAVIT OF NON-COLLUSION 
to be executed by Bidder and submitted with bid 

CONTRACT NO.  BATA-005 

TOLL BRIDGE SIGNING & STRIPING PROJECT 

 
 

 
 
 
State of California  ) 
  ) 
County of ___________________  )    . 
 
 
   
 (Name) 
being first duly sworn, deposes and says he or she is 
 
  of   
                            (Position / Title)                                                                                 (Company) 
 
the party making the foregoing bid and that the bid is not made in the interest of, or on behalf of, any undisclosed 
person, partnership, company, association, organization, or corporation; that the bid is genuine and not collusive or 
sham; that the Bidder has not directly or indirectly induced or solicited any other Bidder to put in a false or sham 
bid; and has not directly or indirectly colluded, conspired, connived, or agreed with any Bidder or anyone else to put 
in a sham bid, or that anyone shall refrain from bidding; that the Bidder has not in any manner directly or indirectly, 
sought by agreement, communication, or conference with anyone to fix the bid price of the Bidder or any other 
Bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any other Bidder, or to secure any 
advantage against the public body awarding the contract of anyone interested in the proposed contract; that all 
statements contained in the bid are true; and, further, that the Bidder has not, directly or indirectly, submitted his or 
her bid price or any breakdown thereof, or the contents thereof, or divulged information or data relative thereto, or 
paid, and will not pay, any fee to any corporation, partnership, company association, organization, bid depository, or 
to any member or agent thereof to effectuate a collusive or sham bid.  
 
 
 

     _______________________________ 
        Signature of Affiant 
 
Subscribed and sworn to before me on this ________day of ______________, 2010.   
 
at ___________________, ____________________. 

(City)     (State) 
 

 ______________________________________________ 
 Signature of Notary Public or Officer Taking Oath 
 
Seal of Notary Public or 
Officer Taking Oath 
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SECTION 6.  SPECIAL CONDITIONS 
 
SC-1 Indemnification 
The Contractor shall indemnify and hold harmless BATA, Caltrans, their Commissioners, 
directors, officers, agents, and employees from any and all claims, demands, suits, loss, damages, 
injury, and/or liability, (including any and all costs and expenses in connection therewith), 
incurred by reason of any negligent or other wrongful act or omission of the Contractor, its 
officers, agents, employees and subcontractors, or any of them, under or in connection with this 
Agreement; and the Contractor agrees at its own cost, expense and risk to defend any and all 
claims, actions, suits, or other legal proceedings brought or instituted against BATA, Caltrans, 
their Commissioners, directors, officers, agents, and employees, or any of them, arising out of 
such act or omission, and to pay and satisfy any resulting judgments. 
 
SC-2 Insurance  
2.1  Minimum Coverage.  Contractor shall, at its own expense, obtain and maintain in effect at 
all times during the life of this Agreement the following types of insurance against claims, 
damages and losses due to injuries to persons or damage to property or other losses that may 
arise in connection with the performance of work under this Agreement, placed with insurers 
with a Best’s rating of A-X or better. 
 

2.1.1  Workers' Compensation Insurance, as required by law, and Employer's Liability 
Insurance in an amount no less than $1,000,000 (for bodily injury by accident and by disease 
(policy limit and each employee)).   Such policy shall contain a Waiver of Subrogation 
endorsement in favor of MTC. Such Workers Compensation & Employers Liability may be 
waived, if and only for as long as Contractor is a sole proprietor with no employees. Should 
any bridge work require coverage for the United States Longshore Harbor Workers Act, 
Contractor agrees to furnish proof of insurance if required. 

 
 2.1.2 Commercial General Liability Insurance (“occurrence” form), with a combined single 

limit of not less than $1,000,000 for bodily injury and property damage each occurrence, a 
combined single limit of not less than $1,000,000 for personal injury and advertising 
injury, and $2,000,000 general aggregate applying separately to this project.    

 
 2.1.3  Owned, Non-Owned and Hired Automobile Liability Insurance in the amount of 

$1,000,000 each accident.  
 

2.1.4 Contractor to carry Umbrella insurance in the amount of $2,000,000 providing excess 
limits over Employers Liability, Auto Liability and General Liability.   

2.1.5 Property Insurance  Contractor at Contractor’s expense shall obtain a policy or policies 
of insurance covering loss or damage, including loss of use, for contractor’s own Business 
Personal Property and materials or property to be purchased and/or installed on behalf of 
BATA in an amount equal to the full replacement value thereof, as same may exist from time 
to time.  Such policy shall contain a Waiver of Subrogation endorsement in favor of BATA.  
Coverage shall be secured for the life of the project, within the definition of  “Special Form,” 
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and shall include coverage for installation and testing of any equipment that is to be installed 
or become part of any real property. If such insurance coverage has a deductible clause, the 
Contractor shall be also liable for the deductible 
 

2.2  Deductibles.  Any deductibles or self-insurance retentions over $10,000 are subject to the 
approval of BATA.  
 
2.3  Notice of Termination.  All Contractor policies shall provide that the insurance carrier shall 
give written notice to BATA at least 60 days prior to cancellation, non-renewal or material 
change of coverage in the policy or policies, and shall provide notice of such change to BATA 
and any other additional insured.  
 
2.4  Additional Provisions.  Each policy or policies of insurance described in SC 2.1, above 
shall contain the following provisions: 
 
 2.4.1  Inclusion of BATA, Caltrans, and their Commissioners, directors, officers, 
representatives, agents and employees, as additional insureds with respect to work or operations 
in connection with this Agreement.  This provision shall only apply to Commercial General 
Liability Insurance and Automobile Liability Insurance.   
 2.4.2  Endorsement providing that such Commercial General Liability insurance and 
Automobile Liability insurance is primary insurance and no insurance of BATA or Caltrans will 
be called upon to contribute to a loss. 
 
2.5 Claims Made Coverage 
If any insurance specified above shall be provided on a claim-made basis, then in addition to 
coverage requirements above, such policy shall provide that:  
 
2.5.1 Policy retroactive date coincides with or precedes the Contractor's start of work including 
subsequent policies purchased as renewals or replacements). 
 
2.5.2 Contractor shall make every effort to maintain similar insurance for at least three (3) 
years following project completion, including the requirement of adding all named insureds. 
 
2.5.3 If insurance is terminated for any reason, Contractor agrees to purchase an extended 
reporting provision of at least three (3) years to report claims arising from work performed in 
connection with this Agreement. 
 
2.5.4 Policy allows for reporting of circumstances or incidents that might give rise to future 
claims.  
 
2.6 Certificates of Insurance.  Promptly on execution of this Agreement and prior to 
commencement of any work hereunder, Contractor shall deliver to BATA Certificates of 
Insurance verifying the aforementioned coverages.  Such certificates shall make reference to all 
provisions and endorsements referred to above and shall be signed on behalf of the insurer by an 
authorized representative thereof.  Contractor agrees, upon written request by BATA, to furnish 
copies of such policies or endorsements, certified by an authorized representative of the insurer. 
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Contractor agrees to furnish to the BATA Project Manager a copy of all Additional Insured 
endorsements required under the Agreement within sixty (60) days of the Effective Date of the 
Agreement.  
 
2.7  Disclaimer.  The foregoing requirements as to the types and limits of insurance coverage to 
be maintained by Contractor are not intended to and shall not in any manner limit or qualify the 
liabilities and obligations otherwise assumed by Contractor pursuant hereto, including, but not 
limited to, liability assumed pursuant to SC-1 of these Special Conditions. 
 
2.8  Subcontractor’s Insurance.  Contractor shall require each of its subcontractors to provide 
the aforementioned coverages, unless such coverages are waived or reduced in writing by the 
BATA Project Manager. 
 
2.9 Work and Materials Insurance  The Contractor shall be responsible for all loss or 
damage, howsoever caused, to the work and materials, until final acceptance by BATA.  
Accordingly, the Contractor shall also procure and maintain at its own expense Work and 
Materials insurance including but not limited to: 

 
• Builder’s Risk, 
• Course of Construction,  
• Installation Floater or 
• Similar first-party property insurance covering the interest of the Contractor, BATA, 

and Caltrans as follows: 
 
2.9.1 Coverage shall be provided on an “all-risk” basis.  Coverage does not need to 

include the perils of earth movement and water damage. 
 
2.9.2 Coverage shall be provided on the work and materials which is the subject of this 

Agreement, whether in process or manufacture or finished, including “in transit” coverage to the 
final agreed upon destination of delivery, and including loading and unloading operations, and 
such coverage shall be in force until the work and materials are accepted by BATA. 

 
2.9.3 Coverage shall be in an amount no less than the full replacement value of the 

finished work and materials with no periodic reporting requirements. 
 
2.9.4 The deductible shall not exceed $10,000 per occurrence and shall be borne by the 

Contractor. 
 
2.9.5 Loss, if any, shall be adjustable with and payable to BATA as trustee for all 

entities having an insurable interest. 
 
SC-3 Contract Bonds 
Prior to execution of the Contract, the Contractor shall file with BATA on the forms provided 
herein, two surety bonds in the amounts and for the purposes noted below, duly executed by a 
reputable surety company satisfactory to BATA; provided, however, that no bonds are required 
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on contracts of $25,000 or less. Contractor shall pay all premiums and costs relating to required 
bonds, whether direct or incidental thereto. Both Contractor and surety shall sign each bond. 
 

3.1 Payment Bond.  The Payment Bond shall be in an amount of 100% of the Total 
Contract Price and shall inure to the benefit of persons performing labor or furnishing 
materials in connection with the work of the proposed Contract. This bond shall be 
maintained in full force and effect until all work under the Contract is completed and 
accepted by BATA, and until all claims for materials and labor have been paid. 

3.2 Performance Bond. The Performance Bond shall be in an amount of 100% of the 
Total Contract Price and shall insure the faithful performance by the Contractor of all work 
under the Contract. It shall also insure the replacing of, or making acceptable, any defective 
materials or faulty workmanship. 

3.3 Surety Requirements. Sureties for necessary bonds (including Bid Bond, Performance 
Bond and Payment Bond) shall be executed by an admitted surety(ies) insurer acceptable to 
BATA with a Best Guide Rating of A7 or better and authorized to execute such in the State 
of  California.  

 
Should any surety or sureties be deemed unsatisfactory at any time by BATA notice will be 
given the Contractor to that effect, and Contractor shall forthwith substitute a new surety or 
sureties satisfactory to BATA, at the expense of the contractor; provided, however, that the 
time set out in the Notice of Award for submitting bonds shall not be extended thereby. No 
further payment shall be deemed due or will be made under the Contract until the new 
sureties qualify and are accepted by BATA. 

 
All alterations, time extensions, extra and additional work, and other changes authorized by the 
Specifications, or any part of the Contract, may be made without securing consent of the surety 
or sureties on the contract bonds. 
 

SC-4 Time for Performance 
The time limit for completion of all work under the Contract is ninety five (95) calendar days 
commencing on the thirteenth (13th) calendar day following the issuance by BATA of a 
Notice of Award (NOA). 
 
SC-5 Liquidated Damages 
The Contractor agrees that its failure to complete the work or any part thereof within the time 
periods or by the dates specified in the Contract, as such time periods or dates may be revised by 
Change Order will result in damages being sustained by BATA. Since it is impractical and 
infeasible to determine the actual amount of such damage, it is further agreed that the Contractor 
shall pay to BATA, as agreed, fixed and liquidated damages and not as a penalty, the amount 
specified hereunder for each day of delay or part thereof until such work or part thereof is 
completed and accepted, and the Contractor and its surety shall be liable for the amount thereof. 
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BATA may deduct the sum of liquidated damages from progress or final payment(s) due under 
this Contract as follows: 
 
• $1,500 per day for each and every calendar days’ delay in completing the fabrication and 

installation of all fixed-panel signs at the seven state-owned toll bridges, restriping work at 
the Richmond San Rafael and Antioch Bridges, including covering the signs by June 19, 
2010. 

• $5,000 per day for each and every calendar day’s delay in completion of the project.  
 
SC-6 Contract Data Requirements 
The Contractor shall submit to BATA the items shown on the Contract Data Requirement List 
and the Technical Submittals List (both appearing in this Section 6.0, Special Conditions) in 
compliance with the times and in the number of copies specified therein. Requirements and 
procedures for preparing and transmitting items shown on the Technical Submittals List shall 
conform to the following: 
 

6.1 Drawings.  The Contractor shall prepare working and shop drawings as required by 
BATA for the performance of the work. Drawings shall be prepared on a reproducible sheet 
measuring 559mm x 864mm, unless otherwise approved. Each drawing shall have a blank 
area 127mm x 127mm minimum, located above the title block, for the acceptance stamp. The 
title block shall display the following: 

• Contract number and name 
• Number and title of drawing 
• Date of drawing or revision 
• Name of the Contractor and Subcontractor originating drawing 
• Clear identification of contents and location of work 
• Structural calculations signed and sealed by a California licensed civil engineer, where 

applicable. 
 

6.2 Detail Drawings.  The Contractor shall furnish detail drawings for temporary work and 
method of proposed construction for the safe and successful completion of the work. 

6.3 Submittal.  Cover Letter Submittals shall be accompanied by a “Submittal Cover Letter” 
form neatly and properly filled out. Forms will be furnished by BATA. 

6.4 Copies of Drawings.  The Contractor shall submit two reproducible and six legible 
copies of complete and detailed working and shop drawings, which shall be suitable for 
microfilming, to BATA. Such drawings shall include but not be limited to: 

• Fabrication and erection drawings, schedule drawings and manufacturer’s scale drawings. 
If requested by BATA, Contractor shall furnish calculations and information 
substantiating the details shown on the drawings satisfactory to BATA. 

• Plans for temporary structures, and for such other work as may be required for 
construction, which does not become an integral part of the completed project. The 
Contractor shall submit two copies of the calculations and other information needed to 
describe in detail the temporary structures or systems and their intended use. 
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All submittals for electrical equipment shall conform to the provisions of the contract. All 
electrical materials shall be tagged in conformance with the provisions of GC-49, Certificates 
of Compliance and Testing, before delivery to the work site. Untagged electrical materials 
will be rejected. 

 
6.5 Time for Submittal.  The Contractor shall submit drawings and schedules sufficiently in 
advance of construction requirements as indicated in SC-51. The Contractor shall also submit 
six copies of supporting data such as manufacturer’s literature for all items. 

The approval of drawings and schedules will be general and shall not be construed as: 
 

• Permitting any departure from contract requirements; 
• Offering relief from the responsibility for any errors, or omissions including details, 

dimensions, and materials; 
• Approving departures from details furnished by the Engineer, except as otherwise 

provided in Section 10.0 Construction Details. 
 

6.6 Variations.  If drawings show variations from contract requirements because of standard 
shop practice or for any other reason, such variations shall be described in the letter of 
submittal. 

• BATA may approve or reject any or all variations. 
• If variations result in an adjustment to the contract price or time for performance, the 

adjustment shall be subject to approval by BATA. 
• Failure to describe variations shall not relieve the Contractor from the responsibility 

of executing the work in accordance with the Contract, even though such drawings 
have been approved. 

 
6.7 Corrections.  If corrections to the drawings are required, each print will be marked 
“MAKE CORRECTIONS NOTED” or “AMEND AND RESUBMIT” and the required 
corrections will be explained. One print and one reproducible copy will be returned for 
correction. 

6.8 Re-submittals.  Re-submittals will be handled in the same manner as first submittals, and 
the same review time shall apply. 

• Specific attention shall be directed to revisions other than those requested by BATA on 
previous submittals by an accompanying letter or on the resubmitted drawings. 

• If any corrections shown on the drawings constitute a change of contract requirements, 
BATA shall be notified, as previously specified. 

 
6.9   Acceptance.  If accepted by BATA, each copy of the drawing will be stamped and 
dated indicating acceptance. One print and one reproducible copy will be returned. 
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6.10 Changes.  When working and shop drawings have been completed to the satisfaction of 
BATA, the construction shall be carried out in accordance with such drawings, and no 
changes shall be made thereon except upon written direction from the Engineer. 

During execution of the work, the Contractor shall use only drawings that are either stamped 
“MAKE CORRECTION NOTED” or “NO EXCEPTIONS TAKEN” and bear BATA’s 
signature. 
 
6.11 Damages.  The Contractor shall take responsibility for, and bear all cost of, damages 
that may result from ordering material or from proceeding with work before approval by 
BATA. 

6.12 Samples.  The Contractor shall furnish samples as specified and requested by BATA as 
soon as possible after request. Unless otherwise indicated, not less than two identical samples 
of each type required shall be submitted. 

Shipping charges on samples shall be prepaid by the Contractor. Products for which samples 
are requested shall not be used until approved in writing by BATA. Each sample shall be 
labeled to indicate: 

• Name of project and Contract number 
• Name of the Contractor and Subcontractor or Supplier, if applicable 
• Material or equipment represented 
• Source 
• Name of producer and brand (if any) 
• References to the parts of Section 10.0 Construction Details, which are applicable to 

the sample 
• Location of work 

 
Certain samples may be tested by BATA. Approved samples not destroyed in testing may be 
retained by BATA. Samples not approved will be returned at the Contractor’s expense, if so 
requested at the time of submittal. 

 
6.13 Shipment Letter.   A letter shall be mailed under separate cover submitting each 
shipment of samples and detailing the information required in the preceding paragraph. A 
copy of the letter shall be enclosed with the shipment. 

6.14 Test Results.  Documents such as certificates, reports, and test results specified in 
Section 10.0 Construction Details shall be submitted to BATA. 

• Three copies of each required shall be submitted, unless specified otherwise. 
• Notice of completion of work to hold points specified in the encroachment permit 

must be given to BATA fourteen (14) calendar days before estimated completion of 
that work. 

 
6.15 Payment.  The Contractor shall receive no separate payment from BATA for complying 
with the above requirements and is presumed to have allocated such costs to bid price. 

SC-7 Permits and Fees 
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The Contractor shall be responsible for securing a copy of BATA acquired permits from BATA 
and shall comply with said permits requirements. The Contractor shall pay all charges required 
to comply with the conditions outlined in the permits. 
 
The following permits will be obtained by BATA prior to the notice to proceed unless otherwise 
specified:  
 

• Caltrans Encroachment Permit issued to BATA 
The Contractor shall apply for all jurisdictional permits required to perform the work and will 
include the cost of the required permits in the bid price. 
 
Caltrans Permit – The Contractor shall obtain a copy of the Caltrans encroachment permit 
issued to the Bay Area Toll Authority and shall comply with all provisions of said permit.  
 
Contractor shall apply for Caltrans' construction encroachment permit within ten (10) days after 
the Notice of Award. The Contractor obtained Caltrans’ construction encroachment permit will 
require, but is not limited to, the following provisions:  
 

(1) Proof of payment and performance surety bonds. 
(2) Permit fee will be waived by Caltrans. 
(3) Other conditions as stipulated in said permit to be issued by Caltrans to BATA. 

 
Full compensation for complying with these permit requirements shall be considered as included 
in the prices paid for the various contract items of work and no additional compensation will be 
allowed therefore. 
 
SC-8 Materials & Services 

8.1 Source of Supply and Quality of Materials The Contractor shall furnish all materials 
required to complete the work.  

Only materials conforming to the requirements of the specifications shall be incorporated in 
the work. 

 
The materials furnished and used shall be new, except as may be provided elsewhere in these 
specifications or on the contract plans. The materials shall be manufactured, handled and 
used in a workmanlike manner to ensure completed work in accordance with the plans and 
specifications. 

 
Materials to be used in the work will be subject to inspection and tests by the Engineer or the 
Engineer's designated representative. The Contractor shall furnish without charge such 
samples as may be required. 

 
The Contractor shall furnish the Engineer a list of the Contractor's sources of materials and 
the locations at which those materials will be available for inspection. The list shall be 
submitted on a BATA-furnished form and shall be furnished to the Engineer in sufficient 
time to permit inspecting and testing of materials to be furnished from the listed sources in 
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advance of their use. The Engineer may inspect, sample or test materials at the source of 
supply or other locations, but the inspection, sampling or testing will not be undertaken until 
the Engineer is assured by the Contractor of the cooperation and assistance of both the 
Contractor and the supplier of the material. The Contractor shall assure that the Engineer or 
the Engineer's authorized representative has free access at all times to the material to be 
inspected, sampled or tested.  

 
It is understood that the inspections and tests if made at any point other than the point of 
incorporation in the work in no way shall be considered as a guaranty of acceptance of the 
material nor of continued acceptance of material presumed to be similar to that upon which 
inspections and tests have been made, and that inspection and testing performed by BATA 
shall not relieve the Contractor or the Contractor's suppliers of responsibility for quality 
control. 

 
Manufacturers' warranties, guaranties, instruction sheets and parts lists, which are furnished 
with certain articles or materials incorporated in the work, shall be delivered to the Engineer 
before acceptance of the contract. 

 
Reports and records of inspections made and tests performed, when available at the site of 
the work, may be examined by the Contractor. 

 
8.2 Services: Construction staking shall be performed by the Contractor as described in 
Section 5-1.07, “Lines and Grades,” of the State Standard Specifications and these special 
conditions. Construction stakes shall be provided for the work in accordance with Caltrans 
“Staking Information Pamphlet, dated May 1999. The following list establishes the minimum 
level of staking required for this project.  
 
Existing monuments that will be lost due to construction shall be cross-tied and referenced 
with Surveyor’s field notes provided to Engineer to allow for future retracement of 
monuments. 

Limits of clearing will be flagged at 30-meter intervals with 1-meter laths. 
Staking for signs shall be two 2-meter straddle stakes. 
Sign structures will be staked with two 3-meter straddle stakes. 
Finished grade stakes will be provided at 12-meter intervals. 

 
Existing Monuments for horizontal and vertical controls at the locations shown on the plans 
shall be used to establish the lines and grades required for the completion of the work as 
shown on the plans.  

 
In the event that the Contractor’s operations destroy any of the construction stakes placed by 
the Contractor, the Contractor shall replace such stakes when instructed by the Engineer at no 
additional cost to BATA.  

 
The Contractor must independently verify the primary horizontal and vertical control and 
inform BATA of any significant differences between published values and found values. 
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The Contractor’s temporary horizontal and vertical control and construction stakes and marks 
shall be furnished and set with accuracy adequate to assure that the contemplated and 
completed work conforms to the lines, grades, and sections shown on the plans.  Vertical 
alignment, horizontal alignment, and the coordinates of control points will be furnished to the 
Contractor for his/her use in performing the construction staking. 
 
All computations necessary to establish the exact position of the work from control points 
shall be made by the Contractor. All computations, survey notes, and other records necessary 
to accomplish the work shall be neat, legible and accurate and be in a format as outlined in 
Caltrans’ Staking Manual. Such computations, notes, and other records shall be made 
available to the Engineer immediately upon completion of staking and prior to the start of 
related construction. Contractor will provide systematic and organized copies of all field 
notes and cut sheets to BATA no later than 24 hours following completion of field survey 
staking and 48 hours prior to use. Said notes shall contain all pertinent survey information 
including names of party chief, crewmembers, and date of survey. Submission of notes and 
cut sheets shall not be construed as acceptance or approval by BATA of the accuracy of the 
stakes. 

 
In the event the Contractor's operations destroy any of the project control points established 
by the Engineer, other than those designated on the plans to be relocated, the Contractor shall 
either replace such control points at his expense, subject to verification by the Engineer, or 
request the Engineer to replace the destroyed control points. If requested to replace the 
control points, the Engineer will do so within ten (10) working days. The cost of any such 
verification or replacement of the Engineer's project control points will be deducted from any 
monies due or to become due the Contractor. The Contractor will not be allowed any 
adjustment in contract time for such verification or replacement of survey control points by 
the Engineer. 
 
The Contractor shall notify BATA of any conflicts between design and existing conditions 
and submit a Request for Information (RFI) before commencing survey. 

 
BATA will perform periodic verification surveys to assure the quality of construction staking 
effort. BATA verification surveys may be performed at any time. 

 
The Contractor shall submit to the Engineer a schedule of values for the contract item 
“Construction Staking” in advance of the work in accordance with SC-51. 

 
Payment 
The contract lump sum price paid for Construction Staking shall constitute full compensation 
for furnishing all labor, materials, tools, equipment and incidentals, and for doing all the 
work involved in construction staking including verifications of survey data, and providing 
survey notes, as shown on the plans, as specified in the specifications and as directed by the 
Engineer. 

 
SC-9 Delivery, Unloading and Storage 
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The Contractor shall be completely responsible for all delivery, unloading and storage activities 
required for the completion of work under this contract. 
 
SC-10 Work Sequence & Constraints 

10.1 Work Sequence When required by these Special Conditions, the Contractor shall 
follow the sequence of operations as set forth therein.  
 
The Contractor shall fabricate and install all fixed-panel signs at the seven state-owned toll 
bridges, including covering certain signs and complete the restriping work at the Richmond 
San Rafael and Antioch Bridges by June 19, 2010. 
 
The installation of all fixed-panel signs and restriping work at the Richmond San Rafael 
Bridge shall be accomplished concurrently. 
 
The installation of all fixed-panel signs and restriping work at the Antioch Bridge shall be 
accomplished concurrently and subsequent to the installation of three Changeable Message 
Signs (CMS) at the toll plaza canopy. The installation of the three CMS will be accomplished 
by another contractor by June 10, 2010. 
 
For all fixed-panel signs that need to be covered, Contractor shall be responsible for covering 
them until June 30, at which time the Contractor shall uncover the signs on June 30, 2010 for 
a July 1, 2010 effective date.  The signs, or portions of signs, that must be covered are 
identified in the sign details in Appendix A. 

 
Full compensation for conforming to those requirements will be considered as included in the 
prices paid for the various items of work and no additional compensation will be allowed 
thereof. 
 
10.2 Coordination Refer to Article GC-39 Cooperation/ Coordination and Work by Others. 
It is anticipated that work by other contractors may be in progress adjacent to and within the 
limits of this project during progress of the work on this contract.  Progress schedules for 
other work/contracts, if available, may be inspected by the Contractor upon approval by the 
Engineer.  Such progress schedules are tentative and cannot be guaranteed accurate. 
 
The Contractor shall coordinate its Work with all other contractors, utility companies, and 
subcontractors performing work on or adjacent to the site. The Contractor shall schedule its 
work so as to avoid conflicts with other contractors and to avoid damage to completed or 
incomplete Work. The Contractor shall be responsible for any damage to the work of other 
contractors or subcontractors if the Contractor’s actions resulted in such damage. The 
Contractor shall take immediate action to remedy such damage so as to not delay the 
immediate prosecution of the work. 

 
Full compensation for providing cooperation for work by others shall be considered as 
included in the prices for the various items of work involved and no additional compensation 
will be allowed thereof. 
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No State-owned parcels adjacent to the right of way are available for the exclusive use of the 
Contractor within the contract limits. The Contractor shall secure, at the Contractor's own 
expense, areas required for plant sites, storage of equipment or materials, or for other 
purposes. 

 
No area is available within the contract limits for the exclusive use of the Contractor. 
However, temporary storage of equipment and materials on State property may be arranged 
with the State, subject to the prior demands of State maintenance forces and to other contract 
requirements. Use of the Contractor's work areas and other State-owned property shall be at 
the Contractor's own risk, and the State or BATA shall not be held liable for damage to or 
loss of materials or equipment located within such areas. 

 
The Contractor shall obtain encroachment permits prior to occupying State-owned parcels 
outside the contract limits. The required encroachment permits may be obtained from the 
Department of Transportation, Permit Engineer. 

 
Residence trailers will not be allowed within the highway right-of-way.  

 
The Contractor shall remove equipment, materials, and rubbish from the work areas and 
other State-owned property that the Contractor occupies. The Contractor shall leave the areas 
in a presentable condition in conformance with the provisions in GC-53. Final Clean Up 
and GC-55, Final Inspection and Acceptance of the Work. 

 
The Contractor shall secure, at the Contractor's own expense, areas required for plant sites, 
storage of equipment or materials or for other purposes, if sufficient area is not available to 
the Contractor within the contract limits, or at the sites designated on the plans outside the 
contract limits.  

 
SC-11 Mobilization 

11.1 Mobilization.  Mobilization shall consist of preparatory work and operations, including, 
but not limited to, those necessary for the movement of personnel, equipment, supplies and 
incidentals to the project site; for the establishment of all offices, buildings and other 
facilities necessary for work on the project; and for all other work and operations which must 
be performed or costs incurred prior to beginning work on the various contract items on the 
project site. 

11.2 Payment Attention is directed to Section GC-59, Invoicing and Progress Payments. 
Payments for mobilization will be made as follows: 

 
When the monthly progress payment invoice of the amount earned, not including the amount 
earned for mobilization, is 5 percent or more of the original contract amount, 50 percent of 
the contract item price for mobilization or 5 percent of the original contract amount, 
whichever is the lesser, will be included in the invoice for payment. 
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When the monthly partial payment invoice of the amount earned, not including the amount 
earned for mobilization, is 10 percent or more of the original contract amount, the total 
amount earned for mobilization shall be 75 percent of the contract item price for mobilization 
or 7.5 percent of the original contract amount, whichever is the lesser, and that amount will 
be included in the invoice for payment. When the monthly partial payment invoice of the 
amount earned, not including the amount earned for mobilization, is 20 percent or more of 
the original contract amount, the total amount earned for mobilization shall be 95 percent of 
the contract item price for mobilization or 9.5 percent of the original contract amount, 
whichever is the lesser, and that amount will be included in the invoice for payment. 

 
When the monthly partial payment invoice of the amount earned, not including the amount 
earned for mobilization, is 50 percent or more of the original contract amount, the total 
amount earned for mobilization shall be 100 percent of the contract item price for 
mobilization or 10 percent of the original contract amount, whichever is the lesser, and that 
amount will be included in the invoice for payment. 

 
After acceptance of the contract pursuant to GC-55, Final Inspection of All or a Portion of 
the Work, the amount, if any, of the contract item price for mobilization in excess of 10 
percent of the original contract amount will be included for payment in the first estimate 
made in conformance with the provisions in GC-59, Invoicing and Progress Payments. 

 
The contract lump sum price paid for mobilization shall include full compensation for 
furnishing all labor, materials, tools, equipment and incidentals, and for doing all the work 
involved in mobilization as specified herein. 

 
The adjustment provisions in GC-65, Change Requests and Change Notices, and in GC-
66, Change Order, and the retention of funds provisions in GC-59 shall not apply to the 
contract lump sum item of mobilization. 

 
SC-12 Sound Control Requirements 

Sound control shall conform to the provisions in Section 7-1.01I, "Sound Control 
Requirements," of the Standard Specifications and these special provisions. 
 
The noise level requirement shall apply to the equipment on the job or related to the job, 
including but not limited to trucks, transit mixers or transient equipment that may or may not be 
owned by the Contractor.  The use of loud sound signals shall be avoided in favor of light 
warnings except those required by safety laws for the protection of personnel. 
 
Payment for conforming to the requirements of this section shall be considered as full 
compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for 
performing all work involved in completing the requirements of this section, and shall be 
considered as included in the prices paid for the various contract items of work. No additional 
compensation will be allowed therefor. 
 
SC-13 Worker’s Safety Provisions 
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The Contractor shall promptly and fully comply with, carry out and shall without separate charge 
therefore to the owner enforce compliance with the safety and first aid requirements stated 
herein, prescribed by applicable laws and regulations and those prescribed by an official or 
representative charged with the enforcement thereof. The Contractor shall take such other 
measures as may be necessary so that work shall be done in a safe manner and that the safety and 
health of employees and the people of local communities are safeguarded. Compliance with 
these Special Conditions by subcontractors is the responsibility of the Contractor. 
 

13.1  The Contractor shall be responsible for initiating, maintaining and supervising all safety 
precautions and programs in connection with the Work. To that end the Contractor shall:  
(1) No later than ten (10) days after receipt of the Notice of Award, submit for review 
Contractor’s Injury Prevention Program (IPP), which shall be site and task specific, and shall 
meet or exceed the requirements of BATA’s Injury Prevention Program, and shall comply 
with California Labor Code Section 6401.7. Contractor will be responsible for overseeing 
compliance of their Subcontractors IPP, upon request, the Subcontractors IPP may be 
reviewed by BATA; and (2) No later than ten days after receipt of Notice of Award, submit 
the resume of the full time, qualified Safety Representative(s) who reports directly to the 
Contractor's Project Manager or Superintendent, and allocates 100% of their time to safety 
oversight for field operations on the above mentioned project. The Contractor’s Safety 
Representative(s) shall have a minimum of five (5) years heavy construction experience in 
administering safety programs on construction job sites, the last two of which have been 
administering safety in the construction discipline for which contractor is contracting with 
Owner. The Contractor Safety Representatives(s) shall be onsite during all operational hours. 
The full time Safety Representative(s) shall set up, carry forward and aggressively and 
effectively maintain the aforementioned Safety Program covering all phases of the Work. If 
at any time the Contractor wishes to replace their Safety Representative(s), the Contractor 
must provide written notice thirty (30) days prior to change of personnel to BATA. The 
Contractor shall take all precautions and follow all procedures for the safety of, and shall 
provide all protection to prevent injury to, all persons involved in any way in the Work and 
all other persons, including, without limitation, the employees, agents, guests, visitors, 
invitees and licensees of BATA who may be involved. These precautions shall include, but in 
no event be limited to the provisions of BATA’s IPP. This requirement applies continuously 
and is not limited to normal working hours. 

 
13.2  Attention is directed to Section 6705 of the Labor Code concerning trench excavation 
safety plans, "Trench Safety." Excavation for any trench 1.5m or more in depth shall not 
begin until the Contractor has received approval from the Engineer of the Contractor's 
detailed plan for worker protection from the hazards of caving ground during the excavation 
of that trench and any design calculations used in the preparation of the detailed plan.  

 
The detailed plan shall show the details of the design of shoring, bracing, sloping or other 
provisions to be made for worker protection during the excavation. No plan shall allow the 
use of shoring, sloping or a protective system less effective than that required by the 
Construction Safety Orders of the Division of Occupational Safety and Health. If the plan 
complies with the shoring system standards established by the Construction Safety Orders, 
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the plan shall be submitted at least 5 days before the Contractor intends to begin excavation 
for the trench.  

 
If the plan varies from the shoring system standards established by the Construction Safety 
Orders, the plan shall be prepared and signed by an engineer who is registered as a Civil 
Engineer in the State of California, and the plan and design calculations shall be submitted at 
least three (3) weeks before the Contractor intends to begin excavation for the trench. Full 
compensation for furnishing all plans and working drawings shall be considered as included 
in the prices paid for the contract items of work that the drawings relate and no additional 
compensation will be allowed therefor.  

 
13.3 If the Contractor encounters on the Site material reasonably believed to be asbestos, 
polychlorinated biphenyl (PCB) or other Hazardous Substance (as defined in California 
Health and Safety Code, Chapter 6.6, and all regulations pursuant thereto and paragraph 1.5 
below) which has not been rendered harmless, the Contractor shall immediately stop Work in 
that area affected and report the condition to BATA in writing. The Work in the affected area 
shall not thereafter be resumed except by written agreement of BATA and Contractor if in 
fact the material is asbestos or polychlorinated biphenyl (PCB) or other hazardous substance 
and has not been rendered harmless. The Work in the affected area shall be resumed in the 
absence of asbestos or polychlorinated biphenyl (PCB) or other hazardous substance, or 
when it has been rendered harmless, by written agreement of BATA and the Contractor, or in 
accordance with a final determination by an Environmental Consultant employed by BATA.  

 
The Contractor shall not be required pursuant to GC- 9 to perform without consent any Work 
relating to asbestos, polychlorinated biphenyl (PCB) or other hazardous substance. 

 
The Contractor shall not permit any hazardous substances to be brought onto or stored at the 
Project Site or used in the construction of the Work, except for specified materials and 
commonly used construction materials for which there are no reasonable substitute. All such 
materials shall be handled in accordance with all manufacturers’ guidelines, warnings and 
recommendations and in full compliance with all applicable laws. All notices required to be 
given with respect to such materials shall be given by the Contractor. The Contractor shall 
not intentionally release or dispose of hazardous substances at the Project Site or into the soil, 
drains, surface or ground water, or air, nor shall the Contractor allow any Subcontractor, Sub-
subcontractor or Supplier or any other person for whose acts the Contractor or any 
Subcontractor, Sub-subcontractor or Supplier may be liable, to do so. For purposes of 
Contract Documents, “hazardous substance” means any substance or material which has been 
determined or during the time of performance of the Work is determined to be capable of 
posing a risk of injury to health, safety, property or the environment by any federal, state or 
local governmental authority. 

 
The Contractor and Subcontractors of each tier shall provide BATA with Material Safety 
Data Sheets for all materials to be incorporated into or used in the prosecution of the Work to 
be performed, including commonly used construction materials, which contain any hazardous 
substance or mixture, including without limitation any chemical listed by the State of 
California as a chemical known to cause cancer or reproductive harm (as defined in 



CONTRACT NO. BATA-005 
TOLL BRIDGE SIGNING & STRIPING PROJECT 

Issued February 9, 2010 
 
 

 

  Page 57 

California Health and Safety Code, Chapter 6.6, and all regulations pursuant thereto). The 
Material Safety Data Sheets shall contain all necessary and legally required information 
concerning such substances as asphalt’s, solvents, adhesives, epoxy resins, roofing sealant 
and bonding agents, mixtures or chemicals, in a format agreed to by BATA or as required by 
law. 

 
The Contractor shall set forth in writing its safety precautions and programs in connection 
with the Work, which meets or exceeds any and all applicable laws, ordinances, rules, 
regulations, and orders of any public, quasi-public, or other authority relating to the safety of 
persons and their protection against injury, specifically including, but in no event limited to 
the: 

 
Federal Occupational Safety and Health Act of 1970, as amended, California Occupational 
Safety and Health Act of 1973, the Labor Code, and all rules and regulations now or 
hereafter in effect pursuant to the Act and the requirements of BATA as outlined in Highway 
Construction IPP. 

 
In the event of conflicting requirements, the more stringent requirement shall govern. 

 
All Work, whether performed by the Contractor, or its Subcontractors of all tiers or anyone 
directly or indirectly employed by any of them, and all equipment, machinery, materials, 
tools and like items incorporated or used in the Work, shall be in compliance with and 
conform to: 

 
All applicable laws, ordinances, rules, regulations, and orders of any public, quasi-public, or 
other authority relating to the safety of persons and their protection against injury, 
specifically including, but in no event limited to, the Federal Occupational Safety and Health 
Act of 1970, as amended, and all rules and regulations now or hereafter in effect pursuant to 
said Act; and Contractor shall provide, or cause to be provided, each worker on the Project 
Site the proper safety equipment for the duties performed by that worker and will not permit 
any worker on the Project Site who fails or refuses to use the same. BATA shall have the 
right, but not the obligation, to order Contractor to send a worker off the Project Site for the 
day or to discharge a worker for his or her failure to comply with safety practices.  

 
13.4   The Contractor shall, throughout the performance of the Work, maintain 
adequate and continuous protection of all Work and temporary facilities against loss or 
damage from whatever cause. The Contractor shall protect the property of BATA and third 
parties from loss or damage from whatever cause arising out of the performance of Work and 
shall comply with the requirements of BATA, its insurance carriers and with all applicable 
laws, codes, rules and regulations with respect to the prevention of loss or damage to 
property as a result of fire or other hazards to: 
• Employees on the Work and other persons who may be affected thereby; 
• The Work and materials and equipment to be incorporated therein, whether in storage on 

or off the Site, under care, custody or control of the Contractor or the Contractor’s 
Subcontractors or Sub-subcontractors; and 
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• Other property at the Site or adjacent thereto, such as trees, shrubs, lawns, walks, 
pavements, roadways, structures and utilities not designated for removal, relocation or 
replacement in the course of construction. 

• Solvents, oils and any other substance, which may be harmful to plant life, shall be 
disposed of in containers and removed from the Site. At completion of the Work, any 
contaminated soil shall be removed and replaced with soil of equal quality prior to 
contamination by the Contractor at no increase in Contract Sum. 

 
13.5   BATA may make periodic patrols of the Project Site as a part of its normal 
security and safety program. The Contractor shall not be relieved of its aforesaid 
responsibilities and BATA shall not assume same, nor shall it be deemed to have assumed, 
any responsibility otherwise imposed upon the Contractor, as a result of safety patrols by 
BATA. 

 
13.5.1   The Contractor shall be responsible for the payment of all fines levied against 
BATA arising from or related to activities over which Contractor has responsibility under 
Contract Documents, or for Work that does not conform to the Contract Documents. 

 
The Contractor shall give notice in writing, at least forty-eight (48) hours before breaking 
ground, to all persons having interests on or near the Site, Public Utility Companies, 
owners of property having structures or improvements in proximity to the Site of the 
Work, Superintendents, Inspectors, or those otherwise in charge of property, streets, 
water pipes, gas pipes, sewer pipes, telephone cables, electric cables, railroads or 
otherwise who may be affected by the Contractor’s operation, in order that they may 
remove any obstruction for which they are responsible and have a representative on Site 
to see that their property is properly protected. Such notice does not relieve the 
Contractor of responsibility for any damages, claims, and defense of all actions against 
BATA resulting from performance of such Work. 

 
13.5.2   The Contractor shall erect and maintain, reasonable safeguards for safety 
and protection, including posting danger signs and other warnings against hazards, 
promulgating safety regulations and notifying owners and users of adjacent Sites and 
utilities. 

 
13.5.3   Use or storage of explosives is prohibited. 

 
13.5.4   The Contractor shall rebuild, repair, restore and make good all losses of, 
and injuries or damages to, the Work or any portion thereof (specifically including 
owner-supplied, equipment or other items to be utilized in connection with, or 
incorporated in the Work) before final acceptance of the Work. Such rebuilding, repair or 
restoration shall be at the Contractor’s sole cost and expense unless the loss, injury or 
damage requiring such rebuilding, repair or restoration is caused by a hazard against 
which BATA is insured if the loss, injury or damage would not have occurred but for the 
negligent act or omission of the Contractor, or its Subcontractors of any tier or anyone 
directly or indirectly employed by any of them or for whose acts any of them may be 
liable, the rebuilding, repair or restoration shall be at the Contractor’s cost and expense to 
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the extent of the deductible in said insurance. If any policy of insurance covering loss or 
damage to the Work is voided due to any action of the Contractor or any of its 
Subcontractors of any tier, such rebuilding, repair or restoration shall be at the 
Contractor’s sole cost and expense.  

 
13.6   The Contractor shall designate a competent person for each task, as required by 
Cal-OSHA laws. The task competent person shall be approved by BATA, to be responsible 
for the prevention of accidents. If BATA or any public agency with jurisdiction notifies the 
Contractor of any claimed dangerous condition at the Site that is within the Contractor’s care, 
custody or control, the Contractor shall take immediate action to rectify the condition at no 
additional cost to BATA. The Contractor shall be responsible for the payment of all fines 
levied against BATA for deficiencies relating to the Contractor’s supervision or conduct and 
/or control of the Work. 

 
The Contractor shall not load or permit any part of the construction or Site to be loaded 
so as to endanger safety of persons or property. 

 
The Contractor shall not permit open fires on the Project Site. 

 
The Contractor shall no later than ten days following award forward the Emergency 
Action Plans to BATA. 
 
No later than five (5) working days prior to the arrival of a crane, the Contractor must 
provide the most recent annual and quadrennial certificates. The Contractor must also 
provide crane operator certificates from the National Commission for the Certifying of 
Crane Operators (NCCCO), as outlined in IPP, no later than five working days prior to a 
crane operator working onsite. 

 
Job Hazard Analysis shall be forwarded to BATA no later than five working days prior to 
operation being performed. All accident investigations by the Contractor shall be 
forwarded to BATA no later than five working days following an accident. 

 
The Contractor shall return all improvements on or about the Site and adjacent property 
which are not shown to be altered, removed or otherwise changed to conditions which 
existed previous to starting performance under the Contract. 

 
13.7 Emergencies In any emergency affecting the safety of persons or property, or in 
the event of a claimed violation of any Federal or State safety or health law or regulation, 
arising out of or in any way connected with the Work or its performance, Contractor shall 
ensure that at least one of Contractor’s employees with authority shall be on duty during 
working hours, and act immediately to prevent threatened damage, injury or loss or to 
remedy said violation, whichever is applicable, failing which BATA may immediately 
take whatever action it deems necessary, including, but not limited to, suspending the 
Work as provided in GC-69. Contractor shall also establish and maintain adequate First 
Aid facilities at locations close to work areas, and mark such locations with signs of 
adequate size and composition. Contractor shall also ensure that at least one CPR/ first 
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aid trained employee for every fifteen (15) employees onsite. At no time shall less than 
two (2) CPR/first aid trained employees be onsite during operational hours. Training 
records or certificates for initial and renewal CPR/ first aid training shall be forwarded to 
BATA no later than ten (10) days following notice of award.  

 
SC-14 Hazardous Materials 
The Contractor shall submit Material Safety Data Sheets (MSDS) for all hazardous materials 
being brought onto the project site, including but not limited to: asphalts, solvents, adhesives, 
epoxy resins, roofing sealants and bonding agents. 
 

14.1 Aerially Deposited Lead Aerially Deposited Lead is defined as lead deposited within 
the unpaved areas of the project Right of Way, primarily due to vehicle emissions. Materials 
with total levels of lead greater than the Total Threshold Limit Concentration (TTLC) of 
1000 milligrams per kilogram (mg/kg) or solubility levels, as established by the California 
Waste Extraction Test (WET), greater than the Solubility Threshold Limit Concentration 
(STLC) of 5 milligrams per liter (mg/1) shall be considered hazardous pursuant to California 
Code of Regulations, Title 22. The materials with aerially deposited lead are not regulated 
under the Federal Resource Conservation and Recovery Act (RCRA). 

 
Aerially deposited lead contamination has been discovered through testing of materials 
within the project limits. 

 
Caltrans has received from the California Department of Toxic Substance Control (DTSC) a 
Variance regarding the use of material containing aerially deposited lead.  This project is 
subject to the conditions of the Variance, as amended.  The Variance is available for 
inspection at BATA. 

 
Provisions of this section shall be made a part of every subcontract executed pursuant to this 
contract. The Contractor shall comply with the conditions of the variance. 
 
Excavation, transportation, placement and handling of soils containing aerially deposited lead 
shall result in no visible dust. The Contractor shall have a water truck available at all times 
while performing earthwork, excavation or grubbing activities in work areas containing 
aerially deposited lead at hazardous levels. 

 
Once the Contractor has completed the placement of materials containing aerially deposited 
lead, in accordance with the plans, as specified in these special conditions, the Contractor 
shall have no responsibility for such materials in place and shall not be obligated for further 
cleanup, removal or remedial actions for such materials. 

 
Excavation, reuse, and disposal of material with aerially deposited lead shall be in 
accordance with all rules and regulations of agencies including, but not limited to, the 
following: 
 
• United States Department of Transportation (USDOT) 
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• United States Environmental Protection Agency (USEPA) California Department of 
Health Services 

• California Environmental Protection Agency (Cal-EPA) 
• Department of Toxic Substances Control (DTSC), Region 2 Integrated Waste 

Management Board 
• Regional Water Quality Control Board (RWQCB), Region 2 State Air Resources Control 

Board 
• Bay Area Air Quality Management District (BAAQMD) 
• California Division of Occupational Safety and Health Administration (CAL-OSHA)  

 
The Contractor shall prepare a project specific Health and Safety Plan to prevent or minimize 
exposure to potentially hazardous levels of lead. The Contractor's attention is directed to 
Title 8, California Code of Regulations, Section 5192 (b) (4) 03) and the Occupational Safety 
and Health Guidance Manual published by National Institute of Occupational Safety and 
Health (NIOSH), Occupational Safety and Health Administration (OSHA), and USEPA for 
elements of the site safety plan. The Health and Safety Plan shall contain as a minimum but 
not be limited to: identification of key personnel for the project, job hazard analysis for work 
assignments, summary of risk assessment, air monitoring plan, personal protective 
equipment, delineation of work zones on-site, decontamination procedures, general safe work 
practices, security measures, emergency response plans and worker training. 

 
The Health and Safety Plan shall utilize monitoring and exposure standards based on 
Construction Standards of Title 8, California Code of Regulations Section 1532.1 and as a 
minimum shall contain a description of activities, specific means employed to achieve 
compliance, report of the technology considered, schedule for implementation of the 
program, a work practice program, administrative control schedule, description of 
arrangements for information transfer between contractors concerning potential exposure to 
lead and other relevant information. The Health and Safety plan shall be approved by the 
Contractor's Certified Industrial Hygienist before submission to the Engineer. The plan shall 
be submitted to the Engineer for review and acceptance at least 15 days prior to beginning 
any work in areas containing aerially deposited lead. 

 
Prior to performing any work in areas containing lead, personnel who have no prior training 
or are not current in their training status, including BATA, and BATA consultant’s 
personnel, shall complete a safety training program provided by the Contractor, which meets 
the requirements of Title 8, California Code of Regulations, Section 1532.1. 

 
Personal protective equipment, training, and medical surveillance required by the 
Contractor's Health and Safety Plan shall be supplied to BATA personnel by the Contractor. 
The number of BATA personnel will be five (5). 

 
Full compensation for the Health and Safety Plan including furnishing all the labor, 
materials, tools, equipment, and incidentals and for doing all the work involved in preparing 
the Health and Safety Plan, including paying a Certified Industrial Hygienist, and for 
providing personal protective equipment, training and medical surveillance, as specified in 
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these special conditions, and as directed by the Engineer shall be considered as included in 
the lump sum price paid for Site Health and Safety Plan and no additional compensation shall 
be allowed therefor. 
 
14.2   Removal of Asbestos and Hazardous Substances When the presence of 
asbestos or hazardous substances are not shown on the plans or indicated in the specifications 
and the Contractor encounters materials which the Contractor reasonably believes to be 
asbestos or a hazardous substance as defined in Section 25916 and 25317 of California Code 
of Regulations, and the asbestos or hazardous substance has not been rendered harmless, the 
Contractor may continue work in unaffected areas reasonably believed to be safe. The 
Contractor shall immediately cease work in the affected area and report the condition to the 
Engineer in writing. 

 
In conformance with Section 25914.2 of the Health and Safety Code, removal of asbestos or 
hazardous substances including exploratory work to identify and determine the extent of the 
asbestos or hazardous substance will be performed by separate contract. 

 
Pursuant to Section 25169.3 (e) of CH&SC, a DTSC certified waste hauler must transport 
hazardous waste to an appropriate waste disposal facility. Waste profiling and manifesting 
shall conform to the requirements in accordance with Health and Safety Code. 
 
If delay of work in the area delays the current controlling operation, the delay will be 
considered a right of way delay and the Contractor will be compensated for the delay in 
conformance with the provisions in GC-32, Excusable Delays and Extension of Time. 
 

SC-15 Construction Water Conservation 
The Contractor shall, whenever possible and not in conflict with other requirements of the 
Contract, minimize the use of water during construction of the project. Watering equipment shall 
be kept in good working order; water leaks shall be repaired promptly; and washing of 
equipment, except when necessary for safety or for the protection of equipment, shall be 
discouraged. All water used for construction purposes such as dust control, compaction, cleaning 
streets, etc., may be reclaimed water. 
 
SC-16 Air Pollution Control 
The Contractor shall comply with all air pollution control ordinances and statutes which apply to 
any work performed pursuant to the contract, including any air pollution control rules, 
regulations, ordinances and statutes, specified in Section 11017 of the Government Code. 
 
Unless otherwise provided in the special provisions, material to be disposed of shall not be 
burned, either inside or outside the highway right of way. 
 
SC-17 Contractor Cooperation and Coordination 
Contractor shall conform to the Section SC-10-2, “Coordination,” and this section of these 
special conditions. Contractor shall cooperate with and coordinate its work with any private 
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development work, utility relocation work or any other contractor, which may be performing 
work in the immediate area of this work. 
 
If required Contractor shall attend weekly coordination meeting to review construction status 
problems, schedule, concerns, etc. and to resolve any outstanding issues, as directed by the 
Engineer.  
 
SC-18 (Not Used) 
 
SC-19 Final Pay Quantities 
When the estimated quantity for a specific portion of the work is designated on the plans or in 
the Schedule of Quantities and Prices as a final pay quantity (F), the estimated quantity shall be 
the final quantity for which payments for the specific portion of the work will be made, unless 
the dimensions of the portion of the work shown on the plans are revised by BATA, or unless the 
portion of the work is eliminated. If the dimensions of the specific portion of the work are 
revised, and the revisions result in an increase or decrease in the estimated quantity of the portion 
of the work, the final quantity for payment will be revised in the amount represented by the 
changes in the dimensions. If the specific portion of the work is eliminated, the final pay quantity 
designated for the specific portion of the work will be eliminated. In the event that the quantity 
of a final pay item shown on the Schedule of Quantities and Prices differs from a quantity that 
can be calculated from dimensions or lines shown on the Plans, the quantity shown on the 
Schedule of Quantities and Prices shall govern. 
 
When portions of an item have been designated on the plans or in the Schedule of Quantities and 
Prices as final pay quantities, portions so designated will be measured and paid for in accordance 
with the provisions of GC-59, Invoicing and Progress Payments. 
 
SC-20 (Not Used) 

 
SC-21 Increase or Decreased Quantities, and Quantity Variation 
Reference is made to GC-57, Increase or Decreased Quantities, and Quantity Variation. GC-
57 is deleted in its entirety and replaced with the following: 
 
If the actual quantity on any item of work paid for on a unit price basis varies from the quantity 
for such item in the Schedule of Quantities and Prices by 25 percent or less, payment for the item 
of the work will be made at the contract unit price.  
 
If the actual quantity of such a contract item of the work exceeds the quantity for such item in the 
Schedule of Quantities and Prices by more than 25 percent, the compensation payable to the 
Contractor for the amount in excess of the 125 percent of the quantity will be reviewed by the 
Contractor and BATA, and an equitable adjustment may be made to the unit price for such 
excess amount by means of a change order to credit BATA with any reduction in cost or to 
compensate the Contractor for any increase in the cost resulting from the change in quantity. 
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This review of the adjustment will be made on a force account basis in accordance with GC-60 
Force Account Payment, at the time mutually acceptable to BATA and the Contractor. 
If the actual quantity of such a contract item of the work is less than 75 percent of the quantity 
for such item in the schedule of quantities and prices, the compensation payable to the contractor 
will be reviewed by the contractor and BATA, and an equitable adjustment may be made to the 
unit price for the entire quantity by means of a change order credited to BATA with any 
reduction in cost or compensate the contractor for any increase in cost resulting from the change 
in quantity. This review of the adjustment will be made on a force account basis in accordance 
with GC-60 Force Account Payment, at the time mutually acceptable to BATA and the 
Contractor.  The payment for the total pay quantity of the work so adjusted in accordance with 
these provisions included in this paragraph will in no case exceed the payment that would have 
been made for 75% of the original quantity at the original contract price.  
 
SC-22 Project Close-Out Requirements - Record Drawings 
During the project, Contractor shall keep a master set of drawings updated, noting any variation 
of the Work. Upon completion of the Work, Contractor shall produce a master “Record” set of 
plans by neatly transferring all such noted variations to blueprint copies of the same drawings, 
and shall deliver same to the Engineer for signed receipt, certification, and certification.  
 
Payment 
Full compensation for work involved in complying with the requirements in SC-22, Project 
Close-Out Requirements - Record Drawings, of these special conditions shall be considered as 
included in the contract prices paid for the various items of work involved and no additional 
compensation will be allowed therefor 
 

SC-23 Progress Schedule 
23.1  General Requirements: Scheduling of work under this contract shall be performed by the 
Contractor in accordance with this SC-23 Progress Schedule. Development of the schedule and 
project status reporting requirements shall employ computerized Critical Path Method (CPM) 
scheduling. 
  
All schedules prepared by the Contractor shall meet the requirements for access, sequencing, 
construction staging, delivery of Owner furnished materials, contract milestone and completion 
dates, as specified in the Contract Documents.  
 
The approved baseline schedule, including the most recent accepted update (the Current CPM 
Schedule), shall be the basis for evaluating job progress and time extension requests. 
Responsibility for developing the schedule and monitoring actual progress, as compared to the 
approved baseline schedule, rests with the Contractor.  
 
Inaccuracy of the schedule or failure of the schedule to include any element of the work shall not 
relieve the Contractor from responsibility for accomplishing the work in accordance with the 
contract requirements.  
 
23.2  Specific Requirements 
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23.2.1 Software:  All schedules shall be prepared using the latest version of SureTrak or 
Primavera Project Planner, version 3.1 software. However, other computerized scheduling 
programs may be allowed by BATA, and will be considered on a case-by-case basis.  Use of 
other scheduling software must be requested and approved in writing, prior to submission of any 
schedules. 
 
23.2.2  General Submittal Requirements:  The Contractor shall submit three (3) copies of each 
submittal item and an electronic copy on compact disk for all schedule submittals, including but 
not limited to baseline CPM schedule, CPM schedule update, schedule revisions, recovery 
schedule, Time Impact Evaluation, and mitigation plan. Unless otherwise specified in this SC-
23, procedures for the submission, review and acceptance of all schedule submittals shall be per 
SC-6, Contract Data Requirements. 
 
23.3  Schedule Float 
 
23.3.1 Total Float is the amount of time between an activity’s early and late start dates, or 
between its early and late finish dates in the CPM schedule.  A baseline CPM schedule with 
negative float will not be accepted. 
 
23.3.2 Float Ownership: Neither BATA nor the Contractor owns the float; the Project owns the 
float. As such, float is considered an expiring resource available to both parties on a non-
discriminatory basis. 
 
23.3.3  Early Completion Schedule: Should the Contractor submit a baseline schedule that 
shows completion dates earlier than the contract dates specified in Special Conditions SC-4 and 
SC-10, BATA, upon acceptance of the schedule, and at its discretion, may adjust by change 
order the  contract dates consistent with the early completion milestone dates in the Contractor’s 
baseline schedule.  No additional compensation shall be provided to the Contractor for such 
adjustments to the contract milestones. In the event that BATA elects to not adjust the 
milestones, the amount of time between the contract milestone date and the early finish date of 
such milestone shall be considered project float and is subject to the provisions contained in this 
Special Condition.  Impact to the early completion date caused by BATA will not be considered 
as a basis for a time extension or entitlement to extended overhead compensation unless all 
available float has expired. 
 
23.4 Baseline CPM Schedule 
 
23.4.1 Submittal: The Contractor shall prepare and submit for acceptance by BATA, a detailed 
CPM Schedule within seven (7) calendar days after Notice of Award. The schedule shall present 
an orderly and realistic plan for completion of the work, in conformance with all contract 
requirements. The data date of the baseline CPM schedule shall be the date of Notice of Award. 
 
BATA’s review and comments on the schedule shall be limited to contract compliance.  If the 
schedule is rejected (marked “amend and resubmit”), the Contractor shall resubmit the Schedule 
within fourteen (14) calendar days after receipt of rejection notice. The Contractor shall make 
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corrections to the schedule necessary to comply with contract requirements and shall revise the 
schedule to address and incorporate all review comments from the review of the baseline CPM 
schedule. The Contractor shall provide a line-by-line response to all comments from the review 
of the baseline CPM schedule.  
 
23.4.2 Detailed Requirements: The baseline CPM schedule shall have sufficient number of 
activities to assure adequate planning of the project and to permit monitoring and evaluation of 
progress and the analysis of time impacts. It shall depict how the Contractor plans to complete 
the work involved and shall show all activities that defines the critical path. The baseline CPM 
schedule shall be time scaled and shall comply with the following requirements: 
 
• All activities in the schedule, with the exception of the first and last activities, shall have a 

minimum of one predecessor and a minimum of one successor. 
• No activity in the schedule shall have duration greater than fifteen (15) working days, with 

the exception of submittal, approval, fabrication and procurement activities, unless otherwise 
approved by BATA.  Activity durations shall be the total number of actual working days 
required to perform an activity. 

• Durations for all schedule activities that are sensitive to weather and susceptible to weather 
delays will be developed so as to allow for the anticipated lost working days per month as 
shown in SC-23.13, Adverse Weather Delays. 

• Procurement of each major item or type of material or equipment, from submittal, approval, 
placement of the order through receipt and inspection at the job site, shall be identified as a 
separate activity.  

• Receipt of Owner Furnished Materials and equipment, if any, shall be identified as separate 
activities.  

• Dependencies (or relationships) between activities shall be shown.  
• Activities for BATA review and acceptance of submittals and shop drawings for all contract-

required material and equipment shall be shown. Activities that are dependent on submittal 
acceptance or material delivery shall not be scheduled to start earlier than expected 
acceptance or delivery dates. The Contractor shall be responsible for all impacts resulting 
from resubmittal of shop drawings and other items.  

• The interface with the work of other contractors and agencies such as, but not limited to, 
utility companies, shall be indicated.  

• Detailed subcontractor's work activities shall be shown.  As determined by BATA, 
Contractor shall submit, on subcontractor letterhead, a statement certifying that the 
subcontractor concurs with the Contractor's incorporation into the baseline CPM schedule of 
the subcontractor's related schedules, including activity duration’s, and resource loading.  

• The schedule shall be accompanied by a list of anticipated non-work days and holidays, but 
shall exclude weekends from this list. This list shall be consistent with the non-workdays and 
holidays identified in the Contractor’s baseline CPM schedule.  

 
23.4.3 Baseline CPM Schedule Narrative   A baseline CPM schedule narrative shall be 
submitted.  This narrative shall describe the basis, assumptions, planned sequence of work 
operations, production rates, equipment, resources, constraints, etc., used to develop the baseline 
CPM schedule. 
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23.4.4 Acceptance of the Baseline CPM Schedule: When the schedule is accepted, it shall be 
considered as the "Approved Baseline CPM Schedule" which will then be updated to reflect the 
current status of the work. The Approved Baseline CPM Schedule will be the basis of measuring 
the progress of the project. Such acceptance will be based solely upon the schedule's compliance 
with the contract requirements.  
 
Acceptance of the schedule by BATA shall not relieve the Contractor of the responsibility for 
scheduling, sequencing, coordination and prosecuting the work to comply with the requirements 
of the contract.  
 
BATA reserves the right to require that the Contractor modify, adjust, add to, or clarify any 
portion of the schedule which may later be discovered to be insufficient or inaccurate for 
planning, monitoring, or prosecuting the work. No additional compensation shall be provided for 
such modifications, adjustments, additions, or clarifications. 
 
Submittal of the baseline CPM schedule and subsequent schedule updates, shall be understood to 
be the Contractor's representation that the submitted schedule meets all of the requirements of 
the contract and that work shall be executed in the sequence, durations, and methods indicated on 
the submitted schedule. 
 
23.5  CPM Schedule Update  Following acceptance of the Contractor's baseline CPM schedule, 
the Contractor shall monitor progress of work and formally update the schedule monthly, 
effective the last Friday of each month, to reflect actual progress, any anticipated changes to 
planned activities, and corrections to out-of-sequence logic.  
 
Each update shall show all work activities including those already completed. These completed 
activities shall accurately reflect "as-built" information by indicating when activities were 
actually started and completed, logic revisions, or activity resequencing.  
 
The accepted updated schedule shall be considered the Current CPM Schedule. 
 
Neither updating, changing or revising any report, schedule or narrative submitted to BATA by 
the Contractor under this Contract, nor BATA’s review or acceptance of any such report, 
schedule or narrative shall have the effect of amending or modifying, in any way, the contract 
completion date or milestone dates or of modifying or limiting, in any way, the Contractor's 
obligations under this contract.  
 
The CPM schedule update, statused through the last Friday of each month, shall be submitted 
within seven (7) calendar days following that status date.  If BATA so requires prior to a given 
month’s update, it may meet with the Contractor and its scheduler to review and agree upon the 
progress of schedule activities and proposed logic revisions for the given month.  This meeting 
will be conducted 7 calendar days in advance of the last Friday of the month.  This meeting, if 
required, will be referred to as the Monthly Schedule Review Meeting.  
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BATA will, within seven (7) calendar days after receipt of the updated CPM Schedule, either 
accept, accept with comments, or reject (“amend and resubmit”) the submittal. 
 
• If accepted, no additional action by the Contractor is required for that period’s submittal. 
• If accepted with comments, those comments must be incorporated into the next period’s 

schedule update.  Failure to incorporate the comments into the subsequent schedule update 
will be cause for rejection of the subsequent update. 

• If rejected, the Contractor will have seven (7) calendar days to incorporate BATA’s 
comments and resubmit the schedule update for BATA’s review.  The Contractor shall 
provide a line-by-line response to all comments from BATA’s review of the CPM schedule 
update. Only one (1) schedule resubmittal per month will be accepted by BATA.  Failure to 
achieve an accepted schedule update for any given month will result in the forfeiture of 
payment for that associated progress payment period’s installment of the schedule pay item 
(see SC-23.15 Payment Provisions).  

 
23.6  Schedule Reports: The following reports for all schedules shall be submitted by the 
Contractor to BATA:   
 
• Schedule logic report listing activities, their early, late and actual start and finish dates, 

duration, float, responsibility code and the predecessor and successor relationship of 
activities sorted by early start.  

• Schedule plots presenting time scaled network diagram showing activities and their 
relationships.  

 
23.7  Contract Status Report: The Contractor shall provide a written narrative of the contract 
status report in conjunction with each CPM schedule update which shall include: 
 
• Status of major project components (percent complete, amount of time ahead or behind 

schedule) and an explanation of how the Project will be brought back on schedule, if delays 
have occurred.  

• Progress made on critical activities indicated on CPM schedule.  
• Explanations for any lack of work on critical path activities planned to be performed during 

the previous month.  
• Explanations for any schedule changes, including changes to logic or to activity durations.  
• List of critical activities scheduled to be performed in the next three (3) week period.  
• Status of major material and equipment procurement.  
• Any delays encountered during the reporting period. 
• List of any working days lost due to weather beyond the adverse weather allowances shown 

in SC-23.13, Adverse Weather Delays. 
• Any other information pertinent to status of the Contract. The Contractor shall include 

additional status information requested by BATA at no additional cost.  
 
23.8  Weekly Schedule Report:  At the weekly progress meeting, the Contractor shall provide 
and present a time scaled three-week look-ahead schedule that contains the actual progress for 
the previous week and planned activities for the upcoming three weeks.  The activities in the 
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three-week look-ahead schedule shall be based upon and correlated by activity number of the 
Current CPM Schedule.  The format of the weekly schedule report shall be subject to review and 
acceptance by BATA. The weekly schedule report shall be prepared using Primavera Project 
Planner, version 3.1, SureTrak, or Microsoft Excel software.  Handwritten schedules will not be 
accepted by BATA. BATA may request electronic transmittal of the weekly schedule report, 
either by electronic mail, or compact disks, at least one day ahead of the weekly progress 
meeting. The weekly schedule reports submitted during a given month shall form part of the 
basis for the CPM schedule update provided for in SC-23.5, CPM Schedule Update.  
 
23.9 Schedule Revisions: Periodic updating of the schedule to reflect actual progress shall not 
be considered a revision to the schedule. Since scheduling is a dynamic process, such 
modifications of activity durations and sequences are usual and customary occurrences.  
Occasions may arise, however, whether directed by BATA, requested by the Contractor, or in 
reaction to project events, where true revisions to the schedule are required beyond those actions 
associated with the mere updating of progress. 
 
To reflect revisions to the schedule, the Contractor shall provide BATA with a written narrative 
with a description and a reason for each revision. For revisions affecting the sequence of work 
and activity durations, the Contractor shall provide a schedule logic diagram which compares the 
original sequence and durations to the revised sequence of work and activity durations.  
 
Schedule revisions shall not be incorporated into any schedule update until the revisions have 
been accepted by BATA.  
 
BATA will review and advise the Contractor of BATA’s decision concerning schedule revision 
acceptance. If the Contractor disagrees with BATA's decision, the Contractor shall, within seven 
(7) calendar days from receipt of BATA's decision, provide a written narrative explaining or 
clarifying the revision. If BATA still does not agree with the Contractor's revision, BATA's 
decision shall govern, and the schedule shall be updated in accordance with BATA's decision. 
The Contractor's failure to respond in writing within seven (7) calendar days shall be 
contractually interpreted as acceptance of BATA's decision and the Contractor waives its rights 
to subsequently dispute or file a claim regarding BATA's decision.  
 
Upon request by BATA, Contractor shall provide the subcontractor certifications for revisions 
affecting any subcontractors.  
 
23.10 Recovery Schedule  If the CPM schedule update shows a completion date over twenty 
(20) working days beyond any contract milestone date, or if specifically directed by BATA, the 
Contractor shall, within seven (7) calendar days after the submittal of the CPM schedule update, 
submit to BATA the Contractor’s   proposed schedule revisions to recover the lost time. As part 
of this submittal, the Contractor shall provide a written narrative for each revision made to 
recover the lost time. The narrative shall explain the Contractor’s proposed methodology, basis 
and assumptions made in the recovery of lost time.  If the revisions include sequence changes, 
the Contractor shall provide a schedule diagram comparing the original sequence to the revised 
sequence of work.  The recovery schedule shall be  prepared as a modification to the Current 
CPM Schedule that incorporates proposed revisions to recover  lost time.  
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The proposed revisions in a Recovery Schedule shall not be incorporated into any schedule 
update until they have been accepted by BATA.  
 
If the Contractor's revisions are not accepted by BATA, the Contractor shall follow the 
procedures in Section 23.9 of the Special Conditions. 
 
Upon request by BATA, Contractor shall provide the subcontractor certifications for revisions 
affecting any Subcontractors. 
 
23.11 Time Impact Evaluation for Change Orders and Other Delays:  When the Contractor 
becomes aware of circumstances considered to be a change to the contract (including change 
notices and force account directives), the Contractor shall prepare and submit a Time Impact 
Evaluation (TIE) which includes both a written narrative and a schedule diagram depicting how 
the changed work affects other schedule activities. The schedule diagram shall show how the 
Contractor proposes to incorporate the changed work in the current schedule and how it impacts 
the critical path of the Current CPM Schedule. The Contractor is also responsible for requesting 
time extensions based on the TIE's impact on the critical path. The diagram must be tied to the 
main sequence of schedule activities to enable BATA to evaluate the impact of the changed work 
to the scheduled critical path. The Contractor shall submit the TIE within fourteen (14) calendar 
days of recognition of such change. 
 
The Contractor shall be responsible for all costs associated with the preparation of TIE’s, and the 
process of incorporating them into the current schedule update. The Contractor shall provide 
BATA with three (3) copies of each TIE.  
 
Once accepted by BATA, the TIE shall be incorporated into the next CPM schedule update.  If 
the Contractor and BATA are unable to reach agreement, the Contractor shall incorporate 
changes in accordance with BATA's direction. 
  
If the Contractor does not submit a TIE, for a specific issue, by the stated deadline and in 
accordance with the requirements of this section, it is mutually agreed that the Contractor does 
not require a time extension for said issue and that Contractor waives any rights to claim a time 
extension based on said issue in the future. 
 
23.12 Time Extensions: The Contractor is solely responsible for requesting a time extension 
for any change, delay, or disruption that, in the opinion of the Contractor, impacts the critical 
path of the Current CPM Schedule.  Time extension will be granted only to the extent that the 
change, delay, or disruption that impacts the critical path is beyond the control and without fault 
or negligence of the Contractor or any subcontractor. 
 
The Contractor may be entitled to a compensable time extension for Owner-caused delays that 
are not concurrent with Contractor-caused or other excusable but non-compensable delays (i.e., 
weather). The Contractor may be entitled to a non-compensable time extension for Owner-
caused delays that are concurrent with Contractor-caused or other excusable but non-
compensable delays.  
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In the event that an Owner-caused delay impacts a contract milestone or the contract completion 
date, the Contractor shall provide a mitigation plan, including a schedule diagram, which 
explains how the impact can be mitigated. The Contractor shall also include a detailed cost 
breakdown of the labor, equipment and material the Contractor would expend to mitigate Owner-
caused delay. The Contractor shall submit its mitigation plan to BATA within 14 calendar days 
from the date of discovery of said impact. The Contractor is responsible for the cost to prepare 
the mitigation plan.  
 
Failure to request time extension, provide TIE, or provide the required mitigation plan within the 
time specified in this Section SC-23, will result in the Contractor waiving its right to both the 
time extension and the recovery of costs associated with mitigating the delay.  
 
BATA will not consider any time extension request unless the requirements of this Section SC-
23 are met. BATA will not be responsible or liable to the Contractor for any constructive 
acceleration due to the failure of the Contractor to comply with the submission requirements and 
justification requirements of this contract for time extension requests.  
 
Failure of the Contractor to perform in accordance with the Current CPM Schedule shall not be 
excused by submittal of time extension requests. 
 
23.13 Adverse Weather Delays. The table below lists the typical number of working days that 

can be expected to be lost due to weather per month on critical path activities for this type 
of contract.  Working days lost due to weather in a given month in excess of those listed 
for that month, will be considered for a time extension.  Days are not cumulative from 
month to month.  Such time extension must be requested by the Contractor and comply 
with the provisions of Sections 23.11 and 23.12 of SC-23, Progress Schedule.   

 
Typical Number of Working Days Lost to Weather 
 
Contract time extensions for such weather delays will only 
be considered for days during which, as a direct result of the 
weather, 60% (or more) of the Contractor’s planned work 
forces are unable to work on critical path activities during 
the course of a workday. Such time extensions, if approved, 
will be non-compensable.  Such weather delays may 
consist of days lost to adverse weather conditions, days lost 
to dry out of exposed soil, and or days lost to site clean-up 
due to adverse weather. The Contractor shall provide 
substantiation for all such adverse weather days; whether 
incorporated in the scheduled work activities pursuant to the 
following chart, or in addition thereto. 
 
23.14 Daily Contractor Construction Report: Contractor shall submit to BATA a daily 
construction activity report for each working day, including weekends and holidays when work 
occurred.  Each daily construction report shall be submitted no later than the day following the 

Month # of Days 
January 5 
February 5 
March 5 
April 4 
May 3 
June 0 
July 0 
August 0 
September 0 
October 0 
November 3 
December 5 
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workday represented by the report.  The following information shall be included in the report: 
1. Project name and Contract/Project number 
2. Contractor’s name and address 
3. Weather, temperature, and any unusual site conditions 
4. Brief description of day’s activities (work activities shall be referenced by activity number 

and activity description in the CPM schedule) 
5. Labor quantities for Contractor and subcontractors 
6. Equipment and other tools utilized by Contractor and subcontractors 
7. Unusual occurrences, problems and accidents, if any 
 
23.15 Payment Provisions  In the event that the contract contains a separate pay item for a 
"Progress Schedule", that pay item will be administered as follows: 25% of the pay item upon 
acceptance by BATA of an approved baseline schedule as described in Section 23.4 herein.  The 
remainder of the pay item will be invoiced in equal installments by the Contractor computed by 
dividing the remainder of the pay item amount by the number of progress payment periods from 
BATA’s acceptance date of the baseline CPM schedule or sixty (60) days from the first charged 
day, whichever is earlier, through contract completion. The final installment will be invoiced 
when final acceptance of the work occurs. There will be no separate payment provided for all 
other schedule submittals required in Special Conditions, SC-23, other than for the baseline 
CPM schedule and the CPM schedule update. 
 
If the Contractor fails to submit the baseline CPM schedule within twenty (20) calendar days 
from Notice of Award, 25% of the pay item for “Progress Schedule” shall be forfeited. The pay 
item for any progress payment period for which the Contractor does not have an accepted 
schedule shall not be paid by BATA.  No payment for a missed period shall be made 
retroactively by BATA. Forfeiture of any payments shall not relieve the Contractor from the 
responsibility to submit the CPM schedule update and all other requirements of this section 
including weekly schedule reports, daily contractor construction reports, time impact evaluations 
and recovery schedules throughout the term of the contract. 
 
In addition to the amount retained by BATA from each progress payment, as provided for in 
General Conditions, GC-59, BATA may withhold additional amounts not to exceed 10% of the 
total progress payment for Contractor’s failure to meet the requirements of Special Conditions, 
SC-23. BATA will pay the Contractor the amount withheld once BATA has determined that the 
Contractor has satisfactorily complied with the requirements of Special Conditions, SC-23. 
 
SC-24 Water Pollution Control Plan (WPCP) 

Requirements for Water Pollution Control Plan (WPCP) and its implementation shall conform to 
the terms and conditions specified within Section 10.0 Construction Details.  
 
SC-25 Surface Mining and Reclamation Act 
Attention is directed to the Surface Mining and Reclamation Act of 1975, commencing in Public 
Resources Code, Mining and Geology, Section 2710, which establishes regulations pertinent to 
surface mining operations. 
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Material from mining operations furnished for this project shall only come from permitted sites 
in compliance with the Surface Mining and Reclamation Act of 1975. 
 
SC-26 Laboratory 
When a reference is made in the specifications to the "Laboratory," the reference shall mean 
Division of Engineering Services - Materials Engineering and Testing Services and Division of 
Engineering Services - Geotechnical Services of the Department of Transportation, or 
established laboratories of the various Districts of the Department, or other laboratories 
authorized by the State to test materials and work involved in the contract.  When a reference is 
made in the specifications to the "Transportation Laboratory," the reference shall mean Caltrans 
Division of Engineering Services - Materials Engineering and Testing Services and Division of 
Engineering Services - Geotechnical Services, located at 5900 Folsom Boulevard, Sacramento, 
CA 95819, Telephone (916) 227-7000. 
 
SC-27 (Not Used) 

SC-28 Partnering 
BATA will promote the formation of a Partnering relationship with Contractor in order to 
effectively complete the contract to the benefit of both parties. The purpose of this relationship 
will be to maintain cooperative communication and mutually resolve conflicts at the lowest 
possible management level. 
 
Contractor may request the formation of such a Partnering relationship by submitting a request in 
writing to the Engineer after Notice of Award. If Contractor's request for Partnering is approved 
by the Engineer, scheduling of a Partnering Workshop, selecting the Partnering Facilitator and 
workshop site, and other administrative details shall be as agreed to by both parties. 
 
The costs involved in providing a facilitator and a workshop site will be borne equally by BATA 
and Contractor. Contractor shall pay all compensation for the wages and expenses of the 
facilitator and of the expenses for obtaining the workshop site. BATA's share of such costs will 
be reimbursed to Contractor in a change order written by the Engineer. Markups will not be 
added. All other costs associated with the "Partnering" relationship will be borne separately by 
the party incurring the costs. 
 
The establishment of a Partnering relationship will not change or modify the terms and 
conditions of the contract and will not relieve either party of the legal requirements of the 
contract. 
 
SC-29 (Not Used) 

 

SC-30 Value Engineering Change Proposals (VECP) 
Contractor is encouraged to develop, prepare, and submit value engineering change proposals 
(VECPs) voluntarily. This Article applies to those Value Engineering Change Proposals that are 
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originated, initiated and developed by Contractor to change the drawings, specifications or other 
requirements of the Contract. In order to be accepted under this Article, each VECP shall: 

• Be identified by Contractor at the time of submittal to BATA as submitted pursuant to this 
Article; and 

• Require a change to the Contract; and 

• Decrease the Contract Price; and 

• Result in a net savings to BATA of a minimum of $50,000, or result in a reduction in the 
overall schedule of thirty (30) calendar days minimum; and 

• Maintain the items’ required functions such as service life, reliability, economy of operation, 
ease of maintenance and necessary standardized features and appearance, and not require an 
unacceptable extension of Contract time.  

Provided, that it does not involve a change 
 
• In deliverable end item quantities only; or 

• To the contract type only. 

30.1 Content of VECP Any VECP Contractor submits shall be in sufficient detail to clearly 
define the proposed change including:  
• A description of the difference between the existing and the proposed Contract 

requirements, and the comparative advantages and disadvantages of each; 

• Contract requirements recommended to be changed if the proposal is accepted; 

• A detailed estimate of the amount of the net savings that will result from acceptance of 
the proposal; 

• A prediction of any effects the proposed change would have on costs of maintenance and 
operation;  

• A description and estimate of costs BATA may incur in implementing the VECP, such as 
test and evaluation and operating and support costs; and 

• A statement of the time by which the proposal must be accepted so as to obtain the 
maximum price reduction, noting any effect upon the Contract completion time.  

30.2 Acceptance of VECP BATA may accept or reject part or all of any VECP by giving 
Contractor written notice thereof. Until such notice is issued, Contractor shall remain 
obligated to perform in accordance with the terms of the Contract. VECPs will be processed 
expeditiously; however, BATA shall not be liable for any delay in acting upon any proposal 
submitted pursuant to this Article. The decision of BATA as to acceptance of any such 
proposal shall be final. The denial of any VECP shall not provide Contractor with any basis 
for claim for damages or delay, nor for release from contractual responsibilities. BATA’s 
approval of a value engineering proposal shall not entitle Contractor to additional 
compensation or time if the work incorporating the proposal is defective, more expensive, or 
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takes more time.  
 
30.3 VECP Contract Price Adjustment When a VECP submitted pursuant to this Article is 
accepted: 
 
• An equitable adjustment in the Contract price and in any other affected provisions of the 

Contract shall be made and the Contract modified in accordance with this Article, or 
other applicable articles of the Contract.  

• The net savings resulting from the change shall be shared between Contractor and BATA 
on the basis of 40 percent for Contractor and 60 percent for BATA. Net savings shall be 
determined by deducting from the estimated gross savings, Contractor’s costs of 
developing and implementing the proposal, including any amount attributable to a 
subcontractor, and the estimated amount of increased costs to BATA resulting from the 
change, such as review implementation, inspection, related items and BATA-furnished 
property. Estimated gross savings shall include Contractor’s labor, material, equipment, 
overhead profit and bond.  Gross saving shall be computed by comparing the cost of 
performing the work under the existing contract with the cost of performing the work as 
proposed.  All costs shall be determined in accordance with Section GC-60 of these 
Contract Documents. The Contract price shall be reduced by the sum of BATA’s costs 
and BATA’s share of the net savings.  

• Contractor is entitled to share in instant contract savings only, to the full extent provided 
for in this Article. For purposes of sharing under this Article, the term instant contract 
shall not include any supplemental agreements to or other modifications of the Contract, 
executed subsequent to acceptance of the particular VECP, by which BATA increases the 
quantity of any item or adds any item.  

 
30.4 Inclusion in Subcontracts Contractor shall include value engineering arrangements in any 
subcontract which, in Contractor’s judgment, appears to offer sufficient value engineering 
potential.  
 
30.5 Identical VECP A VECP identical to one submitted under any other contract, by this or by 
any other contractor, may also be submitted under the Contract, provided that the proposal 
originated with such Contractor and not with BATA.  
 
30.6 Restrictions Contractor may restrict BATA’s right to use any VECP data by marking it 
with the following statement: 
 
“This data, furnished pursuant to the Value Engineering article of the Contract, shall not be 
duplicated, used or disclosed in whole or in part, for any purpose except to evaluate the VECP, 
unless the proposal is accepted by BATA. The restriction does not limit BATA’s right to use 
information contained in this data if it is or has been obtained, or is otherwise available, from 
Contractor or from another source, without limitations. When this proposal is accepted by 
BATA, BATA shall have the right to duplicate, use and disclose any data in any manner and for 
any purpose whatsoever, and have others do so whether under this or any Contract.” 
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Contractor shall have no right to share any future savings derived from incorporation of the 
VECP in future BATA Contracts. 
 

SC-31 Alternative Methods of Construction 
Whenever the plans or specifications provide that more than one specified method of 
construction or more than one specified type of material or construction equipment may be used 
to perform portions of the work and leave the selection of the method of construction or the type 
of material or equipment to be used up to Contractor, it is understood that BATA does not 
guarantee that every specified method of construction or type of material or equipment can be 
used successfully throughout all or any part of any project.  
 
It shall be Contractor's responsibility to select and use the alternative or alternatives, which will 
satisfactorily perform the work under the conditions encountered. In the event some of the 
alternatives are not feasible or it is necessary to use more than one of the alternatives on any 
project, full compensation for any additional cost involved shall be considered as included in the 
contract price paid for the item of work involved and no additional compensation will be allowed 
therefor. 
 
SC-32 Highway Construction Equipment 
Pursuant to the authority contained in Section 591 of the Vehicle Code, BATA has determined 
that, within such areas as are within the limits of the project and are open to public traffic, the 
following requirements of the Vehicle Code will apply: the lighting requirements in Section 
25803; the brake requirements in Chapter 3, Division 12; the splash apron requirements in 
Section 27600; and, when operated on completed or existing treated base, surfacing, pavement or 
structures, except as otherwise provided in SC-41, Weight Limitations. 
 
SC-33 Quality Assurance Program 
Contractor shall at his/her own expense arrange, submit for BATA’s approval and implement a 
Quality Assurance Program consistent with the requirements of Section 10.0 Construction 
Details. 
 

SC-34 Conformity With Contract Documents and Allowable Deviations 
Work and materials shall conform to the lines, grades, typical cross sections, dimensions and 
material requirements, including tolerances, shown on the plans or indicated in the 
specifications. Although measurement, sampling and testing may be considered evidence as to 
conformity, the Engineer shall be the sole judge as to whether the work or materials deviate from 
the plans and specifications, and the Engineer's decision as to any allowable deviations there 
from shall be final. 
 
SC-35 Use Of Materials Found On The Work 
Unless designated as selected material as provided in Section 19-2.07, "Selected Material" of the 
State Standard Specifications, Contractor, with the approval of the Engineer, may use in the 
proposed construction such stone, gravel, sand or other material suitable in the opinion of the 
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Engineer as may be found in excavation. Contractor will be paid for the excavation of those 
materials at the contract price for the excavation, but Contractor shall replace at Contractor's 
expense with other suitable material all of that portion of the material so removed and used 
which was contemplated for use in the work, except that Contractor need not replace, at 
Contractor's expense, any material obtained from structure excavation used as structure backfill. 
No charge for materials so used will be made against Contractor. Contractor shall not excavate or 
remove any material from within the highway location that is not within the excavation, as 
indicated by the slope and grade lines, without written authorization from the Engineer. 
 
SC-36 Certificates of Compliance 
Reference is made to GC-49, Certificates of Compliance Testing. GC-49 is deleted in its entirety 
and replaced with Section 6.0, Control of Materials of the Standard Specifications. 
 
Section 6-3.01 “General” of the Standard Specifications is amended to include the following: 
BATA will pay for initial tests.  Monies will be deducted from the Contractor for any subsequent 
tests or re-tests.  
 
SC-37 Environmental Coordination and Cooperation 

 
SC-37.1 (Not Used ) 

 
SC-37.2 Mitigation Measures Department has approved a Categorical 
Exception/Categorical Exemption for this project.  Contractor is advised that compliance 
with the provisions of this document is a requirement of the Contract. Contractor shall 
comply with the mitigation measures contained in said document: 

 
NOISE MEASURES 
 
During all site preparation, grading and construction, Contractor shall maintain and operate 
all equipment consistent with the manufacturer’s specifications. Construction equipment will 
include available noise suppression devices and properly maintained mufflers. 
 
During all site preparation, and construction, Contract shall site fixed and mobile equipment 
to minimize noise emissions outside the state right-of-way in the vicinity of sensitive land 
uses. 

 
During all site preparation, and construction, Contractor shall minimize the staging of 
construction equipment and unnecessary idling of equipment in the vicinity of sensitive land 
uses. 

 
SC-37.3 Migratory Nesting Birds  
 
The Contractor’s attention is directed to the nesting season of Cliff Swallows, Northern 
Rough-wing Swallows, White-throated Swifts, other migratory birds (including raptors), and 
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roosting bats.  The nesting season generally is from February 15th to September 1st.  It is 
against the law to harm these birds as per the Migratory Bird Treaty Act and California Fish 
and Game Code.  It is the Contractor's responsibility to ensure that these birds are not 
allowed to nest on structures in the construction area or in vegetation that may be impacted 
by construction so that the birds and nestlings are not harmed. 
 
Prior to and during construction, the Contractor shall inspect all vegetation, grounds, and 
structures etc. that may be impacted by construction every two (2) days, and will be required 
to remove nests that are less than half built and maintain and submit a weekly log 
documenting the time, date, condition and any actions taken.  The Contractor shall install and 
maintain all nesting exclusion devices throughout the breeding season, or until work in the 
area makes the devices unnecessary.  The Contractor shall remove all exclusion devices 
when all of the work is complete. 
 
The Contractor shall be responsible for the removal of new and partially built nests before 
the nests are halfway completed. Nests could be removed with a long pole or could be hosed 
off with water, or as approved by the Engineer.  These methods are to be directed at the 
partially built nests only and not at the birds.  No birds, nests with eggs, or nests with 
hatchlings will be disturbed. 
 
If BATA or their representative discovers any major problems during the life of the contract, 
the contractor will be notified and expected to correct the problem within twenty-four (24) 
hours.  The Contractor will be responsible for the maintenance, repair or replacement of the 
nesting exclusion devices until all of the work is complete. 
 
If nest completions go undetected or nests are completed and eggs are laid, any work around 
these nests that could harm the birds or their now active nests must be stopped until 
consultation (as described below) has been performed. 
 
The Contractor shall be responsible for any work stoppages and shall be expected to 
complete all work as specified in Section SC-4, “Time For Performance” and Section SC-5, 
“Liquidated Damages,” of these Special Conditions. 
 
Should an active nest be present or establish in the project area, all work which might impact 
that nest(s) will be halted until the contractor coordinates with BATA, California Department 
of Fish and Game (CDFG), and a CDFG approved ornithologist to develop alternatives to 
avoid take of the nest.  No additional time or compensation will be allowed therefor. 
 
SC-37.4 Payment Full compensation for work involved in complying with the requirements 
herein SC-37, Environmental Coordination and Cooperation, shall be considered as 
included in the contract prices paid for the various items of work involved and no additional 
compensation will be allowed therefor. 

 
SC-38 (Not Used) 
 
SC-39 Final Inspection and Acceptance 
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Refer to GC-55.1, Final Inspection and Acceptance of all the Work, This paragraph is 
amended to include the following: 
 
There will be no portions of the work for which the Contractor may be relieved of the duty of 
maintenance and protection as provided in the above paragraph.  
 
SC-40 Dust Control 
This work shall consist of applying water, dust palliative, or both, etc. for the alleviation or 
prevention of dust nuisance. 
 
Dust resulting from Contractor’s work either inside or outside the right-of-way, shall be 
controlled in conformance with the General Conditions of this contract.  
 
It is also understood that this special condition will not prevent Contractor from applying water 
or dust palliative for Contractor’s convenience if so desired. Water shall be applied as provided 
in Section 17, “Watering,” of the Standard Specifications and dust palliative shall conform to and 
be applied as provided in Section 18, “Dust Palliative” ” of the Standard Specifications. 
 
The Contractor shall be required to meet or exceed all air quality standards as applicable by law. 
 
No separate payment will be made for work performed or materials used to control dust. 
Payment for conforming to the requirements of this section shall be considered as full 
compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for 
performing all work involved in completing the requirements of this section, and shall be 
considered as included in the prices paid for the various contract items of work. No additional 
compensation will be allowed therefor. 
 

SC-41 Weight Limitations 
Unless expressly permitted, construction equipment or vehicles of any kind which, laden or 
unladen, exceed the maximum weight limitations set forth in Division 15 of the Vehicle Code, 
shall not be operated over completed or existing treated bases, surfacing, pavement or structures 
in any areas within the limits of the project except as follows in this section.  
 
After application of the curing seal, no traffic or Contractor's equipment will be permitted on 
cement treated base or lean concrete base for a period of 72 hours. After 72 hours, traffic and 
equipment operated on the base shall be limited to that used in paving operations and placing 
additional layers of cement treated base. No traffic or Contractor's equipment will be permitted 
on treated permeable base except for that equipment required to place the permeable base and the 
subsequent layer of pavement. Trucks used to haul treated base, Portland cement concrete, or 
asphalt concrete shall enter onto the base to dump at the nearest practical entry point ahead of 
spreading equipment. Empty haul trucks shall exit from the base at the nearest practical exit 
point. Entry and exit points shall not be more than 300m ahead of spreading equipment except in 
locations where specifications prohibit operation of trucks outside the area occupied by the base 
or where steep slopes or other conditions preclude safe operation of hauling equipment. In those 
locations, entry and exit points shall be established at the nearest point ahead of spreading 
equipment permitted by specifications and allowing safe operation of hauling equipment. 
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Damage to curing seal or base shall be repaired promptly by the Contractor, at Contractor's 
expense, as directed by the Engineer. 
 
Within the limits of the project and subject to the control of the Engineer, and provided that 
Contractor, at Contractor's expense, shall provide such protective measures as are deemed 
necessary by the Engineer and shall repair any damage caused by the operations, Contractor will 
be permitted to: 
 
(1) Make transverse crossings of those portions of an existing public road or street that are 

within the highway right of way, with construction equipment which exceeds the size or 
weight limitations set forth in Division 15 of the Vehicle Code. 

(2) Make transverse crossings of treated bases, surfacing or pavement that are under construction 
or which have been completed, with construction equipment that exceeds the size or weight 
limitations set forth in Division 15 of the Vehicle Code. 

(3) Cross bridge structures that are not open to public traffic and which are designed for 
HS20-44 Live Loading (culverts and pipes excluded), with construction equipment which 
exceeds the size or weight limitations set forth in Division 15 of the Vehicle Code, but not 
exceeding the load limitations hereinafter specified, provided that Contractor furnishes to the 
Engineer the dimensions and maximum axle loadings of equipment proposed for use on 
bridge structures: 

 
(a) The maximum loading on bridge structures due to pneumatic-tired truck and trailer 

combinations shall not exceed (1) 12 700 kg for single axles, (2) 21 700 kg for tandem 
axles, nor (3) 27 200 kg total gross load for single vehicles or 50 000 kg total gross load 
for truck and trailer or semi-trailer combinations. 

(b) The loading on bridge structures due to 2 and 3 axle pneumatic-tired earthmovers shall 
not exceed that shown in the following table. 

 
ALLOWABLE CONSTRUCTION LOADING ON 
BRIDGES FOR 2 AND 3 AXLE EARTHMOVERS 
Spacing of Bridge Girders 
(center to center in meters) 

Maximum Axle 
Loading 
(in kilograms) 

1.2 12,700 
1.5 13,100 
1.8 13,600 
2.1 14,500 
2.4 15,400 
2.7 16,700 
3.0 and over 18,000 
Minimum Axle Spacing 
 For 3-axle earthmovers: 
  Axles 1 to 2 = 2.4 m 
  Axles 2 to 3 = 6.1 m 
 For 2-axle earthmovers: 
  Axles 1 to 2 = 6.1 m 

 
Move equipment within the limits of the project over completed or existing base, surfacing, 
pavement and structures, whether or not open to the public, in accordance with the limitations 
and conditions in the "Permit Policy" of the Department of Transportation. 
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Within the limits of the project and subject to the condition that Contractor shall repair, at 
Contractor's expense, any damage caused thereby, Contractor will be permitted to cross culverts 
and pipes with construction equipment which exceeds the size or weight limitations set forth in 
Division 15 of the Vehicle Code in accordance with the conditions set forth on the plans. If the 
conditions are not set forth on the plans, the provisions in the first paragraph in this Special 
Condition will apply. 
 
Should Contractor desire to increase the load carrying capacity of a structure or structures that 
are to be constructed as a part of the contract, in order to facilitate Contractor's own operations, 
Contractor may request the Engineer to consider redesigning the structure or structures. 
Proposals by Contractor to increase the load carrying capacity of structures above 59,000kg per 
single axle or pair of axles less than 2.4m apart, or above 149,000kg total gross vehicle weight, 
will not be approved. The request shall include a description of the structure or structures 
involved and a detailed description of the overloads to be carried, the date the revised plans 
would be required, and a statement that Contractor agrees to pay all costs involved in the 
strengthening of the structure or structures, including the cost of revised plans, and further that 
Contractor agrees that no extension of time will be allowed by reason of any delay to the work 
which may be due to the alteration of the structure or structures. If the Engineer determines that 
strengthening the structure or structures will be permitted, the Engineer will inform Contractor of 
the estimated cost of the alterations, including engineering, and the date that revised plans could 
be furnished. If the cost and date are satisfactory to Contractor, the Engineer will prepare a 
change order providing for the agreed upon alterations. 
 
SC-42 Public Convenience and Safety 

SC-42.1 Public Convenience. This Section SC-42.1 defines Contractor's responsibility with 
regard to convenience of the public and public traffic in connection with Contractor's 
operations. 

 
Attention is directed GC-38, Public Convenience and Safety and Section 10.0 
Construction Details for provisions relating to the passage of traffic around the work over 
detours or lane closures. 

 
Attention is directed to SC-42.2, Public Convenience and Safety, for provisions relating to 
the Contractor's responsibility for the safety of the public. The provisions in SC-42.2 are in 
addition to the provisions in this SC-42.1 and Contractor will not be relieved of the 
responsibilities as set forth in SC-42.2 by reason of conformance with any of the provisions 
in this SC-42.1.  

 
Attention is directed to SC-43, Flagging and Section 12, "Construction Area Traffic 
Control Devices" of the Standard Specifications for provisions concerning flagging and 
traffic handling equipment and devices used in carrying out the provisions in this SC-42.1 
and SC-42.2.  

 
In the event of a suspension of the work, attention is directed to GC-69, Suspension of 
Work. 
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The Contractor shall so conduct operations as to offer the least possible obstruction and 
inconvenience to the public and shall have under construction no greater length or amount of 
work than can be prosecuted properly with due regard to the rights of the public. 

 
Unless otherwise provided in the special provisions, all public traffic shall be permitted to 
pass through the work with as little inconvenience and delay as possible. Where possible, 
public traffic shall be routed on new or existing paved surfaces. 

 
Spillage resulting from hauling operations along or across any public traveled way shall be 
removed immediately by the Contractor at the Contractor's expense. 

 
Existing traffic signals and highway lighting shall be kept in operation for the benefit of the 
traveling public during progress of the work, and other forces will continue routine 
maintenance of existing systems. 

 
Construction operations shall be conducted in such a manner as to cause as little 
inconvenience as possible to abutting property owners. 

 
Convenient access to driveways, houses, and buildings along the line of the work shall be 
maintained and temporary approaches to crossings or intersecting highways shall be provided 
and kept in good condition. When the abutting property owner's access across the right of 
way line is to be eliminated, or to be replaced under the contract by other access facilities, the 
existing access shall not be closed until the replacement access facilities are usable. 

 
The Contractor may be required to cover certain signs that regulate or direct public traffic to 
roadways that are not open to traffic. The Engineer will determine which signs shall be 
covered. Except as otherwise provided for construction area signs in Section 12, Construction 
Area Traffic Control Devices, of the Standard Specifications, furnishing, installing and 
removing covers will be paid for as extra work as provided in GC-65, Change Requests and 
Change Notices, and GC-66, Change Orders.  
 
Roadway excavation and the construction of embankments shall be conducted in such a 
manner as to provide a reasonably smooth and even surface satisfactory for use by public 
traffic at all times; sufficient fill at culverts and bridges to permit traffic to cross shall be 
placed in advance of other grading operations; and if ordered by the Engineer roadway cuts 
shall be excavated in lifts and embankments constructed part width at a time, construction 
being alternated from one side to the other and traffic routed over the side opposite the one 
under construction. Culvert installation or culvert construction shall be conducted on but 
one-half the width of the traveled way at a time, and that portion of the traveled way being 
used by public traffic shall be kept open and unobstructed until the opposite side of the 
traveled way is ready for use by traffic. 

 
Upon completion of rough grading at the grading plane, or placing any subsequent layer 
thereon, the surface of the roadbed shall be brought to a smooth, even condition free of 
humps and depressions, satisfactory for the use of public traffic. 
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After the surface of the roadbed has been brought to a smooth and even condition for the 
passage of public traffic as above provided, any work ordered by the Engineer for the 
accommodation of public traffic prior to commencing subgrade operations will be paid for as 
extra work as provided in GC-65, Change Requests and Change Notices, and GC-66, 
Change Orders. After subgrade preparation for a specified layer of material has been 
completed, Contractor shall, at Contractor's expense, repair any damage to the roadbed or 
completed subgrade, including damage caused by Contractor's operations or use by public 
traffic. 
While subgrade and paving operations are underway, public traffic shall be permitted to use 
the shoulders and, if half-width paving methods are used, shall also be permitted to use the 
side of the roadbed opposite the one under construction. When sufficient width is available, a 
passageway wide enough to accommodate at least two (2) lanes of traffic shall be kept open 
at locations where subgrade and paving operations are in active progress. Any shaping of 
shoulders or reshaping of subgrade necessary for the accommodation of public traffic thereon 
during subgrade preparation and paving operations will be paid for as extra work as provided 
in GC-65, Change Requests and Change Notices, and GC-66, Change Orders.  

 
When ordered by the Engineer, Contractor shall furnish a pilot car and driver and flaggers for 
the purpose of expediting the passage of public traffic through the work under one-way 
controls, and the cost thereof will be paid for as extra work as provided in GC-65, Change 
Requests and Change Notices, and GC-66, Change Orders, except that the cost of flaggers 
furnished for this purpose will be paid for as provided in SC-43, Flagging. At locations 
where traffic is being routed through construction under one-way controls and when ordered 
by the Engineer, the movement of Contractor's equipment from one portion of the work to 
another shall be governed in accordance with the one-way controls. 

 
Water or dust palliative shall be applied if ordered by the Engineer for the alleviation or 
prevention of dust nuisance as provided in SC-40, Dust Control. 

 
In order to expedite the passage of public traffic through or around the work and where 
ordered by the Engineer, Contractor shall install signs, lights, flares, temporary railing (Type 
K), barricades and other facilities for the sole convenience and direction of public traffic. 
Also where directed by the Engineer, Contractor shall furnish competent flaggers whose sole 
duties shall consist of directing the movement of public traffic through or around the work. 
The cost of furnishing and installing the signs, lights, flares, temporary railing (Type K), 
barricades, and other facilities, not to be paid for as separate contract items, will be paid for 
as extra work as provided in GC-65, Change Requests and Change Notices, and GC-66, 
Change Orders.  

 
The cost of furnishing flaggers for the sole convenience and direction of public traffic will be 
paid for as provided in SC-43, Flagging. 
 
Contractor will be required to pay the cost of replacing or repairing all facilities installed under 
extra work for the convenience or direction or warning of public traffic that are lost while in 
Contractor's custody, or are damaged by reason of Contractor's operations to such an extent as to 
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require replacement or repair, and deductions from any moneys due or to become due Contractor 
will be made to cover the cost. 
 
Whenever a section of surfacing, pavement or the deck of a structure has been completed, 
Contractor shall open it to use by public traffic if the Engineer so orders or may open it to use by 
public traffic if the Engineer so consents. In either case Contractor will not be allowed any 
compensation due to any delay, hindrance or inconvenience to Contractor's operations caused by 
public traffic, but will thereupon be relieved of responsibility for damage to completed 
permanent facilities caused by public traffic, within the limits of that use. Contractor will not be 
relieved of any other responsibility under the contract nor will Contractor be relieved of cleanup 
and finishing operations. 
Except as otherwise provided in this SC-42.1 or otherwise in the special conditions, full 
compensation for conforming to the provisions in this SC-42.1 shall be considered as included in 
the prices paid for the various contract items of work and no additional compensation will be 
allowed therefor. 
 
SC-42.2 Public Safety It is Contractor's responsibility to provide for the safety of traffic and the 
public during construction. 
 
Attention is directed to GC-45, Protection and Restoration of Property and SC-1, 
Indemnification. 
 
Attention is directed to SC-42.1, Public Convenience, for provisions relating to Contractor's 
responsibility for providing for the convenience of the public in connection with Contractor's 
operations. 
Attention is directed to Section 12, Construction Area Traffic Control Devices, of the 
Standard Specifications, for provisions concerning flagging and traffic-handling equipment and 
devices used in carrying out the provisions of SC-42.1 and SC-42.2.  
Whenever Contractor's operations create a condition hazardous to traffic or to the public, 
Contractor shall, at Contractor's expense and without cost to BATA, furnish, erect and maintain 
those fences, temporary railing (Type K), barricades, lights, signs and other devices and take 
such other protective measures that are necessary to prevent accidents or damage or injury to the 
public. 
 
Contractor shall install temporary railing (Type K) between a lane open to public traffic and an 
excavation, obstacle, or storage area when the following conditions exist: 
 

(1) Excavations. The near edge of the excavation is 3.6m or less from the edge of the lane, 
except: 

 
(a) Excavations covered with sheet steel or concrete covers of adequate thickness to 

prevent accidental entry by traffic or the public. 
(b) Excavations less than 0.3m deep. 
(c) Trenches less than 0.3m wide for irrigation pipe or electrical conduit, or excavations 

less than 0.3m in diameter. 
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(d) Excavations parallel to the lane for the purpose of pavement widening or 
reconstruction. 

(e) Excavations in side slopes, where the slope is steeper than 1:4 (vertical:horizontal). 
(f) Excavations protected by existing barrier or railing. 

 
(2) Temporarily Unprotected Permanent Obstacles. The work includes the installation of a 

fixed obstacle together with a protective system, such as a sign structure together with 
protective railing, and Contractor elects to install the obstacle prior to installing the 
protective system; or Contractor, for Contractor's convenience and with permission of the 
Engineer, removes a portion of an existing protective railing at an obstacle and does not 
replace such railing complete in place during the same day. 

(3) Storage Areas. Material or equipment is stored within 3.6m of the lane and the storage is 
not otherwise prohibited by the provisions of the Standard Specifications and these 
special provisions. 

 
The approach end of temporary railing (Type K) installed in conformance with the provisions 
in this section and shall be offset a minimum of 4.6m from the edge of the traffic lane open to 
public traffic. The temporary railing shall be installed on a skew toward the edge of the 
traffic lane of not more than 0.3m transversely to 3m longitudinally with respect to the edge 
of the traffic lane. If the 4.6m minimum offset cannot be achieved, the temporary railing shall 
be installed on the 10 to 1 skew to obtain the maximum available offset between the 
approach end of the railing and the edge of the traffic lane, and an array of temporary crash 
cushion modules shall be installed at the approach end of the temporary railing. 

 
Temporary railing (Type K) shall conform to the provisions in Section 12-3.08, Temporary 
Railing (Type K), of the Standard Specifications. Temporary railing (Type K), conforming to 
the details shown on 1995 Standard Plan T3 or 1992 Standard Plan T3, may be used. 
Temporary railing (Type K) fabricated prior to January 1, 1993, and conforming to 1988 
Standard Plan B11-30 may be used, provided the fabrication date is printed on the required 
Certificate of Compliance. 

 
The fourteenth paragraph of Section 12-3.08, Temporary Railing (Type K), of the Standard 
Specifications is amended to read: Each rail unit placed within 3m of a traffic lane shall have 
a reflector installed on top of the rail as directed by the Engineer. A Type P marker panel 
shall also be installed at each end of railing installed adjacent to a two-lane, two-way 
highway and at the end facing traffic of railing installed adjacent to a one-way roadbed. If the 
railing is placed on a skew, the marker shall be installed at the end of the skew nearest the 
traveled way. Type P marker panels shall conform to the provisions in Section 82, "Markers 
and Delineators," except that the Contractor shall furnish the marker panels. 

 
Except for installing, maintaining and removing traffic control devices, whenever work is 
performed or equipment is operated in the following work areas Contractor shall close the 
adjacent traffic lane unless otherwise provided in the Standard Specifications and these 
contract documents: 
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• Approach speed of public traffic (Posted Limit over 72 KPH)- Work areas can be 
within 1.8m of a traffic lane but not on a traffic lane 

• Approach speed of public traffic (Posted Limit between 56 and 72 KPH)- Work areas 
can be within 0.9 m of a traffic lane but not on a traffic lane (Kilometers Per Hour) 8a 

 
For the requirements of this section, Temporary Railing (Type K) shall not be deemed as 
Construction Area Traffic Control Devices, as defined in Section 12 of the Standard 
Specifications. 
 
The lane closure provisions of this section shall not apply if the work area is protected by 
permanent or temporary railing or barrier. 

 
When traffic cones or delineators are used to delineate a temporary edge of traffic lane, the 
line of cones or delineators shall be considered to be the edge of traffic lane, however, 
Contractor shall not reduce the width of an existing lane to less than 3m without written 
approval from the Engineer. 
When work is not in progress on a trench or other excavation that required closure of an 
adjacent lane, the traffic cones or portable delineators used for the lane closure shall be 
placed off of and adjacent to the edge of the traveled way. The spacing of the cones or 
delineators shall be not more than the spacing used for the lane closure. 

 
Suspended loads or equipment shall not be moved nor positioned over public traffic or 
pedestrians. 

 
Full compensation for conforming to the provisions in this section, Public Safety, including 
furnishing and installing temporary railing (Type K) and temporary crash cushion modules, 
shall be considered as included in the contract prices paid for the various items of work 
involved and no additional compensation will be allowed therefor. 

 
Fences, temporary railing (Type K), barricades, lights, signs, and other devices furnished, 
erected and maintained by Contractor, at Contractor's expense, are in addition to any 
construction area traffic control devices for which payment is provided for elsewhere in the 
specifications. 

 
Pedestrian access facilities shall be provided through construction areas within right of way 
as specified herein. The surface shall be skid resistant and free of irregularities. Hand railings 
shall be provided on each side of walkway as necessary to protect pedestrian traffic from 
hazards due to construction operations. Protective overhead covering shall be provided as 
necessary to ensure protection from falling objects and drip from overhead structures. Railing 
shall be constructed of wood, S4S, and shall be painted white. Railing, overhead cover, and 
walkways shall be maintained in good condition and shall be kept clear of obstructions.  

 
Full compensation for providing pedestrian facilities and protection shall be considered as 
included in the prices paid for the various contract items of work involved and no additional 
compensation will be allowed therefor. 
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The Contractor shall also furnish such flaggers as are necessary to give adequate warning to 
traffic or to the public of any dangerous conditions to be encountered, and payment therefor 
will be made as provided in SC-43, Flagging.  

 
Signs, lights, flags, and other warning and safety devices and their use shall conform to the 
requirements set forth in the current Manual of Traffic Controls. Signs or other protective 
devices furnished and erected by Contractor, at Contractor's expense, as above provided, 
shall not obscure the visibility of, nor conflict in intent, meaning and function of either 
existing signs, lights and traffic control devices or any construction area signs and traffic 
control devices for which furnishing of, or payment for, is provided elsewhere in the 
specifications. Signs furnished and erected by Contractor, at Contractor's expense, shall be 
approved by the Engineer as to size, wording and location. 

 
The installation of general roadway illumination shall not relieve Contractor of the 
responsibility for furnishing and maintaining any of the protective facilities herein before 
specified. 

 
Construction equipment shall enter and leave the highway via existing ramps and crossovers 
and shall move in the direction of public traffic. All movements of workmen and 
construction equipment on or across lanes open to public traffic shall be performed in a 
manner that will not endanger public traffic. 

 
Contractor's trucks or other mobile equipment which leave a freeway lane, that is open to 
public traffic, to enter the construction area, shall slow down gradually in advance of the 
location of the turnoff to give following public traffic an opportunity to slow down. 

 
When leaving a work area and entering a roadway carrying public traffic, Contractor's 
equipment, whether empty or loaded, shall in all cases yield to public traffic. 

 
Lanes, ramps and shoulders shall be closed in accordance with the details shown on the 
plans, the provisions of Section 12, Construction Area Traffic Control Devices of the 
Standard Specifications, and as provided in these specifications.  

 
No material or equipment shall be stored where it will interfere with the free and safe passage 
of public traffic, and at the end of each day's work and at other times when construction 
operations are suspended for any reason, Contractor shall remove all equipment and other 
obstructions from that portion of the roadway open for use by public traffic. 

 
Temporary facilities that Contractor uses to perform the work shall not be installed or placed 
where they will interfere with the free and safe passage of public traffic. 

 
Temporary facilities that could be a hazard to public safety if improperly designed shall 
comply with design requirements specified in the contract for those facilities or, if none are 
specified, with standard design criteria or codes appropriate for the facility involved. 
Working drawings and design calculations for the temporary facilities shall be prepared and 
signed by an engineer who is registered as a Civil Engineer in the State of California and 
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shall be submitted to the Engineer for approval pursuant to SC-51, Technical Submittals. 
The submittals shall designate thereon the standard design criteria or codes used. Installation 
of the temporary facilities shall not start until the Engineer has reviewed and approved the 
drawings. 

 
Should Contractor appear to be neglectful or negligent in furnishing warning devices and 
taking protective measures as above provided, the Engineer may direct attention to the 
existence of a hazard and the necessary warning devices shall be furnished and installed and 
protective measures taken by Contractor at Contractor's expense. Should the Engineer point 
out the inadequacy of warning devices and protective measures, that action on the part of the 
Engineer shall not relieve Contractor from responsibility for public safety or abrogate the 
obligation to furnish and pay for these devices and measures. 

 
Provision for the payment for signs, lights, flares, temporary railing (Type K), barricades, 
and other facilities by extra work GC-38, Public Convenience and Safety or by contract 
item as provided in Section 12, "Construction Area Traffic Control Devices," of the Standard 
Specifications, shall in nowise relieve the Contractor from the responsibility as provided in 
this SC-42.2.  

 
Except as otherwise provided in this SC-42.2, full compensation for conforming to all of the 
provisions in this SC-42.2 shall be considered as included in the prices paid for the various 
contract items of work and no additional compensation will be allowed therefor. 

 

SC-43 Flagging  
Attention is directed to SC-42.1, Public Convenience and SC-42.2, Public Safety, Flaggers 
while on duty and assigned to traffic control or to give warning to the public that the highway is 
under construction and of any dangerous conditions to be encountered as a result thereof, shall 
perform their duties and shall be provided with the necessary equipment in conformance with the 
current "Instructions to Flaggers" of the Department of Transportation. The equipment shall be 
furnished and kept clean and in good repair by Contractor at Contractor's expense. 
 
The cost of furnishing all flaggers, including transporting flaggers, to provide for public traffic 
through the work under the provisions in SC-42.1 and SC 42.2 will be borne equally by BATA 
and Contractor. The cost of providing stands or towers for use of flaggers shall be considered as 
part of cost of furnishing flaggers. The bid item unit price per hour for Flagging shall not exceed 
$35.00 per unit (hour), which is considered to constitute BATA’s portion of the flagging cost. 
The bid price paid for flagging cost shall constitute full compensation for furnishing all labor, 
equipment, transportation, materials, tools and incidentals to perform this item of work. BATA’s 
portion of the flagging cost includes an allowance for overtime. 
 

SC-44 Clearing and Grubbing 
In addition to any requirements which may be included in GC–53, Cleanup, clearing and 
grubbing shall conform to the provisions in Section 16, "Clearing and Grubbing," of the Standard 
Specifications and these special conditions. 
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Attention is directed to SC-14.1, Aerial Deposited Lead. 
 
Clearing and grubbing operations shall result in no visible dust. No material containing lead shall 
be deposited on public roads. Contractor shall indemnify BATA and State from any costs due to 
any discharge of material containing lead.  
 
Vegetation shall be cleared and grubbed only within the excavation and embankment slope lines.  
At locations where there is no grading adjacent to a bridge or other structure, clearing and 
grubbing of vegetation shall be limited to 1.5m outside the physical limits of the bridge or 
structure. 
 
Existing vegetation outside the areas to be cleared and grubbed shall be protected from injury or 
damage resulting from Contractor's operations. 
 
Activities controlled by Contractor, except cleanup or other required work, shall be confined 
within the graded areas of the roadway. 
 
Nothing herein shall be construed as relieving Contractor of the responsibility for final cleanup 
of the highway as provided in GC-53, Cleanup, and GC-55, Final Inspection and Acceptance 
of All or a Portion of the Work. 
 
Trees shown on the plans to be removed shall be removed and disposed of outside of the right of 
way. 
  
Payment 
Unless otherwise specified in the special conditions, the work of clearing and grubbing disposal 
sites or material sites will not be paid for when the sites are outside the right of way and 
Contractor is permitted to exercise the option as to whether or not Contractor elects to use the 
disposal sites. 
 
SC-45 Equipment And Plants 

Only equipment and plants suitable to produce the quality of work and materials required will be 
permitted to operate on the project. 
 
Plants shall be designed and constructed in accordance with general practice for the equipment 
and shall be of sufficient capacity to ensure the production of sufficient material to carry the 
work to completion within the time limit. 
 
The Contractor shall provide adequate and suitable equipment and plants to meet the above 
requirements, and when ordered by the Engineer shall remove unsuitable equipment from the 
work and discontinue the operation of unsatisfactory plants. 
 
The Contractor shall identify each piece of equipment other than hand tools, by means of an 
identifying number plainly stenciled or stamped on the equipment at a conspicuous location, and 
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shall furnish to the Engineer a list giving the description of each piece of equipment and its 
identifying number. In addition, the make, model number and empty gross mass of each unit of 
compacting equipment shall be plainly stamped or stenciled in a conspicuous place on the unit. 
The gross mass shall be either the manufacturers rated mass or the scale weight, expressed in 
metric units. 
 
The make, model, serial number and manufacturer's rated capacity in metric units for 
each scale shall be clearly stamped or stenciled on the load receiving element and its 
indicator or indicators. All meters shall be similarly identified, rated and marked. Upon 
request of the Engineer, the Contractor shall furnish a statement by the manufacturer, 
designating sectional and weighbridge capacities of portable vehicle scales. 
 

SC-46 Preservation of Property 
Attention is directed to GC-45, Protection and Restoration of Property, and these special 
conditions. 
 
Existing trees, shrubs and other plants, that are not to be removed as shown on the plans or 
specified in these special provisions, and are injured or damaged by reason of the Contractor's 
operations, shall be replaced by the Contractor.  
 
The minimum size of tree replacement shall be 600mm box and the minimum size of shrub 
replacement shall be No. 15 container.  Replacement ground cover plants shall be from flats and 
shall be planted 300mm on center.  Replacement of Carpobrotus ground cover plants shall be 
from cuttings and shall be planted 300mm on center. 
 
Replacement planting shall conform to the requirements in Section 20-4.07, Replacement, of the 
Standard Specifications. Contractor shall water replacement plants in conformance with the 
provisions in Section 20-4.06, Watering, of the Standard Specifications. 
 
Damaged or injured plants shall be removed and disposed of outside the highway right of way in 
conformance with the provisions in GC-51 Disposal of Materials. Replacement planting of 
injured or damaged trees, shrubs and other plants shall be completed not less than 20 working 
days prior to acceptance of the contract. Replacement plants shall be watered as necessary to 
maintain the plants in a healthy condition. All landscaping within any project temporary 
construction easement (TCE) or property of which BATA has been granted a permit to enter 
during the construction period shall be left, upon project completion, in a condition equal to or 
better than the pre-existing construction condition. Landscaping, hardscape, etc. which is 
damaged shall be replaced in these areas at the Contractor’s expense. Prior to the start of any 
work within a TCE, Contractor shall provide the Engineer with a photo record, with date shown 
on the photo, of the existing condition prior to construction. Additionally, Contractor shall tour 
the area with the Engineer, to confirm the condition of the area with the photos. Failure of the 
contractor to provide and perform these duties shall result in Contractor restoring the TCE to the 
satisfaction of the engineer at Contractor’s expense. Full compensation for furnishing all labor, 
materials, equipment and incidentals, and for doing all work involved shall be considered as 
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included in the prices for the various contract items of work and no additional compensation will 
be allowed therefor.   
 
SC-47 Utilities 
The Contractor shall make arrangements to obtain electrical power, water or compressed air or 
other utilities required for the Contractor's operations and shall make and maintain the necessary 
service connections at the Contractor's own expense.  
 

SC-48 Sanitary Facilities 
State sanitary facilities will not be available for use by the Contractor's employees.  

SC-49 Measurement of Quantities 
All work to be paid for at a contract price per unit of measurement will be measured by the 
Engineer in accordance with these contract documents.  
 
Unless shipped by rail, material paid for by mass shall be weighed on scales furnished by and at 
the expense of the Contractor or on other sealed scales regularly inspected by the Division of 
Measurement Standards or its designated representative. 
 
Weighing, measuring and metering devices used to measure the quantity of materials used in the 
work shall be suitable for the purpose intended and shall conform to the tolerances and 
specifications as outlined in Title 4, Chapter 9 of the California Code of Regulations, the 
provisions of the California Business and Professions Code, Division 5, and these specifications.  
Devices not Type-approved by the Division of Measurement Standards shall be Type-approved 
in conformance with the requirements in California Test 109. 
 
Elements of the material plant controller that affect the accuracy or delivery of data shall be 
made available for the application of security seals.  These devices will be inspected and 
adjusting elements sealed prior to the first production of materials for the contract.  The security 
seals will be furnished by the Engineer.  Material production shall cease when alteration, 
disconnection or otherwise manipulation of the security seals occur, and production shall not 
resume until the device is inspected and resealed by the Engineer. 
 
Weighing, measuring or metering devices used to determine the quantity of materials to be paid 
for will be considered to be "commercial devices" and shall be sealed by the Division of 
Measurement Standards or its authorized representative as often as the Engineer may deem 
necessary.  The installation of all portable vehicle scales must be approved by the Engineer prior 
to sealing. 
 
Vehicle scales shall be of sufficient size to permit the entire vehicle or combination of vehicles to 
rest on the scale deck while being weighed.  Combination vehicles may be weighed as separate 
units provided they are disconnected while being weighed.  The maximum concentrated load 
shall not exceed the manufacturer's designed sectional capacity of the scale. 
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Weighing, measuring or metering devices required by these specifications for the purpose of 
proportioning a material or product will be considered to be "non-commercial devices" and shall 
be tested and approved in conformance with the requirements in California Test 109.  This 
testing shall be done by one of the following, in the presence of the Engineer, as often as the 
Engineer deems necessary: 
(1) A County Sealer of Weights and Measures; 
(2) A Scale Service Agency; or 
(3) A Division of Measurement Standards Official. 

 
The Contractor shall notify the Engineer at least twenty-four (24) hours in advance of testing the 
device. 
 
Under supports for scale bearing points shall be constructed of Portland cement concrete 
produced from commercial quality aggregates and cement, which contains not less than 275kg of 
cement per cubic meter.  Undersupports shall be constructed in a manner to prevent any shifting 
or tilting of the support and shall have a minimum height of 350mm above ground line.  The 
footings shall have a minimum depth of 150mm below the ground line.  The bearing surface of 
the footings shall have a minimum width of 760mm and shall be of sufficient area so the 
pressure does not exceed 200kPa.  Adequate drainage shall be provided to prevent saturation of 
the ground under the scale.  Scale bulkheads shall be of adequate material and strength to resist 
displacement.  If timber bulkheads are used, the minimum cross section shall be 
200mm x 200mm.  Wedges shall not be used to shim the supports.  If shimming is necessary, the 
shimming shall be done by securely attached metal shims, or by grouting.  Shimming shall not 
exceed 75mm.  The approach ramps shall be level with the scale deck for a distance of not less 
than one-half the length of the scale deck.  The mechanical indicating elements shall be installed 
level and plumb and shall be rigidly mounted upon a concrete foundation. 
 
The lever system and mechanical indicating elements of hopper scales shall be rigidly attached to 
non-yielding supports in such a manner as to prevent any loss in weight due to bending and 
distortion of the supports. 
 
When a multiple beam type scale is used in proportioning materials, an over and under indicator 
shall be provided which will give positive visible evidence of the amount of any over and under 
weight.  The indicator shall be so designed that the indicator will operate during the addition of 
the last 90kg of any weighing.  The over-travel of the indicator shall be at least one-third of the 
loading travel.  Indicators shall be enclosed against moisture and dust. 
 
Over and under dials, and other indicators for weighing and measuring systems used in 
proportioning materials shall be grouped so that the smallest increment for each indicator can be 
accurately read from the point at which the proportioning operation is controlled. 
 
The Contractor shall bear the expense of all service fees for testing and approving of "non-
commercial devices."  The cost of the equipment, labor and materials furnished by the 
Contractor to assist in the testing of weighing, measuring or metering devices will be considered 
as included in the contract prices paid for the various contract items of work requiring the 
weighing, measuring or metering and no separate payment will be made therefor. 
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Whenever pay quantities of material are determined by weighing, the scales shall be operated by 
a weighmaster licensed in conformance with the requirements in the California Business and 
Professions Code, Division 5, Chapter 7.  The Contractor shall furnish a Public weighmasters 
certificate or certified daily summary weigh sheets.  A representative of the Department may, at 
the discretion of the Engineer, be present to witness the weighing and to check and compile the 
daily record of the scale weights. 
 
When required by the Engineer, the operator of each vehicle weighed shall obtain a weight or 
load slip from the weigher and deliver that slip to the Engineer at the point of delivery of the 
material. 
 
If material is shipped by rail, the car mass will be accepted provided that actual mass of material 
only will be paid for and not minimum car mass used for assessing freight tariff, and provided 
further that car mass will not be acceptable for material to be passed through mixing plants. 
 
Vehicles used to haul material being paid for by mass shall be weighed empty daily and at 
additional times as the Engineer may direct.  Each vehicle shall bear a plainly legible 
identification mark.  Vehicles may from time to time be required by the Engineer to have the 
mass of the material to be paid for verified by weighing the empty and loaded vehicle on such 
other scales as the Engineer may designate. 
 
Materials which are specified for measurement by the cubic meter "measured in the vehicle" 
shall be hauled in vehicles of such type and size that the actual contents may be readily and 
accurately determined.  Unless all vehicles are of uniform capacity, each vehicle must bear a 
plainly legible identification mark indicating its water level capacity.  Vehicles shall be loaded to 
at least their water level capacity, and all loads shall be leveled when the vehicles arrive at the 
point of delivery.  Loads hauled in vehicles not meeting the above requirements or loads of a 
quantity less than the capacity of the vehicle, measured after being leveled off as above provided, 
will be subject to rejection, and no compensation will be allowed for that material. 
When material is to be measured and paid for on a volume basis and it is impractical to 
determine the volume by the specified method of measurement, or when requested by the 
Contractor in writing and approved by the Engineer in writing, the material will be weighed in 
accordance with the requirements specified for mass measurement and the mass will be 
converted to volume measurement for payment purposes.  Factors for conversion from mass 
measurement to volume measurement will be determined by the Engineer and shall be agreed to 
by the Contractor before that method of measurement of pay quantities will be adopted. 
 
Quantities of material wasted or disposed of in a manner not called for under the contract; or 
rejected loads of material, including material rejected after it has been placed by reason of the 
failure of the Contractor to conform to the provisions of the contract; or material not unloaded 
from the transporting vehicle; or material placed outside of the lines indicated on the plans or 
established by the Engineer; or material remaining on hand after completion of the work will not 
be paid for, and those quantities will be deducted from the final total quantities.  No 
compensation will be allowed for hauling and disposing of rejected material. 
 



CONTRACT NO. BATA-005 
TOLL BRIDGE SIGNING & STRIPING PROJECT 

Issued February 9, 2010 
 
 

 

  Page 94 

The mass of all aggregate or other roadway material which is to be paid for on a mass basis, 
except imported borrow, imported topsoil, straw, fiber, aggregate subbases, aggregate bases or 
aggregate for cement treated bases, will be determined by deducting from the mass of material, 
the mass of water in the material at the time of weighing in excess of 3 percent of the dry mass of 
the material.  When imported borrow, imported topsoil or aggregate subbase is being paid for on 
a mass basis, the mass to be paid for will be determined by deducting from the mass of the 
material, the mass of water in the material at the time of weighing in excess of 6 percent of the 
dry mass of the material.  When straw is being paid for on a mass basis, the mass to be paid for 
will be determined by deducting from the mass of straw, the mass of water in the straw at the 
time of weighing in excess of 15 percent of the dry mass of the straw.  When fiber is being paid 
for on a mass basis, the mass of water in the fiber at the time of weighing shall not exceed 15 
percent of the dry mass of the fiber.  No deduction will be made for the mass of water in fiber.  
The percentage of water in the material shall be determined by California Test 226.  The mass of 
aggregate base and aggregate for cement treated bases which are to be paid for on a mass basis, 
will be determined as provided in Section 26, "Aggregate Bases," and Section 27, "Cement 
Treated Bases," of the Standard Specifications respectively. 
 
The mass of water deducted as provided in this Section will not be paid for. 
 
Full compensation for all expense involved in conforming to the requirements specified in this 
Section shall be considered as included in the unit prices paid for the materials being measured 
or weighed and no additional compensation will be allowed therefor.  
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SC-50 CONTRACT DATA REQUIREMENTS LIST 

DESCRIPTION REFERENCE * DUE DATE/FREQUENCY 

1.  Construction Agreement Section 4.0 
No later than (NLT) five (5) 
working days following 
Notice of Award (NOA) 

2.  Performance Bond SC-3 “ 
3.  Payment Bond SC-3 “ 
4.  Certificate(s) of Insurance SC-2 “ 
5.  Alternate Form W-9 Section 4.0 “ 

6.  Material Suppliers List, including 
subcontractors. 

 
–– 

NLT ten (10) working days 
following NOA 

7.  Personnel to sign Change Orders GC-24 “ 
8. Emergency Contacts GC-24 “ 

9. EEO Officer – Contractor and all 
subcontractors SC-26  

10.  Full time Safety Representative(s) – 
Name(s) and resume(s) of person(s).   SC-13 “ 

11. Prevailing Wages Rates  GC-8.3 “ 
12. Certified Rates  GC-58 Weekly 

13. Executed Subcontracts GC-20 NLT twenty (20) calendar 
days of NOA 

14. Equipment and Plants – List of 
Equipment SC-45 Monthly 

 
* GC = General Condition 
  SC = Special Condition 
 
This list is intended to summarize the requirements for submittal of documents as specified in the Contract 
Documents. If conflicts exist between the list and the referenced paragraph, the referenced paragraph will take 
precedence. Contractor shall refer to the Special Conditions, General Conditions for required contract data. 
 
For technical documents, refer to Technical Submittals List found in SC-51of the Special Conditions. 
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 SC-51 TECHNICAL SUBMITTALS LIST 

 ITEM REFERENCE * DUE DATE/ 
FREQUENCY 

COMMENT
S 

1.  Submittal of all Field Notes & Cut Sheets SC-8.3 

No later than twenty-four 
(24) hours following 
completion of field survey 
staking and forty-eight (48) 
hours prior to use 

6 copies 

2.  Injury Prevention Plan (IPP) SC-13 NLT ten days following 
NOA 6 copies 

3.  Site Safety Plan (s) SC-13 
GC-38 

NLT ten days following 
NOA 6 copies 

4.  Emergency Action Plan SC-13.6 NLT ten days following 
NOA 6 copies 

5.  Copies of all accident investigations SC-13.6 NLT five days following 
accident 6 copies 

6.  Copies of annual and quadrennial crane 
certifications  SC-13.6 NLT five days prior to a 

crane working onsite 6 copies 

7.  Copies of Job Hazard Analysis SC-13.6 NLT five days prior to 
operation being performed 6 copies 

8.  List of first aid / CPR trained employees 
and proof of training SC-13.7 NLT ten days following 

NOA 6 copies 

9.  Material Safety Data Sheets (MSDS) SC-14 NLT ten days following 
NOA 6 copies 

10.  Aerially Deposited Lead Submittal SC-14.1 
 

At least 15 days prior to 
beginning any work in 
areas containing Aerially 
Deposited Lead 

6 copies 

11.  Interim CPM Schedule  SC-23 
GC-31 

NLT 7 days following 
NOA 3 copies 

12.  Baseline CPM Schedule SC-23 
GC-31 

NLT 7 days following 
NOA 3 copies 

13.  Monthly CPM Schedule Updates SC-23 
GC-31 

5 days in advance of 
progress payment 3 copies 

14.  Quality Assurance Plan SC-33 NLT ten days following 
NOA 6 copies 

15.  WPCP (Water Pollution Control Plan) 10-1.02 NLT five days following 
NOA 10 copies 

16.  Product Data Sheets GC-43 NLT ten (10) days 
following NOA 6 copies 

17.  Warranties GC-73 Before Final Acceptance As Required 
 

18.  Disposal – Submit Sampling and Analysis 
Plan 10-1.19 

At least fifteen (15) days 
prior to beginning 
sampling or analysis 

6 copies 

19.  Sampling and Analysis Plan 10-1.19 
NLT fifteen (15) days 
before any sampling or 
analysis 

6 copies 

20.  Health and Safety Plan SC-14 At least fifteen (15) days 
prior to beginning work 6 copies 
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 ITEM REFERENCE * DUE DATE/ 
FREQUENCY 

COMMENT
S 

21.  Welding Quality Control Plan 8-3.1 
Within seven (7) days 
following the performance 
of any welding 

As Required 

22.  Written Schedule of Planned Closures 10-1.12 One (1) week in advance 
of any lane closure 6 copies 

23.  Amendment to the Closure Schedule 10-1.12 
At least three (3) days in 
advance of a planned 
closure  

6 copies 

24.  Shop Drawings  
No less than three (3) 
weeks in advance of work 
operation 

As required 

The above table represents only a partial listing of submittal requirements. The above list is a reminder to the 
Contractor of his responsibility to submit submittals in a timely manner.  
The technical submittal list is intended to summarize the requirements for submittal of documents as specified in the 
Contract Documents. If conflicts exist between the list and the referenced paragraph, the referenced paragraph will 
take precedence. 
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SECTION 7.0  GENERAL CONDITIONS 

 

7.1 LEGAL RESPONSIBILITIES AND RELATIONSHIPS 

 
GC-1 Applicable Law and Jurisdiction 
This Contract incorporates provisions required by the laws of the State of California and the 
Federal Government. It shall be the Contractor's responsibility to determine the applicability of 
State and Federal laws, rules and regulations to the work to be performed under this Contract. 
 
This Contract shall be governed by California law. Any lawsuit or legal action arising from this 
Contract shall be commenced and prosecuted in the courts of Alameda County, California.  
 
GC-2 Compliance With Laws and Regulations 
The Contractor shall keep itself informed of, comply with, and shall cause all of its agents, 
employees, suppliers and subcontractors of any tier, to observe and comply with all applicable 
Federal, State, and local laws, regulations, and policies, including, but not limited to, all 
applicable terms and conditions prescribed for third party contracts by the U.S. Department of 
Transportation (DOT). Contractor shall indemnify, defend, and hold harmless the State, BATA, 
the Municipality or other entity within whose jurisdiction or on whose property the work is being 
performed, and Commissioners, their Board of Supervisors, Board of Directors, Councils, 
officers, agents, consultants and employees from any claim, liability, loss, injury or damage 
arising out of, or in connection with, the performance of this Contract by the Contractor and/or 
its agents, employees or subcontractors, excepting only loss, injury or damage caused by the 
active or sole negligence or willful misconduct of personnel employed by the indemnitees. 
 
GC-3 Contractors’ Licensing Requirements 
Contractors are required by law to be licensed in the State of California and are regulated by the 
Contractors’ State License Board. Any questions related thereto may be referred to the Registrar 
of the Board whose address is:  
 
 Contractors’ State License Board 
 1020 N Street 
 Sacramento, CA 95814 
 
GC-4 Independent Contractor 
The Contractor represents that it is fully experienced and properly qualified to perform the class 
of work provided for herein, and that it is properly licensed, equipped, organized and financed to 
perform such work. The Contractor shall act as an independent contractor and not as the agent or 
employee of BATA in performing the Contract, maintaining complete control over its 
employees. Nothing contained in this Contract or any subcontract awarded by the Contractor 
shall create any contractual relationship between any such subcontractor and BATA, and the 
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Contractor shall perform all work in accordance with its own methods subject to compliance 
with the Contract. 
 
GC-5 Permits, Licenses, Fees and Notices 
As specified in Section 6.0 - Special Conditions, or as otherwise required by law, the Contractor 
shall, before beginning any work which requires a permit or similar authorization, secure and pay 
for all necessary licenses, fees, bonds, charges, inspections, customs or import duties, permits, 
and similar authorizations from all governmental authorities required to fulfill the Contract 
requirements and the Contractor's obligations. 
 
GC-6 Nondiscrimination 
The Contractor shall comply with Section 1735 of the California Labor Code, which reads as 
follows: 
 
“No discrimination shall be made in the employment of persons upon public works because of 
race, religious creed, color, national origin, ancestry, physical disability, mental disability, 
medical condition, marital status, or sex of such persons, except as provided in Section 12940 of 
the Government Code, and every contractor for public works violating this section is subject to 
all the penalties imposed for a violation of this chapter.” 
 
In the performance of this Contract, the Contractor and its subcontractors shall not unlawfully 
discriminate, harass or allow harassment, against any employee or applicant for employment 
because of sex, race, color, ancestry, religious creed, national origin, physical disability 
(including HIV and AIDS), mental disability, medical condition (cancer), marital status, age 
(over 40), and the denial of family care leave. Contractor and its subcontractors shall ensure that 
the evaluation and treatment of their employees and applicants for employment are free from 
such discrimination and harassment. Contractor and its subcontractors shall comply with the 
provisions of the Fair Employment and Housing Act (Government Code §12900 et seq.) and the 
applicable regulations promulgated thereunder (California Code of Regulations, Title 2, Section 
7285.0 et seq.). The applicable regulations of the Fair Employment and Housing Commission 
implementing Government Code, Section 12290 (a-f), set forth in Chapter 5 of Division 4 of 
Title 2 of the California Code of Regulations are incorporated into this Contract by reference and 
made a part hereof as if set forth in full. The Contractor and its subcontractors shall give written 
notice of their obligations under this clause to labor organizations with which they have a 
collective bargaining or other agreement. The Contractor shall include the nondiscrimination and 
compliance provisions of this clause in all subcontracts to perform work under this Contract. The 
Contractor and its subcontractors shall permit access to all records of employment, employment 
advertisements, application forms, and other pertinent data and records by the State Fair 
Employment Practices and Housing Commission, or any other agency of the State of California 
designated by the State, for the purpose of investigation to ascertain compliance with this clause. 
 
GC-7 Prohibited Interests 
No BATA Commissioner, officer, or employee shall have any direct or indirect interest in this 
Contract or the proceeds thereof. 
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GC-8 Labor Provisions 
 

8.1 Safety Pursuant to Section 107 of the Contract Work Hours and Safety Standards Act and 
Department of Labor Regulations at 29 CFR Section 1926, no laborer or mechanic working 
on this Contract shall be required to work in surroundings or under working conditions that 
are unsanitary, hazardous, or dangerous to their health and safety as determined under 
applicable health standards promulgated by the Secretary of Labor.  

 
In addition to the Contractor's own safety procedures, and any safety procedures required 
under Federal, state, or local laws or regulations, including compliance with the provisions of 
the California Occupational Safety and Health Act of 1973 and any additional safety 
requirements contained in Section 6.0 Special Conditions, Contractor shall implement and 
enforce all safety requirements that are determined by BATA's Safety Coordinator to be 
applicable to the performance of any Work under this Contract. 

 
8.2 Overtime Requirements Neither the Contractor nor any subcontractor of any tier shall 
require or permit any worker to work in excess of eight (8) hours in any day or in excess of 
forty (40) hours in any work week (defined as seven (7) sequential calendar days) unless 
such worker receives compensation at a rate not less than one and one-half times the basic 
rate of pay for all hours worked in excess of eight hours in any day or in excess of forty (40) 
hours in such work week, whichever is greater. Failure to comply with the preceding 
requirements shall subject The Contractor or any subcontractor of any tier to the penalties 
specified in Labor Code §1813. 

 
8.3 Prevailing Wage Rates Pursuant to appropriate Sections of the Labor Code of the State 
of California, the Director of the California Department of Industrial Relations has 
ascertained the general prevailing rate of wages (which rate includes employer payments for 
health and welfare, vacation, pension, and similar purposes) applicable to the Work to be 
performed under this Contract, for straight time, overtime, Saturday, Sunday and holiday 
work. Said prevailing wage rates are incorporated herein by reference. These wage rates are 
available through the California State Department of Industrial Relations, 
http://www.dir.ca.gov. The Contractor shall post a copy of the prevailing wage rates at the 
jobsite or material staging area. 

 
Workmen employed in the work must be paid at the rates at least equal to the prevailing 
wage rates as adopted. If Contractor uses a craft or classification not shown on the prevailing 
wage determinations, the Contractor may be required to pay the wage rate of that craft or 
classification most closely related to it as shown in the general determinations effective at the 
time of Contract award. 
 
8.4 Liability for Unpaid Wages In the event of any violation of the clause set forth in 
subparagraph (b) (1) of 29 CFR Section 5.5, the Contractor and any subcontractor 
responsible therefor shall be liable for the unpaid wages.  
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8.5 Withholding for Unpaid Wages and Liquidated Damages DOT or BATA may upon 
its own action or upon written request of an authorized representative of the Department of 
Labor withhold or cause to be withheld, from any monies payable on account of work 
performed by the Contractor or subcontractor under any such contract or any other Federal 
contract with the same prime Contractor, or any other Federally-assisted contract subject to 
the Contract Work Hours and Safety Standards Act, which is held by the same prime 
Contractor, such sums as may be determined to be necessary to satisfy any liabilities of such 
Contractor or subcontractor for unpaid wages and liquidated damages as provided in the 
clause set forth in subparagraph (b) (2) of 29 CFR Section 5.5. 
 
8.6 Travel and Subsistence Payments Pursuant to Labor Code §1773.8, the Contractor shall 
be liable for travel and subsistence payments to each worker needed to execute the Work, as 
such travel and subsistence payments are defined in the applicable collective bargaining 
agreements filed in accordance with the provisions of Labor Code §1773.8. 

 
8.7 Retention of Labor Records In the performance of the work specified in this Contract, 
the prime Contractor shall be responsible for compliance with California Labor Code Section 
1776 pertaining to payroll records. Contractor and all of its subcontractors of any tier shall 
maintain all payrolls and basic payroll records during the course of the work and shall 
preserve them for a period of three (3) years from the completion of the Contract. Such 
records shall contain the names of all employees, their address, social security number, 
correct classifications, hourly rates of wages paid, daily and weekly number of hours worked, 
deductions made, and actual wages paid. These records shall be made available by the 
Contractor or any of its subcontractors of any tier for inspection, copying, or transcription by 
authorized representatives of DOT, BATA or the Department of Labor, and the Contractor or 
any of its subcontractors of any tier shall permit such representatives to interview employees 
during working hours on the job. 

 
8.8 Employment of Apprentices In the performance of the work specified in this Contract, 
the prime Contractor shall be responsible for compliance with California Labor Code Section 
1777.5, pertaining to the employment of registered apprentices. 

 
8.9 Subcontracts The Contractor shall insert in all of its subcontracts the clauses set forth in 
this GC-8, Labor Provisions and also a clause requiring its subcontractors to include these 
clauses in any lower tier subcontracts. The Contractor shall be responsible for compliance by 
any subcontractor or lower tier subcontractor with the clauses set forth in this GC-8, Labor 
Provisions.  Pursuant to Public Contract Code §6109, the Contractor is prohibited from 
performing work on the Project with a subcontractor who is ineligible to perform work on a 
public works project pursuant to Sections 1777.1 or 1777.7 of the California Labor Code. 

 
GC-9 Hazardous Materials or Unusual Conditions 
In the event underground tanks, vaults, materials or unusual conditions as specified in Public 
Contract Code §7104(a) are encountered during prosecution of the Work, Contractor shall 
immediately, and before disturbing such conditions, notify BATA in writing of any: 
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a. Material that the Contractor believes may be material that is hazardous waste as defined in 
Section 25117 of the Health and Safety Code that is required to be removed to a Class I, II or 
III disposal site in accordance with the provisions of existing law. 

b. Subsurface or latent physical conditions at the site differing from those indicated. 
c. Unknown physical conditions at the site of any unusual nature, different materially from 

those ordinarily encountered and generally recognized as inherent in work of the character 
provided for in this Contract. 

 
BATA shall promptly investigate the conditions, and if it finds the conditions to be materially 
different or to involve hazardous waste, and cause a decrease or increase in the Contractor’s cost 
of, or the time required for, performance of any part of the work, shall issue a Change Order 
under the procedures described in GC-65, Change Requests and Change Notices and GC-66, 
Change Order. Any suspension of Work shall be administered in accordance with the 
provisions of GC-69 – Suspension of the Work. If a dispute arises between BATA and the 
Contractor whether the conditions materially differ, or involve hazardous waste, or cause a 
decrease or increase in the Contractor’s cost of, or time required for, performance of any part of 
the work, the Contractor shall not be excused from any scheduled completion date provided for 
by this Contract, but shall proceed with all work to be performed under this Contract; provided, 
however, the Contractor shall retain any and all rights provided either by contract or by law 
which pertain to the resolution of disputes and protests between the contracting parties. 
 
GC-10  (Not Used) 
 
GC-11 Tree Removal 
During performance of Work under this Contract, The Contractor shall adhere to the tree 
removal policy of the jurisdiction within whose boundaries the Work takes place. Trees which 
are required to be removed in order to construct the project will be shown on the plans and 
jointly marked in the field by BATA and the Contractor, as trees to be removed. These will 
be the only trees whose removal by the Contractor shall be permitted by the terms of the 
Contract and the costs therefor shall be deemed to be included in the appropriate pay items of the 
Contract. Trimming or removal of any trees not specifically designated on the plans shall only be 
allowed upon review, conditioning and approval by BATA. 
 
Existing trees, shrubs, and other plants, that are not to be removed and are injured or damaged by 
reason of the Contractor’s operations, shall be examined by a certified arborist to determine if the 
tree, shrub or plant will recover with treatment or must be removed and replaced. The arborist 
will be retained by BATA for consultation and any required treatment of the tree, shrub or plant, 
and will be paid for by the Contractor. In the event that the arborist recommends removal and 
replacement, and no jurisdictional tree, shrub or plant replacement policy is applicable, the 
Contractor shall replace in accordance with the following: 
 
• The minimum size of the tree replacement for an 18-inch diameter or 52-inch circumference 

tree removed shall be four 24-inch box trees, and two (2) 24-inch box trees for each tree 
removed between 12 and 18 inches in diameter. All other trees removed shall be replaced by 
one 15-gallon tree at a ratio of 1:1. 
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• The minimum size of shrub replacement shall be 15-gallon. Replacement ground cover 
plants shall be from flats and shall be planted 12 inches on center. Replacement of 
Carpobrotus ground cover plants shall be from cuttings and shall be planted 12 inches on 
center. 

 
Replacement planting of injured or damaged trees, shrubs and other plants shall be completed 
prior to Final Inspection (GC-55). Replacement plants shall be watered as necessary to maintain 
the plants in a healthy condition. 
 
Damaged or injured plants shall be removed and disposed of outside the limits of work in 
accordance with the provisions in GC-51 Disposal of Materials. At the option of BATA, 
removed trees and shrubs (except those which are diseased) may be reduced to chips. BATA 
may direct that such chipped material be spread within the limits of work at locations designated 
by BATA. 
 
GC-12 Archaeological/Historical Discoveries 
If this project has been designated in the Section 1.0 Invitation to Bidders as an archaeological 
sensitive project, refer to Section 6.0 Special Conditions. 
 
Should any archaeological or historical artifacts or skeletal material be discovered or unearthed 
during construction activities, all work within ten (10) meters of the find shall be halted. The 
Contractor (Subcontractor) [or Engineer or Inspector as appropriate] shall immediately notify 
BATA, and BATA will initiate procedures in accordance with 36 CFR 800.11, State Law 
(California Public Resources Code Section 5097.98, Health and Safety Code Section 7050.5, and 
Alameda County Ordinance Code Sections B6-16 through B6-23. Construction activities within 
ten (10) meters of the find shall remain halted until authorization is obtained from the 
Environmental Program Manager, or the Environmental Program Manager’s named and 
designated agent, that construction in the vicinity of the find may resume. 
 
In the event of work suspension pursuant to this section, the Contractor shall, within twenty-four 
(24) hours, notify BATA of the costs involved resulting from said work stoppage. The 
Contractor shall maintain a log of each such stoppage of work, setting forth the date and time of 
notification of work stoppage, date and time of actual cessation of operations in the area, and 
date and time of commencement of operations and costs incurred herein. The Contractor shall 
submit a claim for reimbursement of such costs within seventy-two (72) hours thereof and shall 
notify BATA of the anticipated amount of claim within twenty-four (24) hours of said work 
suspension. In the event of work suspension thereunder, the Contractor shall exert all reasonable 
efforts to otherwise utilize labor and equipment affected by the suspension in other portions of 
the project. 
 
GC-13 (Not Used) 
GC-14 Patent Rights 
Any discovery or invention which is an integral part of the items being furnished under this 
Contract, as well as all information, design, specifications, data and findings which arise or is 
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developed in the course of performing the work under this Contract, shall become the property of 
BATA.  
 
GC-15 Intellectual Property, Copyright and Patent Infringement 
Contractor, upon BATA's request, shall defend BATA and Caltrans against any claim against 
BATA and/or Caltrans for patent, copyright, trademark, trade secret, or other intellectual 
property infringement based upon BATA's or Caltrans’ use of any work, goods, or services 
provided by the Contractor pursuant to this Contract. If BATA requests the Contractor to defend 
against such claim, Contractor shall hold BATA and Caltrans harmless from, and indemnify 
BATA and Caltrans Municipality for, any liability arising from the claim, provided that (i) 
BATA notifies Contractor in writing promptly, but not more than thirty (30) days after BATA 
has actual notice of the claim; (ii) Contractor has sole control of the defense and all related 
settlement negotiations, unless otherwise agreed by the Parties; and (iii) BATA gives Contractor 
all available information and reasonable assistance for that defense.  If Contractor fails or refuses 
to defend any such claim, BATA and/or Caltrans may assume control of the defense and 
Contractor shall indemnify and hold BATA and Caltrans harmless for all fees, costs and 
expenses associated with or arising from such defense.  
 
This obligation shall not apply when the alleged infringement arises entirely from modification 
of the work, goods, or services by BATA or Municipality without the Contractor's approval.  
 
GC-16 Rights in Technical Data 
BATA shall have the right to use, duplicate or disclose, in whole or in part, in any manner and 
for any purpose whatsoever, and to have or permit others to use: Any manuals, instructional 
materials prepared for installation, operation, maintenance or training purposes and technical 
data pertaining to end items, components or processes which were prepared for the purpose of 
identifying sources, size, configuration, mating and attachment characteristics, functional 
characteristics and performance requirements ("form, fit and function" data; e.g., specification 
control drawings, catalog sheets, outline drawing). The term Technical Data as used herein 
means technical writing, sound records, pictorial reproductions, drawings, or other graphic 
representations and works of a technical nature, whether or not copyrighted, which are specified 
to be delivered pursuant to this Contract. The term does not include financial reports, costs 
analyses, and other information incidental to contract administration.  
 
For copyrighted material, the Contractor agrees to and does hereby grant to BATA and Caltrans, 
and to their Commissioners, Directors, officers, agents and employees acting within the scope of 
their official duties, a royalty-free, nonexclusive and irrevocable license for BATA and/or 
Caltrans to publish, translate, reproduce, deliver, perform, dispose of, and to authorize others to 
use, all Technical Data now or hereafter covered by copyright. 
 
No such copyrighted matter shall be included in Technical Data furnished hereunder without 
written notice of the copyright owner granting BATA and State consent to use such copyrighted 
matter in the manner above described.  
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The Contractor shall report to BATA promptly and in reasonable written detail each notice or 
claim of copyright infringement received by the Contractor with respect to any Technical Data 
delivered hereunder.  
 
BATA reserves the right to use the design and the tooling developed for the furnishing of 
equipment under this Contract in future contracts based on this specification. The Contractor 
shall maintain design data, including drawings, layouts, and any relevant engineering data, and 
all necessary tooling in good order for a minimum of four (4) years after final acceptance of the 
last items furnished under this Contract, and shall transfer that data, including tooling, to BATA 
upon request at no cost to BATA. All plans, drawings, diagrams, schematics, and specifications 
shall become the property of BATA, unless otherwise designated by BATA.  
 
GC-17 Ownership of Work and Material 
BATA shall own all materials, work in progress, and finished goods produced by the Contractor 
pursuant to this Contract, for which progress payments have been made and which have been 
satisfactorily delivered to a designated area. Such ownership shall be free of all encumbrances, 
or, if it is not, BATA may obtain a priority lien secured pursuant to appropriate sections of the 
Uniform Commercial Code and other applicable state laws or local ordinances to secure its title 
rights. Nevertheless, the Contractor shall be responsible for risk of loss for those items of Work 
for which the Contractor has care, custody and control, until Final Acceptance. 
 
Unless otherwise specifically provided in this Contract, the Contractor shall provide and pay for 
materials, equipment, tools, utilities, transportation, and other facilities and services necessary 
for the prosecution of the Work provided for in this Contract.  
 
The Contractor will submit to BATA a "Final Release of All Liens and Claims" as a condition 
precedent to receiving final payment under this Contract.  

 
GC-18 Title and Risk of Loss 
Unless otherwise provided for, title to the Work and risk of loss shall pass to BATA upon final 
acceptance of the Work, and the Contractor shall furnish or execute all necessary documents of 
title at that time. 
 
GC-19 Assignment and Delegation 
The Contractor shall not assign any of its rights or delegate any of its responsibilities under this 
Contract without the prior written consent of BATA. 
 
GC-20 Subcontracts 

The Contractor shall be fully responsible and liable for the products and actions of all 
subcontractors and suppliers of any tier, and shall include in each subcontract any provisions 
necessary to make all of the provisions of this Contract fully effective. The Contractor shall 
provide all necessary plans, specifications, schedules, and instructions to its suppliers and 
subcontractors to enable them to properly perform their work. The Contractor shall submit 
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executed copies of all subcontracts entered into pursuant to this Contract to BATA within sixty 
(60) calendar days from issuance of a Notice of Award. 
 
GC-21 Waiver and Non-waiver 
A waiver by one party of a right to a remedy for breach of this Contract by the other party shall 
not be deemed to waive the right to a remedy for a subsequent breach by the other party. BATA's 
acceptance of goods, or services or payment under this Contract, shall not preclude BATA from 
recovering against the Contractor or the Contractor's surety for damages due to the Contractor's 
failure to comply with this Contract.  
 
GC-22 Antitrust Claims 
In entering into a public works contract, or a subcontract to supply goods, services, or materials 
pursuant to a public works contract, the Contractor agrees to assign to the awarding body all 
rights and title to, and all interest in all causes of action it may have under Section 4 of the 
Clayton Act, or under the Cartwright Act, arising from the purchases of goods, services, or 
materials pursuant to the public works contracts or subcontracts. This assignment shall be made 
and become effective at the time the awarding body tenders final payment to the Contractor, 
without further acknowledgement by the parties. 
 
GC-23 Stop Notices 
BATA will withhold payments otherwise due the Contractor in order to satisfy Stop Notices 
which have been properly filed, in accordance with the requirements of California Civil Code 
Title 15, Chapter 4, regarding Stop Notices. The Contractor shall include this GC - 23, Stop 
Notices in all subcontracts and similar documents entered into by Contractor for the performance 
of Work under this Contract. 

 

7.2 AUTHORIZED REPRESENTATIVES AND COMMUNICATIONS 

 
GC-24 Authorized Representatives 
The Contractor shall designate, in writing, before starting work, an Authorized Representative 
who, during performance of the Contract, shall have full authority to act on the Contractor's 
behalf in all matters within the scope of this Contract. 
 
When the Contractor is comprised of two or more persons, firms, partnerships, or corporations 
functioning on a joint venture basis, said authorized representative shall have the authority to 
represent and act for the joint venture. 
 
Said authorized representative shall be present at the site of the Work at all times while work is 
actually in progress on the Contract. When work is not in progress and during periods when 
work is suspended, arrangements acceptable to BATA shall be made for any emergency work 
that may be required. 
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Whenever said authorized representative is not present on any particular part of the Work where 
BATA may desire to give direction, orders will be given by BATA, which shall be received and 
obeyed by the superintendent or foremen who may have charge of the particular work in 
reference to which the orders are given. 
 
Except as hereinafter provided, all orders by BATA shall be given in writing. Those not so given 
shall be considered to be invalid and not binding. Emergency conditions dealing with safety of 
persons and protection of property are accepted, and such oral directions will be confirmed in 
writing as soon as possible, but shall be immediately complied with by Contractor. 
 
BATA will similarly designate, in writing, an Authorized Representative to be its formal contact 
between BATA and Contractor. Said Authorized Representative will be responsible for all 
matters relating to the execution of work within the scope of this Contract and will decide all 
questions which may arise as to the quality or acceptability of the Work and as to the manner of 
performance and rate of progress of the Work; all questions which may arise as to the 
interpretation of plans and specifications; all questions as to the acceptable fulfillment of the 
Contract on the part of Contractor; and all questions as to compensation for work performed. 
 
Matters regarding the terms and conditions of this Contract shall be the responsibility of BATA’s 
General Counsel. 
 
Written notification to the other party shall be provided, in advance, of changes in the name or 
address or the scope of authority vested in such Authorized Representative. 
 
Each Authorized Representative may, from time to time, delegate to other named individuals 
certain authority and responsibilities. The names of such individuals, the scope of their authority 
and responsibility, and the designation of their titles will be communicated to the other party in 
writing. 
 
The designation of Authorized Representatives of the parties and their delegates as outlined 
above shall take place at the pre-construction meeting as specified in GC-26, Pre- Construction 
Meeting. 
 
GC-25 Notices and Communications 
25.1 Notices All notices and other communications concerning this Contract shall be written in 
English, shall bear the number assigned to this Contract by BATA and shall follow BATA's 
correspondence format and reference system. Notices and other communications may be 
delivered personally, by telegram, by private package delivery, by FAX, or by regular, certified, 
or registered mail. 
 

The names of the individuals for each of the parties and their addresses to which other 
communications and correspondence should be delivered will be established and made 
known to the other party at the pre-construction meeting as specified in GC-26, Pre-
Construction Meeting. 
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A notice to BATA will be effective only if it is delivered to BATA's Authorized 
Representative at the address to be made known to Contractor at the pre-construction 
meeting as specified in GC-26, Pre-Construction Meeting.  

 
A notice to Contractor will be effective only if it is delivered to Contractor's Authorized 
Representative at the address to be made known to BATA at the pre-construction meeting as 
specified in GC-26, Pre-Construction Meeting.  

 
25.2 Drawing/Plan Clarification An answer from the owner, in response to an inquiry from 
Contractor, intended to make some requirement(s) of the drawings or plans clearly understood. 
Drawing clarifications/plan clarifications may be sketches, drawings or in narrative form and 
will not change any requirement of the drawings or plans. Responses to Contractor inquiries 
shall be as outlined in the Article 25.3  “Requests for Information” of these General Conditions. 
 
25.3 Requests for Information (RFIs) In the event that Contractor, subcontractor or supplier, 
at any tier, determines that some portion of the drawings, specifications or other contract 
documents requires clarification or interpretation by the owner, Contractor shall submit a 
Request for Information (RFI) in writing to BATA. Requests for Information may only be 
submitted by Contractor and shall only be submitted on the Request for Information form 
provided by BATA. Contractor shall clearly and concisely set forth the issue for which 
clarification or interpretation is sought and why a response is needed from BATA. In the RFI, 
Contractor shall set forth its own interpretation or understanding of the requirement along with 
the reasons why it has reached such an understanding. 
 
BATA will review all RFI to determine whether they are Requests for Information within the 
meaning of this Contract. If BATA determines that the document is not a RFI it will be returned 
to Contractor, unreviewed as to content, for resubmittal as the appropriate document required by 
the subject matter. 
 

Responses to RFI shall be issued within five (5) working days of receipt of the request from 
Contractor unless BATA determines that a longer period of time is necessary to provide an 
adequate response. If a longer period of time is determined necessary by BATA, BATA will, 
within five (5) working days of receipt of the request notify Contractor of the anticipated 
response time. The five (5) working days referred to herein will start on the date stamped 
received "In From Contractor” by BATA and depends on the date stamped “Out to 
Contractor” by BATA If Contractor submits a RFI on an activity with five (5) working days 
or less of float on the current project schedule, Contractor shall mark the RFI as “Critical.”  
Contractor shall not be entitled to any time extension due to the time it takes BATA to 
respond to such Critical request provided that BATA responds within the five (5) working 
days set forth above. 

 
Responses from BATA will not change any requirement of the Contract documents unless so 
noted in the response to the RFI. In the event Contractor believes that a response to a RFI 
will cause a change to the requirements of the Contract, Contractor shall immediately give 
written notice to BATA in accordance with GC-65, Change Requests and Change Notices. 
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Failure to give such written notice shall waive Contractor’s right to seek additional time or 
cost in accordance with Section GC-65.1,Change Requests, of the Contract documents.  

 
GC-26 Pre-Construction Meeting 
Prior to issuance of a Notice to Proceed, a pre-construction meeting will be held at a time and 
place to be designated by notice from BATA. At this meeting, detailed procedures will be 
discussed for handling the following items: 
 
• Authorized Representative 
• Correspondence 
• Notices 
• Change requests and change notices 
• Change orders 
• Submittals 
• Approvals 
• Progress payments 
• Schedules 
• Community relations 
• Inspection plans 
• Requests for Information (RFI) 
• Other pertinent agenda items 
 

GC-27 Project Meetings 
BATA will schedule and preside over all meetings (including but not limited to weekly, pre-
production, periodic, and special meetings) throughout the progress of the Work. Agendas for the 
meetings may include, but are not necessarily limited to, discussions of performance 
observations, problems, conflicts, schedules, delivery schedules, supplier fabrication, quality 
standards, Contract modifications, and any other topics that BATA determines to be relevant to 
the project. Contractor attendance at these meetings is mandatory. 
 
GC-28 Publicity Releases 
All publicity releases or releases of reports, papers, articles, maps, or other documents in any 
way concerning this Contract or the Work hereunder which Contractor or any of its 
subcontractors desires to make shall be subject to approval by BATA prior to release. 
 

7.3  TIME FOR PERFORMANCE OF WORK 

 
GC-29 Notice to Proceed 
Contractor shall commence performance of Work under this Contract immediately after receipt 
of the Notice to Proceed issued by BATA, and shall continuously and diligently prosecute the 
Work to completion on or before the time or times set forth in Section 6.0 Special Conditions of 
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this Contract. Any work performed or expenses incurred by Contractor prior to Contractor's 
receipt of Notice to Proceed shall be entirely at Contractor's risk. 
 
A forty-eight (48)-hour advance notice will be required before starting work. Contract personnel 
will be allowed on the job site only during normal working hours unless otherwise authorized by 
BATA. 
 
GC-30 Time of Completion 
Time is of the essence in this Contract. Contractor's failure to perform Work, deliver goods, or 
provide services on time and in accordance with the approved progress schedule shall be a 
material breach of this Contract. 
 
Time periods measured in days shall be computed by excluding the day upon which the period 
begins to run and including the last day of the period unless the last day is Saturday, Sunday, or a 
U. S. legal holiday, in which case the period shall run until, and shall include, the next day that is 
not a Saturday, Sunday, or U.S. legal holiday. All time periods measured in days shall be based 
upon calendar days unless specified otherwise. 
 
A “working day” is defined to mean any day including a Saturday, Sunday, or U.S. legal 
holiday. In addition, during actual construction, a calendar day shall not be a “working day” if 
Contractor is specifically required by the Contract Documents to suspend construction 
operations, or if Contractor is prevented by inclement weather or otherwise, as determined by 
BATA and agreed to by Contractor, from proceeding with the Work as anticipated by the parties. 
 
GC-31 Progress Schedule 
Contractor shall develop and maintain progress schedules in CPM format identifying critical 
events involved in the performance of the Work under the Contract in accordance with the 
requirements of Section 6.0 Special Conditions. 
 

GC-32 Excusable Delays and Extensions of Time 
Except with respect to defaults of Subcontractors, neither Contractor nor BATA shall be 
considered in default by reason of any failure to perform in accordance with the Contract 
schedule if such failure arises out of causes beyond the control and without the fault or 
negligence of the defaulting party. Such causes may include, but are not restricted to, acts of God 
or of the public enemy, acts of the government in its sovereign or contractual capacity, fires, 
floods, epidemics, quarantine restrictions, strikes or other labor disputes, freight embargoes, and 
unusually severe weather, but in every case the failure to perform must be beyond the control 
and without the fault or negligence of the defaulting party. If the failure to perform of either 
Contractor or BATA is caused by the default of a Subcontractor or a third party Contractor to 
BATA, and if such default arises out of causes beyond the control of all the parties, and without 
the fault or negligence of any of them, neither Contractor nor BATA shall be in default by reason 
of any such failure to perform. As used herein, the terms "Subcontractor" and "Subcontractors" 
mean Subcontractor(s) or Supplier(s) to Contractor at any tier. 
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GC-33 Failure to Complete the Work on Time 
If the Work is not completed by Contractor in the time specified, as that time may be extended as 
authorized elsewhere in the Contract, it is understood that BATA will suffer damage; and, it 
being impracticable and extremely difficult to determine the amount of actual damage, it is 
agreed that Contractor shall pay as fixed and liquidated damages, and not as a penalty, the sum 
set forth in Section 6.0 Special Conditions of the Contract for each calendar day of delay until 
the Work is completed and accepted, and Contractor and its surety shall be liable for the amount 
thereof. 
 

7.4 PERFORMANCE OF WORK 

GC-34 (Not Used) 

 

GC-35 Temporary Construction Facilities and Utilities 
Contractor shall furnish all temporary construction facilities, utilities, and services that are 
necessary to prosecute the Work. This includes, but is not limited to, fencing, flagmen, sanitary 
facilities, security, power, water and weather protection. Contractor shall remove all temporary 
facilities upon completion of the Work or when they are no longer needed for Contractor's 
purposes, whichever is earlier.  
 

GC-36 Character of Workmen 
If any Subcontractor or person employed by Contractor shall appear to BATA to be incompetent 
or to act in a disorderly, improper or unsafe manner, such person shall be discharged 
immediately on the request of BATA, and such person shall not again be employed on the Work. 
 
GC-37 Working Environment 
Contractor shall ensure and maintain a working environment free of personal harassment and 
intimidation between Contractor's forces and BATA employees and members of the public at all 
BATA project sites and in all BATA facilities at which Contractor's forces are assigned to work. 
Conduct that creates an intimidating, hostile, or offensive working environment is prohibited. 
Failure to comply with the above will be considered a material breach of this Contract. 
 
GC-38 Public Convenience and Safety 

Contractor shall so conduct its operations as to offer the least possible obstruction and 
inconvenience to the public and shall have under construction no greater length or amount of 
work than can be prosecuted properly with due regard to the rights of the public. Unless 
otherwise provided in the Contract, all public traffic shall be permitted to pass through the Work 
with as little inconvenience or delay as possible. Where possible, such traffic shall be routed on 
new or existing paved surfaces. Spillage resulting from hauling operations along or across any 
public traveled way shall be removed immediately by Contractor at its expense. Existing traffic 
signal and highway lighting systems shall be kept in operation for the benefit of the traveling 
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public during progress of the Work, and other forces will continue routine maintenance of 
existing systems. 
The Contractor shall install signs, lights, flares, barricades, and other facilities for the sole 
convenience and direction of public traffic and shall furnish competent flaggers or a uniformed 
police officer whose sole duties shall consist of directing the movement of public traffic through 
or around the Work. 
 
Work shall be performed in such a manner as to eliminate unnecessary noise, obstructions and 
other annoyances to occupants. The Contractor will not encumber premises with materials, 
equipment, and/or parking of cars; Contractor shall store materials, equipment and park cars in 
designated areas. 
 
See Section 10.0 Construction Details for additional traffic control requirements, if any.  
 
GC-39 Cooperation/Coordination and Work by Others 
Contractor shall coordinate its Work with all other contractors and subcontractors performing 
Work on the site. Contractor shall schedule its Work so as to avoid conflicts with other 
contractors and to avoid damage to completed or incomplete Work. Contractor shall be 
responsible for any damage to the Work of other contractors or subcontractors if Contractor’s 
actions resulted in such damage and are a) willful or b) negligent and the proximate cause. 
Contractor shall take immediate action to remedy such damage so as to not delay the immediate 
prosecution of the Work. 
 
GC-40 Security 
Contractor shall provide and be responsible for all security at the job site that is required to 
protect its material and equipment and all Work in place. Contractor shall also be responsible for 
providing all security and traffic control required by any city having jurisdiction in the area 
where Work is being performed. 
 
GC-41 Product Options, Supplier Approval and Substitutions 
For products specified in this Contract or in Contractor's submittals by brand name or 
manufacturer, whether or not followed by the words "or approved equal," Contractor shall select 
any product or manufacturer named, or shall submit a request to substitute an equal product or 
manufacturer. As required by the California Public Contracts Code §3400, such request shall be 
made within thirty-five (35) calendar days from date of the Notice of Award in order to receive 
consideration, unless later submission of a request is agreed to by BATA. The Contractor shall 
submit a separate request for each substitution. The burden of proof as to the equality of any 
material, process or article shall rest with Contractor. BATA's determination of the equality or 
superiority of an article proposed for substitution shall be based upon but need not be limited to 
consideration of such factors as are specified in the Technical Specifications; dimensional 
compatibility with other materials with which it combines to produce a unified design system; all 
aspects of finished appearance including form, texture, and color, as it affects other design 
elements. In the event an approved substitution is more expensive than the specified materials, 
process or article, the difference in cost of such material, process or article so furnished shall be 
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borne by Contractor. Contractor may not make a substitution without BATA's prior written 
approval. If applicable, specific requirements for the submittal of such requests will be contained 
in Section 6.0 Special Conditions. 
 
BATA shall approve or disapprove Contractor's request for substitution of suppliers or products 
within thirty (30) days of BATA's receipt of all information required by BATA for such 
determination. 
 
GC-42 Source of Materials 
The Contractor shall be completely responsible for locating, identifying, and furnishing all 
materials required to be furnished under this Contract. BATA shall perform or cause to be 
performed all tests required to demonstrate to BATA's satisfaction that the proposed materials 
satisfy the requirements of the Contract. 
 
GC-43 Submittal of Shop Drawings, Product Data and Samples 
Working and shop drawings may consist of drawings, diagrams, schedules, or other data 
prepared by Contractor, or any subcontractor of any tier, manufacturer, supplier or distributor, as 
are necessary to adequately control the Work or to illustrate or detail some portion of the Work. 
No change shall be made by Contractor in any working or shop drawing after it has been 
approved by BATA. 
 
Working Drawings for any part of the permanent Work shall include, but not be limited to: stress 
sheets, anchor bolt layouts, shop details, erection plans, equipment lists and any other 
information specifically required elsewhere in the Contract. 
 
Working drawings for cribs, cofferdams, falsework, temporary support systems, haul bridges, 
centering and form work and for other temporary work and methods of construction Contractor 
proposes to use, shall be submitted when required by the Contract or ordered by BATA. 
  
Product data are illustrations, standard schedules, performance charts, instructions, brochures, 
diagrams, or other information furnished by Contractor to illustrate materials, products, systems, 
or equipment for some portion of the Work. 
 
Samples are physical examples that illustrate materials, equipment, or workmanship, and 
establish standards by which the Work shall be judged. 
 
Working drawings and shop drawings, product data, samples, and similar submittals shall not 
modify any Contract requirement, except as expressly allowed by this Contract. The purpose of 
their submittal is to demonstrate, for those portions of the Work for which submittals are 
required, the way Contractor proposes to comply with Contract requirements.  
 
Contractor shall review, approve, and submit to BATA all working and shop drawings, product 
data, samples, or similar submittals required by this Contract, or that are necessary for its proper 
completion, in accordance with the Schedule for Technical Submittals shown in Section 6.0, SC-
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51 and Section10.0, Construction Details, in a sequence that causes no delay in the Work, or in 
the work of BATA or any other BATA contractor. 
 
By approving and submitting working and shop drawings, alternative construction methods, 
product data, samples, or similar submittals, Contractor represents that it has determined and 
verified all related materials, measurements, and construction criteria, and that it has checked and 
coordinated the information contained within its submittals with the requirements of the Work 
and this Contract. 
 
Contractor shall not be relieved of responsibility for any deviation from the requirements of this 
Contract by BATA's approval of shop and working drawings, product data, samples, plans, 
programs, schedules, or similar submittals unless Contractor has specifically informed BATA at 
the time of submittal in writing of the deviation and BATA has given written approval of the 
specific deviation. Contractor shall not be relieved of responsibility for errors or omissions in 
working and shop drawings, product data, samples, plans, programs, schedules or similar 
submittals by BATA's approval of the submittal. Contractor shall not deviate from approved 
working and shop drawings, product data, samples, or similar submittals without BATA's written 
approval. 
 
Contractor shall not commence any portion of the Work requiring submission of shop or working 
drawings, product data, samples, or similar submittals until the required submittal has been 
approved by BATA. 
 
Contractor shall direct specific attention, in writing or on resubmitted shop and working 
drawings, product data, samples, or similar submittals, to revisions other than those required by 
BATA on previous submittals. 
 
Specific requirements for the submittal of shop and working drawings, product data and samples 
are contained in Section 6.0, SC-6, and Section 7.0, GC-43. 
 
Full compensation for furnishing all working and shop drawings, product data and samples shall 
be considered as included in the prices paid for the Contract items of Work to which such 
drawings relate and no additional compensation will be allowed. 
 
GC-44 (Not Used) 
 
GC-45 Protection and Restoration of Property 

In addition to any other requirements imposed by law, Contractor shall shore up, brace, underpin, 
and protect as may be necessary, all foundations and other parts of all existing structures adjacent 
to and adjoining the site of the Work which are in any way affected by Contractor's operations. 
Whenever any notice is required to be given by BATA or Contractor to any adjoining or adjacent 
landowner or other party before beginning any Work under this Contract, such notice shall be 
given by Contractor. 
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Any damage arising from or in consequence of the performance of the Contract, to 
improvements or property, whether above or below ground, private or public, within or adjacent 
to the project limits, shall be repaired at once by Contractor. If the best interests of BATA 
require such repair to be made prior to the execution of any part of the Work included in this 
Contract, BATA will so notify Contractor who shall delay or discontinue the performance of that 
part of the Work until the necessary repair has been made. Such delay shall not be considered 
unavoidable, and no extension of time for completion of the Contract will be made. 
 
When ordered by BATA to make any such repair, Contractor shall start work thereon within four 
hours and shall prosecute the same with diligence to completion. Upon failure of Contractor to so 
comply with such order, or upon Contractor's failure to make immediate emergency repairs 
which are necessary in the best interests of BATA or of the Public, BATA shall have the 
authority to cause such repair to be made and to deduct the costs thereof from any money due, or 
which may become due Contractor. 
 
In any emergency affecting the safety of life or property including adjoining property, 
Contractor, without special instructions or authorization from BATA, is authorized to act at 
Contractor's discretion to prevent such threatened loss or injury, and Contractor shall so act 
whether or not it is instructed to do so by BATA. 
 
GC-46 Utility Paint Markings 
Contractor shall completely remove all utility paint markings at project completion. Removal 
shall be by use of the high water pressure method only. Payment for removal of all utility paint 
markings shall be considered as included in the price paid for other items of work and no 
additional compensation will be allowed therefor. 
 
GC-47 (Not Used) 
 
GC-48 Inspection 

BATA shall at all times have access to the Work and shall be furnished every reasonable facility 
for verifying that the materials and workmanship conform to the requirements of the Contract. 
BATA may test and inspect, either at Contractor's, subcontractor's or supplier's facility, all 
components, subsystems or workmanship prior to assembly of such components into the Work 
and prior to acceptance of the Work by BATA. Following such testing and inspection, BATA 
will issue a deficiency list to Contractor listing those items that fail to comply with the Contract. 
BATA may either reject or require correction of defective material, workmanship, or 
nonconformity to this Contract. Contractor shall, at its own expense, make available tools, pits, 
hoists, scaffolds, platforms, other equipment, facilities, drawings, and assistance as may be 
necessary for inspections or tests. 
 
Costs of the Inspectors shall be borne by BATA and shall not be a part of the Contract Price. 
Costs of re-inspection shall be back charged to Contractor. The performance of, or the failure to 
perform, such inspection shall not relieve Contractor of any responsibility for complete Contract 
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performance. Where shop inspection is required by the terms of the Contract, Contractor shall 
not ship materials until BATA releases such materials for shipment. 
 
GC-49 Certificates of Compliance and Testing 

49.1 General  BATA shall use certain methods for testing the quality of materials and work. 
These methods are identified by number and are referred to in the specifications as California 
Test. Copies of individual California Tests are available and will be furnished to interested 
persons upon request. 

 
Whenever the specifications require compliance with specified values for the following 
properties, tests will be made by the California Test indicated unless otherwise specified: 

 
Properties California Test 
Relative Compaction.............. 216 or 231 
Sand Equivalent .................................217 
Resistance (R-value) ..........................301 
Grading (Sieve Analysis)...................202 
Durability Index .................................229 

 
Whenever a reference is made in the specifications to a California Test by number, it shall 
mean the California Test in effect on the day the Notice of Award for the work is dated. 

 
Whenever the specifications provide an option between two (2) or more tests, BATA will 
determine the test to be used. 
 
Whenever a reference is made in the specifications to a specification, manual, or test 
designation either of the American Society of Testing and Materials, the American 
Association of State Highway and Transportation Officials, Federal Specifications, or any 
other recognized national organization, and the number or other identification representing 
the year of adoption or latest revision is omitted, it shall mean the specification, manual, or 
test designation in effect on the day the Notice to Bidders is dated. Whenever said 
specification manual or test designation provides for test reports (such as certified mill test 
reports) from the manufacturer, copies of such reports, identified as to the lot of material, 
shall be furnished to BATA. When material that cannot be identified with specific test 
reports is proposed for use, BATA may, at its discretion, select random samples from the lot 
for testing. Test specimens from the random samples, including those required for retest, 
shall be prepared in accordance with the referenced specification and furnished by Contractor 
at their own expense. The number of such samples and test specimens shall be entirely at the 
discretion of BATA. 

 
When requested by BATA, Contractor shall furnish, without charge, samples of all materials 
entering into the work, and no material shall be used prior to approval by BATA, except as 
provided in GC-49 Certificates of Compliance and Testing. Samples of material from local 
sources shall be taken by or in the presence of BATA, otherwise the samples will not be 
considered for testing.” 
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49.2 Certificates of Compliance  When so authorized in the Contract or when permitted by 
BATA, the use of certain materials or assemblies shall be allowed if accompanied by a 
Certificate of Compliance. BATA reserves the right to refuse to permit the use of material on 
the basis of a Certificate of Compliance. If such use is permitted, the form of the Certificate 
of Compliance and its disposition shall be as directed by BATA. The certificate shall be 
signed by the manufacturer of the material or the manufacturer of assembled materials and 
shall be furnished with each lot of material delivered to the Work and the lot so certified 
must be clearly identified in the Certificate.  

 
All materials used on the basis of a Certificate of Compliance may be sampled and tested by 
BATA at any time. The fact that material is used on the basis of a Certificate of Compliance 
shall not relieve Contractor of responsibility for incorporating material in the Work which 
conforms to the requirements of the Contract and any such material not conforming to such 
requirements will be subject to rejection whether in place or not.  

 
49.3 Testing - Unless otherwise specified, BATA shall perform or cause to be performed all 
testing of materials and work in accordance with the tests specified in Section 
10.0,Construction Details and the Standard Specifications. Contractor shall furnish without 
cost adequate samples of all materials necessary for testing, and shall also designate the 
source of such material where appropriate. Costs of the first test will be paid by BATA. If the 
material fails the first test, all subsequent tests until the material passes shall be paid by 
Contractor and such costs will be deducted from any moneys due or to become due 
Contractor.  

 
GC-50 Removal of Rejected or Unauthorized Work 
All work that has been rejected shall be remedied, or removed and replaced by Contractor in a 
manner acceptable to BATA, and no compensation will be made for such removal, replacement 
or remedial work. 
 
Any work performed outside of the limits of Work shown on the drawings or established by 
BATA, or any extra work done without written authorization of BATA will not be paid for. 
Upon order of BATA such unauthorized work shall be remedied, removed or replaced at 
Contractor's expense. 
 
If Contractor fails to comply promptly with any such order of BATA, BATA may cause the 
rejected or unauthorized work to be removed, replaced, or remedied, and to deduct the costs 
thereof from any moneys due to Contractor. 
 
GC-51 Disposal of Materials 
Except for materials generated pursuant to GC-9, Hazardous Materials or Unusual 
Conditions, Contractor shall be responsible for the disposal of all excess materials generated 
during the performance of this Contract. When any material is to be disposed of outside the 
project area, other than a public dump, Contractor shall first obtain a written permit from the 
property owner on whose property the disposal is to be made and he shall file with BATA said 
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permit or a certified copy thereof together with a written release from the property owner 
absolving BATA from any and all responsibility in connection with the disposal of material and 
said property, and before any material is disposed of on said property, Contractor shall obtain 
written permission from BATA to dispose of the material at the location designated in said 
permit.  
 
GC-52 Protection of Completed Portions of Work 
Contractor shall protect completed portions of the Work until final acceptance of the Work by 
BATA. Contractor shall take prompt action to remedy or repair any and all damage sustained to 
Work that is partially or wholly complete and has not yet been accepted by BATA. 
 

GC-53 Cleanup 
In addition to any requirements which may be included in Section 10 Construction Details, 
Contractor shall at all times during performance of Work under this Contract, keep the site clean 
from all rubbish and debris. Before final inspection of the Work, Contractor shall clean the 
material sites and all ground occupied by it in connection with the Work of all rubbish, excess 
materials, falsework, forms, temporary structures, and equipment. All parts of the Work shall be 
left in a neat and presentable condition.  
 
GC-54 Redlined Construction Drawings 
Drawings showing all approved changes made during construction which differ from the 
approved drawing set for construction, shall be furnished by Contractor prior to the acceptance 
of the Work. Final construction drawings submitted to BATA shall be in the form of redlined 
drawings clearly and neatly indicating all changes made with the approval of BATA and other 
field changes made which reflect the as-built condition of the Contract. During the construction 
period, redlined construction drawings shall be maintained by Contractor and made available to 
BATA for review on a daily basis. 
 

GC-55 Final Inspection and Acceptance of All or a Portion of the Work 
 

55.1 Final Inspection and Acceptance of all the Work  When Contractor considers that all 
of the Work, or any discrete portion of the Work covered under this Contract has reached 
final completion, Contractor shall so inform BATA in writing. If necessary and required, 
acceptance tests on the Work or discrete portion thereof will be performed as set forth in 
Section 10.0 – Construction Details and the Standard Specifications. BATA will prepare a 
punch list covering any part of the Work that fails to pass the acceptance tests or is otherwise 
unacceptable and will reject such work. Contractor shall proceed immediately to correct or 
replace unsatisfactory, incomplete or unacceptable work. For items of work not completed by 
Contractor BATA may proceed to have the items corrected or completed using BATA or 
third party forces. The costs of such corrections shall be deducted from compensation due 
Contractor.  
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Unless otherwise stipulated, title to such rejected work and risk of loss shall remain with 
Contractor, and Contractor shall have the responsibility and bear all costs to correct all 
defects or damage. All acceptance testing of Work which has been rejected previously shall 
be at Contractor's expense and costs incurred by BATA to perform such re-tests shall be 
deducted and withheld by BATA from payments otherwise due to Contractor. 

 
Final acceptance of all of the Work or the particular discrete portion deemed complete will 
occur after successful completion of all testing, corrections of deficiencies, punch list items, 
and BATA's determination that the Work conforms in all respects to all the Contract 
requirements. BATA shall inform Contractor of such acceptance of the Work by issuing a 
final certificate stating that the Work has been completed in accordance with the Contract 
requirements and is accepted under the terms and conditions thereof. Acceptance of the Work 
will be made by BATA only upon issuance of said certificate together with a final estimate. 
After BATA has accepted the Work, Contractor will be relieved of the duty of maintaining 
and protecting the accepted Work and will not be required to perform any further work 
thereon; and Contractor shall be relieved of its responsibility for injury to persons or property 
or damage to the work that occurs after formal acceptance by BATA. Such final acceptance 
of the Work shall not relieve Contractor from responsibility for errors, improper fabrication, 
non-conformance to a Contract requirement, latent defects, or for deficiencies within 
Contractor's control. Unless otherwise stipulated, all warranties begin with the date of such 
final acceptance. Coincident with such final acceptance, BATA will record a Notice of 
Completion. 

 
55.2  Final Inspection and Acceptance of a Portion of The Work  BATA retains the right 
to direct Contractor to complete a portion of the Work at a time different than that specified 
in the Contract or reflected in the currently approved progress schedule. Such direction will 
be in writing.  If such direction modifies the amount of compensation or time required for the 
completion of the Work, a change order will be issued. The following will apply if BATA 
accepts, pays for, takes title to and occupies the portion of the Work so accepted: 

 
• Contractor will be relieved of maintenance responsibility for that portion of the Work. 
• Contractor's warranty on that portion of the Work will commence. 

 

7.5 COMPENSATION, PAYMENTS, RECORDS AND AUDIT 

 
GC-56 Compensation 

Contractor shall accept the compensation set out in the Contract as full payment for: 
 

• furnishing all labor, materials, tools, equipment, and incidentals necessary to properly 
perform and satisfactorily complete all the Work included under this Contract; 

• all loss or damage arising from the nature of the Work, or from the action of the 
elements, or from any unforeseen difficulties which may be encountered during the 
prosecution of the Work until final acceptance by BATA; 
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• all risks of every description connected with the prosecution of the Work, and for all 
expenses incurred in consequence of the suspension or discontinuance of the Work as 
provided in the Contract. 

 
Neither the payment of any progress payment nor any retained percentage shall relieve 
Contractor of any obligation to make good any defective work or material. 

 
No compensation will be made in any case for the loss of anticipated profits. 

 
GC-57 Increased or Decreased Quantities and Quantity Variation 

 
GC-57.1 Increased or Decreased Quantities.  For Items paid for on a unit price basis, 
increases or decreases in the quantity of an item of the Work will be determined by 
comparing the actual quantity of such item of the Work with the Quantity for that item of the 
Work in the Schedule of Quantities and Prices. 

 
GC-57.2 Quantity Variation  If the actual quantity of any item of the Work paid for on a 
unit price basis varies from the Quantity for such item in the Schedule of Quantities and 
Prices by 25 percent or less, payment for the item of the Work will be made at the contract 
unit price.. 

 
If the actual quantity of such a contract item of the Work exceeds the Quantity for such item 
in the Schedule of Quantities and Prices by more than 25 percent, the compensation payable 
to the Contractor for the amount in excess of 125 percent of the Quantity will be reviewed by 
the Contractor and BATA, and an equitable adjustment may be made to the unit price for 
such excess amount by means of a Change Order to credit BATA with any reduction in cost 
or to compensate Contractor for any increase in cost resulting from the change in quantity. 
This review of the adjustment will be made at a time mutually acceptable to BATA and the 
Contractor. If the review results in no change in unit price, the record shall so state. 

 
If the actual quantity of such a contract item of the Work is less than 75 percent of the 
Quantity for such item in the Schedule of Quantities and Prices, the compensation payable to 
the Contractor will be reviewed by the Contractor and BATA, and an equitable adjustment 
may be made to the unit price for the entire quantity by means of a Change Order to credit 
BATA with any reduction in cost or to compensate the Contractor for any increase in cost 
resulting from the change in quantity. This review of the adjustment will be made at a time 
mutually acceptable to BATA and the Contractor. If the review results in no change in unit 
price, the record shall so state. 

 
GC-58 Certified Payrolls 
Contractor shall submit weekly for each week in which any Contract Work is performed, a 
certified copy of all payrolls for its employees and a certified copy of all of its subcontractor's 
payrolls, to BATA. The payrolls submitted shall conform to the requirements of 29 CFR Sec. 5.5 
(a) (3) (i) and shall be in a form acceptable to BATA.  
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GC-59 Invoicing and Progress Payments 
Contractor will be paid for the value of all accepted quantities for the various items of work 
satisfactorily completed in accordance with the Contract and computed in accordance with the 
applicable measurement for payment provisions of the Contract. Before any payment becomes 
due, Contractor shall prepare for BATA's approval a schedule of values of the main categories of 
the Work included in any items paid for as a lump sum and any items for which partial payment 
for materials on hand will be made. Each item in the schedule of values shall include its proper 
share of overhead and profit. The values in the schedule shall be used only for determining the 
amount of each progress payment. A proposed schedule may be rejected if any item is 
determined by BATA to be unbalanced. BATA may request a detailed cost breakdown of such 
items.  
 
Prior to the end of each payment period, Contractor shall prepare and forward to BATA a 
progress payment invoice in writing consisting of the value of the total amount of Work done 
plus the value of the acceptable materials on hand. Acceptable materials on hand consist of 
materials or equipment furnished and delivered by Contractor to the site but not yet incorporated 
in the Work and properly stored in a location acceptable to BATA. In order for materials on hand 
to be considered for payment, Contractor shall request payment for them on BATA-furnished 
forms accompanied by documentation as therein required including, but not limited to, evidence 
of purchase if appropriate.  
 
BATA will retain ten percent of such invoiced value as part security for the fulfillment of the 
Contract by Contractor, and shall pay to Contractor the balance not retained, after deducting 
therefrom all previous payments and all sums to be kept or retained under the provisions of the 
Contract. No such invoice or payment shall be construed to be an acceptance of any defective 
work or improper materials.  
 
After 50% of the Contract Amount, as modified by any Change Orders, has been earned, and if 
satisfactory progress has been made in accordance with the approved Contract progress schedule, 
BATA will make the remaining progress payments in full, without retention. If, however, 
Contractor subsequently falls behind the approved Contract progress schedule, BATA may 
resume retention up to ten percent of all progress payments, including those payments that were 
made in full.  
 
In accordance with the provisions of applicable California law, Contractor may be permitted to 
substitute securities in lieu of the withholding from progress payments specified above. 
Substitutions shall be done in accordance with California Public Contract Code Section 22300 
(see below). 
 
Work completed in place shall be an estimate only, and no inaccuracy or error in said estimates 
shall operate to release Contractor or any Surety from damages arising from such Work or from 
enforcing each and every provision of this Contract, and BATA shall have the right to 
subsequently correct any error made in any invoice submitted for payment. No such invoice or 
payment shall be required to be made when, as determined by BATA, the Work is not 
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proceeding in accordance with the provisions of the Contract, or when the total value of the 
Work done since the last estimate amounts to less than $500.00. 
 
In addition to the amounts that BATA may retain as provided hereinabove, BATA may withhold 
additional amounts from any payments otherwise due to Contractor as it determines necessary to 
cover: 
 
a) Payments which may be past due and payable for just claims against Contractor or any 

Subcontractor for labor or materials furnished in performance of the Work under the Contract; 
 
b) For defective work not remedied; 
 
c) For failure of Contractor to make proper payments to any of its Subcontractors; 
 
d) A reasonable doubt that Contractor will complete the Work within the Contract time limits; 
 
e) Damage to other work or property caused by Contractor or its Subcontractor of any tier; if 

applicable;  
 
f) An amount, not less than 10 percent of the total progress payment, due to the failure to abate, 

within one  (1) working day or immediately in cases of imminent danger, infractions of 
BATA’s Injury Prevention Program (BATA/IPP), Contractor’s Safety Plan, CAL/OSHA, 
FEDERAL OSHA, ANSI or other applicable safety standards; 

 
g) An amount not to exceed 20 percent of the total progress payment, due to four or more 

repeated infractions in a single payment period of BATA/IPP, Contractor’s Safety Plan 
CAL/OSHA, FEDERAL OSHA, ANSI and all other applicable safety standards. 

 
Contractor shall not be entitled to have any payment estimates processed or be entitled to have 
any payment made for work performed so long as any lawful or proper direction concerning the 
Work or any portion thereof given by BATA remains uncomplied with.  
 
Whenever BATA, in accordance herewith, withholds any moneys otherwise due Contractor, 
written notice of the amount withheld and the reasons therefor shall be given Contractor, and 
when Contractor removes the grounds for such withholding, BATA will pay Contractor the 
amount so withheld. 
 
Progress payments shall be based on a four-week period as mutually agreed to by BATA. 
 
Securities may be substituted in lieu of the withholding of progress payments in accordance with 
Public Contract Code § 22300, which states: 
 
§ 22300 Substitution of Securities for Retentions; Escrow Account 
 
(a) Provisions shall be included in any invitation for bid and in any contract documents to permit 
the substitution of securities for any moneys withheld by a public agency to ensure performance 
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under a contract, however, substitution of securities provisions shall not be required in contracts 
in which there will be financing provided by the Farmers Home Administration of the United 
States Department of Agriculture pursuant to the Consolidated Farm and Rural Development Act 
(7 U.S.C. § 1921 et. seq.), and where federal regulations or policies, or both, do not allow the 
substitution of securities. At the request and expense of Contractor, securities equivalent to the 
amount withheld shall be deposited with the public agency, or with a state or federally chartered 
bank in this state as the escrow agent, who shall then pay those moneys to the Contractor. Upon 
satisfactory completion of the contract, the securities shall be returned to Contractor. 
 
(b) Alternatively, Contractor may request and the Owner shall make payment of retentions 
earned directly to the escrow agent at the expense of Contractor. At the expense of Contractor, 
Contractor may direct the investment of the payments into securities and Contractor shall receive 
the interest earned on the investments upon the same terms provided for in this section for 
securities deposited by Contractor. Upon satisfactory completion of the contract, Contractor shall 
receive from the escrow agent all securities, interest, and payments received by the escrow agent 
from the owner, pursuant to the terms of this section. 
 
(c) Securities eligible for investment under this section shall include those listed in Section 
16430 of the Government Code, bank or savings and loan certificates of deposit, interest-bearing 
demand deposit accounts, standby letters of credit, or any other security mutually agreed to by 
Contractor and the public agency. 
 
Contractor shall be the beneficial owner of any securities substituted for moneys withheld and 
shall receive any interest thereon. 
 
Failure to include these provisions in bid and contract documents shall void any provisions for 
performance retentions in a public agency contract. 
 
For purposes of this section, the term “public agency” shall include, but shall not be limited to, 
chartered cities. 
 
(d)(1) Any contractor who elects to receive interest on moneys withheld in retention by a public 
agency shall, at the request of any subcontractor, make that option available to the subcontractor 
regarding any moneys withheld in retention by the contractor from the subcontractor. If the 
contractor elects to receive the identical rate of interest received by the contractor on any 
retention moneys withheld from the subcontractor by the contractor, less any actual pro rata costs 
associated with administering and calculating that interest. In the event that the interest rate is a 
fluctuating rate, the rate for the subcontractor shall be determined by calculating the interest rate 
paid during the time that retentions were withheld from the subcontractor. If the contractor elects 
to substitute securities in lieu of retention, then, by mutual consent of the contractor and 
subcontractor, the subcontractor may substitute securities in exchange for the release of moneys 
held in retention by the contractor.  
 
(2) This subdivision shall apply only to those subcontractors performing more than five percent 
of the contractor’s total bid. 
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(3) No contractor shall require any subcontractor to waive any provision of this section. 

(e) The Legislature hereby declares that the provisions of this section are of statewide concern 
and are necessary to encourage full participation by contractors and subcontractors in public 
contract procedures. 
 
(f) The escrow agreement used hereunder shall be null, void, and unenforceable unless it is 
substantially similar to the following form: 
 
ESCROW AGREEMENT FOR SECURITY DEPOSITS IN LIEU OF RETENTION 
 
This Escrow Agreement is made and entered into by and between 
 
_______________________ whose address is __________________________  
hereinafter called“Owner,” 
_______________________ whose address is __________________________  
hereinafter called“Contractor” and _______________________, a state or federally chartered 
bank, whose address is __________________________ hereinafter called “Escrow Agent.” 
For the consideration hereinafter set forth, the Owner, Contractor, and Escrow Agent agree as 
follows: 
 
(1) Pursuant to Section 22300 of the Public Contract Code of the State of California, Contractor 
has the option to deposit securities with Escrow Agent as a substitute for retention earnings 
required to be withheld by Owner pursuant to the Construction Contract entered into between the 
owner and Contractor for ________________ in the amount of ________________ dated 
____________________ (hereinafter referred to as the “Contract”). Alternatively, on written 
request of Contractor, the owner shall make payments of the retention earnings directly to the 
Escrow Agent. When Contractor deposits the securities as a substitute for Contract earnings, the 
Escrow Agent shall notify the Owner within 10 days of the deposit. The market value of the 
securities at the time of the substitution shall be at least equal to the cash amount then required to 
be withheld as retention under the terms of the Contract between the owner and Contractor. 
Securities shall be held in the name of _______________________, and shall designate 
Contractor as the beneficial owner. 
 
(2) The Owner shall make progress payments to Contractor for those funds which otherwise 
would be withheld from progress payments pursuant to the Contract provisions, provided that the 
Escrow Agent holds securities in the form and amount specified above. 
 
(3) When the Owner makes payment of retentions earned directly to the Escrow Agent, the 
Escrow Agent shall hold them for the benefit of the Contractor until the time that the escrow 
created under this contract is terminated. The Contractor may direct the investment of the 
payments into securities. All terms and conditions of this agreement and the rights and 
responsibilities of the parties shall be equally applicable and binding when the Owner pays the 
Escrow Agent directly. 
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(4) Contractor shall be responsible for paying all fees for the expenses incurred by Escrow Agent 
in administering the Escrow Account and all expenses of the Owner. These expenses and 
payment terms shall be determined by the Owner, Contractor, and Escrow Agent. 
 
(5) The interest earned on the securities or the money market accounts held in escrow and all 
interest earned on that interest shall be for the sole account of Contractor and shall be subject to 
withdrawal by Contractor at any time and from time to time without notice to the Owner. 
 
(6) Contractor shall have the right to withdraw all or any part of the principal in the Escrow 
Account only by written notice to Escrow Agent accompanied by written authorization from the 
Owner to the Escrow Agent that Owner consents to the withdrawal of the amount sought to be 
withdrawn by Contractor. 
 
(7) The Owner shall have a right to draw upon the securities in the event of default by 
Contractor. Upon seven days’ written notice to the Escrow Agent from the owner of the default, 
the Escrow Agent shall immediately convert the securities to cash and shall distribute the cash as 
instructed by the Owner.  
 
(8) Upon receipt of written notification from the owner certifying that the Contract is final and 
complete, and that Contractor has complied with all requirements and procedures applicable to 
the Contract, Escrow Agent shall release to Contractor all securities and interest on deposit less 
escrow fees and charges of the Escrow Account. The escrow shall be closed immediately upon 
disbursement of all moneys and securities on deposit and payments of fees and charges. 
 
(9) Escrow Agent shall rely on the written notifications from the owner and Contractor pursuant 
to Sections (5) to (8), inclusive, of this agreement and the owner and Contractor shall hold 
Escrow Agent harmless from Escrow Agent’s release and disbursement of the securities and 
interest as set forth above. 
 
(10) The names of the persons who are authorized to give written notice or to receive written 
notice on behalf of the owner and on behalf of Contractor in connection with the foregoing, and 
exemplars of their respective signatures are as follows: 
 
On behalf of Owner: 
  (Title) 
  (Name) 
  (Signature) 
  (Address) 
On behalf of Contractor: 
  (Title) 
  (Name) 
  (Signature) 
  (Address) 
On behalf of Escrow Agent: 
  (Title) 
  (Name) 
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  (Signature) 
  (Address) 
 
(11) Securities eligible for deposit by Contractor or investment hereunder shall be 
______________________________ and no others. 
 
At the time the Escrow Account is opened, the Owner and Contractor shall deliver to the Escrow 
Agent a fully executed counterpart of this Agreement. 
 
IN WITNESS WHEREOF, the parties have executed this Agreement by their proper officers on 
the date first set forth above. 
  (Owner) 
  (Title) 
  (Name) 
  (Signature) 
 
  (Contractor) 
  (Title) 
  (Name) 
  (Signature) 
 
 

GC-60 Force Account Payment 
If work is directed by BATA to be performed on a force account basis, compensation shall be 
made as set forth in this provision. Such payment shall constitute full compensation to 
Contractor for work directed to be performed on force account and no additional compensation 
will be allowed therefor. Labor, materials and equipment used in the performance of work on a 
force account basis shall be approved daily by BATA. 
 

60.1 Work Performed by Contractor.  Contractor will be paid the direct costs for labor, 
materials and equipment used in performing the Work as hereinafter provided except where 
agreement has been reached to pay in accordance with the GC-60.7.  A markup may be 
added to the total of the direct costs computed as provided in GC-60.2, 60.3, 60.4. The added 
markup shall not exceed 20 percent of the cost of labor, 15 percent of the cost of material, 15 
percent of the equipment rental and 5 percent of the cost of subcontractors. 

 
The above markups shall constitute full compensation for all overhead costs (general 
overhead, supervision, office expenses, field office facilities, utilities, and transportation) that 
shall be deemed to include all items of expense not specifically designated as cost or 
equipment rental in accordance with the subsections entitled "Labor," "Materials," and 
"Equipment Rental." 

 
When work paid for on a force account basis is performed by forces other than Contractor's 
organization, Contractor shall reach agreement with such other forces as to the distribution of 
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the payment made by BATA for such work. No additional payment therefor will be made by 
BATA by reason of the performance of the Work by a subcontractor or other forces. 

 
60.2 Labor Contractor will be paid the cost of labor for the workmen (including foremen 
when authorized by BATA) used in the actual and direct performance of the Work. The cost 
of labor, whether the employer is Contractor, subcontractor, or other forces, will be the sum 
of the following:  

 
a) Actual Wages  The actual wages paid shall include any employer payments to or on 

behalf of the workmen for health and welfare, pension, vacation, insurance, overtime, 
plus other additives in accordance with collective bargaining agreements. 

 
b) Labor Surcharge  To the actual wages, as defined above, will be added a Labor 

Surcharge as set forth in the State of California Department of Transportation publication 
entitled Labor Surcharge & Equipment Rental Rates, which was in effect on the date 
upon which the Work was accomplished. Said labor surcharge shall constitute full 
compensation for all payments imposed by State and Federal laws and for all other 
payments made to, or on behalf of, the workmen, other than actual wages as defined 
above and the actual subsistence and travel allowance. Provided, however that any costs 
for workers compensation insurance provided by BATA shall be deducted from the 
above Labor Surcharge total. 

 
60.3 Materials  BATA reserves the right to furnish such materials as it deems advisable, and 
Contractor shall have no claims for costs and markup on such materials. Only materials 
furnished by Contractor and necessarily used in the performance of the Work will be paid 
for. The cost of such materials will be the cost to the purchaser, whether Contractor, 
subcontractor or other forces, from the supplier thereof, except as the following are 
applicable: 

 
• If a cash or trade discount by the actual supplier is offered or available to the purchaser, it 

shall be credited to BATA notwithstanding the fact that such discount may not have been 
taken. 

 
• If materials are procured by the purchaser by any method which is not a direct purchase 

from and a direct billing by the actual supplier to such purchaser, the cost of such 
materials shall be deemed to be the price paid to the actual supplier as determined by 
BATA. No markup except for actual costs incurred in the handling of such materials will 
be permitted. 

 
• If the materials are obtained from a supply or source owned wholly or in part by the 

purchaser, payment therefor will not exceed the price paid by the purchaser for similar 
materials furnished from said source on contract items or the current wholesale price for 
such materials delivered to the jobsite, whichever price is lower. 
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• If the cost of such materials is, in the opinion of BATA, excessive, then the cost of such 
material shall be deemed to be the lowest current wholesale price at which such materials 
are available in quantities concerned delivered to the jobsite, less any discounts as 
provided above. 

 
60.4 Equipment Rental  Compensation for equipment used on force account work shall be 
determined from the latest schedule of equipment rental rates listed in the State of California, 
Department of Transportation, Business and Transportation Agency Publication, “Labor 
Surcharge & Equipment Rental Rates,” and in use at the time the equipment is used. The 
equipment rental rates listed in said publication shall be used regardless of ownership and 
any rental or other agreement, if such may exist for the use of such equipment entered into by 
Contractor. If it is deemed necessary by BATA to use equipment not listed in the said 
publication, a suitable rental rate for such equipment will be established by BATA prior to 
the work being done. Contractor shall furnish any cost data that might assist BATA in the 
establishment of such rental rate. 

 
The rental rate paid as above provided shall include the cost of fuel, oil, lubrication, supplies, 
small tools, necessary attachments, repairs and maintenance of any kind, depreciation, 
storage, insurance and all incidentals. 

 
Operators of rental equipment will be paid for as provided in the Subsection entitled 
"Labor." 

 
All equipment shall, in the opinion of BATA, be in good working condition and suitable for 
the purpose for which the equipment is to be used. 

 
Unless otherwise specified, manufacturer's ratings and manufacturer-approved modifications 
shall be used to classify equipment for the determination of applicable rental rates. 
Equipment that has no direct power unit shall be powered by a unit of at least the minimum 
rating recommended by the manufacturer. 

 
Individual pieces of equipment or tools having a replacement value of $250 or less, whether 
or not consumed by use, shall be considered to be small tools and no payment will be made 
therefor. 

 
Rental time will not be allowed while equipment is inoperative due to breakdowns. 

 
60.5 Equipment at the Site of the work  The rental time to be paid for equipment on the 
Work shall be the time the equipment is in operation on the Work being performed, and in 
addition, shall include the time required to move the equipment to the location of the Work 
and return it to the original location or to another location requiring no more time than that 
required to return it to its original location, except that moving time will not be paid for if the 
equipment is used at the site of the Work on other than such work. Loading and transporting 
costs will be allowed, in lieu of moving time, when the equipment is moved by means other 
than its own power, except that no payment will be made if the equipment is used at the site 
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of the Work on other than such Work. The following shall be used in computing the rental 
time of equipment on the Work: 
• When hourly rates are listed, less than thirty (30) minutes of operation shall be considered 

to be one-half hour of operation. 
 
• When daily rates are listed, less than four  (4) hours of operation shall be considered to be 

one-half day of operation.  
 

60.6 Equipment Not at the Site of the Work  For the use of equipment moved onto the site 
of the Work and used exclusively for work paid for on a force account basis Contractor will 
be paid the rental rates as determined in the Subsection entitled "Equipment Rental" and 
for the cost of transporting the equipment to the location of the Work and its return to its 
original location, all in accordance with the following provisions: 

 
• The original location of the equipment to be hauled to the location of the Work shall be 

agreed to by BATA in advance. 
• BATA will pay the cost of loading and unloading such equipment. 
• The cost of transporting equipment in low bed trailers shall not exceed the hourly rates 

listed in the State of California Department of Transportation publication entitled Labor 
Surcharge & Equipment Rental Rates. 

• The cost of transporting equipment shall not exceed the applicable minimum established 
rates of the Public Utilities Commission. 

 
The rental period shall begin at the time the equipment is unloaded at the site of the Work, 
shall include each day that the equipment is at the site of the Work, excluding Saturdays, 
Sundays, and BATA holidays unless the equipment is used to perform the Work on such 
days, and shall terminate at the end of the day on which BATA directs Contractor to 
discontinue the use of such equipment. The rental time to be paid per day will be in 
accordance with the following: 

 
Hours of Hours to 
Operation Be Paid 

 0 ............................................................4  
 0.5 ....................................................4.25 
 1 .........................................................4.5 
 1.5 ....................................................4.75 
 2 ............................................................5 
 2.5 ....................................................5.25 
 3 .........................................................5.5 
 3.5 ....................................................5.75 
 4 ............................................................6 
 4.5 ....................................................6.25 
 5 .........................................................6.5 
 5.5 ....................................................6.75 
 6 ............................................................7 
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 6.5 ....................................................7.25 
 7 .........................................................7.5 
 7.5 ....................................................7.75 
 8 ............................................................8 
 Over 8 ............Actual hours in operation 

 
The hours to be paid for equipment that is operated less than eight (8) hours due to 
breakdowns shall not exceed eight (8) less the number of hours the equipment is inoperative 
due to breakdowns. 

 
When hourly rates are listed, less than thirty (30) minutes of operation shall be considered to 
be one-half hour of operation. When daily rates are listed, payment for one-half day will be 
made if the equipment is not used. If the equipment is used, payment will be made for one 
day. The minimum rental time to be paid for the entire rental period on an hourly basis shall 
not be less than eight (8) hours or if on a daily basis shall not be less than one day. 

 
Should Contractor desire the return of the equipment to a location other than its original 
location, BATA will pay the cost of transportation in accordance with the above provisions, 
provided such payment shall not exceed the cost of moving the equipment to the Work. 

 
Payment for transporting, and loading and unloading equipment, as provided above, will not 
be made if the equipment is used on the Work in any other way than upon Work paid for on a 
force account basis. 

 
When work, other than work specifically designated as Work in the Contract Documents, is 
to be paid for on a force account basis and BATA determines that such work requires 
Contractor to move on to the site equipment which could not reasonable have been expected 
to be needed in the performance of the Contract, payment for the use of such equipment at 
equipment rental rates in excess of those listed as applicable for the use of such equipment 
will be made subject to the following additional conditions: 

 
• BATA shall specifically approve the necessity for the use of particular equipment on such 

Work. 
• Contractor shall establish to the satisfaction of BATA that such equipment cannot be 

obtained from its normal equipment source or sources and those of its subcontractors. 
 
• Contractor shall establish to the satisfaction of BATA that the proposed equipment rental 

rate for such equipment from its proposed source is reasonable and appropriate for the 
expected period of use. 

 
• BATA shall approve the equipment source and the equipment rental rate to be paid by 

BATA before Contractor begins work involving the use of said equipment. 
 

60.7 Work Performed by Special Forces or Other Special Services  When BATA and 
Contractor, by mutual agreement, determine that a special service or an item or work cannot 
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be performed by the forces of Contractor, or those of any of its subcontractors, such service 
or work item may be performed by a specialist. Invoices for such service or item of work, 
performed by a specialist on the basis of the current market price thereof, may be accepted 
without complete itemization of labor, material, and equipment rental costs when it is 
impracticable and not in accordance with the established practice of the special service 
industry to provide such complete itemization. 

 
In those instances wherein a Contractor is required to perform work necessitating a 
fabrication or machining process in a fabrication or machine shop facility away from the 
jobsite, the charges for that portion of the Work performed in such a facility, may by mutual 
agreement, be accepted as a specialist billing. 

 
In lieu of the percent markups provided above in the Subsection entitled "Work Performed 
by Contractor", a 15 percent markup will be added to the specialist price, less a credit to 
BATA for any cash or trade discount offered or available, whether or not such discount may 
have been taken.  

 
60.8 Owner-Operated Equipment. When "Owner-Operated Equipment" is used to perform 
work to be paid on a force account basis, Contractor will be paid for the equipment and 
operator, as follows: 

 
• Payment for the Equipment will be made in accordance with the Subsection 60.4 herein 

entitled "Equipment Rental." 
 
• Payment for the cost of labor and subsistence or travel allowance will be made at the rates 

paid by Contractor to other workmen operating similar equipment already on the project or, in 
the absence of such other workmen, at the rates for such labor established by collective 
bargaining agreements for the type of workmen and location of the Work, whether or not the 
"Owner-Operator" is actually covered by such an agreement. A labor surcharge will be added 
to the cost of labor described herein, in accordance with the provisions of Subsection 60.2 b 
entitled "Labor Surcharge." 

 
• To the direct cost of equipment rental and labor, computed as provided herein, will be added 

the markups for labor and equipment rental as provided in Subsection 60.1 entitled "Work 
Performed by Contractor." 

 
If, at any time after Contractor commences the force account work, a method of 
compensation other than that specified in this Article has been agreed upon for the force 
account work or a portion of such work, such compensation shall be made in accordance with 
such agreement. 

 
Contractor shall keep accurate daily records of the actual cost to Contractor for all work 
performed pursuant to this Article and shall make them available to BATA upon reasonable 
notice and request. Such records shall be maintained in such a manner so as to be completely 
discernible from records associated with the basic Contract scope. 
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GC-61 Prompt Payment 

61.1  Payment to Contractor Public Contract Code Section 20104.50 requiring prompt 
payment to contractors is applicable to this contract. Undisputed and properly submitted 
payment requests shall be paid within thirty (30) days of receipt by BATA. Any undisputed 
and properly submitted payment request not paid within thirty (30) days shall accrue interest 
at the legal rate set forth in Code of Civil Procedure Section 685.010. 

 
Any payment request determined by BATA not to be a proper payment request suitable for 
payment shall be returned to Contractor within seven days of receipt setting forth in writing 
the reasons why the payment request is not proper. 

 
61.2 Payment to Subcontractors Contractor shall adhere to all federal and California 
prompt payment laws and regulations including Business and Professions Code Section 
7108.5 requiring Contractor to pay subcontractors within ten (10) days of receipt of each 
progress payment to the extent of each subcontractor’s interest therein, unless otherwise 
agreed to in writing. 

 
Notwithstanding the time for payment of retention provided for in Public Contract Code 
Section 7101(d), Contractor shall pay retention proceeds to subcontractors within thirty (30) 
days after the subcontractor’s work is satisfactorily completed, unless the time for payment 
calculated pursuant to Section 7101(d) would result in earlier payment of retention to the 
subcontractor. 
 

GC-62 Final Payment 
Final payment shall not become due until the following actions have been satisfactorily 
completed: 
 
a) Satisfactory completion of final inspection of all the Work under the Contract and the 

issuance by BATA of a Letter of Final Acceptance. 

b) The recording of a Notice of Completion by BATA. 

c) Contractor submittal to BATA of: 
 

• An affidavit that all payrolls, bills for materials and equipment, and other indebtedness 
connected with the Work have been paid or otherwise satisfied, and 

• A release of liens and claims arising out of the Contract, to the extent and in the form 
designated by BATA. If a claim remains unsatisfied after all payments are made, 
Contractor shall reimburse BATA for all monies that BATA may be compelled to pay 
in discharging the claim, including all costs and reasonable attorney's fees. 

 
BATA may at its option and at any time retain out of any amounts due Contractor, sums 
sufficient to cover claims, filed pursuant to Section 3179 et seq. of the Civil Code. 
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BATA will make final payment, including outstanding retention, within 30-60 calendar days of 
the recording of the Notice of Completion. 
 
The acceptance of final payment by Contractor shall constitute a waiver of all claims against 
BATA arising under the Contract. 
 
GC-63 Project Records 
Comprehensive records and documentation relating to this project shall be kept by Contractor. 
The records shall include, but are not limited to Contract Documents, Drawings, Specifications, 
Addenda, Shop Drawings and Submittals, Change Orders, Modifications, Test Records, redlined 
construction plans, As-Built Drawings, and cost and pricing data. Contractor shall maintain a 
complete set of records relating to this Contract for a period of seven years from final payment 
for this Work. The cost records shall be complete and in sufficient detail to allow evaluation of 
the accuracy and completeness, and currency of the costs or prices. Contractor shall permit the 
authorized representatives of BATA to examine and audit all such records and any subcontracts 
under this Contract during the time period so specified. In addition, every contract involving the 
expenditure of public funds in excess of ten thousand dollars ($10,000) entered into by a public 
entity in the State of California shall be subject to the examination and audit of the State Auditor, 
at the request of the public entity or as part of any audit of the public entity, for a period of three 
years after final payment under the contract. 
 

7.6 CONTRACT MODIFICATIONS, DISPUTES AND CLAIMS 

 
GC-64 (Not Used) 
 
GC-65 Change Requests and Change Notices 
 

65.1  Change Requests. Contractor may make a written request to BATA to modify the 
Contract (Change Request) based upon the receipt of, or the discovery of information that 
changes the scope, price, schedule, level of performance, or other facet of the Contract. 

 
Contractor shall deliver a document entitled “Change Request” to BATA within 30 calendar 
days after receipt of, or the discovery of, information (other than receipt of a “Change 
Notice”) that Contractor believes will cause a change to the scope, price, schedule, level of 
performance, or other facet of the Contract. Upon receipt of a Change Notice, Contractor 
shall follow the procedures of GC-65.2. All Change Requests, and any Claims based thereon 
including any request or claim for cumulative impact costs shall be deemed waived unless a 
Change Request is delivered to BATA within the 30 calendar days specified herein. 

 
The Change Request shall include information necessary to substantiate the effect of the 
change and any impacts to the work, including any change in schedule or Contract Price, and 
shall include all existing documentation or a description of anticipated documentation. In 
addition, the Change Request shall contain a detailed description of the proposed adjustment 
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to the Contract Price or currently approved progress schedule, or both, and shall reference 
any other provisions of the Contract that will require modification because of the change. If a 
Change Request proposes an adjustment in the Contract Price, upon request of BATA, 
Contractor shall submit a complete breakdown of costs including detailed pricing 
information and back up for all work and any impacts thereto contemplated by the change. 

 
The unavailability of all information necessary to quantify the change shall not excuse the 
timely submission of the Change Request. Contractor shall supplement the Change Request 
with additional information or documentation, as it becomes available. If BATA has not 
received sufficient substantiating documentation or information within a reasonable time 
after receipt of the Change Request, such insufficiency may be grounds to deny the Change 
Request. 

 
If a Change Request or portions thereof are acceptable to BATA, BATA will issue a Contract 
Change Order consistent therewith. If a Change Request or portions thereof are not 
acceptable to BATA, BATA shall notify the Contractor in writing. 

 
Any request by Contractor to modify the contract must first be submitted to BATA and 
proceed as a Change Request pursuant to these provisions. The Contractor may submit the 
matter as a Claim pursuant to GC 68, Claims only if, i) the Change Request has been denied 
by BATA in whole or in part, or ii) the Change Request has not been resolved within 90 days 
after receipt by BATA. 

 
In the event of a dispute, Contractor shall proceed with the Work without delay, as directed 
by BATA. 

 
65.2 Change Notice. BATA may, at any time during performance of the Contract notify 
Contractor of changes to the Contract by issuing a Change Notice to that effect. Contractor 
shall, within 15 calendar days after receipt of such Change Notice, provide to BATA a 
written response identifying any proposed adjustment in Contract Price, including any 
adjustment for cumulative impact costs and schedule to perform the changes identified in the 
Change Notice, unless another time period for response is specified in the Change Notice. 
BATA shall then issue an appropriate Change Order. 
 
If BATA directs Contractor to perform additional work, the basis for compensation for such 
work shall be either: 1) extension of Contract items, 2) negotiated lump sum price, or 3) force 
account, as determined by BATA. The markups described in GC-60.1 shall be the maximum 
allowed for all additional work directed by BATA. 

 
If the Contractor and BATA cannot agree on the appropriate adjustment to the Contract Price 
or schedule, Contractor may either accept BATA’s determination or identify and submit the 
matter as a Claim pursuant to the provisions of GC 68, Claims. In the event of a dispute, 
Contractor shall proceed with the Work without delay as directed by BATA. 
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GC-66 Change Order 
A Change Order is a written document issued by BATA, that: 
 
• Changes the Contract Price, as modified by any previously executed Change Orders, or 
• Alters the scope of Work under the Contract, or 
• Alters the schedule for performance of the Work under the Contract as set forth in the 

currently approved schedule, or 
• Makes any other change to the Contract, or makes a combination of any of the 

aforementioned Contract changes. 
 

GC-67 Differing Site Conditions 
67.1 Soil Boring or Other Data. Where BATA has included soil boring information or other 
data in the Contract, they are included for Contractor’s information only and BATA does not 
guarantee the accuracy of the information contained therein. 

 
67.2 Notice of Differing Conditions. Contractor shall promptly and before such conditions 
are disturbed, notify BATA in writing of subsurface or latent physical conditions at the site 
differing materially from those indicated in the Contract, or unknown physical conditions at 
the site, of any unusual nature, differing materially from those ordinarily encountered and 
generally recognized as inherent in work of the character provided for in this Contract. 

 
All Change Requests involving differing site conditions and any Claims based thereon shall 
be deemed waived unless the Contractor has given written notice before the conditions are 
disturbed as specified herein. 

 
BATA will, as soon as practicable, investigate or cause to be investigated the items noted by 
Contractor and, if it is determined that such conditions do materially so differ and cause an 
increase or decrease in Contractor’s cost of or time required for the performance of any part 
of the Work under the Contract, whether or not changed as a result of such conditions, an 
equitable adjustment will be made and the Contract modified. 

 
GC-68 Claims 

68.1 Claim Defined “Claim” means a separate demand by Contractor for (A) a time 
extension, (B) payment of money or damages arising from work done by, or on behalf of, 
Contractor pursuant to the Contract and payment of which is not otherwise expressly 
provided for or that Contractor is not otherwise entitled to, or (C) an amount the payment of 
which is disputed by BATA. 
 
68.2   Claim Requirements: 

 
1. Any submittal intended by the Contractor to be evaluated by BATA as a Claim shall be 

entitled “Claim”. 
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2. All claims shall be submitted by the Contractor within thirty (30) days after the date of 
the event giving rise to the Claim, such as, for example, the denial by BATA of a Change 
Request, the failure of BATA to respond to a Change Request within ninety (90) days 
after receipt of required substantiating information and documentation, or the issuance by 
BATA of a disputed Change Order. Any Claim not submitted within the specified thirty 
(30) days shall be deemed waived. 

 
3. Claims shall be in writing and must be submitted with all documents necessary to 

substantiate the Claim. A Claim must state in as much detail as possible the basis for the 
Claim and the additional compensation or extra time to which Contractor believes it is 
entitled. If the Claim is silent regarding entitlement to extra time, Contractor shall be 
entitled to no extra time in connection with the Claim. If the Claim is silent regarding 
additional compensation, Contractor shall be entitled to no additional compensation in 
connection with the Claim. 

 
4. Contractor must notify BATA promptly in writing of any changes in its estimates of 

additional compensation or extra time, and the notification must state the reasons for the 
changes. 

 
5. All Claims and any amendments thereto shall include the fully executed certification set 

forth below. Any Claim submitted without a fully executed certification shall be rejected 
by BATA and returned to the Contractor. 

 
I,_______________________________________, BEING THE____________________(MUST BE AN 
OFFICER) OF_____________________________(CONTRACTOR), DECLARE UNDER PENALTY 
OF PERJURY UNDER THE LAWS OF THE STATE OF CALIFORNIA, AND DO PERSONALLY 
CERTIFY AND ATTEST THAT I HAVE THOROUGHLY REVIEWED THE ATTACHED CLAIM 
FOR ADDITIONAL COMPENSATION AND/OR EXTENSION OF TIME, AND KNOW ITS 
CONTENTS, AND SAID CLAIM IS MADE IN GOOD FAITH; THE SUPPORTING DATA IS 
TRUTHFUL AND ACCURATE; THAT THE AMOUNT REQUESTED ACCURATELY REFLECTS 
THE CONTRACT ADJUSTMENT FOR WHICH THE CONTRACTOR BELIEVES THE OWNER IS 
LIABLE; AND, FURTHER, THAT I AM FAMILIAR WITH CALIFORNIA PENAL CODE SECTION 
72 AND CALIFORNIA GOVERNMENT CODE 12650, ET SEQ., PERTAINING TO FALSE CLAIMS, 
AND FURTHER KNOW AND UNDERSTAND THAT SUBMISSION OR CERTIFICATION OF A 
FALSE CLAIM MAY LEAD TO FINES, IMPRISONMENT, AND/OR OTHER SEVERE LEGAL 
CONSEQUENCES. 
 
By________________________________ 

 
6. No Claims shall be filed later than the date of final payment. 

 
 

68.3   Claim Review. BATA shall respond in writing to Contractor’s Claim within 
forty-five (45) calendar days after BATA’s receipt of the Claim or BATA may request in 
writing, within 30 days of receipt of the Claim, any additional information or documentation 
supporting the Claim or relating to defenses to the Claim BATA may have against the 
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Contractor. For claims exceeding $375,000 BATA may, at its option, notify Contractor of 
extended time periods for review and response. 

 
BATA’s written response to the Claim, as further documented, shall be submitted to 
Contractor within fifteen (15) days after receipt of the further information or documentation 
or within a period of time no greater than that taken by the Contractor in producing the 
additional information, whichever is greater. 

 
68.4  Meet and Confer If Contractor disputes BATA’s written response, or if BATA fails to 
respond within the time prescribed, Contractor may so notify BATA, in writing, either within 
fifteen (15) days of receipt of BATA’s response or within fifteen (15) days of BATA’s 
failure to respond within the time prescribed, respectively, and demand an informal 
conference to meet and confer for settlement of the issues in dispute. Upon a demand, BATA 
shall schedule a meet and confer conference within thirty (30) days for settlement of the 
dispute. 

 
Following the meet and confer conference, if the Claim or any portion remains in dispute, 
Contractor may file a Government Code claim as provided in Chapter 1 (commencing with 
Section 910) of Part 3 of Division 3.6 of Title 1 of the Government Code. For purposes of 
those provisions, the running of the period of time within which a Government Code claim 
must be filed shall be tolled from the time Contractor submits its written Claim pursuant to 
the above provisions until the time the Claim is denied as a result of the meet and confer 
process, including any period of time utilized by the meet and confer process. 
 
The above procedures do not apply to Government Code claims for tort damages and are not 
intended, and shall not be construed, to change the time for filing such claims. 

 
68.5 Procedures for Civil Actions. Public Contract Code Section 20104.4, set forth below, 
establishes the following procedures for all civil actions filed to resolve claims of $375,000 
or less under this Contract: 

 
(a) Within 60 days, but no earlier than 30 days, following the filing of responsive pleadings, 

the court shall submit the matter to nonbinding mediation unless waived by mutual 
stipulation of both parties. The mediation process shall provide for the selection within 
15 days by both parties of a disinterested third person as mediator, shall be commenced 
within 30 days of the submittal, and shall be concluded within 15 days from the 
commencement of the mediation unless a time requirement is extended upon a good 
cause showing to the court or by stipulation of both parties. If the parties fail to select a 
mediator within the 15-day period, any party may petition the court to appoint the 
mediator. 

 
(b) (1) If the matter remains in dispute, the case shall be submitted to judicial arbitration 

pursuant to Chapter 2.5 (commencing with Section 1141.10) of Title 3 of Part 3 of the 
Code of Civil Procedure, notwithstanding Section 1141.11 of that code. The Civil 
Discovery Act of 1986 (Article 3 (commencing with Section 2016) of Chapter 3 of Title 3 
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of Part 4 of the Code of Civil Procedure) shall apply to any proceeding brought under 
this subdivision consistent with the rules pertaining to judicial arbitration. 

 
(2) Notwithstanding any other provision of law, upon stipulation of the parties, 
arbitrators appointed for purposes of this article shall be experienced in construction 
law, and, upon stipulation of the parties, mediators and arbitrators shall be paid 
necessary and reasonable hourly rates of pay not to exceed their customary rate, and 
such fees and expenses shall be paid equally by the parties, except in the case of 
arbitration where the arbitrator, for good cause, determines a different division. In no 
event shall these fees or expenses be paid by state or county funds. 

 
(3) In addition to Chapter 2.5 (commencing with Section 1141.10) of Title 3 of Part 3 
of the Code of Civil Procedure, any party who after receiving an arbitration award 
requests a trial de novo but does not obtain a more favorable judgment shall, in addition 
to payment of costs and fees under that chapter, pay the attorney’s fees of the other party 
arising out of the trial de novo. 

 
(c) The court may, upon request by any party, order any witnesses to participate in the 

mediation or arbitration process. 
 
The above claims procedures are also subject to Public Contract Code § 20104.6, which 
provides: 

 
(a) No local agency shall fail to pay money as to any portion of a claim that is undisputed 

except as otherwise provided in the contract. 
(b) In any suit filed under Section 20104.4, the local agency shall pay interest at the legal 

rate on any arbitration award or judgment. The interest shall begin to accrue on the date 
the suit is filed in a court of law. 

 
 

7.7 SUSPENSION OF WORK, CONTRACT TERMINATION 

 
GC-69 Suspension of the Work 
In addition to the right of BATA to suspend Work under any other provision of this Contract, 
BATA may require Contractor to suspend all or part of the Work called for by this Contract at 
any time for up to ninety (90) days after a written Suspension Order is delivered to Contractor, 
and for any further period to which the parties may agree. The Suspension Order shall include 
the following: 
 
• A clear description of the Work to be suspended; 
• Guidance as to the action to be taken on subcontracts; and 
• Other requests for minimizing costs.  
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Upon receipt of a Suspension Order, Contractor shall comply with its terms immediately and 
take all reasonable steps to minimize cost allocable to the Work covered by the Order during the 
period of work stoppage. Within the period specified by the Order, or within any extension of 
that period to which the parties may agree, BATA may: 
 
• Terminate the Work covered by the Order as set forth in this section.  
• Cancel the Suspension Order; or  
• Allow the period of the Suspension Order to expire.  
 
Contractor shall resume work upon the cancellation or expiration of a Suspension Order. An 
equitable adjustment shall be made in the Work scope, Contract Price, or Contract time, as 
appropriate, and the Contract shall be modified in writing in accordance with GC-32, Excusable 
Delays and Extensions of Time and GC-69, Suspension of the Work if:  
 
• The Suspension Order results in an increase in the time required for, or in Contractor's cost 

properly allocable to, the performance of any part of this Contract; and 
• Contractor asserts a claim for an adjustment within 30 days after the end of the period of work 

stoppage; and  
• The Suspension Order was not caused by Contractor's default or other act or omission within 

the control or responsibility of Contractor.  
 
In preparation for and during suspensions of work, Contractor shall take every reasonable 
precaution to prevent damage to or deterioration of the Work. Contractor shall repair or replace, 
at no cost to BATA, Work that is damaged or deteriorated during a work suspension due to 
Contractor's failure to comply with this duty. If BATA determines that Contractor is not taking 
reasonable precautions and Contractor fails to take the corrective action within five days after 
written notice from BATA, BATA may cause such action to be taken and recover the reasonable 
cost thereof from Contractor. 
 
GC-70 Termination for Convenience or in the Public Interest 
BATA may terminate this Contract in whole or in part at any time by written notice to 
Contractor if BATA determines that termination is in the best interest of BATA or the public. If 
this Contract is so terminated, Contractor shall be entitled to payment for all Work performed 
acceptably, all acceptable goods or services ordered by and delivered to Contractor before 
termination, and all reasonable termination costs, up to the maximum amount payable under this 
Contract, provided that Contractor provides a final itemized invoice for the above amounts 
within thirty (30) days after receiving the termination notice. 
 
GC-71 Termination for Default 
BATA may, by written notice of default to Contractor, terminate Contractor's right to proceed 
with the Work under the Contract, in whole or with regard to any part: 
 
• if Contractor fails to supply an adequate working force, or materials of proper quality, or 

otherwise refuses or fails to prosecute the Work, or any separable part thereof, with such 
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diligence as will ensure its completion within the time specified in this Contract, or authorized 
extension thereof; or 

 
• if Contractor fails to make prompt payment to its subcontractors or suppliers upon receipt of 

progress payments from BATA; or 
 
• if Contractor persistently disregards laws, ordinances, or instructions of BATA, and 
 
• if Contractor does not cure such failure within a period of seven days (or such longer period 

as BATA may authorize in writing) after receipt of notice from BATA specifying such 
failure. 

 
In the event of such termination for default, BATA may take over the Work and prosecute the 
same to completion, by contract or otherwise, and may take possession of and use all or any part 
of Contractor's material, tools, equipment, and appliances as may be on the site of the Work and 
which are necessary for performance of the Work. Upon completion of such work, Contractor is 
entitled to return of all unused materials and its equipment, tools and appliances, except that 
there shall be no claim on account of usual and ordinary depreciation, loss, or wear and tear. 
 
If Contractor's right to proceed is so terminated, Contractor shall not be entitled to receive any 
further payment until the Work is completed. Contractor and its surety(s) shall be liable to 
BATA for any additional costs of completion of the Work, including compensation for additional 
managerial and administrative services, plus liquidated damages accruing under the terms of this 
Contract from the Contract completion date, as extended by authorized time extensions, to the 
date of final completion. 
 
If, after termination for failure to fulfill contract obligations, it is determined that the Contractor 
was not in default, the rights and obligations of the parties shall be the same as if the termination 
had been issued for the convenience of BATA. 
 
GC-72 Contractor's Duties Upon Termination 
After receipt of a Notice of Termination, either for default or convenience, Contractor shall: 
• stop work under the Contract on the date and to the extent specified in the Notice of 

Termination; 
 
• place no further orders or subcontracts for materials, services, or facilities, except as may be 

necessary for completion of such portion of the Work under the Contract as is not terminated; 
 
• terminate all orders and subcontracts to the extent that they relate to the performance of Work 

terminated by the Notice of Termination; 
 
• assign to BATA in a manner, at the times, and to the extent directed by BATA, all of the 

right, title, and interest of Contractor under the orders and subcontracts so terminated. 
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7.8 WARRANTY PROVISIONS 

 
GC-73 Warranty 
It is a condition of this Contract that the equipment, materials or design furnished, and 
workmanship performed by the Contractor or any subcontractor or supplier at any tier, shall 
conform to the requirements of this contract and shall be free of any defect. Neither inspection, 
testing and acceptance by BATA of such equipment, materials, design or work performed, partial 
or final payment, nor any provisions of the Contract shall relieve the Contractor from 
responsibility for any latent defect, gross mistakes or fraud. The Contractor and its surety(s) shall 
warrant, regardless of the warranties obtained from the Subcontractors, all equipment, materials, 
design and workmanship for a period of one year from the date of Final Acceptance by BATA of 
all of the work under the Contract or any discrete portion thereof. The Contractor’s warranty 
with respect to work repaired or replaced shall also run for one year from the date of repair or 
replacement. In addition, the Contractor shall furnish a written guarantee covering all or certain 
items of work and shall extend any warranty from a subcontractor or supplier that exceeds the 
above warranty period. If such additional or varying guarantees are required, they will be 
specified in Section 6.0 - Special Conditions of this contract. BATA retains the right, at its sole 
discretion, to assign to a third Party any warranty received under this Contract. .  
 
GC-74 Warranty Work 
The Contractor is responsible for all warranty-covered repair work during the warranty period as 
specified above. The Contractor shall provide at its own expense, all spare products and tools 
required for repairs. To the extent practicable, BATA will allow the Contractor or its designated 
representative to perform such work. When warranty repairs are required, BATA and the 
Contractor's representative shall agree on the most appropriate remedy to be performed within a 
reasonable time. If the Contractor fails to remedy any failure or defect within a reasonable time, 
BATA shall have the right to replace, repair, or otherwise remedy the failure or defect at the 
Contractor’s expense. At its discretion, BATA may also perform such work if it deems necessary 
to do so to meet its operational commitments or other requirements. The Contractor shall 
reimburse BATA of all expenses for such work including materials and labor. The hourly shop 
labor rates shall be based on BATA’s current labor cost accounting system. The Contractor shall 
reimburse BATA for such work within sixty days of receipt of warranty claim.  
 
GC-75 Warranty on Replaced Parts 
Any materials, parts or components that are used for replacement under the initial warranty 
period shall be warranted again for the total original warranty period of the replaced particular 
material, part or component.  
 
GC-76 Systematic Failures 
In the event that, during the warranty period, repairs or modifications necessitated by defective 
design, material, or workmanship occur to an extent in excess of 10 percent of the components 
used for the same function in the same assembly or subsystem purchased under this Contract, the 
Contractor shall promptly furnish all necessary labor and material to effect such repairs and 
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modifications for every system delivered under the Contract under the terms and conditions 
outlined, including systems in which the item has not yet failed. When requested by BATA, the 
Contractor will be required to provide a written failure analysis report for defective products 
supplied under this contract and which occurred during the warranty period. The report shall be 
received by BATA within forty-five (45) days from the date of request.  
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SECTION 8.  MISCELLANEOUS 
8-1.  PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS 
The Department maintains the following list of Prequalified and Tested Signing and Delineation 
Materials.  The Engineer shall not be precluded from sampling and testing products on the list of 
Prequalified and Tested Signing and Delineation Materials. 
 
The manufacturer of products on the list of Prequalified and Tested Signing and Delineation 
Materials shall furnish the Engineer a Certificate of Compliance in conformance with the 
provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for 
each type of traffic product supplied. 
 
For those categories of materials included on the list of Prequalified and Tested Signing and 
Delineation Materials, only those products shown within the listing may be used in the work.  
Other categories of products, not included on the list of Prequalified and Tested Signing and 
Delineation Materials, may be used in the work provided they conform to the requirements of the 
Standard Specifications. 
 
Materials and products may be added to the list of Prequalified and Tested Signing and 
Delineation Materials if the manufacturer submits a New Product Information Form to the New 
Product Coordinator at the Transportation Laboratory.  Upon a Departmental request for 
samples, sufficient samples shall be submitted to permit performance of required tests.  Approval 
of materials or products will depend upon compliance with the specifications and tests the 
Department may elect to perform. 
 
 

PAVEMENT MARKERS, PERMANENT TYPE 
 

Retroreflective With Abrasion Resistant Surface (ARS) 
1. Apex, Model 921AR (4" x 4") 
2. Ennis Paint, Models C88 (4" x 4"), 911 (4" x 4") and C80FH 
3. Ray-O-Lite, Models "AA"  ARC II (4" x 4") and ARC Round Shoulder (4" x 4")  
4. 3M Series 290 (3.5" x 4") 
5. 3M Series 290 PSA 
6. Glowlite, Inc Model 988AR (4" x 4") 
 

Retroreflective With Abrasion Resistant Surface (ARS) 
(for recessed applications only) 

1. Ennis Paint, Model 948 (2.3" x 4.7") 
2. Ennis Paint, Model 944SB (2" x 4")* 
3. Ray-O-Lite, Model 2002 (2" x 4.6") 
4. Ray-O-Lite, Model 2004  (2" x 4")* 

*For use only in 4.5 inch wide (older) recessed slots 
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Non-Reflective, 4-inch Round 
1. Apex Universal (Ceramic) 
2. Apex Universal, Models 929 (ABS) and 929PP (Polypropylene) 
3. Glowlite, Inc. (Ceramic) and PP (Polypropylene) 
4. Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS) 
5. Interstate Sales, "Diamond Back" (Polypropylene) 
6. Novabrite Models Cdot (White) Cdot-y (Yellow), Ceramic 
7. Novabrite Models Pdot-w (White) Pdot-y (Yellow), Polypropylene 
8. Three D Traffic Works TD10000 (ABS), TD10500 (Polypropylene) 

 
 

PAVEMENT MARKERS, TEMPORARY TYPE 
 

Temporary Markers For Long Term Day/Night Use (180 days or less) 
1. Vega Molded Products "Temporary Road Marker" (3" x 4") 
2. Filtrona Extrusion, Halftrack model 25, 26 and RPM 35 

 
 

Temporary Markers For Short Term Day/Night Use (14 days or less) 
(For seal coat or chip seal applications, clear protective covers are required) 

1. Apex Universal, Model 932 
2. Filtrona Extrusion, Models T.O.M., T.R.P.M., and "HH" (High Heat) 
3. Hi-Way Safety, Inc., Model 1280/1281 
4. Glowlite, Inc., Model 932 

 
STRIPING AND PAVEMENT MARKING MATERIAL 

 
Permanent Traffic Striping and Pavement Marking Tape 

1. Advanced Traffic Marking, Series 300 and 400 
2. Brite-Line, Series 1000 
3. Brite-Line, "DeltaLine XRP" 
4. Swarco Industries, "Director 35" (For transverse application only) 
5. Swarco Industries, "Director 60" 
6. 3M, "Stamark" Series 380 and 5730 
7. 3M, "Stamark" Series 420 (For transverse application only) 

 
Temporary (Removable) Striping and Pavement Marking Tape (180 days or less) 

1. Advanced Traffic Marking, Series 200 
2. Brite-Line, Series 100 
3. Garlock Rubber Technologies, Series 2000 
4. P.B. Laminations, Aztec, Grade 102 
5. Swarco Industries, "Director-2" 
6. Trelleborg Industries, R140 Series 
7. 3M Series 620 "CR", and Series A750 



CONTRACT NO. BATA-005 
TOLL BRIDGE SIGNING & STRIPING PROJECT 

Issued February 9, 2010 
 
 

 

  Page 145 

8. 3M Series A145, Removable Black Line Mask 
(Black Tape: for use only on Hot mix asphalt surfaces) 

9. Advanced Traffic Marking Black "Hide-A-Line" 
(Black Tape: for use only on Hot mix asphalt surfaces) 

10. Brite-Line "BTR" Black Removable Tape 
(Black Tape: for use only on Hot mix asphalt surfaces) 

11. Trelleborg Industries, RB-140 
(Black Tape: for use only on Hot mix asphalt surfaces) 
 
Preformed Thermoplastic (Heated in place) 

1. Flint Trading Inc., "Hot Tape" 
2. Flint Trading Inc., "Premark Plus" 
3. Ennis Paint Inc., "Flametape" 
 

Ceramic Surfacing Laminate, 6" x 6" 
1. Highway Ceramics, Inc. 
 
CLASS 1 DELINEATORS 

 
One Piece Driveable Flexible Type, 66-inch 

1. Filtrona Extrusion, "Flexi-Guide Models 400 and 566" 
2. Carsonite, Curve-Flex CFRM-400 
3. Carsonite, Roadmarker CRM-375 
4. FlexStake, Model 654 TM 
5. GreenLine Model CGD1-66 
 

Special Use Type, 66-inch 
1. Filtrona Extrusion, Model FG 560 (with 18-inch U-Channel base) 
2. Carsonite, "Survivor" (with 18-inch U-Channel base) 
3. Carsonite, Roadmarker CRM-375 (with 18-inch U-Channel base) 
4. FlexStake, Model 604 
5. GreenLine Model CGD (with 18-inch U-Channel base) 
6. Impact Recovery Model D36, with #105 Driveable Base 
7. Safe-Hit with 8-inch pavement anchor (SH248-GP1) 
8. Safe-Hit with 15-inch soil anchor (SH248-GP2) and with 18-inch soil anchor 

(SH248-GP3) 
 

Surface Mount Type, 48-inch 
1. Bent Manufacturing Company, Masterflex Model  MFEX 180-48  
2. Carsonite, "Channelizer" 
3. FlexStake, Models 704, 754 TM, and EB4 
4. Impact Recovery Model D48, with #101 Fixed (Surface-Mount) Base 
5. Three D Traffic Works "Channelflex" ID No. 522248W 
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CHANNELIZERS 
Surface Mount Type, 36-inch 

1. Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) MF-180-36 
(Flat) and MFEX 180—36 

2. Filtrona Extrusion, Flexi-Guide Models FG300PE, FG300UR, and FG300EFX 
3. Carsonite, "Super Duck" (Round SDR-336) 
4. Carsonite, Model SDCF03601MB "Channelizer" 
5. FlexStake, Models 703, 753 TM, and EB3 
6. GreenLine, Model SMD-36 
7. Hi-way Safety, Inc. "Channel Guide Channelizer" Model CGC36 
8. Impact Recovery Model D36, with #101 Fixed (Surface-Mount) Base 
9. Safe-Hit, Guide Post, Model SH236SMA and Dura-Post, Model SHL36SMA 
10. Three D Traffic Works "Boomerang" 5200 Series 
 

Lane Separation System 
1. Filtrona Extrusion, "Flexi-Guide (FG) 300 Curb System" 
2. Qwick Kurb, "Klemmfix Guide System" 
3. Dura-Curb System 
4. Tuff Curb 
 
CONICAL DELINEATORS, 42-inch 
(For 28-inch Traffic Cones, see Standard Specifications) 
1. Bent Manufacturing Company "T-Top" 
2. Plastic Safety Systems "Navigator-42" 
3. TrafFix Devices "Grabber" 
4. Three D Traffic Works "Ringtop" TD7000, ID No. 742143 
5. Three D Traffic Works, TD7500 
6. Work Area Protection Corp. C-42 
 
OBJECT MARKERS 

Type "K", 18-inch 
1. Filtrona Extrusion, Model FG318PE 
2. Carsonite, Model SMD 615 
3. FlexStake, Model 701 KM 
4. Safe-Hit, Model SH718SMA 
 

Type "Q" Object Markers, 24-inch  
1. Bent Manufacturing "Masterflex" Model MF-360-24 
2. Filtrona Extrusion, Model FG324PE 
3. Carsonite, "Channelizer" 
4. FlexStake, Model 701KM 
5. Safe-Hit, Models SH824SMA_WA and SH824GP3_WA 
6. Three D Traffic Works ID No. 531702W and TD 5200 
7. Three D Traffic Works ID No. 520896W 
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CONCRETE BARRIER MARKERS AND  
TEMPORARY RAILING (TYPE K) REFLECTORS 

Impactable Type 
1. ARTUK, "FB" 
2. Filtrona Extrusion, Models PCBM-12 and PCBM-T12 
3. Duraflex Corp., "Flexx 2020" and "Electriflexx" 
4. Hi-Way Safety, Inc., Model GMKRM100 
5. Plastic Safety Systems "BAM" Models OM-BARR and OM-BWAR 
6. Three D Traffic Works "Roadguide" Model TD 9300 
 

Non-Impactable Type 
1. ARTUK, JD Series 
2. Plastic Safety Systems "BAM" Models OM-BITARW and OM-BITARA 
3. Vega Molded Products, Models GBM and JD 
4. Plastic Vacuum Forming, "Cap-It C400" 
 
METAL BEAM GUARD RAIL POST MARKERS 
(For use to the left of traffic) 
1. Filtrona Extrusion, "Mini" (3" x 10") 
2. Creative Building Products, "Dura-Bull, Model 11201" 
3. Duraflex Corp., "Railrider" 
4. Plastic Vacuum Forming, "Cap-It C300" 
 
CONCRETE BARRIER DELINEATORS, 16-inch 
(For use to the right of traffic) 
1. Filtrona Extrusion, Model PCBM T-16 
2. Safe-Hit, Model SH216RBM 
3. Three D Traffic Works "Roadguide" Model 9400 
 
CONCRETE BARRIER-MOUNTED MINI-DRUM (10" x 14" x 22") 
1. Stinson Equipment Company "SaddleMarker" 
 
GUARD RAILING DELINEATOR 
(Place top of reflective element at 48 inches above plane of roadway) 

Wood Post Type, 27-inch 
1. Filtrona Extrusion, FG 427 and FG 527 
2. Carsonite, Model 427 
3. FlexStake, Model 102 GR 
4. GreenLine GRD 27 
5. Safe-Hit, Model SH227GRD 
6. Three D Traffic Works "Guardflex" TD9100 
7. New Directions Mfg, NDM27 
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Steel Post Type 
1. Carsonite, Model CFGR-327 
 
RETROREFLECTIVE SHEETING 

Channelizers, Barrier Markers, and Delineators 
1. Avery Dennison T-6500 Series (For rigid substrate devices only) 
2. Avery Dennison WR-7100 Series 
3. Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II 
4. Reflexite, PC-1000 Metalized Polycarbonate 
5. Reflexite, AC-1000 Acrylic 
6. Reflexite, AP-1000 Metalized Polyester 
7. Reflexite, Conformalight, AR-1000 Abrasion Resistant Coating 
8. 3M, High Intensity 
 

Traffic Cones, 4-inch and 6-inch Sleeves 
1. Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II 
2. Reflexite, Vinyl, "TR" (Semi-transparent) or "Conformalight" 
3. 3M Series 3840 
4. Avery Dennison S-9000C 
 

Drums 
1. Avery Dennison WR-6100 
2. Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II 
3. Reflexite, "Conformalight", "Super High Intensity" or "High Impact Drum Sheeting" 
4. 3M Series 3810 
 

Barricades: Type I, Medium-Intensity (Typically Enclosed Lens, Glass-Bead 
Element) 

1. Nippon Carbide Industries, CN8117 
2. Avery Dennison, W 1100 series 
3. 3M Series CW 44 
 

Barricades: Type II, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead 
Element) 

1. Avery Dennison, W-2100 Series 
 

Vertical Clearance Signs: Structure Mounted 
1. 3M Model 4061, Diamond Grade DG3, Fluorescent Yellow  
 

Signs: Type II, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead 
Element) 

1. Avery Dennison, T-2500 Series 
2. Nippon Carbide Industries, Nikkalite 18000 
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Signs: Type III, High-Intensity (Typically Encapsulated Glass-Bead Element) 
1. Avery Dennison, T-5500A and T-6500 Series 
2. Nippon Carbide Industries, Nikkalite Brand Ultralite Grade II 
3. 3M 3870 and 3930 Series 
 

Signs: Type IV, High-Intensity (Typically Unmetallized Microprismatic Element) 
1. Avery Dennison, T-6500 Series 
2. Nippon Carbide Industries, Crystal Grade, 94000 Series 
3. Nippon Carbide Industries, Model No. 94847 Fluorescent Orange 
4. 3M Series 3930 and Series 3924S 
 

Signs: Type VI, Elastomeric (Roll-Up) High-Intensity, without Adhesive 
1. Avery Dennison, WU-6014 
2. Novabrite LLC, "Econobrite" 
3. Reflexite "Vinyl" 
4. Reflexite "SuperBright" 
5. Reflexite "Marathon" 
6. 3M Series RS20 
 

Signs: Type VII, Super-High-Intensity (Typically Unmetallized Microprismatic 
Element) 

1. 3M Series 3924S, Fluorescent Orange 
2. 3M LDP Series 3970 
 

Signs: Type VIII, Super-High-Intensity (Typically Unmetallized Microprismatic 
Element) 

1. Avery Dennison, T-7500 Series 
2. Avery Dennison, T-7511 Fluorescent Yellow 
3. Avery Dennison, T-7513 Fluorescent Yellow Green 
4. Avery Dennison, W-7514 Fluorescent Orange 
5. Nippon Carbide Industries, Nikkalite Crystal Grade Series 92800 
6. Nippon Carbide Industries, Nikkalite Crystal Grade Model 92847 Fluorescent Orange 
 

Signs: Type IX, Very-High-Intensity (Typically Unmetallized Microprismatic 
Element) 

1. 3M VIP Series 3981 Diamond Grade Fluorescent Yellow 
2. 3M VIP Series 3983 Diamond Grade Fluorescent Yellow/Green 
3. 3M VIP Series 3990 Diamond Grade 
4. Avery Dennison T-9500 Series 
5. Avery Dennison, T9513, Fluorescent Yellow Green 
6. Avery Dennison, W9514, Fluorescent Orange 
7. Avery Dennison, T-9511 Fluorescent Yellow 
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SPECIALTY SIGNS 
1. Reflexite "Endurance" Work Zone Sign (with Semi-Rigid Plastic Substrate) 
 
ALTERNATIVE SIGN SUBSTRATES 

Fiberglass Reinforced Plastic (FRP) and Expanded Foam PVC 
1. Fiber-Brite (FRP) 
2. Sequentia, "Polyplate" (FRP) 
3. Inteplast Group "InteCel" (0.5 inch for Post-Mounted CZ Signs, 48-inch or less)(PVC) 
 

Aluminum Composite, Temporary Construction Signs and Permanent Signs up to 4 
foot, 7 Inches 

1. Alcan Composites "Dibond Material, 80 mils" 
2. Mitsubishi Chemical America, Alpolic 350 
3. Bone Safety Signs, Bone Light ACM 
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SECTION 8.2 – CONCRETE 
 
8-2.1  PORTLAND CEMENT CONCRETE 
Portland cement concrete shall conform to the provisions in Section 90, "Portland Cement 
Concrete," of the Standard Specifications and these special provisions. 
The Department maintains a list of sources of fine and coarse aggregate that have been approved 
for use with a reduced amount of supplementary cementitious material in the total amount of 
cementitious material to be used.  A source of aggregate will be considered for addition to the 
approved list if the producer of the aggregate submits to the Transportation Laboratory certified 
test results from a qualified testing laboratory that verify the aggregate complies with the 
requirements.  Before the testing starts, the aggregate test shall be registered with the 
Department.  A registration number can be obtained by calling (916) 227-7228.  The registration 
number shall be used as the identification for the aggregate sample in correspondence with the 
Department.  Upon request, a split of the tested sample shall be provided to the Department.  
Approval of aggregate will depend upon compliance with the specifications, based on the 
certified test results submitted, together with any replicate testing the Department may elect to 
perform.  Approval will expire 3 years from the date the most recent registered and evaluated 
sample was collected from the aggregate source. 
 
Qualified testing laboratories shall conform to the following requirements: 

1. Laboratories performing ASTM Designation:  C 1293 shall participate in the Cement and 
Concrete Reference Laboratory (CCRL) Concrete Proficiency Sample Program and shall 
have received a score of 3 or better on each test of the previous 2 sets of concrete 
samples. 

2. Laboratories performing ASTM Designation:  C 1260 shall participate in the Cement and 
Concrete Reference Laboratory (CCRL) Pozzolan Proficiency Sample Program and shall 
have received a score of 3 or better on the shrinkage and soundness tests of the previous 
2 sets of pozzolan samples. 

 
Aggregates on the list shall conform to one of the following requirements: 

1. When the aggregate is tested in conformance with the requirements in California 
Test 554 and ASTM Designation:  C 1293, the average expansion at one year shall be 
less than or equal to 0.040 percent; or  

2. When the aggregate is tested in conformance with the requirements in California 
Test 554 and ASTM Designation:  C 1260, the average of the expansion at 16 days shall 
be less than or equal to 0.15 percent. 

 
If the aggregates used in the concrete are on the Department's list, the minimum amount of 
supplementary cementitious material shall conform to the following: 

1. If fly ash or natural pozzolan conforming to the provisions in Section 90-2.01C, 
"Required Use of Supplementary Cementitious Materials," of the Standard Specifications 
is used, the minimum amount of supplementary cementitious material shall be 15 percent 
by weight of the total cementitious material; or  

2. If silica fume conforming to the provisions in Section 90-2.01C, "Required Use of 
Supplementary Cementitious Materials," of the Standard Specifications is used, the 
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minimum amount of supplementary cementitious material shall be 7 percent by weight of 
the total cementitious material. 

 
The limitation on tricalcium silicate (C3S) content in Type II cement specified in 
Section 90-2.01A, "Cement," of the Standard Specifications shall not apply. 
 
8-2.2  CORROSION CONTROL FOR PORTLAND CEMENT CONCRETE 
Portland cement concrete at is considered to be in a corrosive environment and shall conform to 
the provisions in Section 90, "Portland Cement Concrete," of the Standard Specifications and 
these special provisions. 
 
Cementitious material to be used in portland cement concrete shall conform to the provisions in 
Section 90-2, "Materials," of the Standard Specifications, and shall be a combination of either 
Type II or Type V portland cement and supplementary cementitious material. 
 
Cementitious material to be used in portland cement concrete shall conform to the provisions in 
Section 90-2, "Materials," of the Standard Specifications, and shall be a combination of Type II 
portland cement and supplementary cementitious material. 
 
Concrete in a corrosive environment shall contain not less than 675 pounds of cementitious 
material per cubic yard. 
 
Reduction in the cementitious material content specified or ordered, in conformance with the 
provisions in Section 90-4.05, "Optional Use of Chemical Admixtures," of the Standard 
Specifications, is not permitted for concrete in a corrosive environment.  
 
Unless otherwise specified, for concrete in a corrosive environment, the amount of portland 
cement shall be 75 percent by weight, and the amount of supplementary cementitious material 
shall be 25 percent by weight, of the total amount of cementitious material to be used in the 
concrete mix.   
 
For concrete at relevant locations, the cementitious material shall be comprised of either: 
 

A. 20 percent by weight of either flyash or natural pozzolan, 5 percent by weight of silica 
fume, and 75 percent by weight of portland cement. 

B. 10 percent by weight of silica fume and 90 percent by weight of portland cement. 
C. 50 percent by weight of ground granulated blast furnace slag, and 50 percent by weight of 

portland cement. 
D. 10 percent by weight of metakaolin conforming to AASHTO Designation:  M 295 Class 

N and 90 percent by weight of portland cement.  Metakaolin shall also conform to the 
following chemical and physical requirements: 
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Chemical Requirements Percent 
Silicon Dioxide (SiO2) + Aluminum Oxide (Al2O3) 92.0 min. 

Calcium Oxide (CaO) 1.0 max 
Sulfur Trioxide (SO3) 1.0 max. 

Loss on ignition 1.2 max. 
Available Alkalies (as Na2O) equivalent 1.0 max. 

 
Physical Requirements Percent 
Retained No. 325sieve 2.0 max 

Strength Activity Index with portland cement 
7 days 

28 days 

 
100 (minimum % of control) 
100 (minimum % of control) 

 
 
The amount of free water used in concrete in a corrosive environment shall not exceed 305 
pounds per cubic yard plus 45 pounds for each 100 pounds of cementitious material in excess of 
675 pounds per cubic yard. 
 
Full compensation for conforming to the above requirements shall be considered as included in 
the contract prices paid for the various contract items of work, and no additional compensation 
will be allowed therefor. 
 
8-3.1  WELDING 

GENERAL 
Flux cored welding electrodes conforming to the requirements of AWS A5.20 E6XT-4 or 
E7XT-4 shall not be used to perform welding for this project. 
Wherever reference is made to the following AWS welding codes in the Standard Specifications, 
on the plans, or in these special provisions, the year of adoption for these codes shall be as listed: 
 

AWS Code Year of Adoption 
D1.1 2006 
D1.4 2005 
D1.5 2002 
D1.6 1999 

 
Requirements of the AWS welding codes shall apply unless otherwise specified in the Standard 
Specifications, on the plans, or in these special provisions.  Wherever the abbreviation AWS is 
used, it shall be equivalent to the abbreviations ANSI/AWS or AASHTO/AWS. 
 
Section 6.1.1.1 of AWS D1.5 is replaced with the following: 
 
Quality Control (QC) shall be the responsibility of the Contractor.  As a minimum, the 
Contractor shall perform inspection and testing of each weld joint prior to welding, during 
welding, and after welding as specified in this section and as necessary to ensure that materials 
and workmanship conform to the requirements of the contract documents. 
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Unless otherwise specified, Sections 6.1.3 through 6.1.4.3 of AWS D1.1, Section 7.1.2 of AWS 
D1.4, and Sections 6.1.1.2 through 6.1.3.3 of AWS D1.5 are replaced with the following: 
 
The QC Inspector shall be the duly designated person who acts for and on behalf of the 
Contractor for inspection, testing, and quality related matters for all welding. 
Quality Assurance (QA) is the prerogative of the Engineer.  The QA Inspector is the duly 
designated person who acts for and on behalf of the Engineer. 
The QC Inspector shall be responsible for quality control acceptance or rejection of materials and 
workmanship, and shall be currently certified as an AWS Certified Welding Inspector (CWI) in 
conformance with the requirements in AWS QC1, "Standard for AWS Certification of Welding 
Inspectors." 
 
The QC Inspector may be assisted by an Assistant QC Inspector provided that this individual is 
currently certified as an AWS Certified Associate Welding Inspector (CAWI) in conformance 
with the requirements in AWS QC1, "Standard for AWS Certification of Welding Inspectors."  
The Assistant QC Inspector may perform inspection under the direct supervision of the QC 
Inspector provided the assistant is always within visible and audible range of the QC Inspector.  
The QC Inspector shall be responsible for signing all reports and for determining if welded 
materials conform to workmanship and acceptance criteria.  The ratio of QC Assistants to QC 
Inspectors shall not exceed 5 to 1. 
 
When the term "Inspector" is used without further qualification, it shall refer to the QC Inspector. 
 
When any work is welded in conformance with the provisions in Section 75, "Miscellaneous 
Metal," of the Standard Specifications, not including Section 75-1.035, "Bridge Joint Restrainer 
Units," of the Standard Specifications, Section 6.1.4 of AWS D1.1 is replaced with the 
following: 
 
The QC Inspector shall be responsible for quality control acceptance or rejection of materials and 
workmanship and shall be currently certified as an AWS CWI in conformance with the 
requirements in AWS QC1, "Standard for AWS Certification of Welding Inspectors," or as a 
Welding Inspector Specialist (WIS) in conformance with the requirements in AWS B5.2, 
"Specification for the Qualification of Welding Inspector Specialists and Welding Inspector 
Assistants." 
 
Section 6.14.6, "Personnel Qualification," of AWS D1.1, Section 7.8, "Personnel Qualification," 
of AWS D1.4, and Section 6.1.3.4, "Personnel Qualification," of AWS D1.5 are replaced with 
the following: 
 
Personnel performing nondestructive testing (NDT) shall be qualified and certified in 
conformance with the requirements of the American Society for Nondestructive Testing (ASNT) 
Recommended Practice No. SNT-TC-1A and the Written Practice of the NDT firm.  The Written 
Practice of the NDT firm shall meet or exceed the guidelines of the ASNT Recommended 
Practice No. SNT-TC-1A.  Individuals who perform NDT, review the results, and prepare the 
written reports shall be either: 
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A. Certified NDT Level II technicians, or; 
B. Level III technicians who hold a current ASNT Level III certificate in that discipline and 

are authorized and certified to perform the work of Level II technicians. 
 
Section 6.5.4 of AWS D1.5 is replaced with the following: 
 
The QC Inspector shall inspect and approve each joint preparation, assembly practice, welding 
technique, joint fit-up, and the performance of each welder, welding operator, and tack welder to 
make certain that the applicable requirements of this code and the approved Welding Procedure 
Specification (WPS) are met.  The QC Inspector shall examine the work to make certain that it 
meets the requirements of Sections 3 and 6.26.  The size and contour of all welds shall be 
measured using suitable gages.  Visual inspection for cracks in welds and base metal, and for 
other discontinuities shall be aided by strong light, magnifiers, or such other devices as may be 
helpful.  Acceptance criteria different from those specified in this code may be used when 
approved by the Engineer. 
 
Section 6.6.5, "Nonspecified NDT Other than Visual," of AWS D1.1, Section 7.6.5 of AWS 
D1.4 and Section 6.6.5 of AWS D1.5 shall not apply. 
 
For any welding, the Engineer may direct the Contractor to perform NDT that is in addition to 
the visual inspection or NDT specified in the AWS or other specified welding codes, in the 
Standard Specifications, or in these special provisions.  Except as provided for in these special 
provisions, additional NDT required by the Engineer, and associated repair work, will be paid for 
as extra work as provided in Section 4-1.03D, "Extra Work," of the Standard Specifications.  
Prior to release of welded material by the Engineer, if testing by NDT methods other than those 
originally specified discloses an attempt to defraud or reveals a gross nonconformance, all costs 
associated with the repair of the deficient area, including NDT of the weld and of the repair, and 
any delays caused by the repair, shall be at the Contractor’s expense.  A gross nonconformance is 
defined as the sum of planar type rejectable indications in more than 20 percent of the tested 
length. 
 
When less than 100 percent of NDT is specified for any weld, it is expected that the entire length 
of weld meet the specified acceptance-rejection criteria.  Should any welding deficiencies be 
discovered by additional NDT directed or performed by the Engineer that utilizes the same NDT 
method as that originally specified, all costs associated with the repair of the deficient area, 
including NDT of the weld and of the weld repair, and any delays caused by the repair, shall be 
at the Contractor's expense. 
 
Repair work to correct welding deficiencies discovered by visual inspection directed or 
performed by the Engineer, and any associated delays or expenses caused to the Contractor by 
performing these repairs, shall be at the Contractor's expense. 
 
The Engineer shall have the authority to verify the qualifications or certifications of any welder, 
QC Inspector, or NDT personnel to specified levels by retests or other means approved by the 
Engineer. 
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Inspection and approval of all joint preparations, assembly practices, joint fit-ups, welding 
techniques, and the performance of each welder, welding operator, and tack welder shall be 
documented by the QC Inspector on a daily basis for each day welding is performed.  For each 
inspection, including fit-up, Welding Procedure Specification (WPS) verification, and final weld 
inspection, the QC Inspector shall confirm and document compliance with the requirements of 
the AWS or other specified code criteria and the requirements of these special provisions on all 
welded joints before welding, during welding, and after the completion of each weld. 
 
In addition to the requirements specified in the applicable code, the period of effectiveness for a 
welder's or welding operator's qualification shall be a maximum of 3 years for the same weld 
process, welding position, and weld type.  If welding will be performed without gas shielding, 
then qualification shall also be without gas shielding.  Excluding welding of fracture critical 
members, a valid qualification at the beginning of work on a contract will be acceptable for the 
entire period of the contract, as long as the welder's or welding operator's work remains 
satisfactory. 
 
In addition to the requirements of AWS D1.1, welding procedures qualification for work welded 
in conformance with that code shall conform to the following: 
 
When a nonstandard weld joint is to be made using a combination of WPSs, a single test may be 
conducted combining the WPSs to be used in production, provided the essential variables, 
including weld bead placement, of each process are limited to those established in Table 4.5. 
 
In addition to the requirements of AWS D1.5, Section 5.12 or 5.13, welding procedures 
qualification for work welded in conformance with that code shall conform to the following 
requirements: 
 

A. Unless considered prequalified, fillet welds shall be qualified in each position.  The fillet 
weld soundness test shall be conducted using the essential variables of the WPS as 
established by the Procedure Qualification Record (PQR). 

B. For qualification of joints that do not conform to Figures 2.4 and 2.5 of AWS D1.5, a 
minimum of two WPS qualification tests are required.  The tests shall be conducted using 
both Figure 5.1 and Figure 5.3.  The test conforming to Figure 5.1 shall be conducted in 
conformance with AWS D1.5, Section 5.12 or 5.13.  The test conforming to Figure 5.3 
shall be conducted using the welding electrical parameters that were established for the 
test conducted conforming to Figure 5.1.  The ranges of welding electrical parameters 
established during welding per Figure 5.1 in conformance with AWS D1.5, Section 5.12, 
shall be further restricted according to the limits in Table 5.3 during welding per Figure 
5.3. 

C. Multiple zones within a weld joint may be qualified.  The travel speed, amperage, and 
voltage values that are used for tests conducted per AWS D1.5 Section 5.13 shall be 
consistent for each pass in a weld joint, and shall in no case vary by more than ±10 
percent for travel speed, ±10 percent for amperage, and ±7 percent for voltage as 
measured from a predetermined target value or average within each weld pass or zone.  
The travel speed shall in no case vary by more than ±15 percent when using submerged 
arc welding. 
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D. For a WPS qualified in conformance with AWS D1.5 Section 5.13, the values to be used 
for calculating ranges for current and voltage shall be based on the average of all weld 
passes made in the test.  Heat input shall be calculated using the average of current and 
voltage of all weld passes made in the test for a WPS qualified in conformance with 
Section 5.12 or 5.13. 

E. Macroetch tests are required for WPS qualification tests, and acceptance shall be per 
AWS D1.5 Section 5.19.3. 

F. When a nonstandard weld joint is to be made using a combination of WPSs, a test 
conforming to Figure 5.3 may be conducted combining the WPSs to be used in 
production, provided the essential variables, including weld bead placement, of each 
process are limited to those established in Table 5.3. 

G. Prior to preparing mechanical test specimens, the PQR welds shall be inspected by visual 
and radiographic tests.  Backing bar shall be 3 inches in width and shall remain in place 
during NDT testing.  Results of the visual and radiographic tests shall comply with AWS 
D1.5 Section 6.26.2, excluding Section 6.26.2.2.  Test plates that do not comply with 
both tests shall not be used. 

 
WELDING QUALITY CONTROL 

Welding quality control shall conform to the requirements in the AWS or other specified welding 
codes, the Standard Specifications, and these special provisions. 
 
Unless otherwise specified, welding quality control shall apply when any work is welded in 
conformance with the provisions in Section 49, "Piling," Section 52, "Reinforcement," Section 
55, "Steel Structures," or Section 75-1.035, "Bridge Joint Restrainer Units," of the Standard 
Specifications. 
 
All welding will require inspection by the Engineer.  The Contractor shall request inspection at 
least 3 business days prior to the beginning of welding for locations within California and 5 
business days for locations outside of California.  The Contractor shall request inspection at: 
 
http://www.dot.ca.gov/hq/esc/Translab/OSM/smbforms.htm 
 
Continuous inspection shall be provided when any welding is being performed.  Continuous 
inspection, as a minimum, shall include having a QC Inspector within such close proximity of all 
welders or welding operators so that inspections by the QC Inspector of each welding operation 
at each welding location does not lapse for a period exceeding 30 minutes. 
 
When joint weld details that are not prequalified to the details of Section 3 of AWS D1.1 or to 
the details of Figure 2.4 or 2.5 of AWS D1.5 are proposed for use in the work, the joint details, 
their intended locations, and the proposed welding parameters and essential variables, shall be 
approved by the Engineer.  The Contractor shall allow the Engineer 15 days to complete the 
review of the proposed joint detail locations.  In the event the Engineer fails to complete the 
review within the time allowed, and if, in the opinion of the Engineer, completion of the work is 
delayed or interfered with by reason of the Engineer's delay in completing the review, the 
Contractor will be compensated for any resulting loss, and an extension of time will be granted, 
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in the same manner as provided for in Section 8-1.09, "Right of Way Delays," of the Standard 
Specifications.  Upon approval of the proposed joint detail locations and qualification of the 
proposed joint details, welders and welding operators using these details shall perform a 
qualification test plate using the WPS variables and the joint detail to be used in production.  The 
test plate shall have the maximum thickness to be used in production and a minimum length of 
18 inches.  The test plate shall be mechanically and radiographically tested.  Mechanical and 
radiographic testing and acceptance criteria shall be as specified in the applicable AWS codes. 
 
The Engineer will witness all qualification tests for WPSs that were not previously approved by 
the Department.  Unless otherwise specified, an approved independent third party will witness 
the qualification tests for welders or welding operators.  The independent third party shall be a 
current CWI and shall not be an employee of the contractor performing the welding.  The 
Contractor shall allow the Engineer 15 days to review the qualifications and copy of the current 
certification of the independent third party.  In the event the Engineer fails to complete the 
review within the time allowed, and if, in the opinion of the Engineer, completion of the work is 
delayed or interfered with by reason of the Engineer's delay in completing the review, the 
Contractor will be compensated for any resulting loss, and an extension of time will be granted, 
in the same manner as provided for in Section 8-1.09, "Right of Way Delays," of the Standard 
Specifications.  The Contractor shall notify the Engineer 7 days prior to performing any 
qualification tests.  Witnessing of qualification tests by the Engineer shall not constitute approval 
of the intended joint locations, welding parameters, or essential variables. 
 
The Contractor shall designate in writing a welding Quality Control Manager (QCM).  The QCM 
shall be responsible directly to the Contractor for the quality of welding, including materials and 
workmanship, performed by the Contractor and subcontractors. 
 
The QCM shall be the sole individual responsible to the Contractor for submitting, receiving, 
reviewing, and approving all correspondence, required submittals, and reports to and from the 
Engineer.  The QCM shall be a registered professional engineer or shall be currently certified as 
a CWI. 
 
Unless the QCM is hired by a subcontractor providing only QC services, the QCM shall not be 
employed or compensated by any subcontractor, or by other persons or entities hired by 
subcontractors, who will provide other services or materials for the project.  The QCM may be 
an employee of the Contractor. 
 
Welding inspection personnel or NDT firms to be used in the work shall not be employed or 
compensated by any subcontractor, or by other persons or entities hired by subcontractors, who 
will provide other services or materials for the project, except for the following conditions: 
 

A. The work is welded in conformance with AWS D1.5 and is performed at a permanent 
fabrication or manufacturing facility that is certified under the AISC Quality Certification 
Program, Category Cbr, Major Steel Bridges and Fracture Critical endorsement F, when 
applicable. 

B. The work is welded in conformance with AWS D1.1 at a permanent pipe manufacturing 
or fabrication facility that maintains a QC program that is independent from production. 
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For welding performed at such facilities, the inspection personnel or NDT firms may be 
employed or compensated by the facility performing the welding provided the facility maintains 
a QC program that is independent from production. 
 
Prior to submitting the Welding Quality Control Plan (WQCP) required herein, a prewelding 
meeting between the Engineer, the Contractor's QCM, and a representative from each entity 
performing welding or inspection for this project, shall be held to discuss the requirements for 
the WQCP. 
 
The Contractor shall submit to the Engineer, in conformance with the provisions in Section 
5-1.02, "Plans and Working Drawings," of the Standard Specifications, 2 copies of a separate 
WQCP for each subcontractor or supplier for each item of work for which welding is to be 
performed. 
 
The Contractor shall allow the Engineer 15 days to review the WQCP submittal after a complete 
plan has been received.  No welding shall be performed until the WQCP is approved in writing 
by the Engineer.  In the event the Engineer fails to complete the review within the time allowed, 
and if, in the opinion of the Engineer, completion of the work is delayed or interfered with by 
reason of the Engineer's delay in completing the review, the Contractor will be compensated for 
any resulting loss, and an extension of time will be granted, in the same manner as provided for 
in Section 8-1.09, "Right of Way Delays," of the Standard Specifications. 
 
An amended WQCP or any addendum to the approved WQCP shall be submitted to, and 
approved in writing by the Engineer, for proposed revisions to the approved WQCP.  An 
amended WQCP or addendum will be required for revisions to the WQCP, including but not 
limited to a revised WPS; additional welders; changes in NDT firms, QC, or NDT personnel or 
procedures; or updated systems for tracking and identifying welds.  The Engineer shall have 7 
days to complete the review of the amended WQCP or addendum.  Work affected by the 
proposed revisions shall not be performed until the amended WQCP or addendum has been 
approved.  In the event the Engineer fails to complete the review within the time allowed, and if, 
in the opinion of the Engineer, completion of the work is delayed or interfered with by reason of 
the Engineer's delay in completing the review, the Contractor will be compensated for any 
resulting loss, and an extension of time will be granted, in the same manner as provided for in 
Section 8-1.09, "Right of Way Delays," of the Standard Specifications. 
 
Information regarding the contents, format, and organization of a WQCP, is available at the 
Transportation Laboratory and at: 
 
http://www.dot.ca.gov/hq/esc/Translab/OSM/smbresources.htm 
 
After final approval of the WQCP, amended WQCP, or addendum, the Contractor shall submit 7 
copies to the Engineer of the approved documents.  A copy of the Engineer approved document 
shall be available at each location where welding is to be performed. 
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A daily production log for welding shall be kept for each day that welding is performed.  The log 
shall clearly indicate the locations of all welding.  The log shall include the welders' names, 
amount of welding performed, any problems or deficiencies discovered, and any testing or repair 
work performed, at each location.  The daily report from each QC Inspector shall also be 
included in the log. 
 
The following items shall be included in a Welding Report that is to be submitted to the Engineer 
within 15 days following the performance of any welding: 
 

A. A daily production log. 
B. Reports of all visual weld inspections and NDT. 
C. Radiographs and radiographic reports, and other required NDT reports. 
D. A summary of welding and NDT activities that occurred during the reporting period. 
E. Reports of each application of heat straightening. 
F. A summarized log listing the rejected lengths of weld by welder, position, process, joint 

configuration, and piece number. 
G. Documentation that the Contractor has evaluated all radiographs and other nondestructive 

tests and corrected all rejectable deficiencies, and that all repaired welds have been 
reexamined using the required NDT and found acceptable. 

 
 
The following information shall be clearly written on the outside of radiographic envelopes:  
name of the QCM, name of the nondestructive testing firm, name of the radiographer, date, 
contract number, complete part description, and all included weld numbers, report numbers, and 
station markers or views, as detailed in the WQCP.  In addition, all interleaves shall have clearly 
written on them the part description and all included weld numbers and station markers or views, 
as detailed in the WQCP.  A maximum of 2 pieces of film shall be used for each interleave. 
 
Reports of all visual inspections and NDT shall be signed by the inspector or technician and 
submitted daily to the QCM for review and signature prior to submittal to the Engineer.  
Corresponding names shall be clearly printed or typewritten next to all signatures.  Reports of all 
NDT, whether specified, additional, or informational, performed by the Contractor shall be 
submitted to the Engineer. 
 
The Engineer will review the Welding Report to determine if the Contractor is in conformance 
with the WQCP.  Except for steel pipe piling, the Engineer shall be allowed 15 days to review 
the report and respond in writing after the complete Welding Report has been received.  Prior to 
receiving notification from the Engineer of the Contractor's conformance with the WQCP, the 
Contractor may encase in concrete or cover welds for which the Welding Report has been 
submitted.  However, should the Contractor elect to encase or cover those welds prior to 
receiving notification from the Engineer, it is expressly understood that the Contractor shall not 
be relieved of the responsibility for incorporating material in the work that conforms to the 
requirements of the plans and specifications.  Material not conforming to these requirements will 
be subject to rejection.  Should the Contractor elect to wait to encase or cover welds pending 
notification by the Engineer, and in the event the Engineer fails to complete the review within 
the time allowed, and if, in the opinion of the Engineer, completion of the work is delayed or 
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interfered with by reason of the Engineer's delay in completing the review, the Contractor will be 
compensated for any resulting loss, and an extension of time will be granted, in the same manner 
as provided for in Section 8-1.09, "Right of Way Delays," of the Standard Specifications. 
 
For steel pipe piling, including bar reinforcement in the piling, the Contractor shall allow the 
Engineer 2 business days to review the Welding Report and respond in writing after the required 
items have been received.  No field welded steel pipe piling shall be installed, and no 
reinforcement in the piling shall be encased in concrete until the Engineer has approved the 
above requirements in writing. 
 
In addition to the requirements in AWS D1.1 and AWS D1.5, second-time excavations of welds 
or base metal to repair unacceptable discontinuities, regardless of NDT method, and all repairs of 
cracks require prior approval of the Engineer. 
 
The Engineer shall be notified immediately in writing when welding problems, deficiencies, base 
metal repairs, or any other type of repairs not submitted in the WQCP are discovered, and also of 
the proposed repair procedures to correct them.  For requests to perform second-time repairs or 
repairs of cracks, the Contractor shall include an engineering evaluation of the proposed repair.  
The engineering evaluation, at a minimum, shall address the following: 
 

A. What is causing each defect? 
B. Why the repair will not degrade the material properties? 
C. What steps are being taken to prevent similar defects from happening again? 
 

 
The Contractor shall allow the Engineer 7 days to review these procedures.  No remedial work 
shall begin until the repair procedures are approved in writing by the Engineer.  In the event the 
Engineer fails to complete the review within the time allowed, and if, in the opinion of the 
Engineer, completion of the work is delayed or interfered with by reason of the Engineer's delay 
in completing the review, the Contractor will be compensated for any resulting loss, and an 
extension of time will be granted, in the same manner as provided for in Section 8-1.09, "Right 
of Way Delays," of the Standard Specifications. 
 
The QCM shall sign and furnish to the Engineer, a Certificate of Compliance in conformance 
with the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard 
Specifications for each item of work for which welding was performed.  The certificate shall 
state that all of the materials and workmanship incorporated in the work, and all required tests 
and inspections of this work, have been performed in conformance with the details shown on the 
plans, the Standard Specifications, and these special provisions. 
 
 

WELDING FOR OVERHEAD SIGN AND POLE STRUCTURES 
The Contractor shall meet the following requirements for any work welded in conformance with 
the provisions in Section 56-1, "Overhead Sign Structures," or Section 86-2.04, "Standards, Steel 
Pedestals and Posts," of the Standard Specifications. 
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Welding inspection personnel or NDT firms to be used in the work shall not be employed or 
compensated by any subcontractor, or by other persons or entities hired by subcontractors, who 
will provide other services or materials for the project, except for when the welding is performed 
at a permanent fabrication or manufacturing facility which is certified under the AISC Quality 
Certification Program, Category Sbd, Conventional Steel Building Structures. 
 

Welding Qualification Audit 
Contractors or subcontractors performing welding operations for overhead sign and pole 
structures shall not deliver materials to the project without having successfully completed the 
Department's "Manufacturing Qualification Audit for Overhead Sign and Pole Structures," 
hereinafter referred to as the audit, not more than one year prior to the delivery of the materials.  
The Engineer will perform the audit.  Copies of the audit form, and procedures for requesting 
and completing the audit, are available at the Transportation Laboratory or at: 
 

http://www.dot.ca.gov/hq/esc/Translab/OSM/smbresources.htm 
 
An audit that was approved by the Engineer no more than one year prior to the beginning of 
work on this contract will be acceptable for the entire period of this contract, provided the 
Engineer determines the audit was for the same type of work that is to be performed on this 
contract. 
 
Successful completion of an audit shall not relieve the Contractor of the responsibility for 
furnishing materials or producing finished work of the quality specified in these special 
provisions and as shown on the plans. 
 

Welding Report 
A daily production log for welding shall be kept for each day that welding is performed.  The log 
shall clearly indicate the locations of all welding.  The log shall include the welders' names, 
amount of welding performed, any problems or deficiencies discovered, and any testing or repair 
work performed, at each location.  The daily report from each QC Inspector shall also be 
included in the log. 
 
A Welding Report shall be submitted to the Engineer 48 hours prior to furnishing a Certificate of 
Compliance for the material in conformance with the provisions in Section 6-1.07, "Certificates 
of Compliance," of the Standard Specifications.  The Welding Report shall include the following 
items: 
 

A. A daily production log. 
B. Reports of all visual weld inspections and NDT. 
C. Radiographs and radiographic reports, and other required NDT reports. 
D. summary of welding and NDT activities that occurred during the reporting period. 
E. Documentation that the Contractor has evaluated all radiographs and other nondestructive 
tests and corrected all rejectable deficiencies, and all repaired welds have been reexamined 
by the required NDT and found acceptable. 
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Welding Report 

For work welded in conformance with the provisions in Section 56-1, "Overhead Sign 
Structures," or Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard 
Specifications, a Welding Report shall be submitted in conformance with the provisions in 
"Welding Quality Control" of these special provisions. 
 
 

STEEL PIPE PILING QUALIFICATION AUDIT 
 
The Contractor shall submit documentation that one of the following steel pipe piling 
qualification audits has been successfully completed before welding operations are performed, 
other than field welding, for steel pipe piling: 
 

A. "Class R Steel Pipe Piling Qualification Audit" 
B. "Class N Steel Pipe Piling Qualification Audit" 

 
An audit shall have been completed for each pipe pile diameter, thickness, grade of steel, and 
class of piling, to be supplied for this project.  The procedures for requesting and completing the 
audit are available at: 
 
http://www.dot.ca.gov/hq/esc/Translab/OSM/smbresources.htm 
 
An audit that was approved by the Department no more than 3 years before the beginning of 
work on this contract will be acceptable for the entire period of this contract, provided the 
Engineer determines the audit was for the same type of work that is to be performed on this 
contract. 
 
A list of facilities who have successfully completed the audit and are authorized to provide 
material for this contract is available at:  
 
http://www.dot.ca.gov/hq/esc/Translab/OSM/smdocuments/Internet_auditlisting.pdf 
 
Successful completion of an audit shall not relieve the Contractor of the responsibility for 
furnishing materials or producing finished work of the quality specified in these special 
provisions and as shown on the plans. 
 

PAYMENT 
Full compensation for conforming to the requirements of "Welding" shall be considered as 
included in the contract prices paid for the various items of work involved and no additional 
compensation will be allowed therefor. 
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SECTION 9. (BLANK) 
NOT USED 
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SECTION 10. CONSTRUCTION DETAILS 
SECTION 10-1. GENERAL 
 
10-1.01  ORDER OF WORK 
Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the 
Standard Specifications and these special provisions. 
 
The Contractor shall fabricate and install all fixed-panel signs at the seven state-owned toll 
bridges, including covering the signs and complete the restriping work at the Richmond San 
Rafael and Antioch Bridges by June 19, 2010. 
 
The installation of all fixed-panel signs and restriping work at the Richmond San Rafael Bridge 
shall be accomplished concurrently. 
 
The installation of all fixed-panel signs and restriping work at the Antioch Bridge shall be 
accomplished concurrently and subsequent to the installation of three Changeable Message Signs 
(CMS) at the toll plaza canopy. The installation of the three CMS will be accomplished by 
another contractor by June 10, 2010. 
 
Contractor shall be responsible for covering some of the fixed-panel signs until June 30, at which 
time the Contractor shall uncover the signs on June 30, 2010 for a July 1, 2010 effective date. 
The signs, or portions of signs, that must be covered are identified in the sign details in Appendix 
A 
 
10-1.02  WATER POLLUTION CONTROL 

GENERAL 
Water pollution control work shall conform to the provisions in Section 7-1.01G, "Water 
Pollution," of the Standard Specifications, section of these special provisions entitled "Relations 
With California Regional Water Quality Control Board," and these special provisions. 
 
The Contractor shall perform water pollution control work in conformance with the requirements 
in the "Storm Water Pollution Prevention Plan (SWPPP) and Water Pollution Control Program 
(WPCP) Preparation Manual" and its addenda in effect on the day the Notice to Contractors is 
dated.  This manual is referred to as the "Preparation Manual."  Copies of the Preparation 
Manual may be obtained from: 
 
State of California 

Department of Transportation 
Publication Distribution Unit 
1900 Royal Oaks Drive 
Sacramento, California 95815 
Telephone:  (916) 445-3520 
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The Preparation Manual and other references for performing water pollution control work are 
available from the Department's Construction Storm Water and Water Pollution Control web site 
at: 
 
http://www.dot.ca.gov/hq/construc/stormwater/stormwater1.htm 
 
Before the start of job site activities, the Contractor shall provide training for project managers, 
supervisory personnel, and employees involved with water pollution control work.  The training 
shall include: 
 

A. Rules and regulations 
B. Implementation and maintenance for: 

 
1. Temporary Soil Stabilization 
2. Temporary Sediment Control 
3. Tracking Control 
4. Wind Erosion Control 

 
The Contractor shall designate in writing a Water Pollution Control Manager (WPCM).  The 
Contractor shall submit a statement of qualifications describing the training, work history, and 
expertise of the proposed WPCM.  The qualifications shall include either: 
 

A. A minimum of 24 hours of Department approved storm water management training 
described at Department's Construction Storm Water and Water Pollution Control web 
site. 

B. Certification as a Certified Professional in Erosion and Sediment Control (CPESC). 
 
The WPCM shall be: 
 

A. Responsible for water pollution control work. 
B. The primary contact for water pollution control work. 
C. Have authority to mobilize crews to make immediate repairs to water pollution control 

practices. 
 
The Contractor may designate one manager to prepare the WPCP and a different manager to 
implement the plan.  The WPCP preparer shall meet the training requirements for the WPCM. 
 

WATER POLLUTION CONTROL PROGRAM 
The Contractor shall submit a Water Pollution Control Program (WPCP) to the Engineer for 
approval.  The WPCP shall conform to the requirements in the Preparation Manual and these 
special provisions. 
 
The WPCP shall include water pollution control practices: 
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A. For storm water and non-storm water from areas outside of the job site related to 
construction activities for this contract such as: 

 
1. Staging areas. 
2. Storage yards. 
3. Access roads. 

 
B. Appropriate for each season as described in "Implementation Requirements" of these 

special provisions. 
 
The WPCP shall include a schedule that: 

 
A. Describes when work activities that could cause water pollution will be performed. 
B. Identifies soil stabilization and sediment control practices for disturbed soil area. 
C. Includes dates when these practices will be 25, 50, and 100 percent complete. 
D. Shows 100 percent completion of these practices before the rainy season. 
 

The WPCP shall include the following temporary water pollution control practices and their 
associated contract items of work as shown on the plans or specified in these special provisions: 
 
 

A. Temporary Sediment Control 
 

1. Street Sweeping 
2. Temporary Drainage Inlet Protection 
 

 
B. Wind Erosion Control 

 
1. Construction Site Management 

 
C. Non-Storm Water Management 

 
1. Construction Site Management 

 
D. Waste Management and Materials Pollution Control 

 
1. Temporary Concrete Washout (Portable) 
2. Construction Site Management 

 
Within 7 days after contract approval, the Contractor shall submit 2 copies of the WPCP to the 
Engineer.  The Contractor shall allow 15 days for the Engineer's review.  If revisions are 
required, the Engineer will provide comments and specify the date that the review stopped.  The 
Contractor shall revise and resubmit the WPCP within 7 days of receipt of the Engineer's 
comments.  The Engineer's review will resume when the complete WPCP is resubmitted.  When 
the Engineer approves the WPCP, the Contractor shall submit 3 copies of the approved WPCP to 
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the Engineer.  The Contractor may proceed with construction activities if the Engineer 
conditionally approves the WPCP while minor revisions are being completed.  If the Engineer 
fails to complete the review within the time allowed and if, in the opinion of the Engineer, 
completion of the work is delayed or interfered with by reason of the Engineer's delay, the 
Contractor will be compensated for resulting losses, and an extension of time will be granted, as 
provided for in Section 8-1.09, "Right of Way Delays," of the Standard Specifications. 
 
The Contractor shall not perform work that may cause water pollution until the WPCP has been 
approved by the Engineer.  The Engineer's review and approval shall not waive any contract 
requirements and shall not relieve the Contractor from complying with Federal, State and local 
laws, regulations, and requirements. 
 
If there is a change in construction schedule or activities, the Contractor shall prepare an 
amendment to the WPCP to identify additional or revised water pollution control practices.  The 
Contractor shall submit the amendment to the Engineer for review within a time agreed to by the 
Engineer not to exceed the number of days specified for the initial submittal of the WPCP.  The 
Engineer will review the amendment within the same time allotted for the review of the initial 
submittal of the WPCP. 
 
If directed by the Engineer or requested in writing by the Contractor and approved by the 
Engineer, changes to the water pollution control work specified in these special provisions will 
be allowed.  Changes may include addition of new water pollution control practices.  The 
Contractor shall incorporate these changes in the WPCP.  Additional water pollution control 
work will be paid for as extra work in accordance with Section 4-1.03D, "Extra Work," of the 
Standard Specifications. 
 
The Contractor shall keep a copy of the approved WPCP at the job site.  The WPCP shall be 
made available when requested by a representative of the Regional Water Quality Control Board, 
State Water Resources Control Board, United States Environmental Protection Agency, or the 
local storm water management agency.  Requests from the public shall be directed to the 
Engineer. 
 

IMPLEMENTATION REQUIREMENTS 
The Contractor's responsibility for WPCP implementation shall continue throughout any 
temporary suspension of work ordered in conformance with the provisions in Section 8-1.05, 
"Temporary Suspension of Work," of the Standard Specifications. 
 
If the Contractor or the Engineer identifies a deficiency in the implementation of the approved 
WPCP, the deficiency shall be corrected immediately, unless an agreed date for correction is 
approved in writing by the Engineer.  The deficiency shall be corrected before the onset of 
precipitation.  If the Contractor fails to correct the deficiency by the agreed date or before the 
onset of precipitation, the Department may correct the deficiency and deduct the cost of 
correcting deficiencies from payments. 
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Year-Round 
The Contractor shall monitor the National Weather Service weather forecast on a daily basis 
during the contract.  The Contractor may use an alternative weather forecasting service if 
approved by the Engineer.  Appropriate water pollution control practices shall be in place before 
precipitation. 
 
The Contractor may discontinue earthwork operations for a disturbed area for up to 21 days and 
the disturbed soil area will still be considered active.  When earthwork operations in the 
disturbed area have been completed, the Contractor shall implement appropriate water pollution 
control practices within 15 days or before predicted precipitation, whichever occurs first. 

 
Rainy Season 

Soil stabilization and sediment control practices conforming to these special provisions shall be 
in place during the rainy season between October 15 and April 15. 
 
The Contractor shall implement soil stabilization and sediment control practices a minimum of 
10 days before the start of the rainy season. 
 

INSPECTION AND MAINTENANCE 
The WPCM shall inspect the water pollution control practices identified in the WPCP as follows: 
 

A. Before a forecasted storm, 
B. After precipitation that causes site runoff, 
C. At 24-hour intervals during extended precipitation, 
D. On a predetermined schedule, a minimum of once every 2 weeks outside of the defined 

rainy season, and 
E. On a predetermined schedule, a minimum of once a week during the defined rainy 

season. 
 

The WPCM shall oversee the maintenance of the water pollution control practices. 
 
The WPCM shall use the Storm Water Quality Construction Site Inspection Checklist provided 
in the Preparation Manual or an alternative inspection checklist provided by the Engineer.  A 
copy of the completed site inspection checklist shall be submitted to the Engineer within 
24 hours of finishing the inspection. 

 
REPORTING REQUIREMENTS 

If the Contractor identifies discharges into surface waters or drainage systems causing or 
potentially causing pollution or if the project receives a written notice or order from a regulatory 
agency, the Contractor shall immediately inform the Engineer.  The Contractor shall submit a 
written report to the Engineer within 7 days of the discharge, notice, or order.  The report shall 
include the following information: 
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A. The date, time, location, and nature of the operation, type of discharge and quantity, and 
the cause of the notice or order. 

B. The water pollution control practices used before the discharge, or before receiving the 
notice or order. 

C. The date of placement and type of additional or altered water pollution control practices 
placed after the discharge or after receiving the notice or order. 

D. A maintenance schedule for affected water pollution control practices. 
 
PAYMENT 

During each estimate period the Contractor fails to conform to the provisions in this section, 
"Water Pollution Control," or fails to implement the water pollution control practices shown on 
the plans or specified elsewhere in these special provisions as items of work, the Department will 
withhold 25 percent of the progress payment. 
 
Withholds for failure to perform water pollution control work will be in addition to all other 
withholds provided for in the contract.  The Department will return performance-failure 
withholds in the progress payment following the correction for noncompliance. 
 
The price for prepare water pollution control program shall be considered as included in the 
prices paid for the various items of work and no additional compensation will be allowed thereof 
and shall include full compensation for furnishing all labor, materials, tools, equipment, and 
incidentals and for doing all the work involved in preparing, obtaining approval of, and 
amending the WPCP and inspecting water pollution control practices as specified in the Standard 
Specifications and these special provisions, and as directed by the Engineer. 
 
Payments for prepare water pollution control program will be made as follows: 
 

A. After the WPCP has been approved by the Engineer, up to 75 percent of the contract item 
price for prepare water pollution control program will be included in the monthly 
progress estimate. 

B. After acceptance of the contract in conformance with the provisions in Section 7-1.17, 
"Acceptance of Contract," of the Standard Specifications, payment for the remaining 
percentage of the contract item price for prepare water pollution control program will be 
made in conformance with the provisions in Section 9-1.07A, "Payment Prior to 
Proposed Final Estimate." 

 
Implementation of water pollution control practices in areas outside the highway right of way not 
specifically provided for in the WPCP or in these special provisions will not be paid for. 
 
Water pollution control practices for which there are separate contract items of work will be 
measured and paid for as those contract items of work. 
 
10-1.03  CONSTRUCTION SITE MANAGEMENT 
Construction site management shall consist of controlling potential sources of water pollution 
before they come in contact with storm water systems or watercourses.  The Contractor shall 
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control material pollution and manage waste and non-storm water existing at the construction 
site by implementing effective handling, storage, use, and disposal practices. 
 
Attention is directed to "Water Pollution Control" of these special provisions regarding the 
Contractor's appointment of a water pollution control manager (WPCM) for the project. 
 
The Contractor shall train all employees and subcontractors regarding: 
 

A. Material pollution prevention and control; 
B. Waste management; 
C. Non-storm water management; 
D. Identifying and handling hazardous substances; and 
E. Potential dangers to humans and the environment from spills and leaks or exposure to 

toxic or hazardous substances. 
 
Training shall take place before starting work on this project.  New employees shall receive the 
complete training before starting work on this project.  The Contractor shall have regular 
meetings to discuss and reinforce spill prevention and control; material delivery, storage, use, 
and disposal; waste management; and non-storm water management procedures. 
 
Instructions for material and waste handling, storage, and spill reporting and cleanup shall be 
posted at all times in an open, conspicuous, and accessible location at the construction site. 
 
Nonhazardous construction site waste and excess material shall be recycled when practical or 
disposed of in accordance with the provisions in Section 7-1.13, "Disposal of Material Outside 
the Highway Right of Way," of the Standard Specifications, unless otherwise specified. 
 
Vehicles and equipment at the construction site shall be inspected by the WPCM on a frequent, 
predetermined schedule, and by the operator each day of use.  Leaks shall be repaired 
immediately, or the vehicle or equipment shall be removed from the construction site. 
 

SPILL PREVENTION AND CONTROL 
The Contractor shall implement spill and leak prevention procedures when chemicals or 
hazardous substances are stored.  Spills of petroleum products; substances listed under CFR Title 
40, Parts 110, 117, and 302; and sanitary and septic waste shall be contained and cleaned up as 
soon as is safe. 
 
Minor spills involve small quantities of oil, gasoline, paint, or other material that can be 
controlled by the first responder upon discovery of the spill.  Cleanup of minor spills includes: 
 

A. Containing the spread of the spill, 
B. Recovering the spilled material using absorption, 
C. Cleaning the contaminated area, and 
D. Disposing of contaminated material promptly and properly. 
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Semi-significant spills are those that can be controlled by the first responder with the help of 
other personnel.  Cleanup of semi-significant spills shall be immediate.  Cleanup of semi-
significant spills includes: 
 

A. Containing the spread of the spill; 
B. Recovering the spilled material using absorption if the spill occurs on paved or an 

impermeable surface; 
C. Containing the spill with an earthen dike and digging up contaminated soil for disposal if 

the spill occurs on dirt; 
D. Covering the spill with plastic or other material to prevent contaminating runoff if the 

spill occurs during precipitation; and 
E. Disposing of contaminated material promptly and properly. 

 
Significant or hazardous spills are those that cannot be controlled by construction personnel.  
Notifications of these spills shall be immediate.  The following steps shall be taken: 
 

A. Construction personnel shall not attempt to cleanup the spill until qualified staff have 
arrived; 

B. Notify the Engineer and follow up with a written report; 
C. Obtain the services of a spills contractor or hazardous material team immediately; 
D. Notify the local emergency response team by dialing 911 and county officials at the 

emergency phone numbers kept on the construction site; 
E. Notify the Governor's Office of Emergency Services Warning Center at (805) 852-7550; 
F. Notify the National Response Center at (800) 424-8802 regarding spills of Federal 

reportable quantities in conformance with CFR Title 40, Parts 110, 119, and 302; 
G. Notify other agencies as appropriate, including: 
 

1. Fire Department, 
2. Public Works Department, 
3. Coast Guard, 
4. Highway Patrol, 
5. City Police or County Sheriff Department, 
6 Department of Toxic Substances, 
7. California Division of Oil and Gas, 
8. Cal OSHA, or 
9. Regional Water Resources Control Board. 

 
The WPCM shall oversee and enforce proper spill prevention and control measures.  Minor, 
semi-significant, and significant spills shall be reported to the Contractor's WPCM who shall 
notify the Engineer immediately. 
 
The Contractor shall prevent spills from entering storm water runoff before and during cleanup.  
Spills shall not be buried or washed with water. 
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The Contractor shall keep material or waste storage areas clean, well organized, and equipped 
with enough cleanup supplies for the material being stored.  Plastic shall be placed under paving 
equipment when not in use to catch drips. 
 

MATERIAL MANAGEMENT 
Material shall be delivered, used, and stored for this contract in a manner that minimizes or 
eliminates discharge of material into the air, storm drain systems, or watercourses. 
 
The Contractor shall implement the practices described in this section when taking delivery of, 
using, or storing the following materials: 
 

A. Hazardous chemicals including: 
 

1. Acids, 
2. Lime, 
3. Glues, 
4. Adhesives, 
5. Paints, 
6. Solvents, and 
7. Curing compounds; 

 
B. Soil stabilizers and binders; 
C. Fertilizers; 
D. Detergents; 
E. Plaster; 
F. Petroleum products including: 
 

1. Fuel, 
2. Oil, and 
3. Grease; 

 
G. Asphalt components and concrete components; and 
H. Pesticides and herbicides. 

 
The Contractor shall supply the Material Safety Data Sheet to the Engineer for material used or 
stored.  The Contractor shall keep an accurate inventory of material delivered and stored at the 
construction site. 
 
Employees trained in emergency spill cleanup procedures shall be present when hazardous 
materials or chemicals are unloaded. 
 
The Contractor shall use recycled or less hazardous products when practical. 
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Material Storage 
The Contractor shall store liquids, petroleum products, and substances listed in CFR Title 40, 
Parts 110, 117, and 302 in containers or drums approved by the United States Environmental 
Protection Agency, and place them in secondary containment facilities. 
 
Secondary containment facilities shall be impervious to the materials stored there for a minimum 
contact time of 72 hours. 
 
Throughout the rainy season secondary containment facilities shall be covered during non-
working days and when precipitation is predicted.  Secondary containment facilities shall be 
adequately ventilated. 
 
The Contractor shall keep the secondary containment facility free of accumulated rainwater or 
spills.  After precipitation, or in the event of spills or leaks, accumulated liquid shall be collected 
and placed into drums within 24 hours.  These liquids shall be handled as hazardous waste in 
accordance with the provisions in "Hazardous Waste" of these special provisions, unless testing 
determines them to be nonhazardous. 
 
Incompatible materials, such as chlorine and ammonia, shall not be stored in the same secondary 
containment facility. 
 
Materials shall be stored in the original containers with the original product labels maintained in 
legible condition.  Damaged or illegible labels shall be replaced immediately. 
 
The secondary containment facility shall have the capacity to contain precipitation from a 24-
hour-long, 25-year storm; and 10 percent of the aggregate volume of all containers, or all of the 
volume of the largest container within the facility, whichever is greater. 
 
The Contractor shall store bagged or boxed material on pallets.  Throughout the rainy season, 
bagged or boxed material shall be protected from wind and rain during non-working days and 
when precipitation is predicted. 
 
The Contractor shall provide sufficient separation between stored containers to allow for spill 
cleanup or emergency response access.  Storage areas shall be kept clean, well organized, and 
equipped with cleanup supplies appropriate for the materials being stored. 
 
The Contractor shall repair or replace perimeter controls, containment structures, covers, and 
liners as needed.  Storage areas shall be inspected before and after precipitation, and at least 
weekly during other times. 
 

Stockpile Management 
The Contractor shall reduce or eliminate potential air and water pollution from stockpiled 
material including soil, paving material, or pressure treated wood.  Stockpiles shall be located 
out of floodplains when possible, and at least 50 feet from concentrated flows of storm water, 
drainage courses, or inlets unless written approval is obtained from the Engineer. 
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The Contractor may discontinue adding or removing material for up to 21 days and a stockpile 
will still be considered active. 
 
The Contractor shall protect active stockpiles with plastic or geotextile cover, soil stabilization 
measures, or with linear sediment barrier when precipitation is predicted.  Active stockpiles of 
cold mix asphalt concrete shall be placed on an impervious surface and covered with plastic 
when precipitation is predicted. 
 
The Contractor shall protect inactive soil stockpiles with a plastic or geotextile cover, or with soil 
stabilization measures at all times during the rainy season.  A linear sediment barrier around the 
perimeter of the stockpile shall also be used.  During the non-rainy season soil stockpiles shall be 
covered and protected with a linear sediment barrier when precipitation is predicted.  The 
Contractor shall control wind erosion during dry weather as provided in Section 10, "Dust 
Control," of the Standard Specifications. 
 
Stockpiles of portland cement concrete rubble, asphalt concrete (AC), hot mix asphalt (HMA), 
AC and HMA rubble, aggregate base, or aggregate subbase shall be covered with plastic or 
geotextile, or protected with a linear sediment barrier at all times during the rainy season, and 
when precipitation is predicted during the non-rainy season. 
 
Stockpiles of cold mix asphalt concrete shall be placed on and covered with impermeable 
material at all times during the rainy season, and when precipitation is predicted during the non-
rainy season. 
 
Stockpiles of pressure treated wood shall be covered with impermeable material and placed on 
pallets at all times during the rainy season, and when precipitation is predicted during the non-
rainy season. 
The Contractor shall repair or replace linear sediment barriers and covers as needed or as 
directed by the Engineer to keep them functioning properly.  Sediment shall be removed when it 
accumulates to 1/3 of the linear sediment barrier height. 
 

WASTE MANAGEMENT 
Solid Waste 

The Contractor shall not allow litter or debris to accumulate anywhere on the construction site, 
including storm drain grates, trash racks, and ditch lines.  The Contractor shall pick up and 
remove trash and debris from the construction site at least once a week.  The WPCM shall 
monitor solid waste storage and disposal procedures on the construction site.  The Contractor 
shall provide enough dumpsters of sufficient size to contain the solid waste generated by the 
project.  Dumpsters shall be emptied when refuse reaches the fill line.  Dumpsters shall be 
watertight.  The Contractor shall not wash out dumpsters on the construction site.  The 
Contractor shall provide additional containers and more frequent pickup during the demolition 
phase of construction 
 
Solid waste includes: 
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A. Brick, 
B. Mortar, 
C. Timber, 
D. Metal scraps, 
E. Sawdust, 
F. Pipe, 
G. Electrical cuttings, 
H. Non-hazardous equipment parts, 
I. Styrofoam and other packaging materials, 
J. Vegetative material and plant containers from highway planting, and 
K. Litter and smoking material, including litter generated randomly by the public. 

 
Trash receptacles shall be provided and used in the Contractor's yard, field trailers, and locations 
where workers gather for lunch and breaks. 
 

Hazardous Waste 
The Contractor shall implement hazardous waste management practices when waste is generated 
on the construction site from the following substances: 
 

A. Petroleum products, 
B. Asphalt products, 
C. Concrete curing compound, 
D. Pesticides, 
E. Acids, 
F. Paints, 
G. Stains, 
H. Solvents, 
I. Wood preservatives, 
J. Roofing tar, and 
K. Materials classified as hazardous by California Code of Regulations, Title 22, Division 

4.5; or listed in CFR Title 40, Parts 110, 117, 261, or 302. 
 
Nothing in these special provisions shall relieve the Contractor of the responsibility for 
compliance with Federal, State, and local laws regarding storage, handling, transportation, and 
disposal of hazardous wastes. 
 
Hazardous material existing on the construction site before mobilization shall be handled and 
disposed of in accordance with "Material Containing Lead", "Lead Related Construction Work", 
and "Disposal of Electrical Equipment" of these special provisions. 
 
The WPCM shall oversee and enforce hazardous waste management practices.  Production of 
hazardous materials and hazardous waste on the construction site shall be kept to a minimum.  
Perimeter controls, containment structures, covers, and liners shall be repaired or replaced when 
damaged. 
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The Contractor shall have a laboratory certified by the Department of Health Services (DHS) 
sample and test waste when hazardous material levels are unknown to determine safe methods 
for storage and disposal. 
 
The Contractor shall segregate potentially hazardous waste from nonhazardous waste at the 
construction site.  Hazardous waste shall be handled, stored, and disposed of as required in 
California Code of Regulations, Title 22, Division 4.5, Section 66262.34; and in CFR Title 49, 
Parts 261, 262, and 263. 
 
The Contractor shall store hazardous waste in sealed containers constructed and labeled with the 
contents and date accumulated as required in California Code of Regulations, Title 22, Division 
4.5; and in CFR Title 49, Parts 172, 173, 178, and 179.  Hazardous waste containers shall be kept 
in temporary containment facilities conforming to the provisions in "Material Storage" of these 
special provisions. 
 
There shall be adequate storage volume and containers shall be conveniently located for 
hazardous waste collection.  Containers of hazardous waste shall not be overfilled and hazardous 
wastes shall not be mixed.  Containers of dry waste that are not watertight shall be stored on 
pallets.  The Contractor shall not allow potentially hazardous waste to accumulate on the ground.  
Hazardous waste shall be stored away from storm drains, watercourses, moving vehicles, and 
equipment. 
 
The Contractor shall clean water based or oil based paint from brushes or equipment within a 
contained area and shall not contaminate soil, watercourses, or storm drain systems.  Paints, 
thinners, solvents, residues, and sludges that cannot be recycled or reused shall be disposed of as 
hazardous waste.  When thoroughly dry, latex paint and paint cans, used brushes, rags, absorbent 
materials, and drop cloths shall be disposed of as solid waste. 
 
The Contractor shall dispose of hazardous waste within 90 days of being generated.  Hazardous 
waste shall be disposed of by a licensed hazardous waste transporter using uniform hazardous 
waste manifest forms and taken to a Class I Disposal Site.  A copy of the manifest shall be 
provided to the Engineer. 
 

Contaminated Soil 
The Contractor shall identify contaminated soil from spills or leaks by noticing discoloration, 
odors, or differences in soil properties.  Soil with evidence of contamination shall be sampled 
and tested by a laboratory certified by DHS.  If levels of contamination are found to be 
hazardous, the soil shall be handled and disposed of as hazardous waste. 
 
Contaminated soil existing on the construction site before mobilization shall be handled and 
disposed of in accordance with " Material Containing Lead "of these special provisions. 
 
The Contractor shall prevent the flow of water, including ground water, from mixing with 
contaminated soil by using one or a combination of the following measures: 
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A. Berms, 
B. Cofferdams, 
C. Grout curtains, 
D. Freeze walls, or 
E. Concrete seal course. 

 
If water mixes with contaminated soil and becomes contaminated, the water shall be sampled 
and tested by a laboratory certified by the DHS.  If levels of contamination are found to be 
hazardous, the water shall be handled and disposed of as hazardous waste. 
 

Concrete Waste 
The Contractor shall implement practices to prevent the discharge of portland cement concrete, 
AC, or HMA waste into storm drain systems or watercourses. 
 
Portland cement concrete, AC, or HMA waste shall be collected at the following locations and 
disposed of: 
 

A. Where concrete material, including grout, is used; 
B. Where concrete dust and debris result from demolition; 
C. Where sawcutting, coring, grinding, grooving, or hydro-concrete demolition of portland 

cement concrete, AC, or HMA creates a residue or slurry; or 
D. Where concrete trucks or other concrete-coated equipment is cleaned at the construction 

site. 
 

Sanitary and Septic Waste 
Wastewater from sanitary or septic systems shall not be discharged or buried within the 
Department right of way.  The WPCM shall inspect sanitary or septic waste storage and monitor 
disposal procedures at least weekly.  Sanitary facilities that discharge to the sanitary sewer 
system shall be properly connected and free from leaks. 
 
The Contractor shall obtain written approval from the local health agency, city, county, and 
sewer district before discharging from a sanitary or septic system directly into a sanitary sewer 
system, and provide a copy to the Engineer.  The Contractor shall comply with local health 
agency requirements when using an on-site disposal system. 
 

Liquid Waste 
The Contractor shall not allow construction site liquid waste, including the following, to enter 
storm drain systems or watercourses: 
 

A. Drilling slurries or fluids, 
B. Grease-free or oil-free wastewater or rinse water, 
C. Dredgings, 
D. Liquid waste running off a surface including wash or rinse water, or 
E. Other non-storm water liquids not covered by separate permits. 
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The Contractor shall hold liquid waste in structurally sound, leak proof containers such as: 
 

A. Sediment traps, 
B. Roll-off bins, or 
C. Portable tanks. 

 
Liquid waste containers shall be of sufficient quantity and volume to prevent spills and leaks.  
The containers shall be stored at least 50 feet from storm drains, watercourses, moving vehicles, 
and equipment. 
 
The Contractor shall remove and dispose of deposited solids from sediment traps as provided in 
"Solid Waste" of these special provisions, unless determined infeasible by the Engineer. 
 
Liquid waste may require testing to determine hazardous material content before disposal. 
 
Drilling fluids and residue shall be disposed of outside the highway right of way.  If the Engineer 
determines that an appropriate location is available, fluids and residue exempt under California 
Code of Regulations, Title 23, Section 2511(g) may be dried by infiltration and evaporation in a 
leak proof container.  The remaining solid waste may be disposed of as provided in "Solid 
Waste" of these special provisions. 
 

 
NON-STORM WATER MANAGEMENT 

Water Control and Conservation 
The Contractor shall prevent erosion or the discharge of pollutants into storm drain systems or 
watercourses by managing the water used for construction operations.  The Contractor shall 
obtain the Engineer's approval before washing anything on the construction site with water that 
could discharge into a storm drain system or watercourse.  Discharges shall be reported to the 
Engineer immediately. 
 
The Contractor shall implement water conservation practices when water is used on the 
construction site.  Irrigation areas shall be inspected and watering schedules shall be adjusted to 
prevent erosion, excess watering, or runoff.  The Contractor shall shut off the water source to 
broken lines, sprinklers, or valves, and they shall be repaired as soon as possible.  When 
possible, water from waterline flushing shall be reused for landscape irrigation.  Paved areas 
shall be swept and vacuumed, not washed with water. 
 
Construction water runoff, including water from water line repair, shall be directed to areas to 
infiltrate into the ground and shall not be allowed to enter storm drain systems or watercourses.  
Spilled water shall not be allowed to escape water truck filling areas.  When possible, the 
Contractor shall direct water from off-site sources around the construction site, or shall minimize 
contact with the construction site. 
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Illegal Connection and Discharge Detection and Reporting 
The Contractor shall inspect the construction site and the site perimeter before beginning work 
for evidence of illegal connections, discharges, or dumping.  Subsequently, the construction site 
and perimeter shall be inspected on a frequent, predetermined schedule. 
 
The Contractor shall immediately notify the Engineer when illegal connections, discharges, or 
dumping are discovered.  The Contractor shall take no further action unless directed by the 
Engineer.  Unlabeled or unidentifiable material shall be assumed to be hazardous. 
 
The Contractor shall look for the following evidence of illegal connections, discharges, or 
dumping: 
 

A. Debris or trash piles, 
B. Staining or discoloration on pavement or soils, 
C. Pungent odors coming from drainage systems, 
D. Discoloration or oily sheen on water, 
E. Stains or residue in ditches, channels or drain boxes, 
F. Abnormal water flow during dry weather, 
G. Excessive sediment deposits, 
H. Nonstandard drainage junction structures, or 
I. Broken concrete or other disturbances near junction structures. 

 
Vehicle and Equipment Cleaning 

The Contractor shall limit vehicle and equipment cleaning or washing on the construction site to 
that necessary to control vehicle tracking or hazardous waste.  Vehicles and equipment shall not 
be cleaned on the construction site with soap, solvents, or steam until the Engineer has been 
notified.  The resulting waste shall be contained and recycled, or disposed of as provided in 
"Liquid Waste" or "Hazardous Waste" of these special provisions, whichever is applicable.  The 
Contractor shall not use diesel to clean vehicles or equipment, and shall minimize the use of 
solvents. 
 
The Contractor shall clean or wash vehicles and equipment in a structure equipped with disposal 
facilities.  If using a structure is not possible, vehicles and equipment shall be cleaned or washed 
in an outside area with the following characteristics: 
 

A. Located at least 50 feet from storm drainage systems or watercourses, 
B. Paved with AC, HMA, or portland cement concrete, 
C. Surrounded by a containment berm, and 
D. Equipped with a sump to collect and dispose of wash water. 

 
When washing vehicles or equipment with water, the Contractor shall use as little water as 
possible.  Hoses shall be equipped with a positive shutoff valve. 
 
Wash racks shall discharge to a recycle system or to another system approved by the Engineer.  
Sumps shall be inspected regularly, and liquids and sediments shall be removed as needed. 
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Vehicle and Equipment Fueling and Maintenance 

The Contractor shall fuel or perform maintenance on vehicles and equipment off the construction 
site whenever practical.  When fueling or maintenance must be done at the construction site, the 
Contractor shall designate a site, or sites, and obtain approval from the Engineer before using.  
The fueling or maintenance site shall be protected from storm water, shall be on level ground, 
and shall be located at least 50 feet from drainage inlets or watercourses.  The WPCM shall 
inspect the fueling or maintenance site regularly.  Mobile fueling or maintenance shall be kept to 
a minimum. 
 
The Contractor shall use containment berms or dikes around the fueling and maintenance area.  
Adequate amounts of absorbent spill cleanup material and spill kits shall be kept in the fueling 
and maintenance area and on fueling trucks.  Spill cleanup material and kits shall be disposed of 
immediately after use.  Drip pans or absorbent pads shall be used during fueling or maintenance 
unless performed over an impermeable surface. 
 
Fueling or maintenance operations shall not be left unattended.  Fueling nozzles shall be 
equipped with an automatic shutoff control.  Vapor recovery fueling nozzles shall be used where 
required by the Air Quality Management District.  Nozzles shall be secured upright when not in 
use.  Fuel tanks shall not be topped-off. 
 
The Contractor shall recycle or properly dispose of used batteries and tires. 
 

Material and Equipment Used Over Water 
Drip pans and absorbent pads shall be placed under vehicles or equipment used over water, and 
an adequate supply of spill cleanup material shall be kept with the vehicle or equipment.  Drip 
pans or plastic sheeting shall be placed under vehicles or equipment on docks, barges, or other 
surfaces over water when the vehicle or equipment will be idle for more than one hour. 
 
The Contractor shall provide watertight curbs or toe boards on barges, platforms, docks, or other 
surfaces over water to contain material, debris, and tools.  Material shall be secured to prevent 
spills or discharge into water due to wind. 
 

Structure Removal Over or Adjacent to Water 
The Contractor shall not allow demolished material to enter storm water systems or 
watercourses.  The Contractor shall use covers and platforms approved by the Engineer to collect 
debris.  Attachments shall be used on equipment to catch debris on small demolition operations.  
Debris catching devices shall be emptied regularly and debris shall be handled as provided in 
"Waste Management" of these special provisions. 
 
The WPCM shall inspect demolition sites within 50 feet of storm water systems or watercourses 
every day. 
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Paving, Sealing, Sawcutting, and Grinding Operations 
The Contractor shall prevent the following material from entering storm drain systems or water 
courses: 
 

A. Cementitious material, 
B. Asphaltic material, 
C. Aggregate or screenings, 
D. Grinding or sawcutting residue, 
E. Pavement chunks, or 
F. Shoulder backing. 

 
The Contractor shall cover drainage inlets and use linear sediment barriers to protect downhill 
watercourses until paving, sealing, sawcutting, or grinding operations are completed and excess 
material has been removed.  Drainage inlets and manholes shall be covered during the 
application of seal coat, tack coat, slurry seal, or fog seal. 
 
Dring the rainy season or when precipitation is predicted, paving, sawcutting, and grinding 
operations shall be limited to places where runoff can be captured.  Seal coat, tack coat, slurry 
seal, or fog seal operations shall not begin if precipitation is predicted for the application or the 
curing period.  The Contractor shall not excavate material from existing roadways during 
precipitation. 
 
The Contractor shall vacuum up slurry from sawcutting operations immediately after the slurry is 
produced.  Slurry shall not be allowed to run onto lanes open to public traffic or off the 
pavement. 
 
The Contractor shall collect residue from portland cement concrete grinding operations with a 
vacuum attachment on the grinding machine.  The residue shall not be left on the pavement or 
allowed to flow across the pavement. 
 
Material excavated from existing roadways may be stockpiled as provided in "Stockpile 
Management" of these special provisions if approved by the Engineer.  AC or HMA chunks used 
in embankment shall be placed above the water table and covered by at least one foot of material. 
 
Substances used to coat asphalt trucks and equipment shall not contain soap, foaming agents, or 
toxic chemicals. 
 

Thermoplastic Striping and Pavement Markers 
Thermoplastic striping and preheating equipment shutoff valves shall work properly at all times 
when on the construction site.  The Contractor shall not preheat, transfer, or load thermoplastic 
within 50 feet of drainage inlets or watercourses.  The Contractor shall not fill the preheating 
container to more than 6 inches from the top.  Truck beds shall be cleaned daily of scraps or 
melted thermoplastic. 
 



CONTRACT NO. BATA-005 
TOLL BRIDGE SIGNING & STRIPING PROJECT 

Issued February 9, 2010 
 
 

 

  Page 183 

The Contractor shall not unload, transfer, or load bituminous material for pavement markers 
within 50 feet of drainage inlets or watercourses.  All pressure shall be released from melting 
tanks before removing the lid to fill or service.  Melting tanks shall not be filled to more than 
6 inches from the top. 
 
The Contractor shall collect bituminous material from the roadway after marker removal. 
 

Pile Driving 
The Contractor shall keep spill kits and cleanup material at pile driving locations.  Pile driving 
equipment shall be parked over drip pans, absorbent pads, or plastic sheeting where possible.  
When not in use, pile driving equipment shall be stored at least 50 feet from concentrated flows 
of storm water, drainage courses, or inlets.  The Contractor shall protect pile driving equipment 
by parking it on plywood and covering it with plastic when precipitation is predicted.  The 
WPCM shall inspect the pile driving area every day for leaks and spills. 
 
The Contractor shall use vegetable oil instead of hydraulic fluid when practical. 
 

Concrete Curing 
The Contractor shall not overspray chemical curing compound.  Drift shall be minimized by 
spraying as close to the concrete as possible.  Drainage inlets shall be covered before applying 
curing compound. 
 
The Contractor shall minimize the use and discharge of water by using wet blankets or similar 
methods to maintain moisture when curing concrete. 
 

Concrete Finishing 
The Contractor shall collect and dispose of water and solid waste from high-pressure water 
blasting.  Drainage inlets within 50 feet shall be covered before sandblasting.  The nozzle shall 
be kept as close to the surface of the concrete as possible to minimize drift of dust and blast 
material.  Blast residue may contain hazardous material. 
 
Containment structures for concrete finishing operations shall be inspected for damage before 
each day of use and before predicted precipitation.  Liquid and solid waste shall be removed 
from the containment structure after each work shift. 
 

DEWATERING 
Dewatering shall consist of discharging accumulated storm water, ground water, or surface water 
from excavations or temporary containment facilities.  The Contractor shall discharge water 
within the limits of the project. 
 
Dewatering discharge shall not cause erosion, scour, or sedimentary deposits that impact natural 
bedding materials. 
 
The Contractor shall conduct dewatering activities in accordance with the Field Guide for 
Construction Dewatering available at: 
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http://www.dot.ca.gov/hq/construc/stormwater/manuals.htm 
 
Before dewatering the Contractor shall submit a Dewatering and Discharge Plan to the Engineer 
in conformance with the provisions in Section 5-1.02, "Plans and Working Drawings," of the 
Standard Specifications and "Water Pollution Control," of these special provisions.  At a 
minimum, the Dewatering and Discharge Plan shall include the following: 
 

A. A title sheet and table of contents; 
B. A description of the dewatering and discharge operations detailing the locations, quantity 

of water, equipment, and discharge point; 
C. The estimated schedule for dewatering and discharge (begin and end dates, intermittent 

or continuous); 
D. Discharge alternatives such as dust control or percolation; and 
E. Visual monitoring procedures with inspection log. 

 
The Contractor shall not discharge storm water or non-storm water that has an odor, 
discoloration other than sediment, an oily sheen, or foam on the surface and shall notify the 
Engineer immediately upon discovery. 
 
If water cannot be discharged within the project limits due to site constraints it shall be disposed 
of in the same manner specified for material in Section 7-1.13, "Disposal of Material Outside the 
Highway Right of Way," of the Standard Specifications. 
 

PAYMENT 
Construction site management shall be considered as included in the prices paid for the various 
items of work and no additional compensation will be allowed thereof and shall include full 
compensation for furnishing all labor, materials, tools, equipment, and incidentals and for doing 
all the work involved in spill prevention and control, material management, waste management, 
non-storm water management, and dewatering and identifying, sampling, testing, handling, and 
disposing of hazardous waste, as specified in the Standard Specifications and these special 
provisions, and as directed by the Engineer. 
 

STREET SWEEPING 
 

Summary 
This work includes street sweeping. 
 
The SWPCP must describe and include the use of street sweeping as a water pollution control 
practice for sediment control and tracking control. 
 

Submittals 
 
At least 5 business days before starting clearing and grubbing, earthwork, or other activities with 
the potential for tracking sediment or debris, submit: 
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1. Number of sweepers described in the SWPPP 
2. Type of sweeper technology 
 

Quality Control and Assurance 
 
Retain and submit records of street sweeping including: 
 

1. Quantity of sweeping waste disposal 
2. Sweeping times and locations 
 
CONSTRUCTION 

Street Sweepers 
 
Sweepers must use one of these technologies: 
 

1. Mechanical sweeper followed by a vacuum-assisted sweeper 
2. Vacuum-assisted dry (waterless) sweeper 
3. Regenerative-air sweeper 
 

Operation 
Street sweeping must be done at: 

 
1. Paved roads at job site entrance and exit locations 
2. Paved areas within the job site that flow to storm drains or water bodies 
 

Street sweeping must be done: 
 
1. During roadway structural section activities 
2. When vehicles are entering and leaving the job site 
3. After soil disturbing activities 
. After observing offsite tracking of material 
 

Monitor paved areas and roadway within the jobsite.  Street sweeping must be done: 
 

1. Within 1 hour, if sediment or debris is observed during activities that require sweeping 
2. Within 24 hours, if sediment or debris is observed during activities that do not require 

sweeping 
 

At least 1 sweeper must be on the job site at all times when sweeping work is required. The 
sweeper must be in good working order. 
 
Perform street sweeping to minimize dust.  If dust generation is excessive or sediment pickup is 
ineffective, use water or a vacuum. 
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You may stockpile collected material on the jobsite according to the approved WPCP.  Dispose 
of collected material at least once per week. 
 
Material collected during street sweeping must be removed and disposed of under Section 7-
1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications. 
 
Your WPCM must inspect paved roads at job site access points: 
 

1. Daily if earthwork and other sediment or debris generating activities occur daily 
2. Weekly if earthwork and other sediment or debris generating activities do not occur daily 
3. When the National Weather Service predicts precipitation with a probability of at least 30 

percent 
 
MEASUREMENT AND PAYMENT 

Full compensation for furnishing all labor, materials, tools, equipment, and incidentals and for 
doing all the work involved in street sweeping, including disposal of collected material, as shown 
on the plans, as specified in the Standard Specifications, these special provisions, and as directed 
by the Engineer shall be considered as included in the prices paid for the various items of work 
and no additional compensation will be allowed thereof. 
 
10-1.04 (Not Used) 
 
10-1.05  TEMPORARY CONCRETE WASHOUT (PORTABLE) 

GENERAL 
Summary 

 
his work includes removal and disposal of concrete waste by furnishing, maintaining, and 
removing portable temporary concrete washouts. 
 
WPPP must describe and include the use of a portable temporary concrete washout as a water 
pollution control practice for waste management and materials pollution control. 
 

Submittals 
At least 5 business days before concrete activities start, submit: 
 

1. Name and location of off-site concrete waste disposal facility to receive concrete waste 
2. Copy of permit issued by RWQCB for off-site commercial disposal facility 
3. Copy of license for off-site commercial disposal facility 
4. Copy of permit issued by state or local agency having jurisdiction over disposal facility if 

disposal site is located outside of the State of California 
 

Quality Control and Assurance 
Retain and submit records of disposed concrete waste including: 
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1. Weight tickets 
2. Delivery and removal of temporary concrete washouts 
 
MATERIALS 

Portable Temporary Concrete Washout 
Portable temporary concrete washout must: 
 

1. Be a commercially available watertight container. 
2. Have sufficient capacity to contain all liquid and concrete waste generated by washout 

activities without seepage or spills. 
3. Have at least 55-gallon capacity. 
4. Be labeled for the exclusive use as a concrete waste and washout facility.  Stencil 

"Concrete Waste material" in 3-inch high letters on white background.  Top of stenciling 
must be 12 inches from the top of the container. 

 
Concrete Washout Sign 

Concrete washout sign must comply with the provisions in Section 12-3.06B, "Portable Signs" of 
the Standard Specifications and: 
 

1. Be approved by the Engineer 
2. Consist of base, framework, and sign panel 
3. Be made of plywood 
4. Be minimum 2' x 4' in size 
5. Read "Concrete Washout" with 3 inches high black letters on white background 
 
CONSTRUCTION 

Placement 
Place portable temporary concrete washouts at job site: 
 

1. Before concrete placement activities start 
2. In the immediate area of concrete work as approved by the Engineer 
3. No closer than 50 feet from storm drain inlets, open drainage facilities, ESAs, or 

watercourses 
4. Away from construction traffic or public access areas 
 

Install a concrete washout sign adjacent to each portable temporary concrete washout location. 
 

Operation 
Use portable temporary concrete washouts for: 

 
1. Washout from concrete delivery trucks  
2. Slurries containing portland cement concrete or hot mix asphalt from sawcutting, coring, 

grinding, grooving, and hydro-concrete demolition 
3. Concrete waste from mortar mixing stations 
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Relocate portable temporary concrete washouts as needed for concrete construction work. 
 
Replace portable temporary concrete washouts when filled to capacity.  Do not fill higher than 6 
inches below rim. 
 
Your WPC manager must inspect portable temporary concrete washouts: 
 

1. Daily if concrete work occurs daily 
2. Weekly if concrete work does not occur daily 
 

Maintenance 
When relocating or transporting a portable temporary concrete washout within the job site, 
secure it to prevent spilling of concrete waste material.  If any spilled material is observed, 
remove spilled material and place it into portable temporary concrete washout. 
 

Removal 
Dispose of concrete waste material at a facility specifically licensed to receive solid concrete 
waste, liquid concrete waste, or both.  When portable temporary concrete washout is full, remove 
and dispose of concrete waste within 2 days. 
 

PAYMENT 
Full compensation for providing temporary concrete washout (portable) including furnishing all 
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in 
furnishing, maintaining, and removing the portable temporary concrete washout, including 
removal and disposal of concrete waste, as specified in the Standard Specifications and these 
special provisions, and as directed by the Engineer shall be considered as included in the prices 
paid for the various items of work and no additional compensation will be allowed thereof. 
 
TEMPORARY DRAINAGE INLET PROTECTION 

GENERAL 
Summary 

 
This work includes constructing, maintaining, and removing temporary drainage inlet protection.  
Drainage inlet protection settles and filters sediment before stormwater runoff discharges into 
storm drainage systems. 
 
The WPCP must describe and include the use of temporary drainage inlet protection as a water 
pollution control practice for sediment control. 
Temporary drainage inlet protection must be Type 3A.Submittals 
Submit a Certificate of Compliance as specified in Section 6-1.07, "Certificates of Compliance" 
of the Standard Specifications for: 
 

1. Erosion control blanket 



CONTRACT NO. BATA-005 
TOLL BRIDGE SIGNING & STRIPING PROJECT 

Issued February 9, 2010 
 
 

 

  Page 189 

2. Fiber rolls 
3. Safety cap for metal posts 
4. Silt fence fabric 
5. Sediment filter bag 
6. Foam barrier 
7. Rigid plastic barrier 
8. Gravel-filled bag fabric 

 
If you substitute the steel wire staple with an alternative attachment device, submit a sample of 
the device for approval at least 5 business days before installation. 
 

MATERIALS 
Geosynthetic Fabrics 

Geosynthetic fabrics for temporary drainage inlet protection must consist of one of the 
following: 

 
1. Polyester 
2. Polypropylene 
3. Combined polyester and polypropylene 

 
Geosynthetic fabrics for temporary drainage inlet must comply with the specifications for water 
pollution control in Section 88-1.05, "Water Pollution Control," of the Standard Specifications. 
 
Foam barrier must comply with: 
 

Foam Barrier 
Property ASTM 

Designation 
Specification 

Grab breaking load 
1-inch grip, lb, min. in each 
direction 

D 4632  
 

200 
Apparent elongation 

percent, min., in each 
direction 

D 4632  
 

15 
Water Flow Rate 

max. average roll value, 
gallons per minute/square 
foot 

D 4491  
 
 

100-150 
Permittivity 

1/sec., min. 
D 4491  

0.05 
Apparent opening size 

max. average roll value, 
U.S. Standard sieve size 

D 4751  
 

40 
Ultraviolet Degradation 

percent of original 
unexposed grab breaking 
load 500 hr, minimum 

D 4595  
 
 

70 
 
Sample under ASTM D 4354, Procedure C. 
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Test under ASTM D 4759.  All properties are based on Minimum Average Roll Value (MARV). 
 
Identify, store, and handle under ASTM D 4873. 
 

Erosion Control Blanket 
 
Erosion control blanket must be: 
 

1. Described as a rolled erosion control product (RECP) 
2. Classified as temporary and degradable or long-term and non-degradable 
3. Machine-made mats 
4. Provided in rolled strips 
5. Classified by the Erosion Control Technology Council (ECTC) 
 

Erosion control blanket classified as temporary and degradable must be one of the following: 
 

1. Double net excelsior blanket: 
 

1.1. Classified as ECTC Type 2D 
1.2. Classified as an erosion control blanket 
1.3. Designed to last for at least one year after installation 
1.4. With a Universal Soil Loss Equation (USLE) C-Factor of not more than 0.20 at a 

2:1 (horizontal:vertical) slope 
1.5. With 80 percent of the wood excelsior fibers being 6 inches or longer 
1.6. Capable to withstand a maximum shear stress of 1.75 pounds per square foot under 

ASTM D 6460 
1.7. With a minimum tensile strength of 75 pounds per foot under ASTM D 5035 
1.8. With top and bottom surfaces covered with lightweight non-synthetic netting 

 
2. Double net straw and coconut blanket: 
 

2.1. Classified as ECTC Type 2D 
2.2. Classified as an erosion control blanket 
2.3. Designed to last for at least one year after installation 
2.4. With a USLE C-Factor of not more than 0.20 at a 2:1 (horizontal:vertical) slope 
2.5. Comprised of 70 percent straw and 30 percent coconut fiber 
2.6. Capable to withstand a maximum shear stress of 1.75 pounds per square foot under 

ASTM D 6460 
2.7. With a minimum tensile strength of 75 pounds per foot under ASTM D 5035 
2.8. With top and bottom surfaces covered with lightweight non-synthetic netting 

 
3. Jute netting: 
 

3.1. Classified as ECTC Type 3B 
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3.2. Classified as an open weave textile and have from 14 to 20 strands per foot in each 
direction 

3.3. Designed to last for at least one year after installation 
3.4. With a USLE C-Factor of not more than 0.25 at a 1.5:1 (horizontal:vertical) slope 
3.5. Comprised of 100 percent unbleached and undyed spun yarn made of jute fiber 
3.6. With an average open area from 63 to 70 percent 
3.7. From 48 to 72 inches in width  
3.8. Capable to withstand a maximum shear stress of 2.0 pounds per square foot under 

ASTM D 6460 
3.9. With a minimum tensile strength of 100 pounds per foot under ASTM D 5035 
3.10. From 0.90 to 1.20 pounds per square yard in weight 

 
4. Coir netting: 
 

4.1. Classified as ECTC Type 4 
4.2. Classified as an open weave textile and from 13 to 18 strands per foot in each 

direction 
4.3. Designed to last for at least three years after installation 
4.4. With a USLE C-Factor of not more than 0.25 at a 1:1 (horizontal:vertical) slope 
4.5. Comprised of 100 percent unbleached and undyed spun coir yarn made of coconut 

fiber 
4.6. With an average open area from 63 to 70 percent 
4.7. From 72 to 158 inches in width  
4.8. Capable to withstand a maximum shear stress of 2.25 pounds per square foot under 

ASTM D6460 
4.9. With a minimum tensile strength of 125 pounds per foot under ASTM D 5035 
4.10. From 1.20 to 1.67 pounds per square yard in weight 
 

Erosion control blanket classified as long-term and non-degradable must: 
 

1. Be a geosynthetic fabric 
2. Comply with the specifications for rock slope protection fabric (Class 8) in Section 88-

1.06, "Channel and Shore Protection," of the Standard Specifications 
 

Staples 
You may use an alternative attachment device such as a geosynthetic pins or plastic pegs to 
install erosion control blanket. 
 

Rock 
Rock must comply with: 
 

1. Requirements under Section 72-2.02, "Materials," of the Standard Specifications 
2. Following sizes: 
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Square Screen Size 
 (inch) 

Percentage Passing Percentage Retained 

6 100 0 
3 0 100 

 
Rope 

Rope for fiber rolls must be: 
 

1. Biodegradable, such as sisal or manila 
2. At least 1/4 inch in diameter 

 
Fiber Rolls 

Fiber rolls must: 
 

1. Last for at least one year after installation 
2. Be Type 1 or Type 2 
 
For Type 1, fiber rolls must be: 
 
1. Made from an erosion control blanket classified as temporary and degradable 
2. Rolled along the width 
3. Secured with natural fiber twine every 6'-6" from each end 
4. Finished to be either: 
 

4.1. From 8 to 10 inches in diameter, from 10 to 20 feet long, and at least 0.5 pounds per 
linear foot 

4.2. From 10 to 12 inches in diameter, at least 10 feet long, and at least 2 pounds per 
linear foot 

 
For Type 2, fiber rolls must: 
 
1. Be filled with rice or wheat straw, wood excelsior, or coconut fiber 
2. Be covered withbiodegradable jute, sisal, or coir fiber netting 
3. Have netting secured tightly at each end 
4. Be finished to be either: 
 

4.1. From 8 to 10 inches in diameter, from 10 to 20 feet long, and at least 1.1 pounds per 
linear foot 

4.2. From 10 to 12 inches in diameter, at least 10 feet long, and at least 3 pounds per 
linear foot 

 
Wood Stakes 

Wood stakes must be: 
 

1. Untreated fir, redwood, cedar, or pine and cut from sound timber 
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2. Straight and free of loose or unsound knots and other defects which would render the 
stakes unfit for use 

3. Pointed on the end to be driven into the ground 
 
For fiber rolls, wood stakes must be at least: 
 
1. 1" x 1" x 24" in size for Type 1 installation 
2. 1" x 2" x 24" in size for Type 2 installation 
 

Posts 
Posts must be wood or metal. 
 
Wood posts must be: 
 

1. Untreated fir, redwood, cedar, or pine and cut from sound timber 
2. Straight and free of loose or unsound knots and other defects that would render the stakes 

unfit for use 
3. Pointed on the end to be driven into the ground 
4. At least 2" x 2" in size, and 4 feet long 
 

Metal posts must: 
 

1. Be made of steel. 
2. Have a "U," "T," "L," or other cross sectional shape that can resist failure from lateral 

loads. 
3. Be pointed on the end to be driven into the ground. 
4. Weigh at least 0.75-pound per foot. 
5. Be at least 4 feet long. 
6. Have a safety cap attached to the exposed end.  The safety cap must be orange or red 

plastic and fit snugly to the metal post. 
 

Silt Fence 
Silt fence must be: 
 

1. Constructed with silt fence fabric, posts, and fasteners 
2. Prefabricated or assembled at the job site 
 

Silt fence fabric must be attached to posts using these methods: 
 

1. If prefabricated silt fence is used, posts must be inserted into sewn pockets 
2. If assembled on the job site: 
 

2.1. If wood posts are used, fasteners must be staples or nails 
2.2. If steel posts are used, fasteners must be tie wires or locking plastic fasteners 
2.3. Spacing of the fasteners must be at least 8 inches 
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Gravel-filled Bags 

 
Gravel-filled bags must: 
 

1. Be made from fabric. 
2. Have inside dimensions from 24 to 32 inches in length, and from 16 to 20 inches in 

width. 
3. Have the opening bound to retain the gravel.  The opening must be sewn with yarn, 

bound with wire, or secured with a closure device. 
4. Weigh from 30 to 50 pounds when filled with gravel. 
 

Gravel for gravel-filled bags must be: 
 
1. From 3/8 to 3/4 inch in diameter 
2. Clean and free from clay balls, organic matter, and other deleterious materials 
 

Sediment Filter Bag 
Sediment filter bag must: 
 

1. Be made of fabric 
2. Be sized to fit the catch basin or drainage inlet 
3. Include a high-flow bypass 
 

Sediment filter bag may include a metal frame.  Sediment filter bags that do not have a metal 
frame and are deeper than 18 inches must: 
 

1. Include lifting loops and dump straps 
2. Include a restraint cord to keep the sides of the bag away from the walls of the catch 

basin 
 

Foam Barriers 
Foam barriers must: 
 
1. Be filled with a urethane foam core 
2. Have a geosynthetic fabric cover and flap 
3. Have a triangular, circular, or square shaped cross section 
4. Have a vertical height of at least 5 inches after installation 
5. Have a horizontal flap of at least 8 inches in width 
6. Have a length of at least 4 feet per unit 
7. Have the ability to interlock separate units into a longer barrier so that water does not 

flow between the units 
8. Be secured to: 
 

8.1. Pavement with 1-inch concrete nails with 1-inch washers and solvent-free adhesive 
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8.2. Soil with 6-inch nails with 1-inch washers 
 

Rigid Plastic Barriers 
Rigid plastic barriers must: 
 
1. Have an integrated filter 
2. Have a formed outer jacket of perforated high density polyethylene (HDPE) or 

polyethylene terephthalate (PET) 
3. Have a flattened tubular shaped cross section 
4. Be made from virgin or recycled materials 
5. Be free from biodegradable filler materials that degrade the physical or chemical 

characteristics of the finished filter core or outer jacket 
6. Have a length of at least 4 feet per unit 
7. Have the ability to interlock separate units into a longer barrier so that water does not 

flow between the units 
8. Be secured to: 
 

8.1 Pavement with 1-inch concrete nails with 1-inch washers and solvent-free adhesive, 
with gravel-filled bags, or a combination 

8.2 Soil with 6-inch nails with 1-inch washers and wood stakes 
 

9. Comply with the following properties: 
 

Specification Requirements 
Grab tensile strength of outer jacket material, pounds/square inch, min. in each 
direction 
ASTM D 4632* 

4000 

Break strength of outer jacket, pounds/square inch 
ASTM D 4632* 

1300 

Permittivity of filter core, 1/sec., min. 
ASTM D 4491 

0.38 

Flow rate of filter core, gallons per minute per square foot, 
ASTM D 4491  

100 min. 
200 max. 

Filter core aperture size, max.,  Average Opening Size (AOS), microns 425 
Ultraviolet stability (outer jacket & filter core), percent tensile strength retained 
after 500 hours, min. 
ASTM D 4355 (xenon-arc lamp and water spray weathering method) 

90 

* or appropriate test method for specific polymer 
 

If used at a curb inlet without a grate, rigid plastic barriers must: 
 
1. Have a horizontal flap of at least 6 inches with an under-seal gasket to prevent 

underflows 
2. Include a high-flow bypass 
3. Have a vertical height of at least 7 inches after installation 
4. Be sized to fit the catch basin or drainage inlet 
 
If used at a grated catch basin without a curb inlet, rigid plastic barriers must: 
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1. Cover the grate by at least 2 inches on each side and have an under-seal gasket to prevent 

underflows  
2. Include a high-flow bypass 
3. Have a vertical height of at least 1.5 inches after installation 
4. Be sized to fit the catch basin or drainage inlet 
 
If used at a curb inlet with a grate, rigid plastic barriers must: 
 
1. Have a horizontal flap that covers the grate by at least 2 inches on the 3 sides away from 

the curb opening and have an under-seal gasket to prevent underflows  
2. Include a high-flow bypass 
3. Have a vertical section that covers the curb opening by at least 5 inches after installation 
4. Be sized to fit the catch basin or drainage inlet 
 
If used as a linear sediment barrier, rigid plastic barriers: 
 
1. Must have an installed height of at least 6 inches 
2. May have a horizontal flap of at least 4 inches 

 
Linear Sediment Barrier 

Linear sediment barriers must consist of one or more of the following: 
 
1. Silt fence 
2. Gravel-filled bags 
3. Fiber roll 
4. Rigid plastic barrier 
5. Foam barrier 
 

Flexible Sediment Barrier 
Flexible sediment barriers consist of one or more of the following: 
 
1. Rigid plastic barrier 
2. Foam barrier 
 
CONSTRUCTION 

For drainage inlet protection at drainage inlets in paved and unpaved areas: 
 

1. Prevent ponded runoff from encroaching on the traveled way or overtopping the curb or 
dike.  Use linear sediment barriers to redirect runoff and control ponding. 

2. Clear the area around each drainage inlet of obstructions including rocks, clods, and 
debris greater than one inch in diameter before installing the drainage inlet protection. 

3. Install a linear sediment barrier up-slope of the existing drainage inlet and parallel with 
the curb, dike, or flow line to prevent sediment from entering the drainage inlet. 
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Erosion Control Blanket 
To install erosion control blanket and geosynthetic fabric: 
 

1. Secure blanket or fabric to the surface of the excavated sediment trap with staples and 
embed in a trench adjacent to the drainage inlet 

2. Anchor the perimeter edge of the erosion control blanket in a trench 
 

Silt Fence 
If silt fence is used as a linear sediment barrier: 
 

1. Place fence along the perimeter of the erosion control blanket, with the posts facing the 
drainage inlet 

2. Install fence with the bottom edge of the silt fence fabric in a trench.  Backfill the trench 
with soil and compact manually 

 
Gravel Bag Berm 

If gravel bag berm is used as a linear sediment barrier: 
 

1. Place gravel-filled bags end-to-end to eliminate gaps 
2. Stack bags in a way that the bags in the top row overlap the joints in the lower row 
 

If gravel bag berms are used for Type 3A and Type 3B: 
 

1. Place gravel-filled bags end-to-end to eliminate gaps 
2. Stack bags in a way that the bags in the top row overlap the joints in the lower row 
3. Arrange bags to create a spillway by removing one or more gravel-filled bags from the 

upper layer 
 

If used within shoulder area, place gravel-filled bags behind temporary railing (Type K). 
 

Fiber Rolls 
If fiber rolls are used as a linear sediment barrier: 
 

1. Place fiber rolls in a furrow. 
2. Secure fiber rolls with stakes installed along the length of the fiber rolls. Stakes must be 

installed from 6 to 12 inches from the end of the rolls. 
 

If fiber rolls are used as a linear sediment barrier for Type 4A, place them over the erosion 
control blanket. 
 

Foam Barriers 
If foam barriers are used as a linear sediment barrier: 
 

1. Install barriers with the horizontal flap in a 3 inch deep trench and secured with nails and 
washers placed no more than 4 feet apart 
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2. Secure barriers with 2 nails at the connection points where separate units overlap 
3. Place barriers without nails or stakes piercing the core 

 
Flexible Sediment Barriers 

If flexible sediment barriers are used: 
 

1. Secure barriers to the pavement with nails and adhesive, gravel-filled bags, or a 
combination 

2. Install barriers flush against the sides of concrete, asphalt concrete, or hot mix asphalt 
curbs or dikes 

3. Place barriers to provide a tight joint with the curb or dike and anchored in a way that 
runoff cannot flow behind the barrier 

 
If flexible sediment barriers are used for Type 4B: 
 

1. Secure barriers to the pavement according to the angle and spacing shown on the plans 
2. Place barriers to provide a tight joint with the curb or dike.  Cut the cover fabric or jacket 

to ensure a tight fit 
 

Rigid Sediment Barriers 
If rigid sediment barriers are used at a grated catch basin without a curb inlet: 
 

1. Place barriers using the gasket to prevent runoff from flowing under the barrier 
2. Secure barriers to the pavement with nails and adhesive, gravel-filled bags, or a 

combination 
 

If rigid sediment barriers are used for linear sediment barriers: 
 
1. Install barriers in a trench.  Backfill the trench with soil and compact manually 
2. Place barrier with separate units overlapping at least 4 inches 
3. Reinforce barriers with a wood stake at each overlap 
4. Fasten barriers to the wood stakes with steel screws, 16 gauge galvanized steel wire, or 

with UV stabilized cable ties that are from 5 to 7 inches in length 
 

Sediment Filter Bags 
Install sediment filter bags for Type 5 by: 
 

1. Removing the drainage inlet grate 
2. Placing the sediment bag in the opening 
3. Replacing the grate to secure the sediment filter bag in place 

 
MAINTENANCE 

Maintain temporary drainage inlet protection to provide sediment holding capacity and to reduce 
runoff velocities. 
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Remove sediment deposits, trash, and debris from temporary drainage inlet protection as needed 
or when directed by the Engineer.  If removed sediment is deposited within project limits, it must 
be stabilized and not subject to erosion by wind or water.  Trash and debris must be removed and 
disposed of as specified in Section 7-1.13, "Disposal of Material Outside the Highway Right of 
Way," of the Standard Specifications. 
 
Maintain temporary drainage inlet protection by removing sediment from: 
 

1. Behind flexible sediment barriers when sediment exceeds 1 inch in depth 
2. Surface of the erosion control blanket when sediment exceeds 1 inch in depth 
3. Sediment trap for Type 2 when the volume has been reduced by approximately one-half 
4. Behind silt fence when the sediment is 1/3 the height of the silt fence fabric above ground 
5. Sediment filter bags when filled or when the restraint cords are no longer visible 
 

 
If rills and other evidence of concentrated runoff occur beneath the linear sediment barrier, repair 
or adjust the barrier. 
 
If silt fence fabric becomes split, torn, or unraveled, repair or replace silt fence. 
 
If geosynthetic fabric becomes split, torn, or unraveled, repair or replace foam barriers. 
 
Repair or replace sagging or slumping linear sediment barriers with additional stakes.  Replace 
broken or split wood stakes. 
 
Reattach foam barriers and rigid plastic barriers that become detached or dislodged from the 
pavement. 
 
Repair split or torn rigid plastic barriers with 16 gauge galvanized steel wire or UV stabilized 
cable ties that are from 5 to 7 inches in length. 
 
For sediment filter bags without metal frames, empty by placing one inch steel reinforcing bars 
through the lifting loops and then lift the filled bag from the drainage inlet.  For sediment filter 
bags with metal frames, empty by lifting the metal frame from the drainage inlet.  Rinse before 
replacing in the drainage inlet.  When rinsing the sediment filter bags, do not allow the rinse 
water to enter a drain inlet or waterway. 
 
Repair temporary drainage inlet protection within 24 hours of discovering damage unless the 
Engineer approves a longer period. 
 
If your vehicles, equipment, or activities disturb or displace temporary drainage inlet protection, 
repair temporary drainage inlet protection at your expense. 
 
The Department does not pay maintenance costs for cleanup, repair, removal, disposal, or 
replacement due to improper installation or your negligence. 
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REMOVAL 
 
When the Engineer determines that the temporary drainage inlet protection is not required, it 
must be removed and disposed of under Section 7-1.13, "Disposal of Material Outside the 
Highway Right of Way," of the Standard Specifications. 
 
Ground disturbance, including holes and depressions, caused by the installation and removal of 
the temporary drainage inlet protection must be backfilled and repaired under Section 15-1.02, 
"Preservation of Property," of the Standard Specifications. 
 

MEASUREMENT AND PAYMENT 
 
Temporary drainage inlet protection shall be considered as included in the prices paid for the 
various items of work and no additional compensation will be allowed thereof includes full 
compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing 
all the work involved in constructing the temporary drainage inlet protection, complete in place, 
including removal of materials, cleanup and disposal of retained sediment and debris, and 
backfilling and repairing holes, depressions and other ground disturbance, as shown on the plans, 
as specified in the Standard Specifications and these special provisions, and as directed by the 
Engineer. 
 
10-1.06  (Not Used) 
 
10-1.07  COOPERATION 
 
It is anticipated that work by other contractors may be in progress adjacent to or within the limits 
of this project during progress of the work on this contract.  The following table lists contracts 
anticipated to be in progress during this contract. 
 

Contract No. Co-Rte-PM Location Type of Work 

various various 

Within approximately 100 
feet of each of the toll 

plazas of the seven Bay 
Area state-owned bridges 

Installation of Changeable Message 
Signs (CMSs) at bridge toll plazas 

04-016014 
ALA-92-4.8/6.7 

Reconstruct 
Interchange 

On Route 92 from the I-
880/92 Interchange to East 
of Industrial Interchange 

Reconstruct Interchange 

 
Comply with Section 7-1.14, "Cooperation," of the Standard Specifications. 
 
10-1.08  PROGRESS SCHEDULE (CRITICAL PATH METHOD) 

GENERAL 
Summary 
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Comply with Section 8-1.04, "Progress Schedule," of the Standard Specifications, except you 
must: 
 
1. Use a computer software to prepare the schedule 
 
You are responsible for assuring that all activity sequences are logical and that each schedule 
shows a coordinated plan for complete performance of the work. 
 

Definitions 
contract completion date:  The current extended date for completion of the contract shown 

on the weekly statement of working days furnished by the Engineer as specified in 
Section 8-1.06, "Time of Completion," of the Standard Specifications. 

data date:  The day after the date through which a schedule is current.  Everything occurring 
earlier than the data date is "as-built" and everything on or after the data date is 
"planned." 

float:  The difference between the earliest and latest allowable start or finish times for an 
activity. 

milestone:  An event activity that has zero duration and is typically used to represent the 
beginning or end of a certain stage of the project. 

near critical path:  A chain of activities with total float exceeding that of the critical path 
but having no more than 10 working days of total float. 

time-scaled network diagram:  A graphic depiction of a CPM schedule comprised of 
activity bars with relationships for each activity represented by arrows.  The tail of each 
arrow connects to the activity bar for the predecessor and points to the successor. 

total float:  The amount of time that an activity or chain of activities can be delayed before 
extending the scheduled completion date. 

 
Submittals 
General Requirements 

 
Submit to the Engineer baseline, monthly updated, and final updated schedules, each consistent 
in all respects with the time and order of work requirements of the contract.  Perform work in the 
sequence indicated on the current accepted schedule. 
 
Each schedule must show: 
 

1. Calculations using critical path method to determine controlling activities. 
2. Duration activities less than 20 working days. 
3. Each required constraint.  Constraints other than those required by the special provisions 

may be included only if authorized. 
 
The Engineer's review and acceptance of schedules does not waive any contract requirements 
and does not relieve you of any obligation or responsibility for submitting complete and accurate 
information.  Correct rejected schedules and resubmit them within 7 days of notification by the 
Engineer, at which time a new review period of 7 days will begin. 
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Errors or omissions on schedules do not relieve you from finishing all work within the time limit 
specified for completion of the contract.  If, after a schedule has been accepted by the Engineer, 
either you or the Engineer discover that any aspect of the schedule has an error or omission, you 
must correct it on the next updated schedule. 
 

Computer Software 
Submit to the Engineer for review a description of proposed schedule software to be used.  After 
the Engineer accepts the proposed software, furnish schedule software and all original software 
instruction manuals.  All software must be compatible with the current version of the Windows 
operating system in use by the Engineer.  The schedule software must include: 
 

1. Latest version of Primavera SureTrak Project Manager for Windows, or equivalent 
2. Latest version of schedule-comparing HST SureChange, or equivalent 

 
If a schedule software equivalent to SureTrak is proposed, it must be capable of generating files 
that can be imported into SureTrak.  The schedule-comparing software must be compatible with 
schedule software submitted and must be able to compare two schedules and provide reports of 
changes in activity ID, activity description, constraints, calendar assignments, durations, and 
logic ties. 
 
The schedule software and schedule-comparing software will be returned to you before the final 
estimate.  The Department will compensate you as specified in Section 4-1.03, "Extra Work," of 
the Standard Specifications for replacement of software or manuals damaged, lost, or stolen after 
delivery to the Engineer. 
 
Instruct the Engineer in the use of the software and provide software support until the contract is 
accepted.  Within 15 days of contract approval, provide a commercial 8-hour training session for 
2 Department employees in the use of the software at a location acceptable to the Engineer.  It is 
recommended that you also send at least 2 employees to the same training session to facilitate 
development of similar knowledge and skills in the use of the software.  If schedule software 
other than SureTrak is submitted, then the training session must be a total of 16-hours for each 
Department employee. 
 

Network Diagrams, Reports, and Data 
 
Include the following with each schedule submittal: 
 

1. Two sets of originally plotted, time-scaled network diagrams 
2. One read-only compact disk or floppy diskette containing the schedule data 

 
 
The time-scaled network diagrams must conform to the following: 
 

1. Show a continuous flow of information from left to right 
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2. Be based on early start and early finish dates of activities 
3. Clearly show the critical path using graphical presentation 
4. Be prepared on 11" x 17" or larger size 
5. Include a title block and a timeline on each page 
 

Baseline Schedule 
 
Submit to the Engineer a baseline schedule within 20 days of approval of the contract.  Allow 20 
days for the Engineer's review after the baseline schedule and all support data are submitted.  
Beginning the week the baseline schedule is first submitted, meet with the Engineer weekly to 
discuss and resolve schedule issues until the baseline schedule is accepted. 
 
The baseline schedule must include the entire scope of work and must show how you plan to 
complete all work contemplated.  Multiple critical paths and near-critical paths must be kept to a 
minimum.  A total of not more than 50 percent of the baseline schedule activities must be critical 
or near critical, unless otherwise authorized by the Engineer. 
 
The baseline schedule must not extend beyond the number of working days originally provided 
in these special provisions. 
 

Updated Schedule 
 
Submit an updated schedule and meet with the Engineer to review contract progress on or before 
the 1st day of each month, beginning one month after the baseline schedule is accepted.  Allow 
15 days for the Engineer's review after the updated schedule and all support data are submitted, 
except that the review period will not start until any previous month's required schedule is 
accepted.  Updated schedules that are not accepted or rejected within the review period are 
considered accepted by the Engineer. 
 
The updated schedule must show: 
 
1. Data date of the 21st day of the month or other date established by the Engineer 
2. Changes from approved revised schedules 
 

Final Updated Schedule 
 
Submit a final updated schedule with actual start and finish dates for the activities within 30 days 
after completion of contract work.  Provide a written certificate with this submittal signed by 
your project manager or an officer of the company stating, "To my knowledge and belief, the 
enclosed final updated schedule reflects the actual start and finish dates of the actual activities 
for the project contained herein."  An officer of the company may delegate in writing the 
authority to sign the certificate to a responsible manager. 
 

PAYMENT 
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Full compensation for furnishing software is considered as included in the contract prices paid 
for the various items of work involved and no additional compensation will be allowed. 
 
10-1.09  (Not Used) 
 
10-1.10  CONSTRUCTION AREA TRAFFIC CONTROL DEVICES 
Flagging, signs, and temporary traffic control devices furnished, installed, maintained, and 
removed when no longer required shall conform to the provisions in Section 12, "Construction 
Area Traffic Control Devices," of the Standard Specifications and these special provisions. 
Category 1 temporary traffic control devices are defined as small and lightweight (less than 
100 pounds) devices.  These devices shall be certified as crashworthy by crash testing, crash 
testing of similar devices, or years of demonstrable safe performance.  Category 1 temporary 
traffic control devices include traffic cones, plastic drums, portable delineators, and channelizers. 
If requested by the Engineer, the Contractor shall provide written self-certification for 
crashworthiness of Category 1 temporary traffic control devices at least 5 business days before 
beginning any work using the devices or within 2 business days after the request if the devices 
are already in use.  Self-certification shall be provided by the manufacturer or Contractor and 
shall include the following: 
 

A. Date, 
B. Federal Aid number (if applicable), 
C. Contract number, district, county, route and post mile of project limits, 
D. Company name of certifying vendor, street address, city, state and zip code, 
E. Printed name, signature and title of certifying person; and 
F. Category 1 temporary traffic control devices that will be used on the project. 
 

The Contractor may obtain a standard form for self-certification from the Engineer. 
Category 2 temporary traffic control devices are defined as small and lightweight (less than 
100 pounds) devices that are not expected to produce significant vehicular velocity change, but 
may cause potential harm to impacting vehicles.  Category 2 temporary traffic control devices 
include barricades and portable sign supports. 
Category 2 temporary traffic control devices shall be on the Federal Highway Administration's 
(FHWA) list of Acceptable Crashworthy Category 2 Hardware for Work Zones.  This list is 
maintained by FHWA and can be located at: 
 

http://safety.fhwa.dot.gov/roadway_dept/road_hardware/listing.cfm?code=workzone 
 
The Department also maintains this list at: 
 

http://www.dot.ca.gov/hq/traffops/signtech/signdel/pdf/Category2.pdf 
 
Category 2 temporary traffic control devices that have not received FHWA acceptance shall not 
be used.  Category 2 temporary traffic control devices in use that have received FHWA 
acceptance shall be labeled with the FHWA acceptance letter number and the name of the 
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manufacturer.  The label shall be readable and permanently affixed by the manufacturer.  
Category 2 temporary traffic control devices without a label shall not be used. 
If requested by the Engineer, the Contractor shall provide a written list of Category 2 temporary 
traffic control devices to be used on the project at least 5 business days before beginning any 
work using the devices or within 2 business days after the request if the devices are already in 
use. 
Category 3 temporary traffic control devices consist of temporary traffic-handling equipment and 
devices that weigh 100 pounds or more and are expected to produce significant vehicular 
velocity change to impacting vehicles.  Temporary traffic-handling equipment and devices 
include crash cushions, truck-mounted attenuators, temporary railing, temporary barrier, and end 
treatments for temporary railing and barrier. 
Type III barricades may be used as sign supports if the barricades have been successfully crash 
tested, meeting the NCHRP Report 350 criteria, as one unit with a construction area sign 
attached. 
Category 3 temporary traffic control devices shall be shown on the plans or on the Department's 
Highway Safety Features list.  This list is maintained by the Division of Engineering Services 
and can be found at: 
 
http://www.dot.ca.gov/hq/esc/approved_products_list/ 
 
Category 3 temporary traffic control devices that are not shown on the plans or not listed on the 
Department's Highway Safety Features list shall not be used. 
Full compensation for providing self-certification for crashworthiness of Category 1 temporary 
traffic control devices and for providing a list of Category 2 temporary traffic control devices 
used on the project shall be considered as included in the prices paid for the various items of 
work requiring the use of the Category 1 or Category 2 temporary traffic control devices and no 
additional compensation will be allowed therefor. 
 
10-1.11  CONSTRUCTION AREA SIGNS 
Construction area signs for temporary traffic control shall be furnished, installed, maintained, 
and removed when no longer required in conformance with the provisions in Section 12, 
"Construction Area Traffic Control Devices," of the Standard Specifications and these special 
provisions. 
Attention is directed to "Furnish Sign" of these special provisions. 
Attention is directed to the provisions in "Prequalified and Tested Signing and Delineation 
Materials" of these special provisions.  Type II retroreflective sheeting shall not be used on 
construction area sign panels.  Type III, IV, VII, VIII, or IX retroreflective sheeting shall be used 
for stationary mounted construction area sign panels. 
Unless otherwise shown on the plans or specified in these special provisions, the color of 
construction area warning and guide signs shall have black legend and border on orange 
background, except W10-1 or W47(CA) (Highway-Rail Grade Crossing Advance Warning) sign 
shall have black legend and border on yellow background. 
 
Orange background on construction area signs shall be fluorescent orange. 
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Repair to construction area sign panels will not be allowed, except when approved by the 
Engineer.  At nighttime under vehicular headlight illumination, sign panels that exhibit irregular 
luminance, shadowing or dark blotches shall be immediately replaced at the Contractor's 
expense. 
The Contractor shall notify the appropriate regional notification center for operators of 
subsurface installations at least 2 business days, but not more than 14 days, prior to commencing 
excavation for construction area sign posts.  The regional notification centers include, but are not 
limited to, the following: 
 

Notification Center Telephone Number 
Underground Service Alert 811 

 
Excavations required to install construction area signs shall be performed by hand methods 
without the use of power equipment, except that power equipment may be used if it is 
determined there are no utility facilities in the area of the proposed post holes.  The post hole 
diameter, if backfilled with portland cement concrete, shall be at least 4 inches greater than the 
longer dimension of the post cross section. 
Construction area signs placed within 15 feet from the edge of the travel way shall be mounted 
on stationary mounted sign supports as specified in "Construction Area Traffic Control Devices" 
of these special provisions. 
The Contractor shall maintain accurate information on construction area signs.  Signs that are no 
longer required shall be immediately covered or removed.  Signs that convey inaccurate 
information shall be immediately replaced or the information shall be corrected.  Covers shall be 
replaced when they no longer cover the signs properly.  The Contractor shall immediately restore 
to the original position and location any sign that is displaced or overturned, from any cause, 
during the progress of work. 
 
10-1.12  MAINTAINING TRAFFIC 
Maintaining traffic shall conform to the provisions in Sections 7-1.08, "Public Convenience," 
Section 7-1.09, "Public Safety," and Section 12, "Construction Area Traffic Control Devices," of 
the Standard Specifications and these special provisions. 
 
Closure is defined as the closure of a traffic lane or lanes, including shoulder, ramp or connector 
lanes, within a single traffic control system. 
 
Attention is directed to "Cooperation" of these special provisions regarding requirement for the 
Contractor to coordinate with and accommodate other bridge contractors when preparing lane 
closure schedules. 
 
Closures shall conform to the provisions in "Traffic Control System for Lane Closure" of these 
special provisions. 

 
The Contractor shall notify the Toll Collection Lieutenant of the Contractor's intent to begin 

work at least 5 days before work is begun.  The Contractor shall cooperate with the Toll 
Collection Lieutenant relative to any lane closures, toll booth closures and handling traffic 
through the area, and shall make arrangements relative to keeping the working area clear of 
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parked vehicles.  
 
Designated legal holidays are:  January 1st, the third Monday in February, the last Monday in 
May, July 4th, the first Monday in September, November 11th, Thanksgiving Day, and 
December 25th.  When a designated legal holiday falls on a Sunday, the following Monday shall 
be a designated legal holiday.  When November 11th falls on a Saturday, the preceding Friday 
shall be a designated legal holiday. 
 
When work vehicles or equipment are parked within 6 feet of a traffic lane to perform active 
construction, the shoulder area shall be closed as shown on the plans. 
 
If minor deviations from the lane requirement charts are required, a written request shall be 
submitted to the Engineer at least 15 days before the proposed date of the closure.  The Engineer 
may approve the deviations if there is no significant increase in the cost to the State and if the 
work can be expedited and better serve the public traffic. 
 
 

Chart No. 1  
Freeway/Expressway Lane Requirements 

County: Contra Costa  Route/Direction: Highway 
160/Eastbound

PM: 0.0/1.0 

Closure Limits: Highway 160, approaching the Antioch Toll Plaza  

FROM HOUR TO HOUR 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24
Mondays through Thursdays 1 1 1 1 1                  1 1

Fridays 1 1 1 1 1                    

Saturdays 1 1 1 1 1 1 1 1                1

Sundays 1 1 1 1 1 1 1 1                1
 
Legend: 

 
1 Provide at a minimum one through freeway lane open in direction of travel 
  
 Work permitted within project right of way where shoulder or lane closure is not required. 
  

REMARKS:  
1. Number of lanes to be open in direction of travel, are based on existing demand.  It is assumed that one 

lane is required to be open in direction of travel for a demand of 1,200 vehicles per hour. 
2. This lane closure chart shall only be used for construction work, on the approach leading to the Antioch 

Toll Plaza. 
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Chart No. 2  
Freeway/Expressway Lane Requirements 

County: Contra Costa  Route/Direction: Interstate  
680/Eastbound

PM: 23.2/24.9 

Closure Limits: Interstate 680, approaching the Benicia - Martinez Toll Plaza  

FROM HOUR TO HOUR 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24
Mondays through Thursdays 3 3 3 3 3                  3 3

Fridays 3 3 3 3 3                  3 3

Saturdays 3 3 3 3 3 3 3                3 3

Sundays 3 3 3 3 3 3 3                3 3
 
Legend: 

 
3 Provide at a minimum three through freeway lanes open in direction of travel 
  
 Work permitted within project right of way where shoulder or lane closure is not required. 
  

REMARKS:  
1. Number of lanes to be open in direction of travel, are based on existing demand.  It is assumed that one 

lane is required to be open in direction of travel for a demand of 1,200 vehicles per hour. 
2. This lane closure chart shall only be used for construction work, on the approach leading to the Benicia - 

Martinez Toll Plaza. 
 
 

Chart No. 3  
Freeway/Expressway Lane Requirements 

County: Contra Costa  Route/Direction: Interstate 
80/Eastbound

PM: 13.1/14.1 

Closure Limits: Interstate 80, approaching the Carquinez Toll Plaza  

FROM HOUR TO HOUR 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24
Mondays through Thursdays 2 2 2 2 2                  2 2

Fridays 2 2 2 2 2                  2 2

Saturdays 2 2 2 2 2 2 2                2 2

Sundays 2 2 2 2 2 2 2                2 2
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Legend: 

 
2 Provide at a minimum two through freeway lanes open in direction of travel 
  
 Work permitted within project right of way where shoulder or lane closure is not required. 
  

REMARKS:  
1. Number of lanes to be open in direction of travel, are based on existing demand.  It is assumed that one 

lane is required to be open in direction of travel for a demand of 1,200 vehicles per hour. 
2. This lane closure chart shall only be used for construction work, on the approach leading to the Carquinez 

Toll Plaza. 
 

Chart No. 4  
Freeway/Expressway Lane Requirements 

County: Alameda  Route/Direction: Highway 
84/Westbound

PM: 1.8/3.0 

Closure Limits: Highway 84, approaching the Dumbarton Toll Plaza  

FROM HOUR TO HOUR 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24
Mondays through Thursdays 2 2 2 2 2                  2 2

Fridays 2 2 2 2 2                  2 2

Saturdays 2 2 2 2 2 2                 2 2

Sundays 2 2 2 2 2 2                 2 2
 
Legend: 

 
2 Provide at a minimum two through freeway lanes open in direction of travel 
  
 Work permitted within project right of way where shoulder or lane closure is not required. 
  

REMARKS:  
1. Number of lanes to be open in direction of travel, are based on existing demand.  It is assumed that one 

lane is required to be open in direction of travel for a demand of 1,200 vehicles per hour. 
2. This lane closure chart shall only be used for construction work, on the approach leading to the 

Dumbarton Toll Plaza. 
 
 

Chart No. 5  
Freeway/Expressway Lane Requirements 

County: Alameda  Route/Direction: Interstate 
580/Eastbound

PM: 5.6/6.2 

Closure Limits: Interstate 580, approaching the Richmond – San Rafael Toll Plaza  

FROM HOUR TO HOUR 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24
Mondays through Thursdays 2 2 2 2 2                  2 2

Fridays 2 2 2 2 2                  2 2

Saturdays 2 2 2 2 2 2                 2 2

Sundays 2 2 2 2 2 2                 2 2
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Legend: 

 
2 Provide at a minimum two through freeway lanes open in direction of travel 
  
 Work permitted within project right of way where shoulder or lane closure is not required. 
  

REMARKS:  
1. Number of lanes to be open in direction of travel, are based on existing demand.  It is assumed that one 

lane is required to be open in direction of travel for a demand of 1,200 vehicles per hour. 
2. This lane closure chart shall only be used for construction work, on the approach leading to the 

Richmond – San Rafael Toll Plaza. 
 

Chart No. 6  
Freeway/Expressway Lane Requirements 

County: Alameda  Route/Direction: Interstate 
80/Westbound

PM: 1.8/3.0 

Closure Limits: Interstate 80, approaching the San Francisco – Oakland Toll Plaza  

FROM HOUR TO HOUR 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24
Mondays through Thursdays 4 4 4 4                    4

Fridays 4 4 4 4                    4

Saturdays 4 4 4 4 4 4                  4

Sundays 4 4 4 4 4 4                  4
 
Legend: 

 
4 Provide at a minimum four through freeway lanes open in direction of travel 
  
 Work permitted within project right of way where shoulder or lane closure is not required. 
  

REMARKS:  
1. Number of lanes to be open in direction of travel, are based on existing demand.  It is assumed that one 

lane is required to be open in direction of travel for a demand of 1,200 vehicles per hour. 
2. This lane closure chart shall only be used for construction work, on the approach leading to the San 

Francisco – Oakland Toll Plaza. 
 
 

Chart No. 7  
Freeway/Expressway Lane Requirements 

County: Alameda  Route/Direction: Highway 
92/Westbound

PM: 2.4/4.3 

Closure Limits: Highway 92, approaching the San Mateo - Hayward Toll Plaza  

FROM HOUR TO HOUR 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24
Mondays through Thursdays 2 2 2 2                   2 2

Fridays 2 2 2 2                   2 2

Saturdays 2 2 2 2 2 2                 2 2

Sundays 2 2 2 2 2 2                 2 2
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Legend: 

 
2 Provide at a minimum two through freeway lanes open in direction of travel 
  
 Work permitted within project right of way where shoulder or lane closure is not required. 
  

REMARKS:  
1. Number of lanes to be open in direction of travel, are based on existing demand.  It is assumed that one 

lane is required to be open in direction of travel for a demand of 1,200 vehicles per hour. 
2. This lane closure chart shall only be used for construction work, on the approach leading to the San 

Mateo – Hayward Toll Plaza. 
 

Chart No. 8 
Multilane Lane Requirements 

Location: Antioch Bridge Toll Plaza (Toll Booths No. 1 thru 3)                                         Direction: Eastbound 
 a.m. p.m.  

FROM HOUR TO HOUR 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24
Mondays through Thursdays 1 1 1 1 1 1                1 1 1  

Fridays 1 1 1 1 1 1                1 1 1  
Saturdays 1 1 1 1 1 1 1 1             1 1 1 1  
Sundays 1 1 1 1 1 1 1 1             1 1 1 1  

Legend: 
1 
 

Toll booths open in direction of travel 

 No toll booths closure allowed 
REMARKS: 

 
 

Chart No. 9 
Multilane Lane Requirements 

Location: Benicia – Martinez Bridge Toll Plaza (Toll Booths No. 1 thru 9)                                         Direction: 
Eastbound 

 a.m. p.m.  
FROM HOUR TO HOUR 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24

Mondays through Thursdays 5 5 5 5 5 5                5 5 5  
Fridays 5 5 5 5 5 5                5 5 5  

Saturdays 5 5 5 5 5 5                5 5 5  
Sundays 5 5 5 5 5 5                5 5 5  

Legend: 
5 
 

Toll booths open in direction of travel 

 No toll booths closure allowed 
REMARKS: 
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Chart No. 10 
Multilane Lane Requirements 

Location: Carquinez Bridge Toll Plaza (Toll Booths No. 1 thru 12)                                         Direction: Eastbound 
 a.m. p.m.  

FROM HOUR TO HOUR 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24
Mondays through Thursdays 5 5 5 5 5 5                5 5 5  

Fridays 5 5 5 5 5 5                5 5 5  
Saturdays 5 5 5 5 5 5 5 5              5 5 5  
Sundays 5 5 5 5 5 5 5 5              5 5 5  

Legend: 
5 
 

Toll booths open in direction of travel 

 No toll booths closure allowed 
REMARKS: 

 
 

Chart No. 11 
Multilane Lane Requirements 

Location: Dumbarton Bridge Toll Plaza (Toll Booths No. 1 thru 7)                                         Direction: Westbound
 a.m. p.m.  

FROM HOUR TO HOUR 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24
Mondays through Thursdays 3 3 3 3 3 3                3 3 3  

Fridays 3 3 3 3 3 3                3 3 3  
Saturdays 3 3 3 3 3 3 3 3              3 3 3  
Sundays 3 3 3 3 3 3 3 3              3 3 3  

Legend: 
3 
 

Toll booths open in direction of travel 

 No toll booths closure allowed 
REMARKS: 
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Chart No. 12 
Multilane Lane Requirements 

Location: Richmond – San Rafael Bridge Toll Plaza (Toll Booths No. 1 thru 7)                                         Direction: 
Eastbound 

 a.m. p.m.  
FROM HOUR TO HOUR 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24

Mondays through Thursdays 3 3 3 3 3 3                3 3 3  
Fridays 3 3 3 3 3 3                3 3 3  

Saturdays 3 3 3 3 3 3 3 3              3 3 3  
Sundays 3 3 3 3 3 3 3 3              3 3 3  

Legend: 
3 
 

Toll booths open in direction of travel 

 No toll booths closure allowed 
REMARKS: 

 
 

Chart No. 13 
Multilane Lane Requirements 

Location: San Francisco – Oakland Bridge Toll Plaza (Toll Booths No. 1 thru 17)                                         
Direction: Westbound 

 a.m. p.m.  
FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12

Mondays through Thursdays 10 10 10 10 10 10                10 10 10  
Fridays 10 10 10 10 10 10                10 10 10  

Saturdays 10 10 10 10 10 10 10               10 10 10  
Sundays 10 10 10 10 10 10 10               10 10 10  

Legend: 
10 

 
Toll booths open in direction of travel 

 No toll booths closure allowed 
REMARKS: 
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Chart No. 14 
Multilane Lane Requirements 

Location: San Mateo - Hayward Bridge Toll Plaza (Toll Booths No. 1 thru 10)                                         Direction: 
Westbound 

 a.m. p.m.  
FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12

Mondays through Thursdays 5 5 5 5 5 5                5 5 5  
Fridays 5 5 5 5 5 5                5 5 5  

Saturdays 5 5 5 5 5 5 5 5              5 5 5  
Sundays 5 5 5 5 5 5 5 5              5 5 5  

Legend: 
5 
 

Toll booths open in direction of travel 

 No toll booths closure allowed 
REMARKS: 

 
 

CLOSURE SCHEDULE 
A written schedule of planned closures for the next week period, defined as Sunday noon 
through the following Sunday noon, shall be submitted by noon each Monday.  A written 
schedule shall be submitted not less than 25 days and not more than 125 days before the 
anticipated start of any operation that will: 
 

1. Reduce horizontal clearances, traveled way, including shoulders, to two lanes or less due 
to such operations as temporary barrier placement and paving 

2. Reduce the vertical clearances available to the public due to such operations as pavement 
overlay, overhead sign installation, or falsework or girder erection 

 
The Closure Schedule shall show the locations and times of the proposed closures.  The Closure 
Schedule request forms furnished by the Engineer shall be used.  Closure Schedules submitted to 
the Engineer with incomplete or inaccurate information will be rejected and returned for 
correction and resubmittal.  The Contractor will be notified of disapproved closures or closures 
that require coordination with other parties as a condition of approval. 
 
Closure Schedule amendments, including adding additional closures, shall be submitted by noon 
to the Engineer, in writing, at least 3 business days in advance of a planned closure.  Approval of 
Closure Schedule amendments will be at the discretion of the Engineer. 
 
The Engineer shall be notified of cancelled closures 2 business days before the date of closure. 
 
Closures that are cancelled due to unsuitable weather may be rescheduled at the discretion of the 
Engineer. 
 

CONTINGENCY PLAN 
A detailed contingency plan shall be prepared for reopening closures to public traffic.  If required 
by "Beginning of Work, Time of Completion and Liquidated Damages" of these special 
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provisions, the contingency plan shall be submitted to the Engineer before work at the job site 
begins.  Otherwise, the contingency plan shall be submitted to the Engineer within one business 
day of the Engineer's request. 
 

LATE REOPENING OF CLOSURES 
If a closure is not reopened to public traffic by the specified time, work shall be suspended in 
conformance with the provisions in Section 8-1.05, "Temporary Suspension of Work," of the 
Standard Specifications.  No further closures are to be made until the Engineer has accepted a 
work plan, submitted by the Contractor, that will insure that future closures will be reopened to 
public traffic at the specified time.  The Engineer will have 2 business days to accept or reject the 
Contractor's proposed work plan.  The Contractor will not be entitled to compensation for the 
suspension of work resulting from the late reopening of closures. 
 
For each 10-minute interval, or fraction thereof past the time specified to reopen the closure, the 
Department will deduct the amount per interval shown below from moneys due or that may 
become due the Contractor under the contract.  Damages are limited to 5 percent of project cost 
per occurrence and will not be assessed when the Engineer requests that the closure remain in 
place beyond the scheduled pickup time. 
 
 

Type of Facility Route or Segment Period Damages/interval ($) 
Mainline All 1st half hour 

2nd half hour 
2nd hour and beyond 

$1,000 / 10 minutes 
$1,000  / 10 minutes 
$1,000  / 10 minutes 

Connector All 1st half hour 
2nd half hour 
2nd hour and beyond 

$1,000  / 10 minutes 
$1,000  / 10 minutes 
$1,000 / 10 minutes 

Toll Booths All 1st half hour 
2nd half hour 
2nd hour and beyond 

$1,000  / 10 minutes 
$1,000  / 10 minutes 
$1,000 / 10 minutes 

 
COMPENSATION 

The Engineer shall be notified of delays in the Contractor's operations due to the following 
conditions, and if, in the opinion of the Engineer, the Contractor's controlling operation is 
delayed or interfered with by reason of those conditions, and the Contractor's loss due to that 
delay could not have been avoided by rescheduling the affected closure or by judicious handling 
of forces, equipment and plant, the delay will be considered a right of way delay and will be 
compensated in conformance with the provisions in Section 8-1.09, "Right of Way Delays," of 
the Standard Specifications: 
 

1. The Contractor's proposed Closure Schedule is denied and his planned closures are 
within the time frame allowed for closures in "Maintaining Traffic" of these special 
provisions, except that the Contractor will not be entitled to compensation for 
amendments to the Closure Schedule that are not approved. 

2. The Contractor is denied a confirmed closure. 
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Should the Engineer direct the Contractor to remove a closure before the time designated in the 
approved Closure Schedule, delay to the Contractor's schedule due to removal of the closure will 
be considered a right of way delay and compensation for the delay will be determined in 
conformance with the provisions in Section 8-1.09, "Right of Way Delays," of the Standard 
Specifications. 
 
10-1.13  (Not Used) 
 
10-1.14  IMPACT ATTENUATOR VEHICLE 

GENERAL 
Summary 

Work includes protecting traffic and workers by using impact attenuator vehicle as a shadow 
vehicle when placing and removing components of a traffic control system, and when 
performing a moving lane closure. 
 
Comply with Section 12-3.03, "Flashing Arrow Signs," of the Standard Specifications. 
 
Impact attenuator vehicle must comply with the following test levels under National Cooperative 
Highway Research Program 350: 
 

1. Test level 3 for pre-construction posted speed limit of 50 mph or more 
2. Test levels 2 or 3 for pre-construction posted speed limit of 45 mph or less 
 

Comply with the attenuator manufacturer's recommendations for: 
 

1. Support truck 
2. Trailer-mounted operation 
3. Truck-mounted operation 
 

Definitions 
Impact attenuator vehicle:  Support truck towing a deployed attenuator mounted to a trailer 

or support truck with a deployed attenuator mounted to the support truck. 
 

Submittals 
Upon request, submit a Certificate of Compliance for attenuator to the Engineer under Section 6-
1.07, "Certificates of Compliance," of the Standard Specifications. 
 

Quality Control and Assurance 
Attenuator must be a brand listed on the Department's pre-approved list at: 

http://www.dot.ca.gov/hq/esc/approved_products_list/HighwaySafe.htm 
 

http://www.dot.ca.gov/hq/esc/approved_products_list/HighwaySafe.htm�
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MATERIALS 
The combined weight of the support truck and the attenuator must be at least 19,800 pounds, 
except the weight of the support truck must not be less than 16,100 pounds or greater than 
26,400 pounds. 
 
If using the Trinity MPS-350 truck-mounted attenuator, the support truck must not have any 
underneath fuel tank mounted within 10'-6" of the rear of the support truck. 
 
Each impact attenuator vehicle must: 
 

1. Have standard brake lights, taillights, sidelights, and turn signals 
2. Have an inverted "V" chevron pattern placed across the entire rear of the attenuator 

composed of alternating 4 inch wide non-reflective black stripes and 4 inch wide yellow 
retroreflective stripes sloping at 45 degrees 

3. Have a Type II flashing arrow sign 
4. Have a flashing or rotating amber light 
5. Have an operable 2-way communication system for maintaining contact with workers 
 
CONSTRUCTION 

Use impact attenuator vehicle to follow behind equipment and workers who are placing and 
removing components of a traffic control system for a lane closure or a ramp closure.  Flashing 
arrow sign must be operating in arrow mode during this activity.  Follow at a distance to prevent 
intrusion into the workspace from passing traffic. 
 
After placing components of a traffic control system for a lane closure or a ramp closure you 
may use impact attenuator vehicle in a closed lane and in advance of a work area to protect 
traffic and workers. 
Secure objects including equipment, tools and ballast on impact attenuator vehicle to prevent 
loosening upon impact by an errant vehicle. 
 
Do not use a damaged attenuator in the work.  Replace, at your expense, an attenuator damaged 
from an impact during work. 
 

MEASUREMENT AND PAYMENT 
Full compensation for furnishing and operating impact attenuator vehicle is included in the 
contract lump sum price paid for traffic control system, and no additional compensation will be 
allowed therefor. 
 
10-1.15  TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE 
A traffic control system shall consist of closing traffic lanes and ramps in conformance with the 
details shown on the plans, the provisions in Section 12, "Construction Area Traffic Control 
Devices," of the Standard Specifications, the provisions under "Maintaining Traffic" and 
"Construction Area Signs" of these special provisions, and these special provisions. 
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The provisions in this section will not relieve the Contractor from the responsibility to provide 
additional devices or take measures as may be necessary to comply with the provisions in 
Section 7-1.09, "Public Safety," of the Standard Specifications. 
 
Each vehicle used to place, maintain and remove components of a traffic control system on 
multilane highways shall be equipped with a Type II flashing arrow sign which shall be in 
operation when the vehicle is being used for placing, maintaining or removing components.  
Vehicles equipped with Type II flashing arrow sign not involved in placing, maintaining or 
removing components when operated within a stationary lane closure shall only display the 
caution display mode.  The sign shall be controllable by the operator of the vehicle while the 
vehicle is in motion.  The flashing arrow sign shown on the plans shall not be used on vehicles 
which are being used to place, maintain and remove components of a traffic control system and 
shall be in place before a lane closure requiring its use is completed. 
 
The 1,700-foot section of lane closure, shown along lane lines between the 1,000-foot lane 
closure tapers on the plans entitled "Traffic Control System for Lane Closures on Freeways and 
Expressways" and "Traffic Control System for Lane and Complete Closures on Freeways and 
Expressways" shall not be used. 
 
The traffic cones shown to be placed transversely across closed traffic lanes and shoulders on the 
plans entitled "Traffic Control System for Lane Closures on Freeways and Expressways" and 
"Traffic Control System for Lane and Complete Closures on Freeways and Expressways" shall 
not be placed. 
 
If components in the traffic control system are displaced or cease to operate or function as 
specified, from any cause, during the progress of the work, the Contractor shall immediately 
repair the components to the original condition or replace the components and shall restore the 
components to the original location. 
 
When lane and ramp closures are made for work periods only, at the end of each work period, 
components of the traffic control system, except portable delineators placed along open trenches 
or excavation adjacent to the traveled way, shall be removed from the traveled way and shoulder.  
If the Contractor so elects, the components may be stored at selected central locations designated 
by the Engineer within the limits of the highway right of way. 
The contract lump sum price paid for traffic control system shall include full compensation for 
furnishing all labor, materials (including signs), tools, equipment, and incidentals, and for doing 
all the work involved in placing, removing, storing, maintaining, moving to new locations, 
replacing, and disposing of the components of the traffic control system shown on the plans, as 
specified in the Standard Specifications and these special provisions, and as directed by the 
Engineer. 
 
The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications shall not 
apply to the item of traffic control system.  Adjustments in compensation for traffic control 
system will be made only for increased or decreased traffic control system required by changes 
ordered by the Engineer and will be made on the basis of the cost of the increased or decreased 
traffic control necessary.  The adjustment will be made on a force account basis as provided in 
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Section 9-1.03, "Force Account Payment," of the Standard Specifications for increased work and 
estimated on the same basis in the case of decreased work. 
 
Traffic control system required by work which is classed as extra work, as provided in 
Section 4-1.03D of the Standard Specifications, will be paid for as a part of the extra work. 
 
10-1.16  PORTABLE CHANGEABLE MESSAGE SIGNS 

GENERAL 
Summary 

Work includes furnishing, placing, operating, maintaining, and removing portable changeable 
message signs. 
 
Comply with Section 12-3.12 "Portable Changeable Message Signs," of the Standard 
Specifications. 
 

Definitions 
Useable shoulder area:  Paved or unpaved contiguous surface adjacent to the traveled way 

with: 
 

1. Sufficient weight bearing capacity to support portable changeable message sign 
2. Slope not greater than 6:1 (horizontal:vertical) 
 
Submittals 

Upon request, submit a Certificate of Compliance for each portable changeable message sign 
under Section 6-1.07, "Certificates of Compliance," of the Standard Specifications. 
 

Quality Control and Assurance 
Comply with the manufacturer's operating instructions for portable changeable message sign. 
 
Approaching drivers must be able to read the entire message for all phases at least twice at the 
posted speed limit before passing portable changeable message sign.  You may use more than 1 
portable changeable message sign to meet this requirement. 
 
Only display the message shown on the plans or ordered by the Engineer or specified in these 
special provisions. 
 

MATERIALS 
The text of the message displayed on portable changeable message sign must not scroll, or travel 
horizontally or vertically across the face of the message panel. 
 

CONSTRUCTION 
Continuously repeat the entire message in no more than 2 phases of at least 3 seconds per phase. 
If useable shoulder area is at least 15 feet wide, the displayed message on portable changeable 
message sign must be minimum 18-inch character height.  If useable shoulder area is less than 15 
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feet wide, you may use a smaller message panel with minimum 12-inch character height to 
prevent encroachment in the traveled way. 
 
You or your representative must be available by cell phone for operations that require portable 
changeable message signs.  Give the Engineer your cell phone number.  When the Engineer 
contacts you, immediately comply with the Engineer's request to modify the displayed message. 
 
Start displaying the message on portable changeable message sign 30 minutes before closing the 
lane. 
 
Place portable changeable message sign in advance of the first warning sign for: 
 

1. Each stationary lane closure 
2. Each ramp closure 
3. Each connector closure 
4. Each shoulder closure 

 
Place portable changeable message sign as far from the traveled way as practicable where it is 
legible to traffic and does not encroach on the traveled way.  Place portable changeable sign 
before or at the crest of vertical roadway curvature where it is visible to approaching traffic.  
Avoid placing portable changeable message sign within or immediately after horizontal roadway 
curvature.  Where possible, place portable changeable message sign behind guardrail or 
temporary railing (Type K). 
 
Except where placed behind guardrail or temporary railing (Type K) use traffic control for 
shoulder closure to delineate portable changeable message sign. 
 
Remove portable changeable message sign when not in use. 
 

MEASUREMENT AND PAYMENT 
 
Full compensation for portable changeable message signs, including furnishing, placing, 
operating, modifying messages, maintaining, transporting from location to location, removing, 
and repairing or replacing defective or damaged portable changeable message signs is included 
in the contract lump sum price paid for traffic control system and no separate payment will be 
made therefor. 
 
10-1.17  (Not Used) 
 
10-1.18  EXISTING HIGHWAY FACILITIES 
The work performed in connection with various existing highway facilities shall conform to the 
provisions in Section 15, "Existing Highway Facilities," of the Standard Specifications and these 
special provisions. 
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Except as otherwise provided for damaged materials in Section 15-2.04, "Salvage," of the 
Standard Specifications, the delineator curb to be salvaged shall remain the property of BATA, 
and shall be stored on-site at the toll plaza maintenance yard.  
 
Existing culverts and utility pipelines, where shown on the plans to be abandoned, shall be 
abandoned in place or, at the option of the Contractor, the culverts and pipelines shall be 
removed and disposed of.  Resulting openings into existing structures that are to remain in place 
shall be plugged with concrete conforming to the provisions in Section 90-10 "Minor Concrete," 
of the Standard Specifications.  The concrete shall contain not less than 505 pounds of 
cementitious material per cubic yard. 
 
Abandoning culverts and pipelines in place shall conform to the following: 

1. Culverts and pipelines that intersect the side slopes shall be removed to a depth of not 
less than 3 feet measured normal to the plane of the finished side slope, before being 
abandoned. 

2. Culverts and pipelines 12 inches in diameter and larger, shall, at the Contractor's option, 
be backfilled with either sand, controlled low strength material or slurry cement backfill 
conforming to the provisions in Section 19-3.062, "Slurry Cement Backfill," of the 
Standard Specifications by any method acceptable to the Engineer that completely fills 
the pipe.  Sand backfill material shall be clean, free draining, and free from roots and 
other deleterious substances. 

3. The ends of culverts and pipelines shall be securely closed by a 0.5-foot thick tight fitting 
plug or wall of commercial quality concrete. 

 
Culverts and pipelines shall not be abandoned until their use is no longer required.  The 
Contractor shall notify the Engineer in advance of any intended culvert or pipeline abandonment. 
 
Controlled low strength material and slurry cement backfill, if used at the Contractor's option, 
will be measured and paid for by the cubic yard as sand backfill. 
 
Full compensation for concrete plugs, pipe removal, structure excavation, and backfill (including 
sand, controlled low strength material or slurry cement backfill) shall be considered as included 
in the contract price paid per linear foot for abandon culvert and no additional compensation will 
be allowed therefor. 
 

REMOVE PAVEMENT MARKER 
Existing pavement markers, including underlying adhesive, when no longer required for traffic 
lane delineation as determined by the Engineer, shall be removed and disposed of. 

 
REMOVE TRAFFIC STRIPE AND PAVEMENT MARKING 

Traffic stripe and pavement marking shall be removed at the locations shown on the plans and as 
directed by the Engineer. 
Waste from removal of yellow thermoplastic and yellow painted traffic stripe contains lead 
chromate in average concentrations greater than or equal to 5 mg/L Soluble Lead or 1000 mg/kg 
Total Lead.  Yellow thermoplastic and yellow paint traffic stripe exist as shown on the plans.  
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Residue produced from the removal of yellow thermoplastic and yellow paint contains heavy 
metals in concentrations that exceed thresholds established by the California Health and Safety 
Code and Title 22 of the California Code of Regulations.  The Contractor shall assume that the 
residue is not regulated under the Federal Resource Conservation and Recovery Act (RCRA).  
Yellow thermoplastic and yellow paint may produce toxic fumes when heated. 
The removed yellow thermoplastic and yellow paint shall be disposed of at a Class 1 disposal 
facility in conformance with the requirements of the disposal facility operator within 30 days 
after accumulating 220 pounds of residue and dust.  The Contractor shall make necessary 
arrangements to test the yellow thermoplastic and yellow paint residue as required by the 
disposal facility and these special provisions.  Testing shall include, at a minimum, (1) Total 
Lead by EPA Method 6010B and Chromium by EPA Method 7000 series, (2) Soluble Lead and 
Chromium by California Waste Extraction Test, and (3) Soluble Lead and Chromium by 
Toxicity Characteristic Leaching Procedure.  From the first 222 gallons of waste, or portion 
thereof if less than 222 gallons of waste are produced, a minimum of four randomly selected 
samples shall be taken and analyzed individually.  Samples shall not be composited.  From each 
additional 888 gallons of waste, or portion thereof if less than 888 gallons are produced, a 
minimum of one additional random sample shall be taken and analyzed.  Each sample shall be 
homogenized prior to analysis by the laboratory performing the analyses.  A sample aliquot 
sufficient to cover the amount necessary for the total and the soluble analyses shall then be taken.  
This aliquot shall be homogenized a second time and the total and soluble (if necessary) run on 
this aliquot.  The homogenization process shall not include grinding of the samples.  The 
Contractor shall submit the name and location of the disposal facility and analytical laboratory 
along with the testing requirements to the Engineer not less than 5 days prior to the start of 
removal of yellow thermoplastic and yellow painted traffic stripe.  The analytical laboratory shall 
be certified by the Department of Health Services Environmental Laboratory Accreditation 
Program for all analyses to be performed.  Test results shall be provided to the Engineer for 
review prior to signing a waste profile as requested by the disposal facility, prior to issuing an 
EPA identification number, and prior to allowing removal of the waste from the site. 
 
The Contractor shall prepare a project specific Lead Compliance Plan to prevent or minimize 
worker exposure to lead while handling removed yellow thermoplastic and yellow paint residue.  
Attention is directed to Title 8, California Code of Regulations, Section 1532.1, "Lead," for 
specific Cal-OSHA requirements when working with lead. 
 
The Lead Compliance Plan shall contain the elements listed in Title 8, California Code of 
Regulations, Section 1532.1(e)(2)(B).  Before submission to the Engineer, the Lead Compliance 
Plan shall be approved by an Industrial Hygienist certified in Comprehensive Practice by the 
American Board of Industrial Hygiene.  The Plan shall be submitted to the Engineer at least 
7 days prior to beginning removal of yellow thermoplastic and yellow paint. 
 
Prior to removing yellow thermoplastic and yellow painted traffic stripe, personnel who have no 
prior training, including State personnel, shall complete a safety training program provided by 
the Contractor that meets the requirements of Title 8, California Code of Regulations, 
Section 1532.1, "Lead," and the Contractor's Lead Compliance Program. 
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Personal protective equipment, training, and washing facilities required by the Contractor's Lead 
Compliance Plan shall be supplied to State personnel by the Contractor.  The number of State 
personnel will be 3. 
 
Where grinding or other methods approved by the Engineer are used to remove yellow 
thermoplastic and yellow painted traffic stripe, the removed residue, including dust, shall be 
contained and collected immediately.  Collection shall be by a high efficiency particulate air 
(HEPA) filter equipped vacuum attachment operated concurrently with the removal operations or 
other equally effective methods approved by the Engineer.  The Contractor shall submit a written 
work plan for the removal, storage, and disposal of yellow thermoplastic and yellow painted 
traffic stripe to the Engineer for approval not less than 15 days prior to the start of the removal 
operations.  Removal operations shall not be started until the Engineer has approved the work 
plan. 
 
The removed yellow thermoplastic and yellow painted traffic stripe residue shall be stored and 
labeled in covered containers.  Labels shall conform to the provisions of Title 22, California 
Code of Regulations, Sections 66262.31 and 66262.32.  Labels shall be marked with date when 
the waste is generated, the words "Hazardous Waste," composition and physical state of the 
waste (for example, asphalt grindings with thermoplastic or paint), the word "Toxic," the name 
and address of the Engineer, the Engineer's telephone number, contract number, and Contractor 
or subcontractor.  The containers shall be a type approved by the United States Department of 
Transportation for the transportation and temporary storage of the removed residue.  The 
containers shall be handled so that no spillage will occur.  The containers shall be stored in a 
secured fenced enclosure at a location within the project limits until disposal, as approved by the 
Engineer.  
 
If the yellow thermoplastic and yellow painted traffic stripe residue is  transported to a Class 1 
disposal facility as a hazardous waste, a manifest shall be used, and the transporter shall be 
registered with the California Department of Toxic Substance Control.  The Engineer will obtain 
the United States Environmental Protection Agency Identification Number and sign all manifests 
as the generator within 2 working days of receiving sample test results and approving the test 
methods. 
 
Nothing in these special provisions shall relieve the Contractor of the Contractor's 
responsibilities as specified in Section 7-1.09, "Public Safety," of the Standard Specifications. 
Attention is directed to "Material Containing Lead" of these special provisions regarding 
payment for the Lead Compliance Plan.  One Lead Compliance Plan shall be prepared that 
addresses exposure to lead from traffic stripe and from lead in soil in unpaved areas. 
 
Full compensation for providing a written work plan for the removal, storage, and disposal of 
yellow thermoplastic and yellow painted traffic stripe shall be considered as included in the 
contract prices paid per linear foot for remove yellow thermoplastic traffic stripe and remove 
yellow painted traffic stripe and no separate payment will be made therefor. 
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10-1.19  MATERIAL CONTAINING LEAD 
This work shall consist of handling material containing lead in conformance with the Standard 
Specifications and these special provisions. Material within the project limits is not a hazardous 
waste, does not require disposal at a permitted landfill or solid waste disposal facility, and is 
suitable for use as fill within the project limits and on other sites outside the highway right of 
way; however, low levels of lead are present within the project limits.  
 
Lead has been detected within the top 8 feet of material in unpaved areas within the highway 
right of way. Levels of lead found within the project limits range from less than 1.0 to 18 mg/kg 
total lead with an average concentration of 5 mg/kg total lead, as analyzed by EPA Test Method 
6010 or EPA Test Method 7000 series. Levels of lead found within the project limits have an 
average soluble concentration of less than 1.0 mg/l as analyzed by the California Waste 
Extraction Test and based upon a 95% Upper Confidence Limit. 
 
After the Contractor has completed handling materials containing lead, in conformance with the 
plans, Standard Specifications, and these special provisions, the Contractor shall have no 
responsibility for such materials in place and shall not be obligated for removal of such materials 
remaining within the highway right of way. 
 
Handling material containing lead shall be in conformance with rules and regulations including, 
but not limited to, those of the following agencies: 
 

California Division of Occupational Safety and Health Administration (Cal-OSHA) 
California Regional Water Quality Control Board, Region 2 – San Francisco Bay Board 
 
LEAD COMPLIANCE PLAN 

The Contractor shall prepare a project specific Lead Compliance Plan to prevent or minimize 
worker exposure to lead while handling material containing lead.  Attention is directed to Title 8, 
California Code of Regulations, Section 1532.1, “Lead,” for specific Cal-OSHA requirements 
when working with lead.  
 
The Lead Compliance Plan shall contain the elements listed in Title 8, California Code of 
Regulations, Section 1532.1(e)(2)(B).  Before submission to the Engineer, the Lead Compliance 
Plan shall be approved by an Industrial Hygienist certified in Comprehensive Practice by the 
American Board of Industrial Hygiene.  The Plan shall be submitted to the Engineer at least 
7 days prior to beginning work in areas containing lead. 
 
Prior to performing work in areas containing lead, personnel who have no prior training, 
including State personnel, shall complete a safety training program provided by the Contractor, 
that meets the requirements of Title 8, California Code of Regulations, Section 1532.1, "Lead," 
and the Contractor’s Lead Compliance Program. 
 
Personal protective equipment, training, and washing facilities, required by the Contractor's Lead 
Compliance Plan shall be supplied to State personnel by the Contractor.  The number of State 
personnel will be 3. 
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If the Contractor chooses to dispose of the material at a commercial landfill, the Contractor shall 
transport it to a Class II or Class III landfill appropriately permitted to receive the material. The 
Contractor shall be responsible for identifying the appropriately permitted landfill to receive the 
material and for all associated disposal costs including any additional sampling and analysis 
required by the receiving landfill. If the Contractor chooses to use the material at a construction 
project outside the Caltrans right of way, the Contractor shall comply with the requirements 
specified in Section 7-1.13 of the Standard Specifications. 
 
Full compensation for conforming to the requirements of this section, except for the Lead 
Compliance Plan, shall be considered as included in the prices paid for the various contract items 
of work involved and no additional compensation will be allowed therefor. 
 
The contract lump sum price paid for Lead Compliance Plan shall include full compensation for 
furnishing all labor, materials, tools, equipment, and incidentals and for doing all the work 
involved in preparing the Lead Compliance Plan, including paying the Certified Industrial 
Hygienist, and for providing personal protective equipment, training and medical surveillance, as 
specified in the Standard Specifications and these special provisions, and as directed by the 
Engineer. 
 

LEAD RELATED CONSTRUCTION WORK. 
 
GENERAL 

SUMMARY 
The work shall consist of removal and disposal of lead related construction materials which 
are designated on the plans or specified in these special provisions to be removed and 
disposed of. 

 
The Contractor shall take special precautions for that part of the work which involves the 
demolition and handling of materials which may contain lead, either during demolition or 
construction. 

 
Where existing lead based materials are to be removed during demolition, construction or 
alterations, such material may need to be treated as hazardous waste, and shall be removed, 
hauled and disposed of in accordance with all applicable Federal, State and local laws and 
ordinances. 

 
SUBMITTALS 
The Contractor shall submit to the Engineer a lead compliance plan, abatement procedure 
plan and debris containment and collection plan.  No work shall be done on any portion of 
the work which contains or may contain lead based materials until the Engineer has reviewed 
and accepted the submittals.  The Contractor shall allow 15 days for the review of the 
submittals. 
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These plans shall be submitted as specified in Section 2-1.04, "Shop Drawings, Descriptive 
Data, Samples, and Alternatives," of the General Conditions  
 
These plans shall be submitted as specified in Section 5-1.02, "Plans and Working 
Drawings," of the Standard Specifications. 

 
Lead Compliance Plan 

 The Contractor shall prepare a project specific lead compliance plan to prevent or 
minimize worker exposure to lead. 

 The lead compliance plan shall contain the elements listed in Title 8, California Code of 
Regulations, Section 1532.1(e)(2)(B).  The lead compliance plan shall be prepared, 
signed and stamped by an Industrial Hygienist certified in Comprehensive Practice by the 
American Board of Industrial Hygiene.   

 
Abatement Procedure Plans 

 An abatement procedure plan prepared for locations where concentrations are greater 
than 1000 ppm, signed and stamped by a lead project monitor or lead project designer 
currently certified by the California Department of Health Services.  The plan shall 
address but not be limited to the following abatement procedures: 

 
 1. Personal monitoring procedures. 
 2. Phasing of abatement work indicating daily roster of workers for each phase. 
 3. Security system warning sign locations. 
 4. Detailed plans for decontamination facilities, toilets, and systems providing 

anteroom and work area to outside communication showing connections to the existing 
building. 

 5. Standard procedures for protecting workers, visitors, and employees and 
protection of spaces outside work area from contamination. 

 6. Engineering systems exposure control indicating number, location, and capacity 
of supply and exhaust systems, the expected direction of flow, and the range of expected 
differential pressure in each area. 

 7. Safety precautions such as lockout, tagout, fall protection, confined space entry 
procedures and equipment and work procedures to be used in the encapsulation, removal 
and disposal of lead based paint.. 

 8. Final clearance inspection criteria. 
 

QUALITY ASSURANCE 
Codes which govern removal and disposal of materials containing lead include, but are not 
limited to the following: 

 
1. California Health and Safety Code, Division 20, Chapter 6.5, "Hazardous Waste 

Control." 
 
2. California Code of Regulations, Title 17, Division 1, Chapter 11, "Occupational Lead 

Poisoning Prevention Program." 
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3. California Code of Regulations, Title 22, Division 4.5, Chapter 10, "Hazardous Waste 

Management System: General." 
 
4. California Code of Regulations, Title 8, Division 1, Chapter 4, Subchapter 4, Article 4, 

"Lead." 
 

5. Occupational Safety and Health Administration (OSHA), 29 Code of Federal Regulation 
(CFR) Part 1926.62, "Lead." 

 
NOTIFICATION 
The Contractor shall notify the Engineer 3 business days in advance of the start of removal 
operations of lead based material. 

 
Prior to performing operations involving the removal of lead based material, the Contractor 
shall provide written notification to all Federal, State and local agencies that regulate the 
removal, handling, transporting and disposal of lead in construction. 

 
The Contractor shall notify the Division of Occupational Safety and Health (CAL OSHA) 24 
hours prior to performing removal operations of materials containing lead or lead based 
materials. 

 
QUALITY ASSURANCE 
The lead related construction work shall be supervised by a California Department of Health 
Services Certified Lead Supervisor.  The supervisor shall be on-site during abatement work 
preparation and post-abatement clean-up and be readily available as required by Title 17 
California Code of Regulations 36100 (A1).  Personnel for lead related construction work 
shall be California Department of Health Services Lead Worker Certified. 

 
REGULATORY REQUIREMENTS 
If measures being taken by the Contractor are inadequate to provide for worker safety and the 
containment and collection of residue from existing paint systems, the Engineer will direct 
the Contractor to revise operations and the compliance plans.  Such directions will be in 
writing and will specify the items of work for which the Contractor’s compliance plans are 
inadequate.  No further work shall be performed on said items until the compliance plans are 
adequate and, if required, a revised compliance plan has been approved. 

 
SAFETY 
Construction activities (including demolition) that disturb materials or paints containing any 
amount of lead are subject to requirements in Title 8, California Code of Regulations Section 
1532.1. 
Any work that disturbs the lead based paint will expose workers to health hazards and will: 

 
 1.  Produce debris containing heavy metal in amounts that may exceed the thresholds 

established in Titles 8 and 22 of the California Code of Regulations. 
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 2.  Produce toxic fumes when heated. 
 
The Contractor shall be responsible for verifying that all employees, who are involved in 
removal operations, wear the required protective devices during removal operations. 

 
Personal protective equipment, training, and washing facilities, required by the Contractor's 
health and safety plan shall be supplied to State personnel by the Contractor.  The number of 
State personnel will be 4. 

 
State personnel shall complete a safety training program provided by the Contractor, that 
meets the requirements of Title 8, California Code of Regulations, Section 1532.1, "Lead," 
and the Contractor’s lead compliance plan.  

 
HANDLING 
The Contractor shall comply with all Federal, State, and local regulations for the removal of 
material containing lead prior to demolition and place removed material in approved plastic 
containers (double ply, 0.15 mm minimum thickness, plastic bags) with caution labels 
affixed to said bags.  Such caution labels shall have conspicuous, legible lettering which 
spells out the following, or equivalent warning: 

 
CAUTION 

CONTAINS LEAD 
 

Temporary storage on the ground of material and residue produced when the existing paint 
system is disturbed will not be permitted.  Material and residue shall be stored in leak proof 
containers and shall be handled in such a manner that no spillage will occur. 

 
At the option of the Contractor, the removed lead based materials may be placed directly into 
a roll off or drop box which shall have the same caution label affixed on all sides. 

 
TRANSPORTING 
The debris shall be hauled by a transporter currently registered with the California 
Department of Toxic Substances Control using correct manifesting procedures and vehicles 
displaying current certification of compliance.  The Contractor shall make all arrangements 
with the operator of the disposal facility and perform any testing of the debris required by the 
operator.  All vehicles used to transport hazardous waste material shall have affixed to the 
vehicle a valid Certificate of Compliance issued by United States Department of 
Transportation.  If a roll off or drop box is utilized, both the drop box and the transporting 
vehicle shall have a valid Certificate of Compliance issued by the United States Department 
of Transportation. 

 
DISPOSAL 
The Engineer will obtain the required EPA generator identification numbers, and will sign 
the hazardous waste manifests. 
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All material and residue produced during removal operations shall be tested and profiled to 
determine hazardous waste characteristics.  Dispose of residue and waste at an approved 
disposal facility in accordance with the requirements of the disposal facility operator. 

 
The Contractor shall notify the proper authorities at the disposal site in advance of delivery 
of hazardous waste containing lead to the disposal site. 

 
FINAL CLEARANCE INSPECTION 
Final clearance inspection wipe testing will be performed after clean-up activities are 
completed following Department of Health Services criteria in the California Code of 
Regulations Title 17. 

 
DISPOSAL OF ELECTRICAL EQUIPMENT 
Ballasts, Transformers with Polychlorinated Biphenyls (PCBs), Batteries, Thermostats, and 
Fluorescent and Mercury Lamps: 
 
Ballasts and transformers containing PCBs shall be disposed of in conformance with 
California regulations set forth in Title 22, Division 4.5, Chapter 42, of the California Code 
of Regulations. Ballasts and transformers that contain polychlorinated biphenyls (PCBs) are 
designated as extremely hazardous wastes thermostats and fluorescent tubing and mercury 
lamps are designated as hazardous wastes under Title 22, Division 4.5, Chapter 11, Article 5 
and Article 4.1, of the California Code of Regulations. All the fluorescent lamps and mercury 
lamps shall be treated as recyclable hazardous waste (covered electronic waste) and shall be 
recycled within the State of California by a California-approved recycler. 
 
The recyclable hazardous waste shall be packaged and then shipped using a currently 
certified hauler. The Engineer shall be furnished with a statement noting which certified 
hauler and which certified recycler is proposed for utilization. The Engineer will sign the 
recycling manifest for shipment. 

 
10-1.20 REMOVE ROADSIDE SIGN 
Existing roadside signs, at those locations shown on the plans to be removed, shall be removed 
and disposed of in accordance with Section 7-1.13 “Disposal of Material Outside the Highway 
Right of Way” of the Standard Specifications. 
 
Existing roadside signs shall not be removed until replacement signs have been installed or until 
the existing signs are no longer required for the direction of public traffic, unless otherwise 
directed by the Engineer. 
 
Full compensation for disposing of sign panels shall be considered as included in the contract 
unit price paid for remove roadside sign and no separate payment will be made therefor. 
 
  10-1.21 RELOCATE ROADSIDE SIGN 
Existing roadside signs shall be removed and relocated to the new locations shown on the plans. 
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Each roadside sign shall be installed at the new location on the same day that the sign is removed 
from its original location. 
 
Two holes shall be drilled in each existing post as required to provide the breakaway feature 
shown on the plans. 
 
10-1.22 ROADSIDE SIGNS 
Roadside signs shall be furnished and installed at the locations shown on the plans or where 
designated by the Engineer and in conformance with the provisions in Section 56-2, "Roadside 
Signs," of the Standard Specifications and these special provisions. 
 
The Contractor shall furnish roadside sign panels in conformance with the provisions in "Furnish 
Sign" of these special provisions. 
 
Wood posts shall be pressure treated after fabrication in conformance with the provisions in 
Section 58, "Preservative Treatment of Lumber, Timber and Piling," of the Standard 
Specifications and AWPA Use Category System:  UC4A, Commodity Specification A or B. 
Roadside signs mounted on barriers will be measured by the pound as metal (barrier mounted 
sign) for the quantity of steel (including pipe posts, base plates, anchorage assemblies and other 
metal parts, except sign panels and sign panel fastening hardware).  The pay quantities will be 
determined as provided in Section 55-4.01, "Measurement." of the Standard Specifications. 
 
10-1.23 INSTALL ROADSIDE SIGN PANEL ON EXISTING POST 
Roadside sign panels shall be installed on existing posts at the locations shown on the plans or 
where designated by the Engineer and in conformance with the provisions in Section 56-2.04, 
"Sign Panel Installation," of the Standard Specifications and these special provisions. 
 
The Contractor shall furnish roadside sign panels in conformance with the provisions in "Furnish 
Sign" of these special provisions. 
 
Cutting the ends of wood posts in the field and field application of wood preservatives shall 
conform to the provisions in Section 56-2.02B, "Wood Posts," of the Standard Specifications. 
 
Two holes shall be drilled in each existing post as required to provide a breakaway feature as 
shown on the plans. 
 
Existing sign panels, as shown on the plans, shall be removed and disposed of as provided in 
Section 7-1.13 “Disposal of Material Outside the Highway Right of Way” of the Standard 
Specifications. 
 
Installing roadside sign panels on existing posts will be paid for by the unit as determined from 
actual count in place. 
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The contract unit price paid for install roadside sign panel on existing post shall include full 
compensation for furnishing all labor, materials (except State-furnished sign panels), tools, 
equipment, and incidentals, and for doing all the work involved in installing roadside sign panels 
on existing posts (including drilling holes in existing posts, removing and disposing of existing 
sign panels), complete in place, as shown on the plans, as specified in the Standard 
Specifications and these special provisions, and as directed by the Engineer. 
 
10-1.24 INSTALL SIGN PANEL ON EXISTING FRAME 
Sign panels shall be installed on existing frames at the locations shown on the plans or where 
designated by the Engineer and in conformance with the provisions in Section 56-1.06, "Sign 
Panels and Fastening Hardware," of the Standard Specifications and these special provisions. 
 
The Contractor shall furnish sign panels in conformance with the provisions in "Furnish Sign" of 
these special provisions. 
 
Existing sign panels, as shown on the plans, shall be removed and disposed of as provided in 
Section 7-1.13 “Disposal of Material Outside the Highway Right of Way” of the Standard 
Specifications. 
 
Installing sign panels on existing frames will be measured by the square foot and the quantity to 
be paid for will be the total area, in square feet, of sign panels installed in place. 
 
The contract price paid per square foot for install sign panel on existing frame shall include full 
compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing 
all the work involved in installing sign panels on existing frames, complete in place (including 
removing and disposing of existing sign panels), as shown on the plans, as specified in the 
Standard Specifications and these special provisions, and as directed by the Engineer. 
 

10-1.25 FURNISH SIGN 
Signs shall be fabricated and furnished in accordance with details shown on the plans, the Traffic 
Sign Specifications, and these special provisions. 
Traffic Sign Specifications for California sign codes are available for review at: 
 

http://www.dot.ca.gov/hq/traffops/signtech/signdel/specs.htm 
 

Traffic Sign Specifications for signs referenced with Federal MUTCD sign codes can be found in 
Standard Highway Signs Book, administered by the Federal Highway Administration, which is 
available for review at: 
 

http://mutcd.fhwa.dot.gov/ser-shs_millennium.htm 
 

Information on cross-referencing California sign codes with the Federal MUTCD sign codes is 
available at: 
 

http://www.dot.ca.gov/hq/traffops/signtech/signdel/specs.htm 
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Temporary or permanent signs shall be free from blemishes that may affect the serviceability and 
detract from the general sign color and appearance when viewing during daytime and nighttime 
from a distance of 25 feet.  The face of each finished sign shall be uniform, flat, smooth, and free 
of defects, scratches, wrinkles, gel, hard spots, streaks, extrusion marks, and air bubbles.  The 
front, back, and edges of the sign panels shall be free of router chatter marks, burns, sharp edges, 
loose rivets, delaminated skins, excessive adhesive over spray and aluminum marks. 
 

QUALITY CONTROL FOR SIGNS 
The requirements of "Quality Control for Signs" in this section shall not apply to construction 
area signs. 
 
No later than 14 days before sign fabrication, the Contractor shall submit a written copy of the 
quality control plan for signs to the Engineer for review.  The Engineer will have 10 days to 
review the quality control plan.  Sign fabrication shall not begin until the Engineer approves the 
Contractor's quality control plan in writing.  The Contractor shall submit to the Engineer at least 
3 copies of the approved quality control plan.  The quality control plan shall include, but not be 
limited to the following requirements: 
 

A. Identification of the party responsible for quality control of signs, 
B. Basis of acceptance for incoming raw materials at the fabrication facility, 
C. Type, method and frequency of quality control testing at the fabrication facility, 
D. List (by manufacturer and product name) of process colors, protective overlay film, 

retroreflective sheeting and black non-reflective film, 
E. Recommended cleaning procedure for each product, and 
F. Method of packaging, transport and storage for signs. 
 

No legend shall be installed at the project site.  Legend shall include letters, numerals, tildes, 
bars, arrows, route shields, symbols, logos, borders, artwork, and miscellaneous characters.  The 
style, font, size, and spacing of the legend shall conform to the Standard Alphabets published in 
the FHWA Standard Highway Signs Book.  The legend shall be oriented in the same direction in 
accordance with the manufacturer's orientation marks found on the retroreflective sheeting. 
 
On multiple panel signs, legend shall be placed across joints without affecting the size, shape, 
spacing, and appearance of the legend.  Background and legend shall be wrapped around interior 
edges of formed panel signs as shown on plans to prevent delamination. 
 
The following notation shall be placed on the lower right side of the back of each sign where the 
notation will not be blocked by the sign post or frame: 
 

A. PROPERTY OF STATE OF CALIFORNIA, 
B. Name of the sign manufacturer, 
C. Month and year of fabrication, 
D. Type of retroreflective sheeting, and 
E. Manufacturer's identification and lot number of retroreflective sheeting. 



CONTRACT NO. BATA-005 
TOLL BRIDGE SIGNING & STRIPING PROJECT 

Issued February 9, 2010 
 
 

 

  Page 233 

 
The above notation shall be applied directly to the aluminum sign panels in 1/4-inch upper case 
letters and numerals by die-stamp and applied by similar method to the fiberglass reinforced 
plastic signs.  Painting, screening, or engraving the notation will not be allowed.  The notation 
shall be applied without damaging the finish of the sign. 
 
Signs with a protective overlay film shall be marked with a dot of 3/8 inch in diameter.  The dot 
placed on white border shall be black, while the dot placed on black border shall be white.  The 
dot shall be placed on the lower border of the sign before application of the protective overlay 
film and shall not be placed over the legend and bolt holes.  The application method and exact 
location of the dot shall be determined by the manufacturer of the signs. 
 
For sign panels that have a minor dimension of 48 inches or less, no splice will be allowed in the 
retroreflective sheet except for the splice produced during the manufacturing of the 
retroreflective sheeting.  For sign panels that have a minor dimension greater than 48 inches, 
only one horizontal splice will be allowed in the retroreflective sheeting. 
 
Unless specified by the manufacturer of the retroreflective sheeting, splices in retroreflective 
sheeting shall overlap by a minimum of one inch.  Splices shall not be placed within 2 inches 
from edges of the panels.  Except at the horizontal borders, the splices shall overlap in the 
direction from top to bottom of the sign to prevent moisture penetration.  The retroreflective 
sheeting at the overlap shall not exhibit a color difference under the incident and reflected light. 
 
Signs exhibiting a significant color difference between daytime and nighttime shall be replaced 
immediately. 
Repairing sign panels will not be allowed except when approved by the Engineer. 
The Department will inspect signs at the Contractor's facility and delivery location, and in 
accordance with Section 6, "Control of Materials," of the Standard Specifications.  The Engineer 
will inspect signs for damage and defects before and after installation. 
 
Regardless of kind, size, type, or whether delivered by the Contractor or by a common carrier, 
signs shall be protected by thorough wrapping, tarping, or other methods to ensure that signs are 
not damaged by weather conditions and during transit.  Signs shall be dry during transit and 
shipped on palettes, in crates, or tier racks.  Padding and protective materials shall be placed 
between signs as appropriate.  Finished sign panels shall be transported and stored by method 
that protects the face of signs from damage.  The Contractor shall replace wet, damaged, and 
defective signs. 
 
 Signs shall be stored in dry environment at all times.  Signs shall not rest directly on the 
ground or become wet during storage.  Signs, whether stored indoor or outdoor, shall be free 
standing.  In areas of high heat and humidity signs shall be stored in enclosed climate-controlled 
trailers or containers.  Signs shall be stored indoor if duration of the storage will exceed 30 days. 
Screen processed signs shall be protected, transported and stored as recommended by the 
manufacturer of the retroreflective sheeting. 
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When requested, the Contractor shall provide the Engineer test samples of signs and materials 
used at various stages of production.  Sign samples shall be 12" x 12" in size with applied 
background, letter or numeral, and border strip. 
 
The Contractor shall assume the costs and responsibilities resulting from the use of patented 
materials, equipment, devices, and processes for the Contractor's work. 
 

SHEET ALUMINUM 
Alloy and temper designations for sheet aluminum shall be in accordance with ASTM 
Designation:  B 209. 
 
The Contractor shall furnish the Engineer a Certificate of Compliance in conformance with 
Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for the sheet 
aluminum. 
 
Sheet aluminum shall be pretreated in accordance to ASTM Designation:  B 449.  Surface of the 
sheet aluminum shall be cleaned, deoxidized, and coated with a light and tightly adherent 
chromate conversion coating free of powdery residue.  The conversion coating shall be Class 2 
with a weight between 10 milligrams per square foot and 35 milligrams per square foot, and an 
average weight of 25 milligrams per square foot.  Following the cleaning and coating process, 
the sheet aluminum shall be protected from exposure to grease, oils, dust, and contaminants. 
 
Sheet aluminum shall be free of buckles, warps, dents, cockles, burrs, and defects resulting from 
fabrication. 
 

RETROREFLECTIVE SHEETING 
The Contractor shall furnish retroreflective sheeting for sign background and legend in 
conformance with ASTM Designation:  D 4956 and "Prequalified and Tested Signing and 
Delineation Materials" of these special provisions. 
 
Retroreflective sheeting shall be applied to sign panels as recommended by the retroreflective 
sheeting manufacturer without stretching, tearing, and damage. 
 
Class 1, 3, or 4 adhesive backing shall be used for Type II, III, IV, VII, VIII, and IX 
retroreflective sheeting.  Class 2 adhesive backing may also be used for Type II retroreflective 
sheeting.  The adhesive backing shall be pressure sensitive and fungus resistant. 
 
When the color of the retroreflective sheeting determined from instrumental testing is in dispute, 
the Engineer's visual test will govern  
 

PROCESS COLOR AND FILM 
The Contractor shall furnish and apply screened process color, non-reflective opaque black film, 
and protective overlay film of the type, kind, and product that are approved by the manufacturer 
of the retroreflective sheeting. 
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The Contractor shall furnish the Engineer a Certificate of Compliance in accordance to 
Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for the screened 
process color, non-reflective opaque black film, and protective overlay film. 
 
The surface of the screened process color shall be flat and smooth.  When the screened process 
colors determined from the instrumental testing in accordance to ASTM Designation:  D 4956 
are in dispute, the Engineer's visual test will govern. 
 
The Contractor shall provide patterns, layouts, and set-ups necessary for the screened process. 
 
The Contractor may use green, red, blue, and brown reverse-screened process colors for 
background and non-reflective opaque black film or black screened process color for legend.  
The coefficient of retroreflection for reverse-screened process colors on white retroreflective 
sheeting shall not be less than 70 percent of the coefficient of retroreflection specified in ASTM 
Designation:  D 4956. 
 
The screened process colors and non-reflective opaque black film shall have the same outdoor 
weatherability as that of the retroreflective sheeting. 
 
After curing, screened process colors shall withstand removal when tested by applying 3M 
Company Scotch Brand Cellophane Tape No. 600 or equivalent tape over the color and 
removing with one quick motion at 90° angle. 
 

SINGLE SHEET ALUMINUM SIGN 
Single sheet aluminum signs shall be fabricated and furnished with or without frame.  The 
Contractor shall furnish the sheet aluminum in accordance to "Sheet Aluminum" of these special 
provisions.  Single sheet aluminum signs shall be fabricated from sheet aluminum alloy 6061-T6 
or 5052-H38. 
 
Single Sheet aluminum signs shall not have a vertical splice in the sheet aluminum.  For signs 
with depth greater than 48 inches, one horizontal splice will be allowed in the sheet aluminum. 
 
Framing for single sheet aluminum signs shall consist of aluminum channel or rectangular 
aluminum tubing.  The framing shall have a length tolerance of ±1/8 inch.  The face sheet shall 
be affixed to the frame with rivets of 3/16-inch diameter.  Rivets shall be placed within the web 
of channels and shall not be placed less than 1/2 inch from edges of the sign panels.  Rivets shall 
be made of aluminum alloy 5052 and shall be anodized or treated with conversion coating to 
prevent corrosion.  The exposed portion of rivets on the face of signs shall be the same color as 
the background or legend where the rivets are placed. 
 
Finished signs shall be flat within a tolerance of ±1/32 inch per linear foot when measured across 
the plane of the sign in all directions.  The finished signs shall have an overall tolerance within 
±1/8 inch of the detailed dimensions. 
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Aluminum channels or rectangular aluminum tubings shall be welded together with the inert gas 
shielded-arc welding process using E4043 aluminum electrode filler wires as shown on the plans.  
Width of the filler shall be equal to wall thickness of smallest welded channel or tubing. 
 

LAMINATED PANEL SIGN 
Laminated panel signs shall consist of two sheet aluminum laminated to a honeycomb core and 
extruded aluminum frame to produce flat and rigid panels of one-inch or 2-1/2-inch nominal 
thickness. 
 
The face of laminated panel signs shall be fabricated from sheet aluminum alloy 6061-T6 or 
5052-H32 of 0.063-inch thickness.  The back of laminated panel signs shall be fabricated from 
sheet aluminum alloy 3003-H14 of 0.040-inch thickness.  The Contractor shall furnish sheet 
aluminum as provided in "Sheet Aluminum" of these special provisions. 
 
The core material shall be phenolic impregnated kraft paper honeycomb and fungus resistant in 
accordance to Military Specification MIL-D-5272.  The honeycomb cell size shall be 1/2 inch.  
Weight of the kraft paper shall be 80 pounds and impregnated minimum 18 percent by weight. 
 
A laminating adhesive that can produce a resilient oil and water-resistant bond shall be used to 
adhere the extruded aluminum frame and the honeycomb core to the sheet aluminum.  Edge and 
interior delamination occur when a 0.010-inch thick feeler gauge of 1/2 inch in length can be 
inserted into a depth of more than 1/2 inch between the extruded aluminum frame and the sheet 
aluminum.  Laminated panel sign with delamination will be rejected. 
Laminated panels shall be able to resist a wind load of 33 pounds per square foot for the 
following simple span lengths with a bending safety factor of 1.25: 
 

Panel Type Nominal Panel Thickness Simple Span Length 
A one inch 9 feet 0 inch 
B one inch 9 feet 0 inch 
 2-1/2 inch 14 feet 6 inches 
H 2-1/2 inch 14 feet 6 inches 

 
The tensile strength of laminated panels shall be at least 20 pounds per square inch when tested 
in accordance with the following modification and with ASTM Designations:  C 297 and C 481, 
Cycle B after aging.  Instead of spraying with hot water, the specimen shall be totally immersed 
in 158° F hot water.  When requested by the Engineer or the Transportation Laboratory, at least 
one test sample of 12" x 12" in size shall be taken for every 2,000 square feet of the panel 
production cycle or of the total factory production order, whichever occurs first. 
 
Rivets used to secure the sheet aluminum to the perimeter frame shall be fabricated from 
aluminum alloy 5052 and anodized or treated with a conversion coating to prevent corrosion.  
Size of the aluminum rivets shall be 3/16 inch in diameter and placed at the corners of the 
laminated panels.  Color of the exposed portion of the rivets shall be the same color as the sign 
background or legend on which the rivets are placed.  Rivets or stainless steel screws shall be 
placed in holes drilled during fabrication in the perimeter frame. 
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On laminated multiple panel signs, a closure H-Section shall be placed in the top channel of the 
bottom panel.  Perimeter frame of adjoining panel shall accommodate the closure H-Section in 
the closed position. 
 
For signs with a depth of 5 feet 0 inch or less, the laminated panels shall be fabricated with no 
horizontal joints, splices or seams.  For signs with a depth of greater than 5 feet 0 inch, the 
laminated panels may be fabricated in two panels. 
 
The face of laminated panels shall be flat with a tolerance of ±3/32 inch per linear foot when 
measured across the plane of each panel in all directions.  Where laminated panels adjoin, the 
gap between adjoining edges from one corner to the other corner shall not deviate by more than 
1/32 inch.  Non-adjoining edges from one corner to the other corner shall not deviate by more 
than 1/8 inch from a straight plane.  The front and back sheet aluminum shall be flush with the 
perimeter frame.  The panel edges shall be smooth. 
 
Laminated panel signs shall be within +1/8 inch or -1/2 inch of the detailed dimensions.  The 
difference in length between adjoining panels of multiple panel signs shall not be greater than 
1/2 inch. 
 
Roadside laminated panel signs shall be Type B or Type H.  Type B panels shall have a nominal 
thickness of one inch or 2-1/2 inches.  Type H panels shall have a nominal thickness of 
2-1/2 inches. 
 
The perimeter frame of Type B panels shall consist of extruded channel edges.  The interior and 
exterior sides of the channels, except the sides touching the face and back sheet aluminum, shall 
be welded at the joint.  Sealant shall be placed at the corners of the perimeter frame to prevent 
moisture penetration. 
 
Each side of the vertical tube spacers of Type B panels shall be welded to the perimeter frame, 
except the sides touching the front and back sheet aluminum. 
 
The perimeter frame of Type H panels shall consist of extruded channel edges on the vertical 
sides and consist of extruded tube channel edges on the horizontal sides.  The perimeter frame 
shall be connected by self-tapping hex head stainless steel screws.  Sealant shall be placed at the 
corners of the perimeter frame to prevent moisture penetration. 
 
For Type H panels with a length of 17 feet or longer, centerline panel tube shall be placed along 
the horizontal centerline of the panel.  The ends of the centerline panel tube shall be firmly 
affixed to the perimeter frame. 
 
Each side of the vertical tube spacers of Type H panels shall be welded to the perimeter frame 
and the centerline panel tube, except the sides touching the front and back sheet aluminum. 
 
The Contractor shall furnish mounting hardware for roadside laminated panel signs, such as 
closure H-sections, lags, bolts, nuts, and washers. 
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Overhead laminated panel signs shall be Type A and have a nominal thickness of one inch. 
 
For overhead laminated signs with a length of 24 feet or less, the laminated panels shall be 
fabricated with no vertical joints, splices or seams.  For signs with a length of greater than 
24 feet, the length of each adjoining panel shall be as determined by the Engineer or as shown on 
the plans. 
 
The perimeter frame of Type A overhead laminated panels shall be connected by self-tapping 
hex head stainless steel screws.  Sealant shall be placed at the corners of the perimeter frame to 
prevent moisture penetration.  The perimeter frame of Type A panels shall consist of extruded 
channel edges on the vertical sides and consist of modified "H" section extrusion on the 
horizontal sides.  The modified "H" section extrusion acts as an integral retainer track for 
affixing the bolts to provide blind fastening of panels to the structure support. 
 
The Contractor shall furnish mounting hardware for overhead laminated panel signs, such as 
closure H-sections, clamps, bolts, nuts, and washers.  The clamps shall be cast aluminum alloy 
with a minimum tensile strength of 25 kips per square inch.  Bolt torque used for installing 
clamps shall not exceed 100 inch-pounds. 
 

FORMED PANEL SIGN 
Formed panel signs shall be fabricated from one continuous sheet aluminum alloy 5052-H32 of 
0.063-inch thickness.  The Contractor shall furnish sheet aluminum as provided in "Sheet 
Aluminum" of these special provisions. 
 
The aluminum frame shall be affixed to the panel with aluminum rivets through the face of the 
sign panels.  Color of the exposed portion of the rivets shall be the same color as the sign 
background or legend on which the rivets are placed. 
 
The face of finished formed panel sign shall be flat with a tolerance of 1/8 inch per linear foot 
when measured across the plane of each panel in all directions. 
 
The Contractor shall furnish mounting hardware for roadside and overhead formed panel signs.  
Hardware for the overhead formed panel signs shall include bolts, nuts, and washers. 
 
The length and depth of the overhead formed panel signs shall be within ±1/16 inch of the 
detailed dimension. 
 
The formed edges of the overhead panel signs shall be square.  The mounting holes shall be 
straight and perpendicular to the front and back surfaces of the formed edges at the spacing 
shown on the plans.  Holes that are improperly spaced and placed at the wrong angle will be 
rejected. 
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10-1.26  INSTALL REMOVABLE SIGN PANEL FRAME 
Removable sign panel frames shall be installed on existing sign structures as shown on the plans 
and in conformance with the provisions in Section 56-1, "Overhead Sign Structures," of the 
Standard Specifications and these special provisions. 
 
Sign panels and removable sign panel frames will be furnished by the State as provided in 
"Materials" of these special provisions. 
 
The Contractor shall furnish sign panels and removable sign panel frames as provided in 
"Furnish Sign" of these special provisions. 
 
Installing removable sign panel frames will be measured by the unit as determined from actual 
count in place.  A unit shall consist of one removable sign panel frame with sign panels attached. 
 
The contract unit price paid for installing removable sign panel frame shall include full 
compensation for furnishing all labor, materials (except sign panel and removable sign panel 
frame), tools, equipment, and incidentals, and for doing all the work involved in install 
removable sign panel frames, complete in place, including installing sign panels to the panel 
frames, as shown on the plans, as specified in the Standard Specifications and these special 
provisions, and as directed by the Engineer. 
 
10-1.27 INSTALL SIGN OVERLAY 
Sign overlays shall be installed on existing signs as shown on the plans and in conformance with 
these special provisions. 
 
Sign overlay panels will be furnished by the State as provided under "Materials" of these special 
provisions. 
 
The Contractor shall furnish sign overlay panels in conformance with the provisions in "Furnish 
Sign" of these special provisions. 
 
Self-plugging blind rivets for installing sign overlays shall have a 3/16" x 5/8" shank.  A No. 10 
drill shall be used for drilling the rivet holes.  If the overlay is not pre-punched, maximum rivet 
spacing shall be 16 inches. 
 
Where the existing sign panel is porcelain enameled steel, a diamond bit shall be used for drilling 
rivet holes.  Exposed metal around the hole shall be covered with a thin coat of silicone adhesive 
conforming to the provisions in "Adhesive for Bonding Reflex Reflectors to Porcelain Enamel 
Traffic Signs" of these special provisions. 
 
Installing sign overlays will be measured by the square foot. 
 
The contract price paid per square foot for install sign overlay shall include full compensation for 
furnishing all labor, materials (except sign overlays), tools, equipment, and incidentals, and for 
doing all the work involved in installing sign overlay panels on existing signs (including 
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fastening hardware), as shown on the plans, as specified in the Standard Specifications and these 
special provisions, and as directed by the Engineer. 
 

ADHESIVE FOR BONDING REFLEX REFLECTORS TO PORCELAIN 
ENAMEL TRAFFIC SIGNS 

 
Adhesive shall be an RTV (room temperature vulcanizing) one-component silicone - rubber 
adhesive.  Adhesive shall be compounded to be highly resistant to ozone, ultraviolet light, and 
extremes of ambient temperature, shall possess good chemical resistance, and shall exhibit 
excellent overall weatherability.  The cured material shall remain flexible and maintain its 
adhesive qualities indefinitely. 
 
The adhesive shall possess the following physical properties:  
 

Property Value Test Method 
Color Translucent Visual Determination 
Consistency Soft, spreadable thixotropic paste Visual Determination 
Tack-Free Time One hour maximum Finger-touch test 
Durometer, Shore A 25-40 ASTM Designation:  D 2240(1)  
Tensile Strength, psi 300 minimum ASTM Designation:  D 412(1) 
Elongation, Percent 350 minimum ASTM Designation:  D 412(1) 
Specific Gravity 1.07±0.02 ASTM Designation:  D 792, 

 Method A-1, Notes: (1) and (2) 
Shear-Adhesion, psi 150 minimum Note: (3) 
Notes: 

(1) After specimen has cured for a total of 48 hours. 
(2) one-inch square specimen. 
(3) Test method on file and available at the Transportation Laboratory. 

 
When stored at temperatures below 80° F, the adhesive shall have a shelf life of at least one year. 
 
A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of 
Compliance," of the Standard Specifications shall be furnished for each lot of adhesive supplied. 
 
10-1.28 REMOVE PAVEMENT MARKER 
Existing pavement markers, including underlying adhesive, when no longer required for traffic 
lane delineation as determined by the Engineer, shall be removed and disposed of. 
 
Full compensation for removing and disposing of pavement markers and underlying adhesive 
shall be considered as included in the contract price paid per ton for hot mix asphalt and no 
separate payment will be made therefor. 
 
10-1.29 REMOVE TRAFFIC STRIPE AND PAVEMENT MARKING 
This work includes removing existing traffic stripe and pavement marking at the locations shown 
on the plans. 
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Submit a lead compliance plan under Section 7-1.07, "Lead Compliance Plan," of the Standard 
Specifications. 
 
Waste residue from removal of thermoplastic and painted traffic stripe and pavement marking is 
a non–hazardous waste residue and contains lead in average concentrations less than 1000 mg/kg 
total lead and 5 mg/L soluble lead.  This waste residue does not contain heavy metals in 
concentrations that exceed thresholds established by the Health and Safety Code and 22 CA 
Code of Regs and is not regulated under the Federal Resource Conservation and Recovery Act 
(RCRA), 42 USC § 6901 et seq. 
 
10-1.30  THERMOPLASTIC TRAFFIC STRIPE AND PAVEMENT MARKING 
Thermoplastic traffic stripes (traffic lines) and pavement markings shall be applied in 
conformance with the provisions in Section 84, "Traffic Stripes and Pavement Markings," of the 
Standard Specifications and these special provisions. 
Thermoplastic material shall be free of lead and chromium, and shall conform to the 
requirements in State Specification PTH-02ALKYD. 
 
Retroreflectivity of the thermoplastic traffic stripes and pavement markings shall conform to the 
requirements in ASTM Designation:  D 6359-99.  White thermoplastic traffic stripes and 
pavement markings shall have a minimum initial retroreflectivity of 250 mcd m-2 lx-1.  Yellow 
thermoplastic traffic stripes and pavement markings shall have a minimum initial 
retroreflectivity of 150 mcd m-2 lx-1. 
 
Where striping joins existing striping, as shown on the plans, the Contractor shall begin and end 
the transition from the existing striping pattern into or from the new striping pattern a sufficient 
distance to ensure continuity of the striping pattern. 
 
Thermoplastic traffic stripes shall be applied at the minimum thickness and application rate as 
specified below.  The minimum application rate is based on a solid stripe of 4 inches in width. 
 

Minimum 
Stripe Thickness 

(inch) 

Minimum 
Application Rate 

(lb/ft) 
0.098 0.34 

 
Thermoplastic traffic stripes and pavement markings shall be free of runs, bubbles, craters, drag 
marks, stretch marks, and debris. 
 
At the option of the Contractor, permanent traffic striping and pavement marking tape 
conforming to the provisions in "Prequalified and Tested Signing and Delineation Materials" of 
these special provisions may be placed instead of the thermoplastic traffic stripes and pavement 
markings specified herein.  Permanent tape, if used, shall be installed in conformance with the 
manufacturer's specifications. 
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If permanent tape is placed instead of thermoplastic traffic stripes and pavement markings, the 
tape will be measured and paid for by the linear foot as thermoplastic traffic stripe and by the 
square foot as thermoplastic pavement marking. 
 
10-1.31  PAVEMENT MARKERS 
Pavement markers shall be placed in conformance with the provisions in Section 85, "Pavement 
Markers," of the Standard Specifications and these special provisions. 
 
The Contractor shall furnish the Engineer certificates of compliance for the pavement markers in 
conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard 
Specifications. 
 
Retroreflective pavement markers shall be marked as abrasion resistant on the body of the 
markers. 
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 Standard Plans List 

 
 The Standard Plan sheets applicable to this contract include, but are not 

limited to those indicated below.  Applicable Revised Standard Plans (RSP) 
and New Standard Plans (NSP) indicated below are included in the project 

plans as Standard Plan sheets. 
  

ACRONYMS, ABBREVIATIONS AND SYMBOLS 
A10A Acronyms and Abbreviations (Sheet 1 of 2) 
A10B Acronyms and Abbreviations (Sheet 2 of 2) 
A10C Symbols (Sheet 1 of 2) 
A10D Symbols (Sheet 2 of 2) 

 PAVEMENT MARKERS, TRAFFIC LINES, AND PAVEMENT 
MARKINGS 

A20B Pavement Markers and Traffic Lines, Typical Details 
A20D Pavement Markers and Traffic Lines, Typical Details 
RSP A24C Pavement Markings – Symbols and Numerals 

 CONCRETE BARRIER TYPE 60 SERIES 
RSP A76A Concrete Barrier Type 60 
A76B Concrete Barrier Type 60 
A76C Concrete Barrier Type 60E 

 TEMPORARY CRASH CUSHIONS, RAILING AND TRAFFIC 
SCREEN 

RSP T1A Temporary Crash Cushion, Sand Filled (Unidirectional) 
RSP T1B Temporary Crash Cushion, Sand Filled (Bidirectional) 
RSP T2 Temporary Crash Cushion, Sand Filled (Shoulder Installations) 
T3 Temporary Railing (Type K) 

 TEMPORARY TRAFFIC CONTROL SYSTEMS 
T10 Traffic Control System for Lane Closure On Freeways and Expressways 
T14 Traffic Control System for Ramp Closure 

 TEMPORARY WATER POLLUTION CONTROL 
NSP T62 Temporary Water Pollution Control Details (Temporary Drainage Inlet 

Protection) 
 ROADSIDE SIGNS 

RS1 Roadside Signs, Typical Installation Details No. 1 
RS2 Roadside Signs – Wood Post, Typical Installation Details No. 2 
RS3 
 

Roadside Signs Laminated Wood Box Post Typical Installation Details 
No.3 
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RS4 Roadside Signs, Typical Installation Details No. 4 
S20  Overhead Signs Steels Frames Removable Sign Panel Frames 
S21  Overhead Signs Removable sign Panel Frames Mounting Details 
S93  Framing Details For Framed Single Sheet Aluminum Signs Rectangular 

Shape 
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